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*************************************************************************************************

IMPORTANT
SPECIAL NOTICES

*************************************************************************************************

• Section 7-1.03, "Payment of Taxes," of the Standard Specifications regarding the payment of timber yield taxes for
timber harvested by contractors during construction operations within State right of way.  (California Revenue and
Taxation Code Section 38115)

• The specifications for this project include Quality Control / Quality Assurance provisions for the contract item
"Asphalt Concrete" in the Special Provisions.  Asphalt concrete shall conform to the provisions in Section 11-1,
"Quality Control / Quality Assurance," and the section entitled "Asphalt Concrete" in Section 10-1, "General," of the
Special Provisions.  Section 39, "Asphalt Concrete," of the Standard Specifications shall not apply to Type A and
Type B asphalt concrete.
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STANDARD PLANS LIST
The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.  The Revised

Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

A10A Abbreviations
A10B Symbols
A20A Pavement Markers and Traffic Lines, Typical Details
A20B Pavement Markers and Traffic Lines, Typical Details
A20D Pavement Markers and Traffic Lines, Typical Details
A24A Pavement Markings - Arrows
A24B Pavement Markings - Arrows
A24D Pavement Markings - Words
A24E Pavement Markings - Words and Crosswalks
RSP A35B Portland Cement Concrete Pavement (Doweled Transverse Joints)
A35C Portland Cement Concrete Pavement Joint and End Anchor Details
RNSP A40B Shoulder Rumble Strip Details Ground-In Indentations
A62A Excavation and Backfill - Miscellaneous Details
A62B Limits of Payment for Excavation and Backfill - Bridge Surcharge and Wall
A62C Limits of Payment for Excavation and Backfill - Bridge
A62D Excavation and Backfill - Concrete Pipe Culverts
RSP A62DA Excavation and Backfill - Concrete Pipe Culverts
A62E Excavation and Backfill - Cast-In-Place Reinforced Concrete Box and Arch Culverts
A62F Excavation and Backfill - Metal and Plastic Culverts
A73A Object Markers
A73B Markers
RSP A73C Delineators, Channelizers and Barricades
A77A Metal Beam Guard Railing – Typical Wood Post With Wood Block
A77AA Metal Beam Guard Railing – Typical Steel Post With Wood Block
A77B Metal Beam Guard Railing - Standard Hardware
A77C Metal Beam Guard Railing – Wood Post and Wood Block Details
A77CA Metal Beam Guard Railing – Steel Post and Wood Block Details
A77D Metal Beam Guard Railing – Typical Layouts
A77F Metal Beam Guard Railing – Typical Embankment Widening for End Treatments
A77FA Metal Beam Guard Railing – Typical Line Post Installation
A77H Metal Beam Guard Railing  - Anchor Cable and Anchor Plate Details



Contract No.  02-310404
viii

A77I Metal Beam Guard Railing – End Treatment, Terminal Anchor Assembly (Type CA)
A77IA Metal Beam Guard Railing – End Treatment, Buried Post Anchor
A77J Metal Beam Guard Railing Connections to Bridge Railings, Retaining Walls and

Abutments
RSP A77L Metal Beam Guard Railing and Single Faced Barrier  Railing Terminal System - End

Treatments
NSP A77P Metal Beam Guard Railing – Transition Railing (Type WB)
A83 Portable Scale Pad and Approach Slab Details
A87 Curbs, Dikes and Driveways
D74B Drainage Inlets
D74C Drainage Inlet Details
D77B Bicycle Proof Grate Details
D79 Precast Reinforced Concrete Pipe - Direct Design Method
D80 Cast-in-Place Reinforced Concrete Single Box Culvert
RSP D82 Cast-in-Place Reinforced Concrete Culvert Miscellaneous Details
RSP D84 Box Culvert Wingwalls - Types A, B and C
D86A Box Culvert Warped Wingwalls
D86B Pipe Culvert Headwalls, Endwalls and Warped Wingwalls
D86C Arch Culvert Headwall, Endwall and Warped Wingwalls
D87D Overside Drains
D88 Construction Loads On Culverts
RSP D89 Pipe Headwalls
D90 Pipe Culvert Headwalls, Endwalls and Wingwalls -Types A, B and C
D94A Metal and Plastic Flared End Sections
D94B Concrete Flared End Sections
D97A Corrugated Metal Pipe Coupling Details No. 1 - Annular Coupling Band Bar and Strap and

Angle Connectors
D97B Corrugated Metal Pipe Coupling Details No. 2 - Hat Band Coupler and Flange Details
D97C Corrugated Metal Pipe Coupling Details No. 3 - Helical and Universal Couplers
D97D Corrugated Metal Pipe Coupling Details No. 4 - Hugger Coupling Bands
D97E Corrugated Metal Pipe Coupling Details No. 5 - Standard Joint
D97H Reinforced Concrete Pipe or Non-Reinforced Concrete Pipe - Standard and Positive Joints
D100A Gabion Basket Details No. 1
D100B Gabion Basket Details No. 2
H8 Planting and Irrigation Details
T1A Temporary Crash Cushion, Sand Filled (Unidirectional)
T1B Temporary Crash Cushion, Sand Filled (Bidirectional)
RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)
T3 Temporary Railing (Type K)
T7 Construction Project Funding Identification Signs
RSP T13 Traffic Control System for Lane Closure On Two Lane Conventional Highways
RSP T17 Traffic Control System for Moving Lane Closure On Two Lane Highways
B0-1 Bridge Details
RSP B0-3 Bridge Details
B0-5 Bridge Details
RSP B3-1 Retaining Wall Type 1 - H=1200 Through 9100 mm
B11-47 Cable Railing
RSP B11-53 Concrete Barrier Type 25
RS1 Roadside Signs, Typical Installation Details No. 1
RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2
RS4 Roadside Signs, Typical Installation Details No. 4
ES-1A Signal, Lighting and Electrical Systems - Symbols and Abbreviations
ES-1B Signal, Lighting and Electrical Systems - Symbols and Abbreviations
ES-2A Signal, Lighting and Electrical Systems - Service Equipment
ES-2C Signal, Lighting and Electrical Systems - Service Equipment Notes, Type III Series
ES-2D Signal, Lighting and Electrical Systems - Service Equipment and Typical Wiring Diagram



Contract No.  02-310404
ix

Type III-A Series
ES-3B Signal, Lighting and Electrical Systems - Controller Cabinet Details
ES-3C Signal, Lighting and Electrical Systems - Controller Cabinet Details
ES-4A Signal, Lighting and Electrical Systems - Signal Heads and Mountings
ES-4C Signal, Lighting and Electrical Systems - Signal Heads and Mountings
ES-5A Signal, Lighting and Electrical Systems - Detectors
ES-5B Signal, Lighting and Electrical Systems - Detectors
ES-5E Signal, Lighting and Electrical Systems - Detectors
RSP ES-6A Lighting Standards - Types 15, 21 and 22
ES-6G Lighting Standards - Type 32
ES-7M Signal and Lighting Standards - Details No. 1
ES-7N Signal and Lighting Standards - Details No. 2
ES-8 Signal, Lighting and Electrical Systems - Pull Box Details
ES-10 Signal, Lighting and Electrical Systems  - Isolux Diagrams
ES-11 Signal, Lighting and Electrical Systems - Foundation Installations
ES-13A Signal, Lighting and Electrical Systems - Splicing Details
ES-13B Signal, Lighting and Electrical Systems - Wiring Details and Fuse Ratings



Contract No.  02-310404
1

Federal Project with DBE Goals  (12-01-99)

DEPARTMENT OF TRANSPORTATION

_________________________

NOTICE TO CONTRACTORS
_________________________

CONTRACT NO. 02-310404

02-Sha,Sis-89-47.2/69.7, 0.0/0.2

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN SHASTA AND SISKIYOU COUNTIES NEAR BARTLE FROM LAKE BRITTON

BRIDGE TO 0.2 KM NORTH OF SHASTA COUNTY

will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA  95814, until
2 o'clock p.m. on May 24, 2005, at which time they will be publicly opened and read in Room 0100 at the same address.

Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN SHASTA AND SISKIYOU COUNTIES NEAR BARTLE FROM

LAKE BRITTON BRIDGE TO 0.2 KM NORTH OF SHASTA COUNTY

General work description:  Rehabilitate roadway by grading and paving with asphalt concrete.

This project has a goal of 6 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.

THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE

TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.
At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C

licenses:  C-12.
This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,

Section 12990.
The District in which the work for this project is located has been incorporated into the Department's Northern Region.

References in the Standard Specifications or in the special provisions to the district shall be deemed to mean the Northern
Region.  The office of the District Director for the Northern Region is located at Marysville.

Inquiries or questions based on alleged patent ambiguity of the plans, specifications or estimate must be communicated
as a bidder inquiry prior to bid opening.  Any such inquiries or questions, submitted after bid opening, will not be treated as a
bid protest.

The Department will consider bidder inquiries only when made in writing and shall be submitted to CALTRANS North
Region Construction Office by either E-mail or Fax:

E-mail:  inquiry_nr_bid@dot.ca.gov
FAX  Number:  (530) 822-4324
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Responses to the bidder will be posted on the Internet at:

www.dot.ca.gov/dist3/departments/construction/bidders/find_res.htm

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California  95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490.  Use FAX orders to expedite orders for project
plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and
authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated.  Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445-3520.

The successful bidder shall furnish a payment bond and a performance bond.
The Department of Transportation hereby notifies all bidders that it will affirmatively ensure that in any contract entered

into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to this invitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities.  Bid
rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071.  Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline" to report these activities.  The "hotline" is part of the DOT's continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General.  All
information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ internet web site at: http://www.dir.ca.gov.  The Federal minimum wage rates for this
project as predetermined by the United States Secretary of Labor are available through the California Department of
Transportation's Electronic Project Document Distribution Site on the internet at http://hqidoc1.dot.ca.gov/.  Addenda to
modify the Federal minimum wage rates, if necessary, will be issued to holders of "Proposal and Contract" books.  Future
effective general prevailing wage rates which have been predetermined and are on file with the California Department of
Industrial Relations are referenced but not printed in the general prevailing wage rates.

If there is a difference between the minimum wage rates predetermined by the United States Secretary of Labor and the
general prevailing wage rates determined by the Director of the California Department of Industrial Relations for similar
classifications of labor, the Contractor and subcontractors shall pay not less than the higher wage rate.  The Department will
not accept lower State wage rates not specifically included in the Federal minimum wage determinations.  This includes
"helper" (or other classifications based on hours of experience) or any other classification not appearing in the Federal wage
determinations.  Where Federal wage determinations do not contain the State wage rate determination otherwise available for
use by the Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum
wage rate which most closely approximates the duties of the employees in question.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering

Dated  April 11, 2005

HZ
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COPY OF ENGINEER'S ESTIMATE

(NOT TO BE USED FOR BIDDING PURPOSES)

02-310404
Item
No.

Item Code Item Description Unit of Measure Estimated Quantity

1 070012 PROGRESS SCHEDULE (CRITICAL PATH METHOD) LS LUMP SUM

2 070018 TIME-RELATED OVERHEAD WDAY 360

3 071325 TEMPORARY FENCE (TYPE ESA) M 3700

4 074019 PREPARE STORM WATER POLLUTION
PREVENTION PLAN

LS LUMP SUM

5 074020 WATER POLLUTION CONTROL LS LUMP SUM

6
(S)

120090 CONSTRUCTION AREA SIGNS LS LUMP SUM

7
(S)

120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM

8
(S)

120151 TEMPORARY TRAFFIC STRIPE (TAPE) M 2610

9
(S)

120152 TEMPORARY PAVEMENT MARKING (TAPE) M2 3.2

10 120165 CHANNELIZER (SURFACE MOUNTED) EA 27

11
(S)

128601 TEMPORARY SIGNAL SYSTEM LS LUMP SUM

12
(S)

128650 PORTABLE CHANGEABLE MESSAGE SIGN LS LUMP SUM

13
(S)

128660 TEMPORARY FLASHING BEACON LS LUMP SUM

14 129000 TEMPORARY RAILING (TYPE K) M 1030

15
(S)

129100 TEMPORARY CRASH CUSHION MODULE EA 56

16 150206 ABANDON CULVERT EA 12

17 150305 OBLITERATE SURFACING M2 760

18
(S)

150662 REMOVE METAL BEAM GUARD RAILING M 80

19 150668 REMOVE FLARED END SECTION EA 2

20
(S)

150704 REMOVE YELLOW THERMOPLASTIC TRAFFIC
STRIPE

M 1880
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Item
No.

Item Code Item Description Unit of Measure Estimated Quantity

21
(S)

150710 REMOVE TRAFFIC STRIPE M 130

22 150742 REMOVE ROADSIDE SIGN EA 87

23 150805 REMOVE CULVERT EA 2

24 150820 REMOVE INLET EA 1

25 034422 REMOVE HEADWALL AND WINGWALL EA 15

26 152316 RESET ROADSIDE SIGN (ONE POST) EA 8

27 152390 RELOCATE ROADSIDE SIGN EA 4

28
(S)

153103 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 610

29 034423 PULVERIZE ROADBED STA 190

30 157550 BRIDGE REMOVAL LS LUMP SUM

31 160101 CLEARING AND GRUBBING LS LUMP SUM

32 170101 DEVELOP WATER SUPPLY LS LUMP SUM

33 180101 BINDER (DUST PALLIATIVE) TONN 180

34 034424 STEEL GRADE STAKES EA 2090

35 190101 ROADWAY EXCAVATION M3 110 000

36 190110 LEAD COMPLIANCE PLAN LS LUMP SUM

37
(F)

192020 STRUCTURE EXCAVATION (TYPE D) M3 200

38
(F)

193003 STRUCTURE BACKFILL (BRIDGE) M3 120

39
(F)

193030 PERVIOUS BACKFILL MATERIAL M3 40

40 193114 SAND BACKFILL M3 34
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Item
No.

Item Code Item Description Unit of Measure Estimated Quantity

41 194001 DITCH EXCAVATION M3 620

42 198007 IMPORTED MATERIAL (SHOULDER BACKING) TONN 19 500

43 198200 SUBGRADE ENHANCEMENT FABRIC M2 600

44 034425 WEED BARRIER (MINOR CONCRETE) M3 170

45
(S)

034426 MULCH (EROSION CONTROL) M3 1000

46
(S)

203001 EROSION CONTROL (BLANKET) M2 1500

47
(S)

203003 STRAW (EROSION CONTROL) TONN 130

48
(S)

203014 FIBER (EROSION CONTROL) KG 20 800

49
(S)

203024 COMPOST (EROSION CONTROL) M3 83

50
(S)

203045 PURE LIVE SEED (EROSION CONTROL) KG 1410

51
(S)

203056 COMMERCIAL FERTILIZER (EROSION CONTROL) KG 3900

52
(S)

203061 STABILIZING EMULSION (EROSION CONTROL) KG 3510

53 220101 FINISHING ROADWAY LS LUMP SUM

54 260201 CLASS 2 AGGREGATE BASE TONN 75 800

55 374206 SEAL RANDOM CRACKS LNKM 3.3

56 034427 ASPHALT CONCRETE
 (TYPE A, 12.5 MM MAXIMUM MEDIUM)

TONN 840

57 390095 REPLACE ASPHALT CONCRETE SURFACING M3 430

58 390153 ASPHALT CONCRETE (TYPE A) TONN 99 700

59 394001 PLACE ASPHALT CONCRETE DIKE M 2890

60 394002 PLACE ASPHALT CONCRETE (MISCELLANEOUS
AREA)

M2 1370
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Item
No.

Item Code Item Description Unit of Measure Estimated Quantity

61 394054 SHOULDER RUMBLE STRIP (AC, GROUND-IN
INDENTATIONS)

STA 430

62 401000 CONCRETE PAVEMENT M3 230

63 404092 SEAL PAVEMENT JOINT M 160

64
(F)

510051 STRUCTURAL CONCRETE, BRIDGE FOOTING M3 24

65
(F)

510053 STRUCTURAL CONCRETE, BRIDGE M3 214

66
(F)

510129 CLASS 2 CONCRETE (BOX CULVERT) M3 46

67
(F)

510502 MINOR CONCRETE (MINOR STRUCTURE) M3 199

68 510526 MINOR CONCRETE (BACKFILL) M3 200

69 511106 DRILL AND BOND DOWEL M 14

70
(S-F)

520102 BAR REINFORCING STEEL (BRIDGE) KG 23 065

71
(S-F)

520106 BAR REINFORCING STEEL (EPOXY COATED) KG 4170

72
(F)

520107 BAR REINFORCING STEEL (BOX CULVERT) KG 4908

73 034428 ROADSIDE SIGN (SPECIAL METAL POST) EA 11

74 566011 ROADSIDE SIGN - ONE POST EA 70

75 566012 ROADSIDE SIGN - TWO POST EA 18

76 620913 600 MM ALTERNATIVE PIPE CULVERT M 1260

77 620919 750 MM ALTERNATIVE PIPE CULVERT M 42

78 620924 900 MM ALTERNATIVE PIPE CULVERT M 87

79 625393 1225 MM X 825 MM ALTERNATIVE PIPE ARCH
CULVERT

M 260

80 664016 450 MM CORRUGATED STEEL PIPE (2.77 MM
THICK)

M 120
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Item
No.

Item Code Item Description Unit of Measure Estimated Quantity

81 664021 600 MM CORRUGATED STEEL PIPE (2.77 MM
THICK)

M 9

82 664029 750 MM CORRUGATED STEEL PIPE (2.77 MM
THICK)

M 21

83 664034 900 MM CORRUGATED STEEL PIPE (2.77 MM
THICK)

M 22

84 667065 1225 MM X 825 MM CORRUGATED STEEL PIPE
ARCH (3.51 MM THICK)

M 4.5

85 691900 FLUME DOWNDRAIN M 110

86 692101 TAPERED INLET EA 15

87 692361 FLUME ANCHOR ASSEMBLY EA 45

88 705044 450 MM STEEL FLARED END SECTION EA 13

89 705045 600 MM STEEL FLARED END SECTION EA 2

90 705047 750 MM STEEL FLARED END SECTION EA 2

91 705048 900 MM STEEL FLARED END SECTION EA 2

92 705337 600 MM ALTERNATIVE FLARED END SECTION EA 54

93 705338 750 MM ALTERNATIVE FLARED END SECTION EA 2

94 705479 1225 MM X 825 MM STEEL FLARED END PIPE
ARCH SECTION

EA 1

95 721008 ROCK SLOPE PROTECTION (LIGHT, METHOD B) M3 970

96 721009 ROCK SLOPE PROTECTION (FACING, METHOD B) M3 740

97 721012 ROCK SLOPE PROTECTION (BACKING NO. 3,
METHOD B)

M3 32

98 722020 GABION M3 8

99 727905 MINOR CONCRETE (CHANNEL LINING) M3 5

100 729010 ROCK SLOPE PROTECTION FABRIC M2 2630
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Item
No.

Item Code Item Description Unit of Measure Estimated Quantity

101
(F)

750001 MISCELLANEOUS IRON AND STEEL KG 1188

102 820108 DELINEATOR (CLASS 2) EA 440

103 034429 HIGHWAY POST MARKER EA 32

104 820112 MARKER (CULVERT) EA 190

105 820132 OBJECT MARKER (TYPE L) EA 28

106 820134 OBJECT MARKER (TYPE P) EA 6

107
(S)

832003 METAL BEAM GUARD RAILING (WOOD POST) M 3230

108 833128 CONCRETE BARRIER (TYPE 25 MODIFIED) M 44

109
(S)

839521 CABLE RAILING M 57

110
(S)

839541 TRANSITION RAILING (TYPE WB) EA 4

111
(S)

839565 TERMINAL SYSTEM (TYPE SRT) EA 30

112
(S)

840515 THERMOPLASTIC PAVEMENT MARKING M2 190

113
(S)

840560 THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE) M 70 700

114
(S)

850122 PAVEMENT MARKER (RETROREFLECTIVE-
RECESSED)

EA 5160

115
(S)

860461 LIGHTING (LOCATION 1) LS LUMP SUM

116
(S)

860462 LIGHTING (LOCATION 2) LS LUMP SUM

117 999990 MOBILIZATION LS LUMP SUM
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STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

_____________________________

SPECIAL PROVISIONS

Annexed to Contract No. 02-310404

SECTION 1.  SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

AMENDMENTS TO JULY 1999 STANDARD
SPECIFICATIONS

UPDATED JANUARY 31, 2005

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the
term shall be considered an amendment to the Standard Specifications.  In case of conflict between such amendments and the
Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

SECTION 1: DEFINITIONS AND TERMS

Issue Date: January 31, 2005

Section 1-1.265, "Manual of Traffic Controls," of the Standard Specifications is amended to read:

1-1.265 MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES
• The Manual on Uniform Traffic Control Devices for Streets and Highways, 2003 Edition (MUTCD) is administered

by the Federal Highway Administration.

Section 1, "Definitions and Terms," of the Standard Specifications is amended by adding the following section:

1-1.266 MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES CALIFORNIA SUPPLEMENT
• The MUTCD 2003 California Supplement (MUTCD California Supplement) is issued by the Department of

Transportation to provide amendments to the MUTCD.  The MUTCD and MUTCD California Supplement supersede the
Department's Manual of Traffic Controls.
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SECTION 2: PROPOSAL REQUIREMENTS AND CONDITIONS

Issue Date: June 19, 2003

Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is
amended to read:

2-1.03 Examination of Plans, Specifications, Contract, and Site of Work
• The bidder shall examine carefully the site of the work contemplated, the plans and specifications, and the proposal

and contract forms therefor.  The submission of a bid shall be conclusive evidence that the bidder has investigated and is
satisfied as to the general and local conditions to be encountered, as to the character, quality and scope of work to be
performed, the quantities of materials to be furnished and as to the requirements of the proposal, plans, specifications and the
contract.

• The submission of a bid shall also be conclusive evidence that the bidder is satisfied as to the character, quality and
quantity of surface and subsurface materials or obstacles to be encountered insofar as this information was reasonably
ascertainable from an inspection of the site and the records of exploratory work done by the Department as shown in the bid
documents, as well as from the plans and specifications made a part of the contract.

• Where the Department has made investigations of site conditions including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources,
bidders or contractors may, upon written request, inspect the records of the Department as to those investigations subject to
and upon the conditions hereinafter set forth.

• Where there has been prior construction by the Department or other public agencies within the project limits,
records of the prior construction that are currently in the possession of the Department and which have been used by, or are
known to, the designers and administrators of the project will be made available for inspection by bidders or contractors,
upon written request, subject to the conditions hereinafter set forth.  The records may include, but are not limited to, as-built
drawings, design calculations, foundation and site studies, project reports and other data assembled in connection with the
investigation, design, construction and maintenance of the prior projects.

• Inspection of the records of investigations and project records may be made at the office of the district in which the
work is situated, or in the case of records of investigations related to structure work, at the Transportation Laboratory in
Sacramento, California.

• When a log of test borings or other record of geotechnical data obtained by the Department's investigation of surface
and subsurface conditions is included with the contract plans, it is furnished for the bidders' or Contractor's information and
its use shall be subject to the conditions and limitations set forth in this Section 2-1.03.

• In some instances, information considered by the Department to be of possible interest to bidders or contractors has
been compiled as "Materials Information."  The use of the "Materials Information" shall be subject to the conditions and
limitations set forth in this Section 2-1.03 and Section 6-2, "Local Materials."

• When cross sections are not included with the plans, but are available, bidders or contractors may inspect the cross
sections and obtain copies for their use, at their expense.

• When cross sections are included with the contract plans, it is expressly understood and agreed that the cross
sections do not constitute part of the contract, do not necessarily represent actual site conditions or show location, character,
dimensions and details of work to be performed, and are included in the plans only for the convenience of bidders and their
use is subject to the conditions and limitations set forth in this Section 2-1.03.

• When contour maps were used in the design of the project, the bidders may inspect those maps, and if available,
they may obtain copies for their use.

• The availability or use of information described in this Section 2-1.03 is not to be construed in any way as a waiver
of the provisions of the first paragraph in this Section 2-1.03 and bidders and contractors are cautioned to make independent
investigations and examinations as they deem necessary to be satisfied as to conditions to be encountered in the performance
of the work and, with respect to possible local material sources, the quality and quantity of material available from the
property and the type and extent of processing that may be required in order to produce material conforming to the
requirements of the specifications.

• The Department assumes no responsibility for conclusions or interpretations made by a bidder or contractor based
on the information or data made available by the Department.  The Department does not assume responsibility for
representation made by its officers or agents before the execution of the contract concerning surface or subsurface conditions,
unless that representation is expressly stated in the contract.

• No conclusions or interpretations made by a bidder or contractor from the information and data made available by
the Department will relieve a bidder or contractor from properly fulfilling the terms of the contract.
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SECTION 5: CONTROL OF WORK

Issue Date: December 31, 2001

Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A   Excavation Safety Plans
• The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.

For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design
and details of the protective systems to be provided for worker protection from the hazard of caving ground during
excavation.  The detailed plan shall include any tabulated data and any design calculations used in the preparation of the plan.
Excavation shall not begin until the detailed plan has been reviewed and approved by the Engineer.

• Detailed plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of
California, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability
of the protective system, and any other design calculations used in the preparation of the plan.

• No plan shall allow the use of a protective system less effective than that required by the Construction Safety
Orders.

•  If the detailed plan includes designs of protective systems developed only from the allowable configurations and
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the
Contractor intends to begin excavation.  If the detailed plan includes designs of protective systems developed from tabulated
data, or designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3
weeks before the Contractor intends to begin excavation.

• Attention is directed to Section 7-1.01E, "Trench Safety."

SECTION 7: LEGAL RELATIONS AND RESPONSIBILITY

Issue Date: January 31, 2005

The eighth paragraph of Section 7-1.09, "Public Safety" of the Standard Specifications is amended to read:

• Signs, lights, flags, and other warning and safety devices and their use shall conform to the requirements set forth in
Part 6 of the MUTCD and of the MUTCD California Supplement.  Signs or other protective devices furnished and erected by
the Contractor, at the Contractor's expense, as above provided, shall not obscure the visibility of, nor conflict in intent,
meaning and function of either existing signs, lights and traffic control devices or any construction area signs and traffic
control devices for which furnishing of, or payment for, is provided elsewhere in the specifications.  Signs furnished and
erected by the Contractor, at the Contractor's expense, shall be approved by the Engineer as to size, wording and location.

The fourteenth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is amended to read:

• The Contractor shall notify the Engineer not less than 18 days and no more than 90 days prior to the anticipated start
of an operation that will change the vertical or horizontal clearance available to public traffic (including shoulders).

The sixteenth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is amended to read:

• When vertical clearance is temporarily reduced to 4.72 m or less, low clearance warning signs shall be placed in
accordance with Part 2 of the MUTCD and the MUTCD California Supplement, and as directed by the Engineer.  Signs shall
conform to the dimensions, color, and legend requirements of the MUTCD, the MUTCD California Supplement, and these
specifications except that the signs shall have black letters and numbers on an orange retroreflective background.  W12-2P
signs shall be illuminated so that the signs are clearly visible.

SECTION 9: MEASUREMENT AND PAYMENT

Issue Date: November 17, 2004

Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications is amended to read:
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9-1.04  NOTICE OF POTENTIAL CLAIM
• It is the intention of this section that disputes between the parties arising under and by virtue of the contract be

brought to the attention of the Engineer at the earliest possible time in order that the matters may be resolved, if possible, or
other appropriate action promptly taken.

• Disputes will not be considered unless the Contractor has first complied with specified notice or protest
requirements, including Section 4-1.03, "Changes," Section 5-1.116, "Differing Site Conditions," Section 8-1.06, "Time of
Completion," Section 8-1.07, "Liquidated Damages," and Section 8-1.10, "Utility and Non-Highway Facilities."

• For disputes arising under and by virtue of the contract, including an act or failure to act by the Engineer, the
Contractor shall provide a signed written initial notice of potential claim to the Engineer within 5 days from the date the
dispute first arose.  The initial notice of potential claim shall provide the nature and circumstances involved in the dispute
which shall remain consistent through the dispute.  The initial notice of potential claim shall be submitted on Form
CEM-6201A furnished by the Department and shall be certified with reference to the California False Claims Act,
Government Code Sections 12650-12655.  The Contractor shall assign an exclusive identification number for each dispute,
determined by chronological sequencing, based on the date of the dispute.

• The exclusive identification number for each dispute shall be used on the following corresponding documents:

A. Initial notice of potential claim.
B. Supplemental notice of potential claim.
C. Full and final documentation of potential claim.
D. Corresponding claim included in the Contractor's written statement of claims.

• The Contractor shall provide the Engineer the opportunity to examine the site of work within 5 days from the date of
the initial notice of potential claim.  The Contractor shall proceed with the performance of contract work unless otherwise
specified or directed by the Engineer.

• Throughout the disputed work, the Contractor shall maintain records that provide a clear distinction between the
incurred direct costs of disputed work and that of undisputed work.  The Contractor shall allow the Engineer access to the
Contractor's project records deemed necessary by the Engineer to evaluate the potential claim within 20 days of the date of
the Engineer's written request.

• Within 15 days of submitting the initial notice of potential claim, the Contractor shall provide a signed supplemental
notice of potential claim to the Engineer that provides the following information:

A. The complete nature and circumstances of the dispute which caused the potential claim.
B. The contract provisions that provide the basis of claim.
C. The estimated cost of the potential claim, including an itemized breakdown of individual costs and how the estimate

was determined.
D. A time impact analysis of the project schedule that illustrates the effect on the scheduled completion date due to

schedule changes or disruptions where a request for adjustment of contract time is made.

• The information provided in items A and B above shall provide the Contractor's complete reasoning for additional
compensation or adjustments.

• The supplemental notice of potential claim shall be submitted on Form CEM-6201B furnished by the Department
and shall be certified with reference to the California False Claims Act, Government Code Sections 12650-12655.  The
Engineer will evaluate the information presented in the supplemental notice of potential claim and provide a written response
to the Contractor within 20 days of its receipt.  If the estimated cost or effect on the scheduled completion date changes, the
Contractor shall update information in items C and D above as soon as the change is recognized and submit this information
to the Engineer.

• Within 30 days of the completion of work related to the potential claim, the Contractor shall provide the full and
final documentation of potential claim to the Engineer that provides the following information:

A. A detailed factual narration of events fully describing the nature and circumstances that caused the dispute,
including, but not limited to, necessary dates, locations, and items of work affected by the dispute.

B. The specific provisions of the contract that support the potential claim and a statement of the reasons these
provisions support and provide a basis for entitlement of the potential claim.

C. When additional monetary compensation is requested, the exact amount requested calculated in conformance with
Section 9-1.03, "Force Account Payment," or Section 8-1.09, "Right of Way Delays," including an itemized
breakdown of individual costs.  These costs shall be segregated into the following cost categories:
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1. Labor – A listing of individuals, classifications, regular hours and overtime hours worked, dates worked, and
other pertinent information related to the requested reimbursement of labor costs.

2. Materials – Invoices, purchase orders, location of materials either stored or incorporated into the work, dates
materials were transported to the project or incorporated into the work, and other pertinent information related
to the requested reimbursement of material costs.

3. Equipment – Listing of detailed description (make, model, and serial number), hours of use, dates of use and
equipment rates.  Equipment rates shall be at the applicable State rental rate as listed in the Department of
Transportation publication entitled "Labor Surcharge and Equipment Rental Rates," in effect when the affected
work related to the dispute was performed.

4. Other categories as specified by the Contractor or the Engineer.

D. When an adjustment of contract time is requested the following information shall be provided:

1. The specific dates for which contract time is being requested.
2. The specific reasons for entitlement to a contract time adjustment.
3. The specific provisions of the contract that provide the basis for the requested contract time adjustment.
4. A detailed time impact analysis of the project schedule.  The time impact analysis shall show the effect of

changes or disruptions on the scheduled completion date to demonstrate entitlement to a contract time
adjustment.

E. The identification and copies of the Contractor's documents and the substance of oral communications that support
the potential claim.

• The full and final documentation of the potential claim shall be submitted on Form CEM-6201C furnished by the
Department and shall be certified with reference to the California False Claims Act, Government Code Sections
12650-12655.

• Pertinent information, references, arguments, and data to support the potential claim shall be included in the full and
final documentation of potential claim.  Information submitted subsequent to the full and final documentation submittal will
not be considered.  Information required in the full and final documentation of potential claim, as listed in items A to E
above, that is not applicable to the dispute may be exempted as determined by the Engineer.  No full and final documentation
of potential claim will be considered that does not have the same nature and circumstances, and basis of claim as those
specified on the initial and supplemental notices of potential claim.

• The Engineer will evaluate the information presented in the full and final documentation of potential claim and
provide a written response to the Contractor within 30 days of its receipt unless otherwise specified.  The Engineer's receipt
of the full and final documentation of potential claim shall be evidenced by postal receipt or the Engineer's written receipt if
delivered by hand.  If the full and final documentation of potential claim is submitted by the Contractor after acceptance of
the work by the Director, the Engineer need not provide a written response.

• Provisions in this section shall not apply to those claims for overhead costs and administrative disputes that occur
after issuance of the proposed final estimate.  Administrative disputes are disputes of administrative deductions or retentions,
contract item quantities, contract item adjustments, interest payments, protests of contract change orders as provided in
Section 4-1.03A, "Procedure and Protest," and protests of the weekly statement of working days as provided in Section
8-1.06, "Time of Completion."  Administrative disputes that occur prior to issuance of the proposed final estimate shall
follow applicable requirements of this section.  Information listed in the supplemental notice and full and final documentation
of potential claim that is not applicable to the administrative dispute may be exempted as determined by the Engineer.

• Unless otherwise specified in the special provisions, the Contractor may pursue the administrative claim process
pursuant to Section 9-1.07B, "Final Payment and Claims," for any potential claim found by the Engineer to be without merit.

• Failure of the Contractor to conform to specified dispute procedures shall constitute a failure to pursue diligently and
exhaust the administrative procedures in the contract, and is deemed as the Contractor's waiver of the potential claim and a
waiver of the right to a corresponding claim for the disputed work in the administrative claim process in conformance with
Section 9-1.07B, "Final Payment of Claims," and shall operate as a bar to arbitration pursuant to Section 10240.2 of the
California Public Contract Code.

Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications is amended to read:

9-1.07B Final Payment and Claims
• After acceptance by the Director, the Engineer will make a proposed final estimate in writing of the total amount

payable to the Contractor, including an itemization of the total amount, segregated by contract item quantities, extra work and
other bases for payment, and shall also show each deduction made or to be made for prior payments and amounts to be kept
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or retained under the provisions of the contract.  Prior estimates and payments shall be subject to correction in the proposed
final estimate.  The Contractor shall submit written approval of the proposed final estimate or a written statement of claims
arising under or by virtue of the contract so that the Engineer receives the written approval or statement of claims no later
than close of business of the thirtieth day after receiving the proposed final estimate.  If the thirtieth day falls on a Saturday,
Sunday or legal holiday, then receipt of the written approval or statement of claims by the Engineer shall not be later than
close of business of the next business day.  The Contractor's receipt of the proposed final estimate shall be evidenced by
postal receipt.  The Engineer's receipt of the Contractor's written approval or statement of claims shall be evidenced by postal
receipt or the Engineer's written receipt if delivered by hand.

• On the Contractor's approval, or if the Contractor files no claim within the specified period of 30 days, the Engineer
will issue a final estimate in writing in conformance with the proposed final estimate submitted to the Contractor, and within
30 days thereafter the State will pay the entire sum so found to be due.  That final estimate and payment thereon shall be
conclusive and binding against both parties to the contract on all questions relating to the amount of work done and the
compensation payable therefor, except as otherwise provided in Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

• If the Contractor within the specified period of 30 days files claims, the Engineer will issue a semifinal estimate in
conformance with the proposed final estimate submitted to the Contractor and within 30 days thereafter the State will pay the
sum found to be due.  The semifinal estimate and corresponding payment shall be conclusive and binding against both parties
to the contract on each question relating to the amount of work done and the compensation payable therefor, except insofar as
affected by the claims filed within the time and in the manner required hereunder and except as otherwise provided in
Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

• Except for claims for overhead costs and administrative disputes that occur after issuance of the proposed final
estimate, the Contractor shall only provide the following two items of information for each claim:

A. The exclusive identification number that corresponds to the supporting full and final documentation of potential
claim.

B. The final amount of requested additional compensation.

• If the final amount of requested additional compensation is different than the amount of requested compensation
included in the full and final documentation of potential claim, the Contractor shall provide in the written statement of claims
the reasons for the changed amount, the specific provisions of the contract which support the changed amount, and a
statement of the reasons the provisions support and provide a basis for the changed amount.  If the Contractor's claim fails to
provide an exclusive identification number or if there is a disparity in the provided exclusive identification number, the
Engineer will notify the Contractor of the omission or disparity.  The Contractor shall have 15 days after receiving
notification from the Engineer to correct the omission or disparity.  If after the 15 days has elapsed, there is still an omission
or disparity of the exclusive identification number assigned to the claim, the Engineer will assign the number.  No claim will
be considered that has any of the following deficiencies:

A. The claim does not have the same nature, circumstances, and basis as the corresponding full and final documentation
of potential claim.

B. The claim does not have a corresponding full and final documentation of potential claim.
C. The claim was not included in the written statement of claims.
D. The Contractor did not comply with applicable notice or protest requirements of Sections 4-1.03, "Changes,"

5-1.116, "Differing Site Condition," 8-1.06, "Time of Completion," 8-1.07, "Liquidated Damages," 8-1.10, "Utility
and Non-Highway Facilities," and 9-1.04, "Notice of Potential Claim."

• Administrative disputes that occur after issuance of the proposed final estimate shall be included in the Contractor's
written statement of claims in sufficient detail to enable the Engineer to ascertain the basis and amounts of those claims.

• The Contractor shall keep full and complete records of the costs and additional time incurred for work for which a
claim for additional compensation is made.  The Engineer or designated claim investigators or auditors shall have access to
those records and any other records as may be required by the Engineer to determine the facts or contentions involved in the
claims.  Failure to permit access to those records shall be sufficient cause for denying the claims.

• The written statement of claims submitted by the Contractor shall be accompanied by a notarized certificate
containing the following language:
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Under the penalty of law for perjury or falsification and with specific
reference to the California False Claims Act, Government Code Section
12650 et. seq., the undersigned,

.
(name)

of
(title)

.
(company)

hereby certifies that the claim for the additional compensation and time, if
any, made herein for the work on this contract is a true statement of the
actual costs incurred and time sought, and is fully documented and supported
under the contract between parties.

Dated

/s/

Subscribed and sworn before me this day

of .

(Notary Public)
My Commission
Expires

• Failure to submit the notarized certificate will be sufficient cause for denying the claim.
• Claims for overhead type expenses or costs, in addition to being certified as stated above, shall be supported and

accompanied by an audit report of an independent Certified Public Accountant.  Omission of a supporting audit report of an
independent Certified Public Accountant shall result in denial of the claim and shall operate as a bar to arbitration, as to the
claim, in conformance with the requirements in Section 10240.2 of the California Public Contract Code.  Claims for overhead
type expenses or costs shall be subject to audit by the State at its discretion.  The costs of performing an audit examination
and submitting the report shall be borne by the Contractor.  The Certified Public Accountant's audit examination shall be
performed in conformance with the requirements of the American Institute of Certified Public Accountants Attestation
Standards.  The audit examination and report shall depict the Contractor's project and company-wide financial records and
shall specify the actual overall average daily rates for both field and home office overhead for the entire duration of the
project, and whether the costs have been properly allocated.  The rates of field and home office overhead shall exclude
unallowable costs as determined in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part 31.  The audit
examination and report shall determine if the rates of field and home office overhead are:

A. Allowable in conformance with the requirements in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part
31.

B. Adequately supported by reliable documentation.
C. Related solely to the project under examination.

• Costs or expenses incurred by the State in reviewing or auditing claims that are not supported by the Contractor's
cost accounting or other records shall be deemed to be damages incurred by the State within the meaning of the California
False Claims Act.

• If the Engineer determines that a claim requires additional analysis, the Engineer will schedule a board of review
meeting.  The Contractor shall meet with the review board or person and make a presentation in support of the claim.
Attendance by the Contractor at the board of review meeting shall be mandatory.

• The District Director of the District that administered the contract will make the final determination of any claims
which remain in dispute after completion of claim review by the Engineer or board of review meeting.

The final determination of claims will be sent to the Contractor by hand delivery or deposit in the U.S. mail.  The
Engineer will then make and issue the Engineer's final estimate in writing and within 30 days thereafter the State will pay the
entire sum, if any, found due thereon.  That final estimate shall be conclusive and binding against both parties to the contract
on all questions relating to the amount of work done and the compensation payable therefor, except as otherwise provided in
Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."
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• Failure of the Contractor to conform to the specified dispute procedures shall constitute a failure to pursue diligently
and exhaust the administrative procedures in the contract and shall operate as a bar to arbitration in conformance with the
requirements in Section 10240.2 of the California Public Contract Code.

SECTION 12: CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Issue Date: November 2, 2004

The second paragraph of Section 12-1.01, "Description," of the Standard Specifications is amended to read:

• Attention is directed to Part 6 of the MUTCD and of the MUTCD California Supplement.  Nothing in this
Section 12 is to be construed as to reduce the minimum standards in these manuals.

Section 12-2.01, "Flaggers," of the Standard Specifications is amended to read:

• Flaggers while on duty and assigned to traffic control or to give warning to the public that the highway is under
construction and of any dangerous conditions to be encountered as a result thereof, shall perform their duties and shall be
provided with the necessary equipment in conformance with Part 6 of the MUTCD and of the MUTCD California
Supplement.  The equipment shall be furnished and kept clean and in good repair by the Contractor at the Contractor's
expense.

The first paragraph of Section 12-3.01, "General," of the Standard Specifications is amended to read:

• In addition to the requirements in Part 6 of the MUTCD and of the MUTCD California Supplement, all devices used
by the Contractor in the performance of the work shall conform to the provisions in this Section 12-3.

The first paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications is amended to read:

• The term "Construction Area Signs" shall include all temporary signs required for the direction of public traffic
through or around the work during construction.  Construction area signs are shown in or referred to in Part 6 of the MUTCD
and of the MUTCD California Supplement.

The fourth paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications is amended to read:

• All construction area signs shall conform to the dimensions, color and legend requirements of the plans, Part 6 of the
MUTCD, Part 6 of the MUTCD California Supplement, and these specifications.  All sign panels shall be the product of a
commercial sign manufacturer, and shall be as specified in these specifications.

The eighth paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications is amended to read:

• Used signs with the specified sheeting material will be considered satisfactory if they conform to the requirements
for visibility and legibility and the colors conform to the requirements in Part 6 of the MUTCD and of the MUTCD
California Supplement.  A significant difference between day and nighttime retroreflective color will be grounds for rejecting
signs.

Section 12-3.06A, "Stationary Mounted Signs," of the Standard Specifications is amended by deleting the third, fourth,
fifth, and sixth paragraphs.

SECTION 19: EARTHWORK

Issue Date: December 31, 2001

The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read:

• In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation Safety
Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for
adequacy of protection provided for railroad facilities, property, and traffic.  These plans shall be submitted at least 9 weeks
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before the Contractor intends to begin excavation requiring the protective systems.  Approval by the Engineer of the detailed
plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company involved.

SECTION 42: GROOVE AND GRIND PAVEMENT

Issue Date: December 31, 2001

The last sentence of the first subparagraph of the third paragraph in Section 42-2.02, "Construction," of the Standard
Specifications is amended to read:

• After grinding has been completed, the pavement shall conform to the straightedge and profile requirements
specified in Section 40-1.10, "Final Finishing."

SECTION 49: PILING

Issue Date: November 2, 2004

The first paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:

• Foundation piles of any material shall be of such length as is required to obtain the specified penetration, and to
extend into the cap or footing block as shown on the plans, or specified in the special provisions.

The fourth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:

• Modification to the specified installation methods and specified pile tip elevation will not be considered at locations
where tension or lateral load demands control design pile tip elevations or when the plans state that specified pile tip
elevation shall not be revised.

The sixth and seventh paragraphs in Section 49-1.03, "Determination of Length," of the Standard Specifications are
amended to read:

• Indicator compression pile load testing shall conform to the requirements in ASTM Designation:  D 1143.  The pile
shall sustain the first compression test load applied which is equal to the nominal resistance in compression, as shown on the
plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to the top of the pile prior to
the start of compression load testing.

• Indicator tension pile load testing shall conform to the requirements in ASTM Designation:  D 3689.  The loading
apparatus described as "Load Applied to Pile by Hydraulic Jack(s) Acting at One End of Test Beam(s) Anchored to the Pile"
shall not be used.  The pile shall sustain the first tension test load applied which is equal to the nominal resistance in tension,
as shown on the plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to the top of
the pile prior to the start of tension load testing.

The ninth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:

• For driven piling, the Contractor shall furnish piling of sufficient length to obtain the specified tip elevation shown
on the plans or specified in the special provisions.  For cast-in-drilled-hole concrete piling, the Contractor shall construct
piling of such length to develop the nominal resistance in compression and to obtain the specified tip elevation shown on the
plans or specified in the special provisions.

The tenth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is deleted.

The fourth paragraph in Section 49-1.04, "Load Test Piles," of the Standard Specifications is amended to read:

• Load test piles and anchor piles which are not to be incorporated in the completed structure shall be removed in
conformance with the provisions in Section 15-4.02, "Removal Methods," and the remaining holes shall be backfilled with
earth or other suitable material approved by the Engineer.

The fifth paragraph in Section 49-1.04, "Load Test Piles," of the Standard Specifications is amended to read:
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• Load test anchorages in piles used as anchor piles shall conform to the following requirements:

A. High strength threaded steel rods shall conform to the provisions for bars in Section 50-1.05, "Prestressing Steel,"
except Type II bars shall be used.

B. High strength steel plates shall conform to the requirements in ASTM Designation:  A 709/A 709M, Grade 345.
C. Anchor nuts shall conform to the provisions in the second paragraph in Section 50-1.06, "Anchorages and

Distribution."

The first paragraph in Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended to read:

• Driven piles shall be installed with impact hammers that are approved in writing by the Engineer.  Impact hammers
shall be steam, hydraulic, air or diesel hammers.  Impact hammers shall develop sufficient energy to drive the piles at a
penetration rate of not less than 3 mm per blow at the specified nominal resistance.

The seventh paragraph in Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended to read:

• When necessary to obtain the specified penetration and when authorized by the Engineer, the Contractor may supply
and operate one or more water jets and pumps, or furnish the necessary drilling apparatus and drill holes not greater than the
least dimension of the pile to the proper depth and drive the piles therein.  Jets shall not be used at locations where the
stability of embankments or other improvements would be endangered.  In addition, for steel piles, steel shells, or steel
casings, when necessary to obtain the specified penetration or to prevent damage to the pile during installation, the Contractor
shall provide special driving tips or heavier pile sections or take other measures as approved by the Engineer.

• The use of followers or underwater hammers for driving piles will be permitted if authorized in writing by the
Engineer.  When a follower or underwater hammer is used, its efficiency shall be verified by furnishing the first pile in each
bent or footing sufficiently long and driving the pile without the use of a follower or underwater hammer.

The second paragraph in Section 49-1.07, "Driving," of the Standard Specifications is amended to read:

• Timber piles shall be fresh-headed and square and when permitted by the Engineer, the heads of the piles may be
protected by means of heavy steel or wrought iron rings.  During driving operations timber piling shall be restrained from
lateral movement at intervals not to exceed 6 m over the length between the driving head and the ground surface.  During
driving operations, the timber pile shall be kept moving by continuous operation of the hammer.  When the blow count
exceeds either 2 times the blow count required in 300 mm, or 3 times the blow count required in 75 mm for the nominal
resistance as shown on the plans, computed in conformance with the provisions in Section 49-1.08, "Pile Driving Acceptance
Criteria," additional aids shall be used to obtain the specified penetration.  These aids may include the use of water jets or
drilling, where permitted, or the use of a larger hammer employing a heavy ram striking with a low velocity.

Section 49-1.08, "Bearing Value and Penetration," of the Standard Specifications is amended to read:

49-1.08   PILE DRIVING ACCEPTANCE CRITERIA
• Except for piles to be load tested, driven piles shall be driven to a value of not less than the nominal resistance

shown on the plans unless otherwise specified in the special provisions or permitted in writing by the Engineer. In addition,
when a pile tip elevation is specified, driven piles shall penetrate at least to the specified tip elevation, unless otherwise
permitted in writing by the Engineer.  Piles to be load tested shall be driven to the specified tip elevation.

• When the pile nominal resistance is omitted from the plans or the special provisions, timber piles shall be driven to a
nominal resistance of 800 kN, and steel and concrete piles shall be driven to a nominal resistance of 1250 kN.

• The nominal resistance for driven piles shall be determined from the following formula in which "Ru" is the nominal
resistance in kilonewtons, "Er" is the manufacturer's rating for joules of energy developed by the hammer at the observed
field drop height, and "N" is the number of hammer blows in the last 300 millimeters. (maximum value to be used for N is
100):

Ru = (7 * (Er)1/2*log10 (0.83 * N)) - 550

The first paragraph in Section 49-2.03, "Requirements," of the Standard Specifications is amended to read:
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• When preservative treatment of timber piles is required by the plans or specified in the special provisions, the
treatment shall conform to the provisions in Section 58, "Preservative Treatment of Lumber, Timber and Piling," and the
applicable AWPA Use Category.

The first paragraph in Section 49-2.04, "Treatment of Pile Heads," of the Standard Specifications is amended to read:

A. An application of wood preservative conforming to the provisions in Section 58-1.04, "Wood Preservative for
Manual Treatment," shall first be applied to the head of the pile and a protective cap shall then be built up by
applying alternate layers of loosely woven fabric and hot asphalt or tar similar to membrane waterproofing, using 3
layers of asphalt or tar and 2 layers of fabric.  The fabric shall measure at least 150 mm more in each direction than
the diameter of the pile and shall be turned down over the pile and the edges secured by binding with 2 turns of No.
10 galvanized wire.  The fabric shall be wired in advance of the application of the final layer of asphalt or tar, which
shall extend down over the wiring.

B. The sawed surface shall be covered with 3 applications of a hot mixture of 60 percent creosote and 40 percent
roofing pitch, or thoroughly brushcoated with 3 applications of hot creosote and covered with hot roofing pitch.  A
covering of 3.50-mm nominal thickness galvanized steel sheet shall be placed over the coating and bent down over
the sides of each pile to shed water.

Section 49-3.01, "Description," of the Standard Specifications is amended by deleting the fifth paragraph.

The sixth  and seventh paragraphs in Section 49-3.01, "Description," of the Standard Specifications are amended to read:

• Except for precast prestressed concrete piles in a corrosive environment, lifting anchors used in precast prestressed
concrete piles shall be removed, and the holes filled in conformance with the provisions in Section 51-1.18A, "Ordinary
Surface Finish."

• Lifting anchors used in precast prestressed concrete piles in a corrosive environment shall be removed to a depth of
at least 25 mm below the surface of the concrete, and the resulting hole shall be filled with epoxy adhesive before the piles
are delivered to the job site.  The epoxy adhesive shall conform to the provisions in Sections 95-1, "General," and 95-2.01,
"Binder (Adhesive), Epoxy Resin Base (State Specification 8040-03)."

The first and second paragraphs in Section 49-4.01, "Description," of the Standard Specifications are amended to read:

• Cast-in-place concrete piles shall consist of one of the following:

A. Steel shells driven permanently to the required nominal resistance and penetration and filled with concrete.
B. Steel casings installed permanently to the required penetration and filled with concrete.
C. Drilled holes filled with concrete.
D. Rock sockets filled with concrete.

• The drilling of holes shall conform to the provisions in these specifications.  Concrete filling for cast-in-place
concrete piles is designated by compressive strength and shall have a minimum 28-day compressive strength of 25 MPa.  At
the option of the Contractor, the combined aggregate grading for the concrete shall be either the 25-mm maximum grading,
the 12.5-mm maximum grading, or the 9.5-mm maximum grading.  Concrete shall conform to the provisions in Section 90,
"Portland Cement Concrete," and Section 51, "Concrete Structures."  Reinforcement shall conform to the provisions in
Section 52, "Reinforcement."

The fourth paragraph in Section 49-4.03, "Drilled Holes," of the Standard Specifications is amended to read:

• After placing reinforcement and prior to placing concrete in the drilled hole, if caving occurs or deteriorated
foundation material accumulates on the bottom of the hole, the bottom of the drilled hole shall be cleaned.  The Contractor
shall verify that the bottom of the drilled hole is clean.

The first and second paragraphs in Section 49-4.04, "Steel Shells," of the Standard Specifications are amended to read:

• Steel shells shall be sufficiently watertight to exclude water during the placing of concrete.  The shells may be
cylindrical or tapered, step-tapered, or a combination of either, with cylindrical sections.

The first paragraph in Section 49-4.05, "Inspection," of the Standard Specifications is amended to read:
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• After being driven and prior to placing reinforcement and concrete therein, the steel shells shall be examined for
collapse or reduced diameter at any point.  Any shell which is improperly driven or broken or shows partial collapse to such
an extent as to materially decrease its nominal resistance will be rejected.  Rejected shells shall be removed and replaced, or a
new shell shall be driven adjacent to the rejected shell.  Rejected shells which cannot be removed shall be filled with concrete
by the Contractor at the Contractor's expense.  When a new shell is driven to replace a rejected shell, the Contractor, at the
Contractor's expense, shall enlarge the footing as determined necessary by the Engineer.

The third paragraph in Section 49-5.01, "Description," of the Standard Specifications is amended to read:

• Steel pipe piles shall conform to the following requirements:

1. Steel pipe piles less than 360 mm in diameter shall conform to the requirements in ASTM Designation:  A 252,
Grade 2 or 3.

2. Steel pipe piles 360 mm and greater in diameter shall conform to the requirements in ASTM Designation:
A 252, Grade 3.

3. Steel pipe piles shall be of the nominal diameter and nominal wall thickness shown on the plans or specified in
the special provisions.

4. The carbon equivalency (CE) of steel for steel pipe piles, as defined in AWS D 1.1, Section XI5.1, shall not
exceed 0.45.

5. The sulfur content of steel for steel pipe piles shall not exceed 0.05-percent.
6. Seams in steel pipe piles shall be complete penetration welds.

The first paragraph in Section 49-6.01, "Measurement," of the Standard Specifications is amended to read:

• The length of timber, steel, and precast prestressed concrete piles, and of cast-in-place concrete piles consisting of
driven shells filled with concrete, shall be the greater of the following:

A. The total length in place in the completed work, measured along the longest side, from the tip of the pile to the plane
of pile cut-off.

B. The length measured along the longest side, from the tip elevation shown on the plans or the tip elevation ordered by
the Engineer, to the plane of pile cut-off.

The third paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read:

• The contract price paid per meter for cast-in-drilled-hole concrete piling shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in drilling holes, disposing
of material resulting from drilling holes, temporarily casing holes and removing water when necessary, furnishing and
placing concrete and reinforcement, and constructing reinforced concrete extensions, complete in place, to the required
penetration, as shown on the plans, as specified in these specifications and in the special provisions, and as directed by the
Engineer.

The seventh paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read

• The contract unit price paid for drive pile shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in driving timber, concrete and steel piles, driving steel shells
for cast-in-place concrete piles, placing filling materials for cast-in-place concrete piles and cutting off piles, all complete in
place to the required nominal resistance and penetration as shown on the plans and as specified in these specifications and the
special provisions, and as directed by the Engineer.

The ninth paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read:

• Full compensation for all jetting, drilling, providing special driving tips or heavier sections for steel piles or shells,
or other work necessary to obtain the specified penetration and nominal resistance of the piles, for predrilling holes through
embankment and filling the space remaining around the pile with sand or pea gravel, for disposing of material resulting from
jetting, drilling or predrilling holes, and for all excavation and backfill involved in constructing concrete extensions as shown
on the plans, and as specified in these specifications and the special provisions, and as directed by the Engineer shall be
considered as included in the contract unit price paid for drive pile or in the contract price paid per meter for
cast-in-drilled-hole concrete piling, and no additional compensation will be allowed therefor.
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Section 49-6.02, "Payment," of the Standard Specifications is amended by adding the following paragraphs:

Full compensation for furnishing and placing additional testing reinforcement, for load test anchorages, and for cutting
off test piles, shall be considered as included in the contract price paid for piling of the type or class shown in the Engineer's
Estimate, and no additional compensation will be allowed.

No additional compensation or extension of time will be made for additional foundation investigation, installation and
testing of indicator piling, cutting off piling and restoring the foundation investigation and indicator pile sites, and review of
request by the Engineer

SECTION 50: PRESTRESSING CONCRETE

Issue Date: November 18, 2002

Section 50-1.02, "Drawings," of the Standard Specifications is amended by adding the following paragraph after the
second paragraph:

• Each working drawing submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame
bridges, each frame shall require a separate working drawing submittal.

Section 50-1.05, "Prestressing Steel," of the Standard Specifications is amended to read:

• Prestressing steel shall be high-tensile wire conforming to the requirements in ASTM Designation:  A 421, including
Supplement I; high-tensile seven-wire strand conforming to the requirements in ASTM Designation:  A 416; or uncoated
high-strength steel bars conforming to the requirements in ASTM Designation:  A 722, including all supplementary
requirements.  The maximum mass requirement of ASTM Designation:  A 722 will not apply.

• In addition to the requirements of ASTM Designation:  A 722, for deformed bars, the reduction of area shall be
determined from a bar from which the deformations have been removed.  The bar shall be machined no more than necessary
to remove the deformations over a length of 300 mm, and reduction will be based on the area of the machined portion.

• In addition to the requirements specified herein, epoxy-coated seven-wire prestressing steel strand shall be grit
impregnated and filled in conformance with the requirements in ASTM Designation:  A 882/A 882M, including Supplement
I, and the following:

A. The coating material shall be on the Department's list of approved coating materials for epoxy-coated strand,
available from the Transportation Laboratory.

B. The film thickness of the coating after curing shall be 381 µm to 1143 µm.
C. Prior to coating the strand, the Contractor shall furnish to the Transportation Laboratory a representative 230-g

sample from each batch of epoxy coating material to be used.  Each sample shall be packaged in an airtight
container identified with the manufacturer's name and batch number.

D. Prior to use of the epoxy-coated strand in the work, written certifications referenced in ASTM Designation:
A 882/A 882M, including a representative load-elongation curve for each size and grade of strand to be used and a
copy of the quality control tests performed by the manufacturer, shall be furnished to the Engineer.

E. In addition to the requirements in Section 50-1.10, "Samples for Testing," four 1.5-m long samples of coated strand
and one 1.5-m long sample of uncoated strand of each size and reel shall be furnished to the Engineer for testing.
These samples, as selected by the Engineer, shall be representative of the material to be used in the work.

F. Epoxy-coated strand shall be cut using an abrasive saw.
G. All visible damage to coatings caused by shipping and handling, or during installation, including cut ends, shall be

repaired in conformance with the requirements in ASTM Designation:  A 882/A 882M.  The patching material shall
be furnished by the manufacturer of the epoxy powder and shall be applied in conformance with the manufacturer's
written recommendations.  The patching material shall be compatible with the original epoxy coating material and
shall be inert in concrete.

• All bars in any individual member shall be of the same grade, unless otherwise permitted by the Engineer.
• When bars are to be extended by the use of couplers, the assembled units shall have a tensile strength of not less

than the manufacturer's minimum guaranteed ultimate tensile strength of the bars.  Failure of any one sample to meet this
requirement will be cause for rejection of the heat of bars and lot of couplers.  The location of couplers in the member shall
be subject to approval by the Engineer.
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• Wires shall be straightened if necessary to produce equal stress in all wires or wire groups or parallel lay cables that
are to be stressed simultaneously or when necessary to ensure proper positioning in the ducts.

• Where wires are to be button-headed, the buttons shall be cold formed symmetrically about the axes of the wires.
The buttons shall develop the minimum guaranteed ultimate tensile strength of the wire.  No cold forming process shall be
used that causes indentations in the wire.  Buttonheads shall not contain wide open splits, more than 2 splits per head, or
splits not parallel with the axis of the wire.

• Prestressing steel shall be protected against physical damage and rust or other results of corrosion at all times from
manufacture to grouting or encasing in concrete.  Prestressing steel that has sustained physical damage at any time shall be
rejected.  The development of visible rust or other results of corrosion shall be cause for rejection, when ordered by the
Engineer.

• Epoxy-coated prestressing steel strand shall be covered with an opaque polyethylene sheeting or other suitable
protective material to protect the strand from exposure to sunlight, salt spray, and weather.  For stacked coils, the protective
covering shall be draped around the perimeter of the stack.  The covering shall be adequately secured; however, it should
allow for air circulation around the strand to prevent condensation under the covering.  Epoxy-coated strand shall not be
stored within 300 m of ocean or tidal water for more than 2 months.

• Prestressing steel shall be packaged in containers or shipping forms for the protection of the steel against physical
damage and corrosion during shipping and storage.  Except for epoxy-coated strand, a corrosion inhibitor which prevents rust
or other results of corrosion, shall be placed in the package or form, or shall be incorporated in a corrosion inhibitor carrier
type packaging material, or when permitted by the Engineer, may be applied directly to the steel.  The corrosion inhibitor
shall have no deleterious effect on the steel or concrete or bond strength of steel to concrete.  Packaging or forms damaged
from any cause shall be immediately replaced or restored to original condition.

• The shipping package or form shall be clearly marked with a statement that the package contains high-strength
prestressing steel, and the type of corrosion inhibitor used, including the date packaged.

• Prestressing steel for post-tensioning which is installed in members prior to placing and curing of the concrete, and
which is not epoxy-coated, shall be continuously protected against rust or other results of corrosion, until grouted, by means
of a corrosion inhibitor placed in the ducts or applied to the steel in the duct.  The corrosion inhibitor shall conform to the
provisions specified herein.

• When steam curing is used, prestressing steel for post-tensioning shall not be installed until the steam curing is
completed.

• Water used for flushing ducts shall contain either quick lime (calcium oxide) or slaked lime (calcium hydroxide) in
the amount of 0.01-kg/L.  Compressed air used to blow out ducts shall be oil free.

• When prestressing steel for post-tensioning is installed in the ducts after completion of concrete curing, and if
stressing and grouting are completed within 10 days after the installation of the prestressing steel, rust which may form
during those 10 days will not be cause for rejection of the steel.  Prestressing steel installed, tensioned, and grouted in this
manner, all within 10 days, will not require the use of a corrosion inhibitor in the duct following installation of the
prestressing steel.  Prestressing steel installed as above but not grouted within 10 days shall be subject to all the requirements
in this section pertaining to corrosion protection and rejection because of rust.  The requirements in this section pertaining to
tensioning and grouting within 10 days shall not apply to epoxy-coated prestressing steel strand.

• Any time prestressing steel for pretensioning is placed in the stressing bed and is exposed to the elements for more
than 36 hours prior to encasement in concrete, adequate measures shall be taken by the Contractor, as approved by the
Engineer, to protect the steel from contamination or corrosion.

• After final fabrication of the seven-wire prestressing steel strand, no electric welding of any form shall be performed
on the prestressing steel.  Whenever electric welding is performed on or near members containing prestressing steel, the
welding ground shall be attached directly to the steel being welded.

• Pretensioned prestressing steel shall be cut off flush with the end of the member.  For epoxy-coated prestressing
steel, only abrasive saws shall be used to cut the steel.  The exposed ends of the prestressing steel and a 25-mm strip of
adjoining concrete shall be cleaned and painted.  Cleaning shall be by wire brushing or abrasive blast cleaning to remove all
dirt and residue on the metal or concrete surfaces.  Immediately after cleaning, the surfaces shall be covered with one
application of unthinned zinc-rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint," except
that 2 applications shall be applied to surfaces which will not be covered by concrete or mortar.  Aerosol cans shall not be
used.  The paint shall be thoroughly mixed at the time of application and shall be worked into any voids in the prestressing
tendons.

The thirteenth paragraph in Section 50-1.08, "Prestressing," of the Standard Specifications is amended to read:

• Prestressing steel in pretensioned members shall not be cut or released until the concrete in the member has attained
a compressive strength of not less than the value shown on the plans or 28 MPa, whichever is greater.  In addition to these
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concrete strength requirements, when epoxy-coated prestressing steel strand is used, the steel shall not be cut or released until
the temperature of the concrete surrounding the strand is less than 65°C, and falling.

The fifth paragraph in Section 50-1.10, "Samples for Testing," of the Standard Specifications is amended to read:

• The following samples of materials and tendons, selected by the Engineer from the prestressing steel at the plant or
jobsite, shall be furnished by the Contractor to the Engineer well in advance of anticipated use:

A. For wire or bars, one 2-m long sample and for strand, one 1.5-m long sample, of each size shall be furnished for
each heat or reel.

B. For epoxy-coated strand, one 1.5-m long sample of uncoated strand of each size shall be furnished for each reel.
C. If the prestressing tendon is a bar, one 2-m long sample shall be furnished and in addition, if couplers are to be used

with the bar, two 1.25-m long samples of bar, equipped with one coupler and fabricated to fit the coupler, shall be
furnished.

The second paragraph in Section 50-1.11, "Payment," of the Standard Specifications is amended to read:

• The contract lump sum prices paid for prestressing cast-in-place concrete of the types listed in the Engineer's
Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing
all work involved in furnishing, placing, and tensioning the prestressing steel in cast-in-place concrete structures, complete in
place, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

SECTION 51: CONCRETE STRUCTURES

Issue Date: January 31, 2005

The eleventh paragraph in Section 51-1.05, "Forms," of the Standard Specifications is amended to read:

• Form panels for exposed surfaces shall be furnished and placed in uniform widths of not less than 0.9-m and in
uniform lengths of not less than 1.8 m, except at the end of continuously formed surfaces where the final panel length
required is less than 1.8 m.  Where the width of the member formed is less than 0.9-m, the width of the panels shall be not
less than the width of the member.  Panels shall be arranged in symmetrical patterns conforming to the general lines of the
structure.  Except when otherwise provided herein or shown on the plans, panels for vertical surfaces shall be placed with the
long dimension horizontal and with horizontal joints level and continuous.  Form panels for curved surfaces of columns shall
be continuous for a minimum of one quarter of the circumference, or 1.8 m.  For walls with sloping footings which do not
abut other walls, panels may be placed with the long dimension parallel to the footing.  Form panels on each side of the panel
joint shall be precisely aligned, by means of supports or fasteners common to both panels, to result in a continuous unbroken
concrete plane surface.  When prefabricated soffit panels are used, form filler panels joining prefabricated panels shall have a
uniform minimum width of 0.3-m and shall produce a smooth uniform surface with consistent longitudinal joint lines
between the prefabricated panels.

The first and second paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications
are amended to read:

• The Contractor shall submit to the Engineer working drawings and design calculations for falsework proposed for
use at bridges.  For bridges where the height of any portion of the falsework, as measured from the ground line to the soffit of
the superstructure, exceeds 4.25 m; or where any individual falsework clear span length exceeds 4.85 m; or where provision
for vehicular, pedestrian, or railroad traffic through the falsework is made; the drawings shall be signed by an engineer who is
registered as a Civil Engineer in the State of California.  Six sets of the working drawings and 2 copies of the design
calculations shall be furnished.  Additional working drawings and design calculations shall be submitted to the Engineer
when specified in "Railroad Relations and Insurance" of the special provisions.

• The falsework drawings shall include details of the falsework erection and removal operations showing the methods
and sequences of erection and removal and the equipment to be used.  The details of the falsework erection and removal
operations shall demonstrate the stability of all or any portions of the falsework during all stages of the erection and removal
operations.

The seventh paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is
amended to read:
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• In the event that several falsework plans are submitted simultaneously, or an additional plan is submitted for review
before the review of a previously submitted plan has been completed, the Contractor shall designate the sequence in which
the plans are to be reviewed.  In such event, the time to be provided for the review of any plan in the sequence shall be not
less than the review time specified above for that plan, plus 2 weeks for each plan of higher priority which is still under
review.  A falsework plan submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame bridges,
each frame shall require a separate falsework plan submittal.

Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended by adding the following
paragraphs:

• If structural composite lumber is proposed for use, the falsework drawings shall clearly identify the structural
composite lumber members by grade (E value), species, and type.  The Contractor shall provide technical data from the
manufacturer showing the tabulated working stress values of the composite lumber.  The Contractor shall furnish a certificate
of compliance as specified in Section 6-1.07, "Certificates of Compliance," for each delivery of structural composite lumber
to the project site.

• For falsework piles with a calculated loading capacity greater than 900 kN, the falsework piles shall be designed by
an engineer who is registered as either a Civil Engineer or a Geotechnical Engineer in the State of California, and the
calculations shall be submitted to the Engineer.

The first paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

• The design load for falsework shall consist of the sum of dead and live vertical loads, and an assumed horizontal
load.  The minimum total design load for any falsework, including members that support walkways,  shall be not less than
4800 N/m2 for the combined live and dead load regardless of slab thickness.

The eighth paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

• In addition to the minimum requirements specified in this Section 51-1.06A, falsework for box girder structures with
internal falsework bracing systems using flexible members capable of withstanding tensile forces only, shall be designed to
include the vertical effects caused by the elongation of the flexible member and the design horizontal load combined with the
dead and live loads imposed by concrete placement for the girder stems and connected bottom slabs.  Falsework comprised of
individual steel towers with bracing systems using flexible members capable of withstanding tensile forces only to resist
overturning, shall be exempt from these additional requirements.

The third paragraph in Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended to read:

• When falsework is supported on piles, the piles shall be driven and the actual nominal resistance assessed in
conformance with the provisions in Section 49, "Piling."

Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended by adding the following
paragraphs:

• For falsework piles with a calculated nominal resistance greater than 1800 kN, the Contractor shall conduct dynamic
monitoring of pile driving and generate field acceptance criteria based on a wave equation analysis.  These analyses shall be
signed by an engineer who is registered as a Civil Engineer in the State of California and submitted to the Engineer prior to
completion of falsework erection.

• Prior to the placement of falsework members above the stringers, the final bracing system for the falsework shall be
installed.

Section 51-1.06C, "Removing Falsework," of the Standard Specifications is amended by adding the following paragraph:

• The falsework removal operation shall be conducted in such a manner that any portion of the falsework not yet
removed remains in a stable condition at all times.

The sixth paragraph in Section 51-1.09, "Placing Concrete," of the Standard Specifications is amended to read:
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• Vibrators used to consolidate concrete containing epoxy-coated bar reinforcement or epoxy-coated prestressing steel
shall have a resilient covering to prevent damage to the epoxy-coating on the reinforcement or prestressing steel.

The third sentence of the fourth paragraph in Section 51-1.12D, "Sheet Packing, Preformed Pads and Board Fillers," of
the Standard Specifications is amended to read:

Surfaces of expanded polystyrene against which concrete is placed shall be faced with hardboard.

Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended by adding the following paragraph:

• The opening of the joints at the time of placing shall be that shown on the plans adjusted for temperature.  Care shall
be taken to avoid impairment of the clearance in any manner.

The first paragraph in Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended to read:

• Where shown on the plans, joints in structures shall be sealed with joint seals, joint seal assemblies, or seismic joints
in conformance with the details shown on the plans, the provisions in these specifications, and the special provisions.

The fourth paragraph in Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended to read:

• Joint seal assemblies and seismic joints shall consist of metal or metal and elastomeric assemblies which are
anchored or cast into a recess in the concrete over the joint.  Strip seal joint seal assemblies consist of only one joint cell.
Modular unit joint seal assemblies consist of more than one joint cell.

The fifth paragraph in Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended to read:

• The Movement Rating (MR) shall be measured normal to the longitudinal axis of the joint.  The type of seal to be
used for the MR shown on the plans shall be as follows:

Movement Rating (MR) Seal Type
MR ≤ 15 mm Type A or Type B
15 mm < MR ≤ 30 mm Type A (silicone only) or Type B
30 mm < MR ≤ 50 mm Type B
50 mm < MR ≤ 100 mm Joint Seal Assembly (Strip Seal)
MR > 100 mm Joint Seal Assembly (Modular Unit)

or Seismic Joint

The second paragraph in Section 51-1.12F(3)(b), "Type B Seal," of the Standard Specifications is amended to read:

• The preformed elastomeric joint seal shall conform to the requirements in ASTM Designation:  D 2628 and the
following:

A. The seal shall consist of a multi-channel, nonporous, homogeneous material furnished in a finished extruded form.
B. The minimum depth of the seal, measured at the contact surface, shall be at least 95 percent of the minimum

uncompressed width of the seal as designated by the manufacturer.
C. When tested in conformance with the requirements in California Test 673 for Type B seals, joint seals shall provide

a Movement Rating (MR) of not less than that shown on the plans.
D. The top and bottom edges of the joint seal shall maintain continuous contact with the sides of the groove over the

entire range of joint movement.
E. The seal shall be furnished full length for each joint with no more than one shop splice in any 18-m length of seal.
F. The Contractor shall demonstrate the adequacy of the procedures to be used in the work before installing seals in the

joints.
G. Shop splices and field splices shall have no visible offset of exterior surfaces, and shall show no evidence of bond

failure.
H. At all open ends of the seal that would admit water or debris, each cell shall be filled to a depth of 80 mm with

commercial quality open cell polyurethane foam, or closed by other means subject to approval by the Engineer.

Section 51-1.12F(3)(c), "Joint Seal Assemblies," of the Standard Specifications is amended to read:
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(c)  Joint Seal Assemblies and Seismic Joints
• Joint seal assemblies and seismic joints shall be furnished and installed in joints in bridge decks as shown on the

plans and as specified in the special provisions.

The eighth paragraph in Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the Standard
Specifications is amended to read:

• The elastomer, as determined from test specimens, shall conform to the following:

Test
ASTM

Designation Requirement
Tensile strength, MPa D 412 15.5 Min.
Elongation at break, percent D 412 350 Min.
Compression set, 22 h at
70°C, percent

D 395 (Method B) 25 Max.

Tear strength, kN/m D 624 (Die C) 31.5 Min.
Hardness (Type A) D 2240 with 2 kg. mass 55 ±5
Ozone resistance 20% strain,
100 h at 40°C ±2°C

D 1149 (except 100 ±20
parts per 100 000 000) No cracks

Instantaneous thermal
stiffening at -40°C

D 1043 Shall not exceed 4
times the stiffness
measured at 23°C

Low temperature brittleness
at -40°C

D 746 (Procedure B) Pass

The table in the ninth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the
Standard Specifications is amended to read:

Tensile strength, percent -15
Elongation at break, percent -40; but not less than 300% total

elongation of the material
Hardness, points +10

The first paragraph in Section 51-1.12H(2), "Steel Reinforced Elastomeric Bearings," of the Standard Specifications is
amended to read:

• Steel reinforced elastomeric bearings shall conform to the requirements for steel-laminated elastomeric bearings in
ASTM Designation:  D 4014 and the following:

A. The bearings shall consist of alternating steel laminates and internal elastomer laminates with top and bottom
elastomer covers.  Steel laminates shall have a nominal thickness of 1.9 mm (14 gage).  Internal elastomer laminates
shall have a thickness of 12 mm, and top and bottom elastomer covers shall each have a thickness of 6 mm.  The
combined thickness of internal elastomer laminates and top and bottom elastomer covers shall be equal to the
bearing pad thickness shown on the plans.  The elastomer cover to the steel laminates at the sides of the bearing
shall be 3 mm.  If guide pins or other devices are used to control the side cover over the steel laminates, any exposed
portions of the steel laminates shall be sealed by vulcanized patching.  The length, width, or diameter of the bearings
shall be as shown on the plans.

B. The total thickness of the bearings shall be equal to the thickness of elastomer laminates and covers plus the
thickness of the steel laminates.

C. Elastomer for steel reinforced elastomeric bearings shall conform to the provisions for elastomer in
Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads."

D. A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall be
furnished to the Engineer certifying that the bearings to be furnished conform to all of the above provisions.  The
Certificate of Compliance shall be supported by a certified copy of the results of tests performed by the
manufacturer on the bearings.
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E. One sample bearing shall be furnished to the Engineer from each lot of bearings to be furnished for the contract.
Samples shall be available at least 3 weeks in advance of intended use.  The sample bearing shall be one of the
following:

Bearing Pad Thickness
as Shown on the Plans Sample Bearing

≤ 50 mm Smallest complete bearing shown on the plans
> 50 mm * 57 ± 3 mm thick sample not less than 200 mm x 305 mm

in plan and cut by the manufacturer from the center of one
of the thickest complete bearings

* The sample bearing plus remnant parts of the complete bearing shall be furnished to the Engineer.

F. A test specimen taken from the sample furnished to the Engineer will be tested in conformance with the
requirements in California Test 663.  Specimens tested shall show no indication of loss of bond between the
elastomer and steel laminates.

The fourth paragraph in Section 51-1.14, "Waterstops," of the Standard Specifications is amended to read:

• Neoprene shall be manufactured from a vulcanized elastomeric compound containing neoprene as the sole elastomer
and shall conform to the following:

Test
ASTM

Designation Requirement
Tensile strength, MPa D 412 13.8 Min.
Elongation at break, percent D 412 300 Min.
Compression set, 22 h at 70°C,
percent

D 395 (Method B) 30 Max.

Tear strength, kN/m D 624 (Die C) 26.3 Min.
Hardness (Type A) D 2240 55±5
Ozone resistance 20% strain, 100 h
at 38°C ±1°C

D 1149 (except 100±
20

parts per
100 000 000)

No cracks

Low temperature brittleness at
-40°C

D 746 (Procedure B) Pass

Flame resistance C 542 Must not propagate
flame

Oil Swell, ASTM Oil #3, 70 h at
100°C, volume change, percent D 471 80 Max.
Water absorption, immersed 7 days
at 70°C, change in mass, percent D 471 15 Max.

The first sentence of the fourth paragraph in Section 51-1.17, "Finish Bridge Decks," of the Standard Specifications is
amended to read:

• The smoothness of completed roadway surfaces of structures, approach slabs and the adjacent 15 m of approach
pavement, and the top surfaces of concrete decks which are to be covered with another material, will be tested by the
Engineer with a bridge profilograph in conformance with the requirements in California Test 547 and the requirements
herein.

Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications is amended by deleting the seventh, thirteenth
and fourteenth paragraphs.

The fourteenth paragraph in Section 51-1.23, "Payment," of the Standard Specifications is amended by deleting "and
injecting epoxy in cracks".
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SECTION 52: REINFORCEMENT

Issue Date:  November 2, 2004

The first paragraph in Section 52-1.02A, "Bar Reinforcement," of the Standard Specifications is amended to read:

• Reinforcing bars shall be low-alloy steel deformed bars conforming to the requirements in ASTM Designation:
A 706/A 706M, except that deformed or plain billet-steel bars conforming to the requirements in ASTM Designation:
A 615/A 615M, Grade 280 or 420, may be used as reinforcement in the following 5 categories:

A. Slope and channel paving,
B. Minor structures,
C. Sign and signal foundations (pile and spread footing types),
D. Roadside rest facilities, and
E. Concrete barrier Type 50 and Type 60 series and temporary railing.

The third paragraph in Section 52-1.04, "Inspection," of the Standard Specifications is amended to read:

• A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall also
be furnished for each shipment of epoxy-coated bar reinforcement or wire reinforcement certifying that the coated
reinforcement conforms to the requirements in ASTM Designation:  A 775/A 775M or A 884/A 884M respectively, and the
provisions in Section 52-1.02B, "Epoxy-coated Reinforcement."  The Certificate of Compliance shall include all of the
certifications specified in ASTM Designation:  A 775/A 775M or A 884/A 884M respectively.

Section 52-1.07 "Placing," of the Standard Specifications is amended by deleting item C of the third paragraph.

The eleventh paragraph in Section 52-1.07, "Placing," of the Standard Specifications is amended to read:

• Attention is directed to the provisions in Section 7-1.09, "Public Safety."  Whenever a portion of an assemblage of
bar reinforcing steel that is not encased in concrete exceeds 6 m in height, the Contractor shall submit to the Engineer for
approval, in accordance with the provisions in Section 5-1.02, "Plans and Working Drawings," working drawings and design
calculations for the temporary support system to be used.  The working drawings and design calculations shall be signed by
an engineer who is registered as a Civil Engineer in the State of California.  The temporary support system shall be designed
to resist all expected loads and shall be adequate to prevent collapse or overturning of the assemblage.  If the installation of
forms or other work requires revisions to or temporary release of any portion of the temporary support system, the working
drawings shall show the support system to be used during each phase of construction.  The minimum horizontal wind load to
be applied to the bar reinforcing steel assemblage, or to a combined assemblage of reinforcing steel and forms, shall be the
sum of the products of the wind impact area and the applicable wind pressure value for each height zone.  The wind impact
area is the total projected area of the cage normal to the direction of the applied wind.  Wind pressure values shall be
determined from the following table:

Height Zone
(Meters above ground)

Wind Pressure Value
(Pa)

0-9.0 960
9.1-15.0 1200

15.1-30.0 1440
Over 30 1675

Section 52-1.08 "Splicing," of the Standard Specifications is amended to read:

52-1.08  SPLICING
• Splices of reinforcing bars shall consist of lap splices, service splices, or ultimate butt splices.
• Splicing of reinforcing bars will not be permitted at a location designated on the plans as a "No-Splice Zone."  At

the option of the Contractor, reinforcing bars may be continuous at locations where splices are shown on the plans.  The
location of splices, except where shown on the plans, shall be determined by the Contractor using available commercial
lengths where practicable.
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• Unless otherwise shown on the plans, splices in adjacent reinforcing bars at any particular section shall be staggered.
The minimum distance between staggered lap splices or mechanical lap splices shall be the same as the length required for a
lap splice in the largest bar.  The minimum distance between staggered butt splices shall be 600 mm, measured between the
midpoints of the splices along a line which is centered between the axes of the adjacent bars.

52-1.08A  Lap Splicing Requirements
• Splices made by lapping shall consist of placing reinforcing bars in contact and wiring them together, maintaining

the alignment of the bars and the minimum clearances.  Should the Contractor elect to use a butt welded or mechanical splice
at a location not designated on the plans as requiring a service or ultimate butt splice, this splice shall conform to the testing
requirements for service splice.

• Reinforcing bars shall not be spliced by lapping at locations where the concrete section is not sufficient to provide a
minimum clear distance of 50 mm between the splice and the nearest adjacent bar.  The clearance to the surface of the
concrete specified in Section 52-1.07, "Placing," shall not be reduced.

• Reinforcing bars Nos.  43 and 57 shall not be spliced by lapping.
• Where ASTM Designations:  A 615/A 615M, Grade 420 or A 706/A 706M reinforcing bars are required, the length

of lap splices shall be as follows:  Reinforcing bars No. 25 or smaller shall be lapped at least 45 diameters of the smaller bar
joined; and reinforcing bars Nos. 29, 32, and 36 shall be lapped at least 60 diameters of the smaller bar joined, except when
otherwise shown on the plans.

• Where ASTM Designation:  A 615/A 615M, Grade 280 reinforcing bars are permitted, the length of lap splices shall
be as follows:  Reinforcing bars No. 25 or smaller shall be lapped at least 30 diameters of the smaller bar joined; and
reinforcing bars Nos. 29, 32, and 36 shall be lapped at least 45 diameters of the smaller bar joined, except when otherwise
shown on the plans.

• Splices in bundled bars shall conform to the following:

A In bundles of 2 bars, the length of the lap splice shall be the same as the length of a single bar lap splice.
B. In bundles of 3 bars, the length of the lap splice shall be 1.2 times the length of a single bar lap splice.

• Welded wire fabric shall be lapped such that the overlap between the outermost cross wires is not less than the larger
of:

A. 150 mm,
B. The spacing of the cross wires plus 50 mm, or
C. The numerical value of the longitudinal wire size (MW-Size Number) times 370 divided by the spacing of the

longitudinal wires in millimeters.

52-1.08B  Service Splicing and Ultimate Butt Splicing Requirements
• Service splices and ultimate butt splices shall be either butt welded or mechanical splices, shall be used at the

locations shown on the plans, and shall conform to the requirements of these specifications and the special provisions.

52-1.08B(1)  Mechanical Splices
• Mechanical splices to be used in the work shall be on the Department's current prequalified list before use.  The

prequalified list can be obtained from the Department's internet site listed in the special provisions or by contacting the
Transportation Laboratory directly.

• When tested in conformance with the requirements in California Test 670, the total slip shall not exceed the values
listed in the following table:
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Reinforcing Bar Number Total Slip (µm)
13 250
16 250
19 250
22 350
25 350
29 350
32 450
36 450
43 600
57 750

• Slip requirements shall not apply to mechanical lap splices, splices that are welded, or splices that are used on
hoops.

• Splicing procedures shall be in conformance with the manufacturer's recommendations, except as modified in this
section.  Splices shall be made using the manufacturer's standard equipment, jigs, clamps, and other required accessories.

• Splice devices shall have a clear coverage of not less than 40 mm measured from the surface of the concrete to the
outside of the splice device.  Stirrups, ties, and other reinforcement shall be adjusted or relocated, and additional
reinforcement shall be placed, if necessary, to provide the specified clear coverage to reinforcement.

• The Contractor shall furnish the following information for each shipment of splice material in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance:"

A. The type or series identification of the splice material including tracking information for traceability.
B. The bar grade and size number to be spliced.
C. A copy of the manufacturer's product literature giving complete data on the splice material and installation

procedures.
D. A statement that the splicing systems and materials used in conformance with the manufacturer's installation

procedures will develop the required tensile strengths, based on the nominal bar area, and will conform to the total
slip requirements and the other requirements in these specifications.

E. A statement that the splice material conforms to the type of mechanical splice in the Department's current
prequalified list.

52-1.08B(2)  Butt Welded Splices
• Except for resistance butt welds, butt welded splices of reinforcing bars shall be complete joint penetration butt

welds conforming to the requirements in AWS D 1.4, and these specifications.
• Welders and welding procedures shall be qualified in conformance with the requirements in AWS D 1.4.
• Only the joint details and dimensions as shown in Figure 3.2, "Direct Butt Joints," of AWS D 1.4, shall be used for

making complete joint penetration butt welds of bar reinforcement.  Split pipe backing shall not be used.
• Butt welds shall be made with multiple weld passes using a stringer bead without an appreciable weaving motion.

The maximum stringer bead width shall be 2.5 times the diameter of the electrode and slagging shall be performed between
each weld pass.  Weld reinforcement shall not exceed 4 mm in convexity.

• Electrodes used for welding shall meet the minimum Charpy V-notch impact requirement of 27°J at –20°C.
• For welding of bars conforming to the requirements of ASTM Designation:  A 615/A 615M, Grade 280 or

Grade 420, the requirements of Table 5.2, "Minimum Preheat and Interpass Temperatures," of AWS D 1.4 are superseded by
the following:

The minimum preheat and interpass temperatures shall be 200°C for Grade 280 bars and 300°C for Grade 420 bars.
Immediately after completing the welding, at least 150 mm of the bar on each side of the splice shall be covered by an
insulated wrapping to control the rate of cooling.  The insulated wrapping shall remain in place until the bar has cooled
below 90°C.

• When welding different grades of reinforcing bars, the electrode shall conform to Grade 280 bar requirements and
the preheat shall conform to the Grade 420 bar requirements.

• In the event that any of the specified preheat, interpass, and post weld cooling temperatures are not met, all weld and
heat affected zone metal shall be removed and the splice rewelded.

• Welding shall be protected from air currents, drafts, and precipitation to prevent loss of heat or loss of arc shielding.
The method of protecting the welding area from loss of heat or loss of arc shielding shall be subject to approval by the
Engineer.
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• Reinforcing bars shall not be direct butt spliced by thermite welding.
• Procedures to be used in making welded splices in reinforcing bars, and welders employed to make splices in

reinforcing bars, shall be qualified by tests performed by the Contractor on sample splices of the type to be used, before
making splices to be used in the work.

52-1.08B(3)  Resistance Butt Welds
• Shop produced resistance butt welds shall be produced by a fabricator who is approved by the Transportation

Laboratory.  The list of approved fabricators can be obtained from the Department’s internet site or by contacting the
Transportation Laboratory directly.

• Before manufacturing hoops using resistance butt welding, the Contractor shall submit to the Engineer the
manufacturer's Quality Control (QC) manual for the fabrication of hoops.  As a minimum, the QC manual shall include the
following:

A. The pre-production procedures for the qualification of material and equipment.
B. The methods and frequencies for performing QC procedures during production.
C. The calibration procedures and calibration frequency for all equipment.
D. The welding procedure specification (WPS) for resistance welding.
E. The method for identifying and tracking lots.

52-1.08C  Service Splice and Ultimate Butt Splice Testing Requirements
• The Contractor shall designate in writing a splicing Quality Control Manager (QCM).  The QCM shall be

responsible directly to the Contractor for 1) the quality of all service and ultimate butt splicing including the inspection of
materials and workmanship performed by the Contractor and all subcontractors; and 2) submitting, receiving, and approving
all correspondence, required submittals, and reports regarding service and ultimate splicing to and from the Engineer.

• The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by
subcontractors, who will provide other services or materials for the project.  The QCM may be an employee of the
Contractor.

• Testing on prequalification and production sample splices shall be performed at the Contractor's expense, at an
independent qualified testing laboratory.  The laboratory shall not be employed or compensated by any subcontractor, or by
other persons or entities hired by subcontractors who will provide other services or materials for the project, and shall have
the following:

A. Proper facilities, including a tensile testing machine capable of breaking the largest size of reinforcing bar to be
tested with minimum lengths as shown in this section.

B. A device for measuring the total slip of the reinforcing bars across the splice to the nearest 25 µm, that, when placed
parallel to the longitudinal axis of the bar is able to simultaneously measure movement across the splice at
2 locations 180 degrees apart.

C. Operators who have received formal training for performing the testing requirements of ASTM Designation:  A 370
and California Test 670.

D. A record of annual calibration of testing equipment performed by an independent third party that has 1) standards
that are traceable to the National Institute of Standards and Technology, and 2) a formal reporting procedure,
including published test forms.

• The Contractor shall provide samples for quality assurance testing in conformance with the provisions in these
specifications and the special provisions.

• Prequalification and production sample splices shall be 1) a minimum length of 1.5 meters for reinforcing bars
No. 25 or smaller, and 2 meters for reinforcing bars No. 29 or larger, with the splice located at mid-point; and 2) suitably
identified before shipment with weatherproof markings that do not interfere with the Engineer's tamper-proof markings or
seals.  Splices that show signs of tampering will be rejected.

• Shorter length sample splice bars may be furnished if approved in writing by the Engineer.
• The Contractor shall ensure that sample splices are properly secured and transported to the testing laboratory in such

a manner that no alterations to the physical conditions occur during transportation.  Sample splices shall be tested in the same
condition as received.  No modifications to the sample splices shall be made before testing.

• Each set or sample splice, as defined herein, shall be identified as representing either a prequalification or
production test sample splice.

• For the purpose of production testing, a lot of either service splices or ultimate butt splices is defined as 1) 150, or
fraction thereof, of the same type of mechanical splices used for each bar size and each bar deformation pattern that is used in
the work, or 2) 150, or fraction thereof, of complete joint penetration butt welded splices or resistance butt welded splices for
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each bar size used in the work.  If different diameters of hoop reinforcement are shown on the plans, separate lots shall be
used for each different hoop diameter.

• Whenever a lot of splices is rejected, the rejected lot and subsequent lots of splices shall not be used in the work
until 1) the QCM performs a complete review of the Contractor's quality control process for these splices, 2) a written report
is submitted to the Engineer describing the cause of failure for the splices in this lot and provisions for preventing similar
failures in future lots, and 3) the Engineer has provided the Contractor with written notification that the report is acceptable.
The Engineer shall have 3 working days after receipt of the report to provide notification to the Contractor.  In the event the
Engineer fails to provide notification within the time allowed, and if, in the opinion of the Engineer, completion of the work
is delayed or interfered with by reason of the Engineer's delay in providing notification, the Contractor will be compensated
for any resulting loss, and an extension of time will be granted in the same manner as provided for in Section 8-1.09, "Right
of Way Delays."

52-1.08C(1)  Splice Prequalification Report
• Before using any service splices or ultimate butt splices in the work, the Contractor shall submit a Splice

Prequalification Report.  The report shall include splice material information, names of the operators who will be performing
the splicing, and descriptions of the positions, locations, equipment, and procedures that will be used in the work.

• The Splice Prequalification Report shall also include certifications from the fabricator for prequalifications of
operators and procedures based on sample tests performed no more than 2 years before submitting the report.  Each operator
shall be certified by performing 2 sample splices for each bar size of each splice type that the operator will be performing in
the work.  For deformation-dependent types of splice devices, each operator shall be certified by performing 2 additional
samples for each bar size and deformation pattern that will be used in the work.

• Prequalification sample splices shall be tested by an independent qualified testing laboratory and shall conform to
the appropriate production test criteria and slip requirements specified herein.  When epoxy-coated reinforcement is required,
resistance butt welded sample splices shall have the weld flash removed by the same procedure as will be used in the work,
before coating and testing.  The Splice Prequalification Report shall include the certified test results for all prequalification
sample splices.

• The QCM shall review and approve the Splice Prequalification Report before submitting it to the Engineer for
approval.  The Contractor shall allow 2 weeks for the review and approval of a complete report before performing any service
splicing or ultimate butt splicing in the work.  In the event the Engineer fails to complete the review within the time allowed,
and in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in
completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in
the same manner as provided for in Section 8-1.09, "Right of Way Delays."

52-1.08C(2)  Service Splice Test Criteria
• Service production and quality assurance sample splices shall be tensile tested in conformance with the requirements

in ASTM Designation:  A 370 and California Test 670 and shall develop a minimum tensile strength of not less than
550 MPa.

52-1.08C(2)(a)  Production Test Requirements for Service Splices
• Production tests shall be performed by the Contractor's independent laboratory for all service splices used in the

work.  A production test shall consist of testing 4 sample splices prepared for each lot of completed splices.  The samples
shall be prepared by the Contractor using the same splice material, position, operators, location, and equipment, and
following the same procedure as used in the work.

• At least one week before testing, the Contractor shall notify the Engineer in writing of the date when and the
location where the testing of the samples will be performed.

• The 4 samples from each production test shall be securely bundled together and identified with a completed sample
identification card before shipment to the independent laboratory.  The card will be furnished by the Engineer.  Bundles of
samples containing fewer than 4 samples of splices shall not be tested.

• Before performing any tensile tests on production test sample splices, one of the 4 samples shall be tested for, and
shall conform to, the requirements for total slip.  Should this sample not meet the total slip requirements, one retest, in which
the 3 remaining samples are tested for total slip, will be allowed.  Should any of the 3 remaining samples not conform to the
total slip requirements, all splices in the lot represented by this production test will be rejected.

• If 3 or more sample splices from a production test conform to the provisions in this Section 52-1.08C(2),"Service
Splice Test Criteria," all splices in the lot represented by this production test will be considered acceptable, provided each of
the 4 samples develop a minimum tensile strength of not less than 420 MPa.

• Should only 2 sample splices from a production test conform to the provisions in this Section 52-1.08C(2), "Service
Splice Test Criteria," one additional production test shall be performed on the same lot of splices.  This additional production
test shall consist of testing 4 samples splices that have been randomly selected by the Engineer and removed by the
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Contractor from the actual completed lot of splices. Should any of the 4 splices from this additional test fail to conform to
these provisions, all splices in the lot represented by these production tests will be rejected.

• If only one sample splice from a production test conforms to the provisions in this Section 52-1.08C(2), "Service
Splice Test Criteria," all splices in the lot represented by this production test will be rejected.

• If a production test for a lot fails, the Contractor shall repair or replace all reinforcing bars from which sample
splices were removed before the Engineer selects additional splices from this lot for further testing.

52-1.08C(2)(b)  Quality Assurance Test Requirements for Service Splices
• For the first production test performed, and for at least one, randomly selected by the Engineer, of every

5 subsequent production tests, or portion thereof, the Contractor shall concurrently prepare 4 additional service quality
assurance sample splices.  These service quality assurance sample splices shall be prepared in the same manner as specified
herein for service production sample splices.

• These 4 additional quality assurance sample splices shall be shipped to the Transportation Laboratory for quality
assurance testing.  The 4 sample splices shall be securely bundled together and identified by location and contract number
with weatherproof markings before shipment.  Bundles containing fewer than 4 samples of splices will not be tested.  Sample
splices not accompanied by the supporting documentation required in Section 52-1.08B(1), for mechanical splices, or in
Section 52-1.08B(3), for resistance butt welds, will not be tested.

• Quality assurance testing will be performed in conformance with the requirements for service production sample
splices in Section 52-1.08C(2)(a), "Production Test Requirements for Service Splices."

52-1.08C(3)  Ultimate Butt Splice Test Criteria
• Ultimate production and quality assurance sample splices shall be tensile tested in conformance with the

requirements described in ASTM Designation:  A 370 and California Test 670.
• A minimum of one control bar shall be removed from the same bar as, and adjacent to, all ultimate production, and

quality assurance sample splices.  Control bars shall be 1) a minimum length of one meter for reinforcing bars No. 25 or
smaller and 1.5 meters for reinforcing bars No. 29 or larger, and 2) suitably identified before shipment with weatherproof
markings that do not interfere with the Engineer's tamper-proof markings or seals.  The portion of adjacent bar remaining in
the work shall also be identified with weatherproof markings that correspond to its adjacent control bar.

• Each sample splice and its associated control bar shall be identified and marked as a set.  Each set shall be identified
as representing a prequalification, production, or quality assurance sample splice.

• The portion of hoop reinforcing bar, removed to obtain a sample splice and control bar, shall be replaced using a
prequalified ultimate mechanical butt splice, or the hoop shall be replaced in kind.

• Reinforcing bars, other than hoops, from which sample splices are removed, shall be repaired using ultimate
mechanical butt splices conforming to the provisions in Section 52-1.08C(1), "Splice Prequalification Report," or the bars
shall be replaced in kind.  These bars shall be repaired or replaced such that no splices are located in any "No Splice Zone"
shown on the plans.

• Ultimate production and quality assurance sample splices shall rupture in the reinforcing bar either:  1) outside of
the affected zone or 2) within the affected zone, provided that the sample splice has achieved at least 95 percent of the
ultimate tensile strength of the control bar associated with the sample splice.  In addition, necking of the bar, as defined in
California Test 670, shall be evident at rupture regardless of whether the bar breaks inside or outside the affected zone.

• The affected zone is the portion of the reinforcing bar where any properties of the bar, including the physical,
metallurgical, or material characteristics, have been altered by fabrication or installation of the splice.

• The ultimate tensile strength shall be determined for all control bars by tensile testing the bars to rupture, regardless
of where each sample splice ruptures.  If 2 control bars are tested for one sample splice, the bar with the lower ultimate
tensile strength shall be considered the control bar.

52-1.08C(3)(a)  Production Test Requirements for Ultimate Butt Splices
• Production tests shall be performed for all ultimate butt splices used in the work.  A production test shall consist of

testing 4 sets of sample splices and control bars removed from each lot of completed splices, except when quality assurance
tests are performed.

• After the splices in a lot have been completed, and the bars have been epoxy-coated when required, the QCM shall
notify the Engineer in writing that the splices in this lot conform to the specifications and are ready for testing.  Except for
hoops, sample splices will be selected by the Engineer at the job site.  Sample splices for hoops will be selected by the
Engineer either at the job site or a fabrication facility.

• After notification has been received, the Engineer will randomly select the 4 sample splices to be removed from the
lot and place tamper-proof markings or seals on them.  The Contractor shall select the adjacent control bar for each sample
splice bar, and the Engineer will place tamper-proof markings or seals on them.  These ultimate production sample splices
and control bars shall be removed by the Contractor, and tested by an independent qualified testing laboratory.
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• At least one week before testing, the Contractor shall notify the Engineer in writing of the date when and the
location where the testing of the samples will be performed.

• A sample splice or control bar from any set will be rejected if a tamper-proof marking or seal is disturbed before
testing.

• The 4 sets from each production test shall be securely bundled together and identified with a completed sample
identification card before shipment to the independent laboratory.  The card will be furnished by the Engineer.  Bundles of
samples containing fewer than 4 sets of splices shall not be tested.

• Before performing any tensile tests on production test sample splices, one of the 4 sample splices shall be tested for,
and shall conform to, the requirements for total slip.  Should this sample splice not meet these requirements, one retest, in
which the 3 remaining sample splices are tested for total slip, will be allowed.  Should any of the 3 remaining sample splices
not conform to these requirements, all splices in the lot represented by this production test will be rejected.

• If 3 or more sample splices from a production test conform to the provisions in Section 52-1.08C(3), "Ultimate Butt
Splice Test Criteria," all splices in the lot represented by this production test will be considered acceptable.

• Should only 2 sample splices from a production test conform to the provisions in Section 52-1.08C(3), "Ultimate
Butt Splice Test Criteria," one additional production test shall be performed on the same lot of splices.  Should any of the
4 sample splices from this additional test fail to conform to these provisions, all splices in the lot represented by these
production tests will be rejected.

• If only one sample splice from a production test conforms to the provisions in Section 52-1.08C(3), "Ultimate Butt
Splice Test Criteria," all splices in the lot represented by this production test will be rejected.

• If a production test for a lot fails, the Contractor shall repair or replace all reinforcing bars from which sample
splices were removed, complete in place, before the Engineer selects additional splices from this lot for further testing.

• Production tests will not be required on repaired splices from a lot, regardless of the type of prequalified ultimate
mechanical butt splice used to make the repair.  However, should an additional production test be required, the Engineer may
select any repaired splice for the additional production test.

52-1.08C(3)(b)  Quality Assurance Test Requirements for Ultimate Butt Splices
• For the first production test performed, and for at least one, randomly selected by the Engineer, of every

5 subsequent production tests, or portion thereof, the Contractor shall concurrently prepare 4 additional ultimate quality
assurance sample splices along with associated control bars.

• Each time 4 additional ultimate quality assurance sample splices are prepared, 2 of these quality assurance sample
splice and associated control bar sets and 2 of the production sample splice and associated control bar sets, together, shall
conform to the requirements for ultimate production sample splices in Section 52-1.08C(3)(a),"Production Test Requirements
for Ultimate Butt Splices."

• The 2 remaining quality assurance sample splice and associated control bar sets, along with the 2 remaining
production sample splice and associated control bar sets shall be shipped to the Transportation Laboratory for quality
assurance testing.  The 4 sets shall be securely bundled together and identified by location and contract number with
weatherproof markings before shipment.  Bundles containing fewer than 4 sets will not be tested.

• Quality assurance testing will be performed in conformance with the requirements for ultimate production sample
splices in Section 52-1.08C(3)(a), "Production Test Requirements for Ultimate Butt Splices."

52-1.08C(3)(c)  Nondestructive Splice Tests
• When the specifications allow for welded sample splices to be taken from other than the completed lot of splices, the

Contractor shall meet the following additional requirements.
• Except for resistance butt welded splices, radiographic examinations shall be performed on 25 percent of all

complete joint penetration butt welded splices from a production lot.  The size of a production lot will be a maximum of
150 splices.  The Engineer will select the splices which will compose the production lot and also the splices within each
production lot to be radiographically examined.

• All required radiographic examinations of complete joint penetration butt welded splices shall be performed by the
Contractor in conformance with the requirements in AWS D 1.4 and these specifications.

• Before radiographic examination, welds shall conform to the requirements in Section 4.4, "Quality of Welds," of
AWS D 1.4.

• Should more than 12 percent of the splices which have been radiographically examined in any production lot be
defective, an additional 25 percent of the splices, selected by the Engineer from the same production lot, shall be
radiographically examined.  Should more than 12 percent of the cumulative total of splices tested from the same production
lot be defective, all remaining splices in the lot shall be radiographically examined.

• Additional radiographic examinations performed due to the identification of defective splices shall be at the
Contractor's expense.

• All defects shall be repaired in conformance with the requirements in AWS D 1.4.
• The Contractor shall notify the Engineer in writing 48 hours before performing any radiographic examinations.
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• The radiographic procedure used shall conform to the requirements in AWS D1.1, AWS D1.4, and the following:

Two exposures shall be made for each complete joint penetration butt welded splice.  For each of the 2 exposures,
the radiation source shall be centered on each bar to be radiographed.  The first exposure shall be made with the radiation
source placed at zero degrees from the top of the weld and perpendicular to the weld root and identified with a station
mark of "0."  The second exposure shall be at 90 degrees to the "0" station mark and shall be identified with a station
mark of "90."  When obstructions prevent a 90 degree placement of the radiation source for the second exposure, and
when approved in writing by the Engineer, the source may be rotated, around the centerline of the reinforcing bar, a
maximum of 25 degrees.

For field produced complete joint penetration butt welds, no more than one weld shall be radiographed during one
exposure.  For shop produced complete joint penetration butt welds, if more than one weld is to be radiographed during
one exposure, the angle between the root line of each weld and the direction to the radiation source shall be not less than
65 degrees.

Radiographs shall be made by either X-ray or gamma ray.  Radiographs made by X-ray or gamma rays shall have
densities of not less than 2.3 nor more than 3.5 in the area of interest.  A tolerance of 0.05 in density is allowed for
densitometer variations.  Gamma rays shall be from the iridium 192 isotope and the emitting specimen shall not exceed
4.45 mm in the greatest diagonal dimension.

The radiographic film shall be placed perpendicular to the radiation source at all times; parallel to the root line of the
weld unless source placement determines that the film must be turned; and as close to the root of the weld as possible.

The minimum source to film distance shall be maintained so as to ensure that all radiographs maintain a maximum
geometric unsharpness of 0.020 at all times, regardless of the size of the reinforcing bars.

Penetrameters shall be placed on the source side of the bar and perpendicular to the radiation source at all times.
One penetrameter shall be placed in the center of each bar to be radiographed, perpendicular to the weld root, and
adjacent to the weld.  Penetrameter images shall not appear in the weld area.

When radiography of more than one weld is being performed per exposure, each exposure shall have a minimum of
one penetrameter per bar, or 3 penetrameters per exposure.  When 3 penetrameters per exposure are used, one
penetrameter shall be placed on each of the 2 outermost bars of the exposure, and the remaining penetrameter shall be
placed on a centrally located bar.

An allowable weld buildup of 4 mm may be added to the total material thickness when determining the proper
penetrameter selection.  No image quality indicator equivalency will be accepted.  Wire penetrameters or penetrameter
blocks shall not be used.

Penetrameters shall be sufficiently shimmed using a radiographically identical material.  Penetrameter image
densities shall be a minimum of 2.0 and a maximum of 3.6.

Radiographic film shall be Class 1, regardless of the size of reinforcing bars.
Radiographs shall be free of film artifacts and processing defects, including, but not limited to, streaks, scratches,

pressure marks or marks made for the purpose of identifying film or welding indications.
Each splice shall be clearly identified on each radiograph and the radiograph identification and marking system shall

be established between the Contractor and the Engineer before radiographic inspection begins.  Film shall be identified
by lead numbers only; etching, flashing or writing in identifications of any type will not be permitted.  Each piece of film
identification information shall be legible and shall include, as a minimum, the following information: Contractor's
name, date, name of nondestructive testing firm, initials of radiographer, contract number, part number and weld number.
The letter "R" and repair number shall be placed directly after the weld number to designate a radiograph of a repaired
weld.

Radiographic film shall be developed within a time range of one minute less to one minute more than the film
manufacturer's recommended maximum development time.  Sight development will not be allowed.

Processing chemistry shall be done with a consistent mixture and quality, and processing rinses and tanks shall be
clean to ensure proper results.  Records of all developing processes and any chemical changes to the developing
processes shall be kept and furnished to the Engineer upon request.  The Engineer may request, at any time, that a sheet
of unexposed film be processed in the presence of the Engineer to verify processing chemical and rinse quality.

The results of all radiographic interpretations shall be recorded on a signed certification and a copy kept with the
film packet.

Technique sheets prepared in conformance with the requirements in ASME Boiler and Pressure Vessels Code,
Section V, Article 2 Section T-291 shall also contain the developer temperature, developing time, fixing duration and all
rinse times.

52-1.08D  Reporting Test Results
• A Production Test Report for all testing performed on each lot shall be prepared by the independent testing

laboratory performing the testing and submitted to the QCM for review and approval.  The report shall be signed by an
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engineer who represents the laboratory and is registered as a Civil Engineer in the State of California.  The report shall
include, as a minimum, the following information for each test:  contract number, bridge number, lot number and location,
bar size, type of splice, length of mechanical splice, length of test specimen, physical condition of test sample splice and any
associated control bar, any notable defects, total measured slip, ultimate tensile strength of each splice, and for ultimate butt
splices, limits of affected zone, location of visible necking area, ultimate tensile strength and 95 percent of this ultimate
tensile strength for each control bar, and a comparison between 95 percent of the ultimate tensile strength of each control bar
and the ultimate tensile strength of its associated splice.

• The QCM must review, approve, and forward each Production Test Report to the Engineer for review before the
splices represented by the report are encased in concrete.  The Engineer will have 3 working days to review each Production
Test Report and respond in writing after a complete report has been received.  Should the Contractor elect to encase any
splices before receiving notification from the Engineer, it is expressly understood that the Contractor will not be relieved of
the responsibility for incorporating material in the work that conforms to the requirements of the plans and specifications.
Material not conforming to these requirements will be subject to rejection.  Should the Contractor elect to wait to encase
splices pending notification by the Engineer, and in the event the Engineer fails to complete the review and provide
notification within the time allowed, and if, in the opinion of the Engineer, the work is delayed or interfered with by reason of
the Engineer's delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of
time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays."

• Quality assurance test results for each bundle of 4 sets or 4 samples of splices will be reported in writing to the
Contractor within 3 working days after receipt of the bundle by the Transportation Laboratory.  In the event that more than
one bundle is received on the same day, 2 additional working days shall be allowed for providing test results for each
additional bundle received.  A test report will be made for each bundle received.  Should the Contractor elect to encase
splices before receiving notification from the Engineer, it is expressly understood that the Contractor will not be relieved of
the responsibility for incorporating material in the work that conforms to the requirements of the plans and specifications.
Material not conforming to these requirements will be subject to rejection.  Should the Contractor elect to wait to encase
splices pending notification by the Engineer, and in the event the Engineer fails to complete the review within the time
allowed, and in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's
delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be
granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays."

Section 52-1.11, "Payment," of the Standard Specifications is amended by adding the following paragraph after the
seventh paragraph:

• If a portion or all of the reinforcing steel is epoxy-coated more than 480 air line kilometers from both Sacramento
and Los Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable
and extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the
Contractor for furnishing the epoxy-coated reinforcement will be reduced $5000 for each epoxy-coating facility located more
than 480 air line kilometers from both Sacramento and Los Angeles and an additional $3000 ($8000 total) for each
epoxy-coating facility located more than 4800 air line kilometers from both Sacramento and Los Angeles.

SECTION 55: STEEL STRUCTURES

Issue Date: December 31, 2001

Section 55-3.14, "Bolted Connections," of the Standard Specifications is amended by adding the following after the ninth
paragraph:

• If a torque multiplier is used in conjunction with a calibrated wrench as a method for tightening fastener assemblies
to the required tension, both the multiplier and the wrench shall be calibrated together as a system.  The same length input
and output sockets and extensions that will be used in the work shall also be included in the calibration of the system.  The
manufacturer's torque multiplication ratio shall be adjusted during calibration of the system, such that when this adjusted ratio
is multiplied by the actual input calibrated wrench reading, the product is a calculated output torque that is within 2 percent of
the true output torque.  When this system is used in the work to perform any installation tension testing, rotational capacity
testing, fastener tightening, or tension verification, it shall be used, intact as calibrated.

The sixth paragraph of Section 55-4.02, "Payment," of the Standard Specifications is amended to read:

• If a portion or all of the structural steel is fabricated more than 480 air line kilometers from both Sacramento and
Los Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable and
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extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the
Contractor for furnishing the structural steel from each fabrication site located more than 480 air line kilometers from both
Sacramento and Los Angeles will be reduced $5000 or by an amount computed at $0.044 per kilogram of structural steel
fabricated, whichever is greater, or in the case of each fabrication site located more than 4800 air line kilometers from both
Sacramento and Los Angeles, payment will be reduced $8000 or by $0.079 per kilogram of structural steel fabricated,
whichever is greater.

SECTION 56: SIGNS

Issue Date: November 2, 2004

Section 56-1.01, "Description," of the Standard Specifications is amended by deleting the third paragraph.

Section 56-1.02A, "Bars, Plates and Shapes," of the Standard Specifications is amended to read:

56-1.02A   Bars, Plates, Shapes, and Structural Tubing
• Bars, plates, and shapes shall be structural steel conforming to the requirements in ASTM Designation:

A 36/A 36M, except, at the option of the Contractor, the light fixture mounting channel shall be continuous-slot steel channel
conforming to the requirements in ASTM Designation:  A 1011/A 1011M, Designation SS, Grade 33[230], or aluminum
Alloy 6063-T6 extruded aluminum conforming to the requirements in ASTM Designation:  B 221 or B 221M.

• Structural tubing shall be structural steel conforming to the requirements in ASTM Designation:  A 500, Grade B.
• Removable sign panel frames shall be constructed of structural steel conforming to the requirements in ASTM

Designation:  A 36/A 36M.

Section 56-1.02B, "Sheets," of the Standard Specifications is amended to read:

56-1.02B   Sheets
• Sheets shall be carbon-steel sheets conforming to the requirements in ASTM Designation:  A 1011/A 1011M,

Designation SS, Grade 33[230].
• Ribbed sheet metal for box beam-closed truss sign structures shall be fabricated from galvanized sheet steel

conforming to the requirements in ASTM Designation:  A 653/A 653M, Designation SS, Grade 33[230].  Sheet metal panels
shall be G 165 coating designation in conformance with the requirements in ASTM Designation:  A 653/A 653M.

Section 56-1.02F, "Steel Walkway Gratings," of the Standard Specifications is amended to read:

56-1.02F   Steel Walkway Gratings
• Steel walkway gratings shall be furnished and installed in conformance with the details shown on the plans and the

following provisions:

A. Gratings shall be the standard product of an established grating manufacturer.
B. Material for gratings shall be structural steel conforming to the requirements in ASTM Designation:  A 1011/A

1011M, Designation CS, Type B.
C. For welded type gratings, each joint shall be full resistance welded under pressure, to provide a sound, completely

beaded joint.
D. For mechanically locked gratings, the method of fabrication and interlocking of the members shall be approved by

the Engineer, and the fabricated grating shall be equal in strength to the welded type.
E. Gratings shall be accurately fabricated and free from warps, twists, or other defects affecting their appearance or

serviceability.  Ends of all rectangular panels shall be square.  The tops of the bearing bars and cross members shall
be in the same plane.  Gratings distorted by the galvanizing process shall be straightened.

The sixth through the thirteenth paragraphs in Section 56-1.03, "Fabrication," of the Standard Specifications are
amended to read:

• High-strength bolted connections, where shown on the plans, shall conform to the provisions in Section 55-3.14,
"Bolted Connections," except that only fastener assemblies consisting of a high-strength bolt, nut, hardened washer, and
direct tension indicator shall be used.

• High-strength fastener assemblies, and any other bolts, nuts, and washers attached to sign structures shall be zinc-
coated by the mechanical deposition process.
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• Nuts for high-strength bolts designated as snug-tight shall not be lubricated.
• An alternating snugging and tensioning pattern for anchor bolts and high-strength bolted splices shall be used.  Once

tensioned, high-strength fastener components and direct tension indicators shall not be reused.
• For bolt diameters less than 10 mm, the diameter of the bolt hole shall be not more than 0.80-mm larger than the

nominal bolt diameter.  For bolt diameters greater than or equal to 10 mm, the diameter of the bolt hole shall be not more
than 1.6 mm larger than the nominal bolt diameter.

• Sign structures shall be fabricated into the largest practical sections prior to galvanizing.
• Ribbed sheet metal panels for box beam closed truss sign structures shall be fastened to the truss members by cap

screws or bolts as shown on the plans, or by 4.76 mm stainless steel blind rivets conforming to Industrial Fasteners Institute,
Standard IFI-114, Grade 51.  The outside diameter of the large flange rivet head shall be not less than 15.88 mm in diameter.
Web splices in ribbed sheet metal panels may be made with similar type blind rivets of a size suitable for the thickness of
material being connected.

• Spalling or chipping of concrete structures shall be repaired by the Contractor at the Contractor's expense.
• Overhead sign supports shall have an aluminum identification plate permanently attached near the base, adjacent to

the traffic side on one of the vertical posts, using either stainless steel rivets or stainless steel screws.  As a minimum, the
information on the plate shall include the name of the manufacturer, the date of manufacture and the contract number.

The fifth paragraph of Section 56-2.02B, "Wood Posts," of the Standard Specifications is amended to read:

• Douglas fir and Hem-Fir posts shall be treated in conformance with the provisions in Section 58, "Preservative
Treatment of Lumber, Timber and Piling," and in conformance with AWPA Use Category System:  UC4A, Commodity
Specification A.  Posts shall be incised and the minimum retention of preservative shall be as specified in AWPA Standards.

SECTION 57: TIMBER STRUCTURES

Issue Date: October 12, 2004

The second paragraph of Section 57-1.02A, "Structural Timber and Lumber," of the Standard Specifications is amended
to read:

• When preservative treatment of timber and lumber is required, the treatment shall conform to the provisions in
Section 58, "Preservative Treatment of Lumber, Timber and Piling," and AWPA's Use Category 4B.  The type of treatment
to be used will be shown on the plans or specified in the special provisions.

SECTION 58: PRESERVATIVE TREATMENT OF LUMBER, TIMBER AND PILING

Issue Date: November 2, 2004

The first paragraph of Section 58-1.02, "Treatment and Retention," of the Standard Specifications is amended to read:

• Unless otherwise permitted by the Engineer or otherwise specified in the special provisions, the timber, lumber and
piling shall be pressure treated after all millwork is completed.  The preservatives, treatment and results of treatment shall be
in conformance with AWPA Standards U1-03, "User Specification for Treated Wood," and T1-03, "Processing and
Treatment."  Except as provided below, treatment of lumber and timber shall conform to the specified AWPA Use Category.
The type of treatment to be used shall be one of those named in the special provisions, on the plans, or elsewhere in these
specifications.

The second paragraph of Section 58-1.02, "Treatment and Retention," of the Standard Specifications is deleted.

SECTION 59: PAINTING

Issue Date: December 31, 2001

Section 59-2.01, "General," of the Standard Specifications is amended by adding the following paragraphs after the first
paragraph:
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• Unless otherwise specified, no painting Contractors or subcontractors will be permitted to commence work without
having the following current "SSPC: The Society for Protective Coatings" (formerly the Steel Structures Painting Council)
certifications in good standing:

A. For cleaning and painting structural steel in the field, certification in conformance with the requirements in
Qualification Procedure No. 1, "Standard Procedure For Evaluating Painting Contractors (Field Application to
Complex Industrial Structures)" (SSPC-QP 1).

B. For removing paint from structural steel, certification in conformance with the requirements in Qualification
Procedure No. 2, "Standard Procedure For Evaluating Painting Contractors (Field Removal of Hazardous Coatings
from Complex Structures)" (SSPC-QP 2).

C. For cleaning and painting structural steel in a permanent painting facility, certification in conformance with the
requirements in Qualification Procedure No. 3, "Standard Procedure For Evaluating Qualifications of Shop Painting
Applicators" (SSPC-QP 3).  The AISC's Sophisticated Paint Endorsement (SPE) quality program will be considered
equivalent to SSPC-QP 3.

The third paragraph of Section 59-2.03, "Blast Cleaning," of the Standard Specifications is amended to read:

• Exposed steel or other metal surfaces to be blast cleaned shall be cleaned in conformance with the requirements in
Surface Preparation Specification No. 6, "Commercial Blast Cleaning," of the "SSPC: The Society for Protective Coatings."
Blast cleaning shall leave all surfaces with a dense, uniform, angular anchor pattern of not less than 35 µm as measured in
conformance with the requirements in ASTM Designation:  D 4417.

The first paragraph of Section 59-2.06, "Hand Cleaning," of the Standard Specifications is amended to read:

• Dirt, loose rust and mill scale, or paint which is not firmly bonded to the surfaces shall be removed in conformance
with the requirements in Surface Preparation Specification No. 2, "Hand Tool Cleaning," of the "SSPC: The Society for
Protective Coatings."  Edges of old remaining paint shall be feathered.

The fourth paragraph of Section 59-2.12, "Painting," of the Standard Specifications is amended to read:

• The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness gage
in conformance with the requirements of specification SSPC-PA2 of the "SSPC: The Society for Protective Coatings."

SECTION 75: MISCELLANEOUS METAL

Issue Date: November 2, 2004

The table in the tenth paragraph of Section 75-1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is
amended to read:
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Material Specification
Steel bars, plates and
shapes

ASTM Designation:  A 36/A 36M or A 575,
A 576 (AISI or M Grades 1016 through 1030)

Steel fastener components for general applications:
Bolts and studs ASTM Designation:  A 307
Headed anchor bolts ASTM Designation:  A 307, Grade B, including

S1 supplementary requirements
Nonheaded anchor
bolts

ASTM Designation:  A 307, Grade C, including
S1 supplementary requirements and S1.6 of
AASHTO Designation:  M 314 supplementary
requirements
or AASHTO Designation:  M 314, Grade 36 or
55, including S1 supplementary requirements

High-strength bolts
and studs, threaded
rods, and nonheaded
anchor bolts

ASTM Designation:  A 449, Type 1

Nuts ASTM Designation:  A 563, including
Appendix X1*

Washers ASTM Designation:  F 844
Components of high-strength steel fastener assemblies for use in structural
steel joints:

Bolts ASTM Designation:  A 325, Type 1
Tension control bolts ASTM Designation:  F 1852, Type 1
Nuts ASTM Designation:  A 563, including

Appendix X1*
Hardened washers ASTM Designation:  F 436, Type 1, Circular,

including S1 supplementary requirements
Direct tension
indicators

ASTM Designation:  F 959, Type 325,
zinc-coated

Stainless steel fasteners (Alloys 304 & 316) for general applications:
Bolts, screws, studs,
threaded rods, and
nonheaded anchor
bolts

ASTM Designation:  F 593 or F 738M

Nuts ASTM Designation:  F 594 or F 836M
Washers ASTM Designation: A 240/A 240M and

ANSI B 18.22M
Carbon-steel castings ASTM Designation:  A 27/A 27M, Grade 65-35

[450-240], Class 1
Malleable iron castings ASTM Designation:  A 47, Grade 32510 or

A 47M, Grade 22010
Gray iron castings ASTM Designation:  A 48, Class 30B
Ductile iron castings ASTM Designation: A 536, Grade 65-45-12
Cast iron pipe Commercial quality
Steel pipe Commercial quality, welded or extruded
Other parts for general
applications

Commercial quality

* Zinc-coated nuts that will be tightened beyond snug or wrench tight shall
be furnished with a dyed dry lubricant conforming to Supplementary
Requirement S2 in ASTM Designation:  A 563.

The second paragraph in Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to
read:

• Miscellaneous bridge metal shall consist of the following, except as further provided in Section 51-1.19, "Utility
Facilities," and in the special provisions:
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A. Bearing assemblies, equalizing bolts and expansion joint armor in concrete structures.
B. Expansion joint armor in steel structures.
C. Manhole frames and covers, frames and grates, ladder rungs, guard posts and access door assemblies.
D. Deck drains, area drains, retaining wall drains, and drainage piping, except drainage items identified as "Bridge

Deck Drainage System" in the special provisions.

The table in the eighteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Stud Diameter
(millimeters)

Sustained Tension
Test Load

(kilonewtons)
29.01-33.00 137.9
23.01-29.00 79.6
21.01-23.00 64.1

* 18.01-21.00 22.2
15.01-18.00 18.2
12.01-15.00 14.2
9.01-12.00 9.34
6.00-9.00 4.23

* Maximum stud diameter permitted for mechanical expansion
anchors.

The table in the nineteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Stud Diameter
(millimeters)

Ultimate
Tensile Load
(kilonewtons)

30.01-33.00 112.1
27.01-30.00 88.1
23.01-27.00 71.2
20.01-23.00 51.6
16.01-20.00 32.0
14.01-16.00 29.4
12.00-14.00 18.7

The table in the twenty-second paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard
Specifications is amended to read:

Installation Torque Values, (newton meters)

Stud Diameter
(millimeters)

Shell Type
Mechanical
Expansion
Anchors

Integral Stud Type
Mechanical
Expansion
Anchors

Resin Capsule
Anchors

and
Cast-in-Place Inserts

29.01-33.00 — — 540
23.01-29.00 — — 315
21.01-23.00 — — 235
18.01-21.00 110 235 200
15.01-18.00 45 120 100
12.01-15.00 30 65 40
  9.01-12.00 15 35 24
6.00-9.00 5 10 —

The third paragraph in Section 75-1.035, "Bridge Joint Restrainer Units," of the Standard Specifications is amended to
read:
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• Cables shall be 19 mm preformed, 6 x 19, wire strand core or independent wire rope core (IWRC), galvanized, and
in conformance with the requirements in Federal Specification RR-W-410D, right regular lay, manufactured of improved
plow steel with a minimum breaking strength of 200 kN.  Two certified copies of mill test reports of each manufactured
length of cable used shall be furnished to the Engineer.

The second paragraph in Section 75-1.05, "Galvanizing," of the Standard Specifications is amended to read:

At the option of the Contractor, material thinner than 3.2 mm shall be galvanized either before fabrication in
conformance with the requirements of ASTM Designation:  A 653/A 653M, Coating Designation Z600, or after fabrication
in conformance with the requirements of ASTM Designation:  A 123, except that the weight of zinc coating shall average not
less than 365 g per square meter of actual surface area with no individual specimen having a coating weight of less than
305 g per square meter.

SECTION 80: FENCES

Issue Date: October 12, 2004

The second paragraph of Section 80-3.01B(2), "Treated Wood Posts and Braces," of the Standard Specifications is
amended to read:

• Posts and braces to be treated shall be pressure treated in conformance with the provisions in Section 58,
"Preservative Treatment of Lumber, Timber and Piling," and AWPA Use Category System:  UC4A, Commodity
Specification A or B.

SECTION 83: RAILINGS AND BARRIERS

Issue Date: January 31, 2005

The ninth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

• The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir
or No. 1 timbers Southern yellow pine.  Wood posts and blocks shall be graded in conformance with the provisions in
Section 57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in
no case exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation.

The eleventh paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

• After fabrication, wood posts and blocks shall be pressure treated in conformance with Section 58, "Preservative
Treatment of Lumber, Timber and Piling," and AWPA Use Category System:  UC4A, Commodity Specification A.

The twelfth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

• If copper naphthenate, ammoniacal copper arsenate, chromated copper arsenate, ammoniacal copper zinc arsenate,
ammoniacal copper quat or copper azole is used to treat the wood posts and blocks, the bolt holes shall be treated as follows:

A.  Before the bolts are inserted, bolt holes shall be filled with a grease, recommended by the manufacturer for corrosion
protection, which will not melt or run at a temperature of 65°C.

The second paragraph in Section 83-1.02D, "Steel Bridge Railing," of the Standard Specifications is amended to read:

• Structural shapes, tubing, plates, bars, bolts, nuts, and washers shall be structural steel conforming to the provisions
in Section 55-2, "Materials."  Other fittings shall be commercial quality.
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The second and third paragraphs in Section 83-1.02E, "Cable Railing," of the Standard Specifications are replaced with
the following paragraph:

• Pipe for posts and braces shall be standard steel pipe or pipe that conforms to the provisions in Section 80-4.01A,
"Posts and Braces."

The fourteenth paragraph in Section 83-1.02I, "Chain Link Railing," of the Standard Specifications is amended to read:

• Chain link fabric shall be either 11-gage Type I zinc coated fabric conforming to the requirements in AASHTO
Designation:  M 181 or 11-gage Type IV polyvinyl chloride (PVC) coated fabric conforming to the requirements in Federal
Specification RR-F-191/1D.

The first paragraph in Section 83-2.02D(2), "Materials," of the Standard Specifications is amended to read:

• Type 50 and 60 series concrete barriers shall be constructed of minor concrete conforming to the provisions in
Section 90-10, "Minor Concrete," except as follows:

a. The maximum size of aggregate used for extruded or slip-formed concrete barriers shall be at the option of the
Contractor, but in no case shall the maximum size be larger than 37.5-mm or smaller than 9.5-mm.

b. If the 9.5-mm maximum size aggregate grading is used to construct extruded or slip-formed concrete barriers, the
cementitious material content of the minor concrete shall be not less than 400 kg/m3.

The third paragraph in Section 83-2.02D(2), "Materials," of the Standard Specifications is amended to read:

• The concrete paving between the tops of the 2 walls of concrete barrier (Types 50E, 60E, 60GE, and 60SE) and the
optional concrete slab at the base between the 2 walls of concrete barrier (Types 50E, 60E, 60GE, and 60SE) shall be
constructed of minor concrete conforming to the provisions of Section 90-10, except that the minor concrete shall contain not
less than 300 kg of cementitious material per cubic meter.

The fourth paragraph in Section 83-2.04, "Payments," of the Standard Specifications is amended to read:

• Steel plate barrier attached to concrete barrier at overhead sign foundations, electroliers, drainage structures, and
other locations shown on the plans will be measured and paid for as the type of concrete barrier attached thereto.

SECTION 85: PAVEMENT MARKERS

Issue Date: May 16, 2003

The second through fifth paragraphs in Section 85-1.03, "Sampling, Tolerances and Packaging," of the Standard
Specifications are amended to read:

Sampling
• Twenty markers selected at random will constitute a representative sample for each lot of markers.
• The lot size shall not exceed 25000 markers.

Tolerances
• Three test specimens will be randomly selected from the sample for each test and tested in conformance with these

specifications.  Should any one of the 3 specimens fail to conform with the requirements in these specifications, 6 additional
specimens will be tested.  The failure of any one of these 6 specimens shall be cause for rejection of the entire lot or shipment
represented by the sample.

• The entire sample of retroreflective pavement markers will be tested for reflectance.  The failure of 10 percent or
more of the original sampling shall be cause for rejection.

Section 85-1.04, "Non-Reflective Pavement Markers," of the Standard Specifications is amended to read:
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85-1.04   Non-Reflective Pavement Markers
• Non-reflective pavement markers (Types A and AY) shall be, at the option of the Contractor, either ceramic or

plastic conforming to these specifications.
• The top surface of the marker shall be convex with a gradual change in curvature.  The top, bottom and sides shall

be free of objectionable marks or discoloration that will affect adhesion or appearance.
• The bottom of markers shall have areas of integrally formed protrusions or indentations, which will increase the

effective bonding surface area of adhesive.  The bottom surface of the marker shall not deviate more than 1.5 mm from a flat
surface.  The areas of protrusion shall have faces parallel to the bottom of the marker and shall project approximately one mm
from the bottom.

The second through fourth paragraphs of Section 85-1.04A, "Non-Reflective Pavement Markers (Ceramic)," of the
Standard Specifications are deleted.

The table in the fifth paragraph in Section 85-1.04A, "Non-Reflective Pavement Markers (Ceramic)," of the Standard
Specifications is amended to read:

Testing
• Tests shall be performed in conformance with the requirements in California Test 669.

Test Test Description Requirement
a Bond strength 4.8 MPa, min.
b Glaze thickness 180 µm, min.
c Hardness  6 Moh, min.
d Luminance factor, Type A, white markers only,

glazed surface
75, min.

e Yellowness index, Type A, white markers only,
glazed surface

7, max.

f Color-yellow, Type AY, yellow markers only.
The chromaticity coordinates shall be within a
color box defined in CTM 669

Pass

g Compressive strength 6700 N, min.
h Water absorption 2.0 %, max.
i Artificial weathering, 500 hours exposure,

yellowness index
20, max.

Section 85-1.04B, "Non-Reflective Pavement Markers (Plastic)," of the Standard Specifications is amended to read:

85-1.04B   Non-Reflective Pavement Markers (Plastic)
• Plastic non-reflective pavement markers Types A and AY shall be, at the option of the Contractor, either

polypropylene or acrylonitrile-butadiene-styrene (ABS) plastic type.
• Plastic markers shall conform to the testing requirements specified in Section 85-1.04A, "Non-Reflective Pavement

Markers (Ceramic)," except that Tests a, b, c, and h shall not apply.  The plastic markers shall not be coated with substances
that interfere with the ability of the adhesive bonding to the marker.

The sixth and seventh paragraphs in Section 85-1.05, "Retroreflective Pavement Markers," of the Standard
Specifications are amended to read:

Testing
• Tests shall be performed in conformance with the requirements in California Test 669.
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Test Description Requirement
Bond strengtha 3.4 MPa, min.
Compressive strengthb 8900 N, min.
Abrasion resistance, marker must meet the
respective specific intensity minimum
requirements after abrasion.

Pass

Water Soak Resistance No delamination of the body
or lens system of the marker
nor loss of reflectance

Specific Intensity
Reflectance Clear Yellow Red

0° Incidence Angle, min. 3.0 1.5 0.75
20° Incidence Angle, min. 1.2 0.60 0.30
After one year field evaluation 0.30 0.15 0.08

a Failure of the marker body or filler material prior to reaching 3.4 MPa shall constitute a
failing bond strength test.

b Deformation of the marker of more than 3 mm at a load of less than 8900 N or
delamination of the shell and the filler material of more than 3 mm regardless of the load
required to break the marker shall be cause for rejection of the markers as specified in
Section 85-1.03, "Sampling, Tolerances and Packaging."

• Pavement markers to be placed in pavement recesses shall conform to the above requirements for retroreflective
pavement markers except that the minimum compressive strength requirement shall be 5338 N.

The eighth paragraph of Section 85-1.05, "Retroreflective Pavement Markers" of the Standard Specifications is deleted.

The eighth paragraph in Section 85-1.06, "Replacement," of the Standard Specifications is amended to read:

• Epoxy adhesive shall not be used to apply non-reflective plastic pavement markers.

SECTION 86: SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

Issue Date: January 31, 2005

The first paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

• Except for concrete for cast-in-drilled-hole concrete pile foundations, portland cement concrete shall conform to
Section 90-10, "Minor Concrete."

The fifth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

• Reinforced cast-in-drilled-hole concrete pile foundations for traffic signal and lighting standards shall conform to
the provisions in Section 49, "Piling," with the following exceptions: 1) Material resulting from drilling holes shall be
disposed of in conformance with the provisions in Section 86-2.01, "Excavating and Backfilling," and 2) Concrete filling for
cast-in-drilled-hole concrete piles will not be considered as designated by compressive strength.

The seventh paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

• Forms shall be true to line and grade.  Tops of foundations for posts and standards, except special foundations, shall
be finished to curb or sidewalk grade or as directed by the Engineer.  Forms shall be rigid and securely braced in place.
Conduit ends and anchor bolts shall be placed in proper position and to proper height, and anchor bolts shall be held in place
by means of rigid top and bottom templates.  The bottom template shall be made of steel.  The bottom template shall provide
proper spacing and alignment of the anchor bolts near their bottom embedded end.  The bottom template shall be installed
before placing footing concrete.  Anchor bolts shall not be installed more than 1:40 from vertical.

Section 86-2.03, "Foundations," of the Standard Specifications is amended by deleting the eighth paragraph.

The twelfth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:
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• Plumbing of the standards shall be accomplished by adjusting the leveling nuts before placing the mortar or before
the foundation is finished to final grade.  Shims or other similar devices shall not be used for plumbing or raking of posts,
standards, or pedestals.  After final adjustments of both top nuts and leveling nuts on anchorage assemblies have been made,
firm contact shall exist between all bearing surfaces of the anchor bolt nuts, washers, and the base plates.

The first paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is amended
to read:

86-2.04   STANDARDS, STEEL PEDESTALS, AND POSTS
• Standards for traffic signals and lighting, and steel pedestals for cabinets and other similar equipment, shall be

located as shown on the plans.  Bolts, nuts and washers, and anchor bolts for use in signal and lighting support structures
shall conform to the provisions in Section 55-2, "Materials."  Except when bearing-type connections or slipbases are
specified, high-strength bolted connections shall conform to the provisions in Section 55-3.14, "Bolted Connections."
Welding, nondestructive testing (NDT) of welds, and acceptance and repair criteria for NDT of steel members shall conform
to the requirements of AWS D1.1 and the contract special provisions.

The second paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is
amended to read:

• On each lighting standard except Type 1, one rectangular corrosion resistant metal identification tag shall be
permanently attached above the hand hole, near the base of the standard, using stainless steel rivets.  On each signal pole
support, two corrosion resistant metal identification tags shall be attached, one above the hand hole near the base of the
vertical standard and one on the underside of the signal mast arm near the arm plate.  As a minimum, the information on each
identification tag shall include the name of the manufacturer, the date of manufacture, the identification number as shown on
the plans, the contract number, and a unique identification code assigned by the fabricator.  This number shall be traceable to
a particular contract and the welds on that component, and shall be readable after the support structure is coated and installed.
The lettering shall be a minimum of 7 mm high.  The information may be either depressed or raised, and shall be legible.

The fourth paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is
amended to read:

• Ferrous metal parts of standards, with shaft length of 4.6 m and longer, shall conform to the details shown on the
plans, the provisions in Section 55-2, "Materials," except as otherwise noted, and the following requirements:

Except as otherwise specified, standards shall be fabricated from sheet steel of weldable grade having a minimum
yield strength, after fabrication, of 276 MPa.

Certified test reports which verify conformance to the minimum yield strength requirements shall be submitted to
the Engineer.  The test reports may be the mill test reports for the as-received steel or, when the as-received steel has a
lower yield strength than required, the Contractor shall provide supportive test data which provides assurance that the
Contractor's method of cold forming will consistently increase the tensile properties of the steel to meet the specified
minimum yield strength.  The supportive test data shall include tensile properties of the steel after cold forming for
specific heats and thicknesses.

When a single-ply 8-mm thick pole is specified, a 2-ply pole with equivalent section modulus may be substituted.
Standards may be fabricated of full-length sheets or shorter sections.  Each section shall be fabricated from not more

than 2 pieces of sheet steel.  Where 2 pieces are used, the longitudinal welded seams shall be directly opposite one
another.  When the sections are butt-welded together, the longitudinal welded seams on adjacent sections shall be placed
to form continuous straight seams from base to top of standard.

Butt-welded circumferential joints of tubular sections requiring CJP groove welds shall be made using a metal
sleeve backing ring inside each joint.  The sleeve shall be 3-mm nominal thickness, or thicker, and manufactured from
steel having the same chemical composition as the steel in the tubular sections to be joined.  When the sections to be
joined have different specified minimum yield strengths, the steel in the sleeve shall have the same chemical composition
as the tubular section having the higher minimum yield strength.  The width of the metal sleeve shall be consistent with
the type of NDT chosen and shall be a minimum width of 25 mm.  The sleeve shall be centered at the joint and be in
contact with the tubular section at the point of the weld at time of fit-up.

Welds shall be continuous.
The weld metal at the transverse joint shall extend to the sleeve, making the sleeve an integral part of the joint.
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During fabrication, longitudinal seams on vertical tubular members of cantilevered support structures shall be
centered on and along the side of the pole that the pole plate is located.  Longitudinal seams on horizontal tubular
members, including signal and luminaire arms, shall be within +/-45 degrees of the bottom of the arm.

The longitudinal seam welds in steel tubular sections may be made by the electric resistance welding process.
Longitudinal seam welds shall have 60 percent minimum penetration, except that within 150 mm of circumferential

welds, longitudinal seam welds shall be CJP groove welds.  In addition, longitudinal seam welds on lighting support
structures having telescopic pole segment splices shall be CJP groove welds on the female end for a length on each end
equal to the designated slip fit splice length plus 150 mm.

Exposed circumferential welds, except fillet and fatigue-resistant welds, shall be ground flush (-0, +2mm) with the
base metal prior to galvanizing or painting.

Circumferential welds and base plate-to-pole welds may be repaired only one time without written permission from
the Engineer.

Exposed edges of the plates that make up the base assembly shall be finished smooth and exposed corners of the
plates shall be broken unless otherwise shown on the plans.  Shafts shall be provided with slip-fitter shaft caps.

Flatness of surfaces of 1) base plates that are to come in contact with concrete, grout, or washers and leveling nuts;
2) plates in high-strength bolted connections; 3) plates in joints where cap screws are used to secure luminaire and signal
arms; and 4) plates used for breakaway slip base assemblies shall conform to the requirements in ASTM A6.

Standards shall be straight, with a permissive variation not to exceed 25 mm measured at the midpoint of a 9-m or
11-m standard and not to exceed 20 mm measured at the midpoint of a 5-m through 6-m standard.  Variation shall not
exceed 25 mm at a point 4.5 m above the base plate for Type 35 and Type 36 standards.

Zinc-coated nuts used on fastener assemblies having a specified preload (obtained by specifying a prescribed
tension, torque value, or degree of turn) shall be provided with a colored lubricant that is clean and dry to the touch.  The
color of the lubricant shall be in contrast to the zinc coating on the nut so that the presence of the lubricant is visually
obvious.  In addition, either the lubricant shall be insoluble in water, or fastener components shall be shipped to the job
site in a sealed container.

No holes shall be made in structural members unless the holes are shown on the plans or are approved in writing by
the Engineer.

Standards with an outside diameter of 300 mm or less shall be round.  Standards with an outside diameter greater
than 300 mm shall be round or multisided.  Multisided standards shall have a minimum of 12 sides which shall be
convex and shall have a minimum bend radius of 100 mm.

Mast arms for standards shall be fabricated from material as specified for standards, and shall conform to the
dimensions shown on the plans.

The cast steel option for slip bases shall be fabricated from material conforming to the requirements in ASTM
Designation:  A 27/A 27M, Grade 70-40.  Other comparable material may be used if written permission is given by the
Engineer.  The casting tolerances shall be in conformance with the Steel Founder's Society of America recommendations
(green sand molding).

One casting from each lot of 50 castings or less shall be subject to radiographic inspection, in conformance with the
requirements in ASTM Designation:  E 94.  The castings shall comply with the acceptance criteria severity level 3 or
better for the types and categories of discontinuities in conformance with the requirements in ASTM Designations:
E 186 and E 446.  If the one casting fails to pass the inspection, 2 additional castings shall be radiographed.  Both of
these castings shall pass the inspection, or the entire lot of 50 will be rejected.

Material certifications, consisting of physical and chemical properties, and radiographic films of the castings shall be
filed at the manufacturer's office.  These certifications and films shall be available for inspection upon request.

High-strength bolts, nuts, and flat washers used to connect slip base plates shall conform to the requirements in
ASTM Designation:  A 325 or A 325M and shall be galvanized in conformance with the provisions in Section 75-1.05,
"Galvanizing."

Plate washers shall be fabricated by saw cutting and drilling steel plate conforming to the requirements in AISI
Designation:  1018, and be galvanized in conformance with the provisions in Section 75-1.05, "Galvanizing."  Prior to
galvanizing, burrs and sharp edges shall be removed and holes shall be chamfered sufficiently on each side to allow the
bolt head to make full contact with the washer without tension on the bolt.

High-strength cap screws shown on the plans for attaching arms to standards shall conform to the requirements in
ASTM Designation:  A 325, A 325M, or A 449, and shall comply with the mechanical requirements in ASTM
Designation:  A 325 or A 325M after galvanizing.  The cap screws shall be galvanized in conformance with the
provisions in Section 75-1.05, "Galvanizing."  The threads of the cap screws shall be coated with a colored lubricant that
is clean and dry to the touch.  The color of the lubricant shall be in contrast to the color of the zinc coating on the cap
screw so that presence of the lubricant is visually obvious.  In addition, either the lubricant shall be insoluble in water, or
fastener components shall be shipped to the job site in a sealed container.

Unless otherwise specified, bolted connections attaching signal or luminaire arms to poles shall be considered slip
critical.  Galvanized faying surfaces on plates on luminaire and signal arms and matching plate surfaces on poles shall be



Contract No.  02-310404
48

roughened by hand using a wire brush prior to assembly and shall conform to the requirements for Class C surface
conditions for slip-critical connections in "Specification for Structural Joints Using ASTM A 325 or A 490 Bolts," a
specification approved by the Research Council on Structural Connections (RCSC) of the Engineering Foundation.  For
faying surfaces required to be painted, the paint shall be an approved type, brand, and thickness that has been tested and
approved according to the RCSC Specification as a Class B coating.

Samples of fastener components will be randomly taken from each production lot by the Engineer and submitted,
along with test reports required by appropriate ASTM fastener specifications, for QA testing and evaluation.  Sample
sizes for each fastener component shall be as determined by the Engineer.

The seventh paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is
amended to read:

• To avoid interference of arm plate-to-tube welds with cap screw heads, and to ensure cap screw heads can be turned
using conventional installation tools, fabricators shall make necessary adjustments to details prior to fabrication and properly
locate the position of arm tubes on arm plates during fabrication.

The sixth and seventh paragraphs of 86-2.12, "Wood Poles," of the Standard Specifications are amended to read:

• After fabrication, wood poles shall be pressure treated in conformance with the provisions in Section 58,
"Preservative Treatment of Lumber, Timber and Piling," and AWPA Use Category System:  UC4B, Commodity
Specification D.

• Wood poles, when specified in the special provisions to be painted, shall be treated with waterborne wood
preservatives.

The first paragraph of Section 86-2.15, "Galvanizing," of the Standard Specifications is amended to read:

• Galvanizing shall be in conformance with the provisions in Section 75-1.05, "Galvanizing," except that cabinets
may be constructed of material galvanized prior to fabrication in conformance with the requirements in ASTM Designation:
A 653/653M, Coating Designation G 90, in which case all cut or damaged edges shall be painted with at least 2 applications
of approved unthinned zinc-rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint."  Aerosol
cans shall not be used.  Other types of protective coating must be approved by the Engineer prior to installation.

The first paragraph of Section 86-4.06, "Pedestrian Signal Faces" of the Standard Specifications is amended to read:

• Message symbols for pedestrian signal faces shall be white WALKING PERSON and Portland orange UPRAISED
HAND conforming to the requirements in the Institute of Transportation Engineers Standards:  "Pedestrian Traffic Control
Signal Indications," "Manual on Uniform Traffic Control Devices," and "MUTCD California Supplement."  The height of
each symbol shall be not less than 250 mm and the width of each symbol shall be not less than 165 mm.

The tenth paragraph of Section 86-4.07, "Light Emitting Diode Pedestrian Signal Face 'Upraised Hand' Module" of the
Standard Specifications is amended to read:

• The luminance of the "UPRAISED HAND" symbol shall be 3750 cd/m2 minimum.  The color of "UPRAISED
HAND" shall be Portland orange conforming to the requirements of the Institute of Transportation Engineers Standards:
"Pedestrian Traffic Control Signal Indications," "Manual on Uniform Traffic Control Devices," and "MUTCD California
Supplement."  The height of each symbol shall be not less than 250 mm and the width of each symbol shall be not less than
165 mm.

Section 86-8.01, "Payment," of the Standard Specifications is amended by adding the following paragraph after the first
paragraph:

• If a portion or all of the poles for signal, lighting and electrical systems pursuant to Standard Specification Section
86, "Signals, Lighting and Electrical Systems," is fabricated more than 480 air line kilometers from both Sacramento and Los
Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable and
extremely difficult to ascertain and determine the actual increase in such expenses, it is agreed that payment to the Contractor
for furnishing such items from each fabrication site located more than 480 air line kilometers from both Sacramento and Los
Angeles will be reduced $5000; in addition, in the case where a fabrication site is located more than 4800 air line kilometers
from both Sacramento and Los Angeles, payment will be reduced an additional $3000 per each fabrication site ($8000 total
per site).
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SECTION 88: ENGINEERING FABRIC

Issue Date: January 15, 2002

Section 88-1.02, "Pavement Reinforcing Fabric," of the Standard Specifications is amended to read:

• Pavement reinforcing fabric shall be 100 percent polypropylene staple fiber fabric material, needle-punched,
thermally bonded on one side, and conform to the following:

Specification Requirement
Weight, grams per square meter
ASTM Designation:  D 5261 140
Grab tensile strength
(25-mm grip), kilonewtons, min. in each direction
ASTM Designation:  D 4632 0.45
Elongation at break, percent min.
ASTM Designation:  D 4632 50
Asphalt retention by fabric, grams per square meter. (Residual Minimum)
ASTM Designation:  D 6140 900
Note:  Weight, grab, elongation and asphalt retention are based on Minimum Average
Roll Value (MARV)

SECTION 90: PORTLAND CEMENT CONCRETE

Issue Date: November 2, 2004

Section 90, "Portland Cement Concrete," of the Standard Specifications is amended to read:

SECTION 90: PORTLAND CEMENT CONCRETE
90-1 GENERAL

90-1.01   DESCRIPTION
• Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures

if used, and water, proportioned and mixed as specified in these specifications.
• The Contractor shall determine the mix proportions for concrete in conformance with these specifications.  Unless

otherwise specified, cementitious material shall be a combination of cement and mineral admixture.  Cementitious material
shall be either:

1. "Type IP (MS) Modified" cement; or
2. A combination of "Type II Modified" portland cement and mineral admixture; or
3. A combination of Type V portland cement and mineral admixture.

• Type III portland cement shall be used only as allowed in the special provisions or with the approval of the
Engineer.

• Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.
• Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.
• Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.
• Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.
• Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise

specified in these specifications or the special provisions.
• Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of

cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:
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Use Cementitious Material Content
(kg/m3)

Concrete designated by compressive strength:
Deck slabs and slab spans of bridges
Roof sections of exposed top box culverts
Other portions of structures

400 min., 475 max.
400 min., 475 max.
350 min., 475 max.

Concrete not designated by compressive strength:
Deck slabs and slab spans of bridges
Roof sections of exposed top box culverts
Prestressed members
Seal courses
Other portions of structures

400 min.
400 min.
400 min.
400 min.
350 min.

Concrete for precast members 350 min., 550 max.

• Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be
designated by compressive strength.  If the plans show a 28-day compressive strength that is 28 MPa or greater, an additional
14 days will be allowed to obtain the specified strength.  The 28-day compressive strengths shown on the plans that are
25 MPa or less are shown for design information only and are not a requirement for acceptance of the concrete.

• Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength
shown on the plans or specified in the special provisions.

• Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

• Compliance with cementitious material content requirements will be verified in conformance with procedures
described in California Test 518 for cement content.  For testing purposes, mineral admixture shall be considered to be
cement.  Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material
content.

• If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the
minimum required, the concrete shall be removed.  However, if the Engineer determines that the concrete is structurally
adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious
material, portland cement, or mineral admixture that is less than the minimum required.  The Department may deduct the
amount from any moneys due, or that may become due, the Contractor under the contract.  The deductions will not be made
unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by
Section 90-5, "Proportioning."  No deductions will be made based on the results of California Test 518.

• The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

90-2  MATERIALS

90-2.01   CEMENT
• Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement,  "Type II Modified" portland

cement or Type V portland cement.
• "Type IP (MS) Modified" cement shall conform to the requirements for Type IP (MS) cement in ASTM

Designation:  C 595, and shall be comprised of an intimate and uniform blend of Type II cement and not more than
35 percent by mass of mineral admixture.  The type and minimum amount of mineral admixture used in the manufacture of
"Type IP (MS) Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral
Admixtures."

• "Type II Modified" portland cement shall conform to the requirements for Type II portland cement in ASTM
Designation:  C 150-02a.

• In addition, "Type IP (MS) Modified" cement and "Type II Modified" portland cement shall conform to the
following requirements:

A. The cement shall not contain more than 0.60-percent by mass of alkalies, calculated as the percentage of Na2O plus
0.658 times the percentage of K2O, when determined by either direct intensity flame photometry or by the atomic
absorption method.  The instrument and procedure used shall be qualified as to precision and accuracy in
conformance with the requirements in ASTM Designation:  C 114;

B. The autoclave expansion shall not exceed 0.50-percent; and
C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527,

shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that
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when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam
cured concrete products, the mortar shall not contract in air more than 0.053 percent.

• Type III and Type V portland cements shall conform to the requirements in ASTM Designation:  C 150-02a and the
additional requirements listed above for "Type II Modified" portland cement, except that when tested in conformance with
California Test 527, mortar containing Type III portland cement shall not contract in air more than 0.075 percent.

• Cement used in the manufacture of cast-in-place concrete for exposed surfaces of like elements of a structure shall
be from the same cement mill.

• Cement shall be protected from exposure to moisture until used.  Sacked cement shall be piled to permit access for
tally, inspection, and identification of each shipment.

• Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90-2.01
shall be kept separate from other cement in order to prevent any but the specified cement from entering the work.  Safe and
suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the
hopper, in conformance with California Test 125.

• If cement is used prior to sampling and testing as provided in Section 6-1.07, "Certificates of Compliance," and the
cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer
or supplier of the cement.  If the cement is used in ready-mixed concrete or in precast concrete products purchased as such by
the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

• Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had
sufficient time to make appropriate tests and has approved the cement for use.

90-2.02   AGGREGATES
• Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous material.
• Natural aggregates shall be thoroughly and uniformly washed before use.
• The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting

devices for obtaining samples of aggregates, in conformance with California Test 125.
• Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water

content provided in Section 90-6.06, "Amount of Water and Penetration."
• Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the

requirements in California Test 214.  The soundness requirement for fine aggregate will be waived, provided that the
durability index, Df, of the fine aggregate is 60, or greater, when tested for durability in conformance with California
Test 229.

• If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet the
requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of
concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next
material to be used in the work will comply with the requirements specified for "Operating Range."

• If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete that is represented by the tests shall be removed.  However, if the Engineer
determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the
State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented
by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may become due, the
Contractor under the contract.

• If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete which is represented by the tests shall be removed.  However, if the
Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay
to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete
represented by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may
become due, the Contractor under the contract.

• The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and
fine aggregate.  When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements,
both paragraphs shall apply.  The payments specified in those paragraphs shall be in addition to any payments made in
conformance with the provisions in Section 90-1.01, "Description."

• No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m3 of concrete
or one day's pour, whichever is smaller.

• When the source of an aggregate is changed, the Contractor shall adjust the mix proportions and submit in writing to
the Engineer a copy of the mix design before using the aggregates.
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90-2.02A   Coarse Aggregate
• Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air-cooled iron blast furnace slag or

combinations thereof.  Crushed air-cooled blast furnace slag shall not be used in reinforced or prestressed concrete.
• Coarse aggregate shall conform to the following quality requirements:

Tests
California

Test Requirements
Loss in Los Angeles Rattler (after 500
revolutions)

211 45% max.

Cleanness Value
Operating Range 227 75 min.
Contract Compliance 227 71 min.

• In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum, and
a Cleanness Value "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the coarse
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value
of not less than 82 when tested by California Test 227; and

2. prequalification tests performed in conformance with the requirements in California Test 549 indicated that the
aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not
greater than 105 percent, based on concrete.

90-2.02B   Fine Aggregate
• Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination

thereof.  Manufactured sand shall be well graded.

• Fine aggregate shall conform to the following quality requirements:

Test
California

Test Requirements
Organic Impurities 213 Satisfactorya

Mortar Strengths Relative to Ottawa Sand 515 95%, min.
Sand Equivalent:

Operating Range 217 75, min.
Contract Compliance 217 71, min.

a  Fine aggregate developing a color darker than the reference standard color
solution may be accepted if it is determined by the Engineer, from mortar
strength tests, that a darker color is acceptable.

• In lieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and a
Sand Equivalent "Contract Compliance" limit of 68 minimum will be used to determine the acceptability of the fine
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent
value of not less than 82 when tested by California Test 217; and

2. prequalification tests performed in conformance with California Test 549 indicated that the aggregate would develop
a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent,
based on concrete.

90-2.03   WATER
• In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be

free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with
California Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California
Test 417.  In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil
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and shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California
Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test 417.  In
no case shall the water contain an amount of impurities that will cause either:  1) a change in the setting time of cement of
more than 25 percent when tested in conformance with the requirements in ASTM Designation:  C 191 or ASTM
Designation:  C 266 or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in
conformance with the requirements in ASTM Designation:  C 109, when compared to the results obtained with distilled
water or deionized water, tested in conformance with the requirements in ASTM Designation:  C 109.

• In non-reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil
and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with California
Test 422, or more than 1500 parts per million of sulfates as SO4, when tested in conformance with California Test 417.

• In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to
cause discoloration of the concrete or produce etching of the surface.

• Water reclaimed from mixer wash-out operations may be used in mixing concrete.  The water shall not contain
coloring agents or more than 300 parts per million of alkalis (Na2O + 0.658 K2O) as determined on the filtrate.  The specific
gravity of the water shall not exceed 1.03 and shall not vary more than ±0.010 during a day's operations.

90-2.04   ADMIXTURE MATERIALS
• Admixture materials shall conform to the requirements in the following ASTM Designations:

A. Chemical Admixtures—ASTM Designation:  C 494.
B. Air-entraining Admixtures—ASTM Designation:  C 260.
C. Calcium Chloride—ASTM Designation:  D 98.
D. Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation:  C 618;

silica fume conforming to the requirements in ASTM Designation:  C 1240, with reduction of mortar expansion of
80 percent, minimum, using the cement from the proposed mix design.

• Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the
provisions in Section 90-4.08, "Required Use of Mineral Admixtures."

90-3  AGGREGATE GRADINGS

90-3.01   GENERAL
• Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary

aggregate nominal sizes that the Contractor proposes to furnish.  If a primary coarse aggregate or the fine aggregate is
separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the proposed
proportions of each individual size, combined mathematically to indicate one proposed gradation.  The proposed gradation
shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each of the sieve
sizes used in determining the end result.

• The Engineer may waive, in writing, the gradation requirements in this Section 90-3.01 and in Sections 90-3.02,
"Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading," and 90-3.04, "Combined Aggregate Gradings," if, in the
Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed.

• Gradations proposed by the Contractor shall be within the following percentage passing limits:

Primary Aggregate Nominal Size Sieve Size Limits of Proposed Gradation

37.5-mm x 19-mm 25-mm 19 - 41
25-mm x 4.75-mm 19-mm 52 - 85
25-mm x 4.75-mm 9.5-mm 15 - 38
12.5-mm x 4.75-mm 9.5-mm 40 - 78
9.5-mm x 2.36-mm 9.5-mm 50 - 85
Fine Aggregate 1.18-mm 55 - 75
Fine Aggregate 600-µm 34 - 46
Fine Aggregate 300-µm 16 - 29

• Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new
gradations before their intended use.
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90-3.02   COARSE AGGREGATE GRADING
• The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate:

Percentage Passing Primary Aggregate Nominal Sizes
37.5-mm x 19-mm 25-mm x 4.75-mm 12.5-mm x 4.75-mm 9.5-mm x 2.36-mm

Operating Contract Operating Contract Operating Contract Operating Contract
Sieve Sizes Range Compliance Range Compliance Range Compliance Range Compliance
50-mm 100 100 — — — — — —
37.5-mm 88-100 85-100 100 100 — — — —
25-mm x ± 18 X ± 25 88-100 86-100 — — — —
19-mm 0-17 0-20 X ± 15 X ± 22 100 100 — —
12.5-mm — — — — 82-100 80-100 100 100
9.5-mm 0-7 0-9 X ± 15 X ± 22 X ± 15 X ± 22 X ± 15 X ± 20
4.75-mm — — 0-16 0-18 0-15 0-18 0-25 0-28
2.36-mm — — 0-6 0-7 0-6 0-7 0-6 0-7

• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

• Coarse aggregate for the 37.5-mm, maximum, combined aggregate grading as provided in Section 90-3.04,
"Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes.  Each primary aggregate
nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the
grading requirements for that particular primary aggregate nominal size.

• When the 25-mm, maximum, combined aggregate grading as provided in Section 90-3.04, "Combined Aggregate
Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the combined
material shall conform to the grading requirements for the 25-mm x 4.75-mm primary aggregate nominal size.

90-3.03   FINE AGGREGATE GRADING
• Fine aggregate shall be graded within the following limits:

Percentage Passing
Sieve Sizes Operating Range Contract Compliance

9.5-mm 100 100
4.75-mm 95-100 93-100
2.36-mm 65-95 61-99
1.18-mm X ± 10 X ± 13
600-µm X ± 9 X ± 12
300-µm X ± 6 X ± 9
150-µm 2-12 1-15
75-µm 0-8 0-10

• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

• In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the
difference between the total percentage passing the 1.18-mm sieve and the total percentage passing the 600-µm sieve shall be
between 10 and 40, and the difference between the percentage passing the 600-µm and 300-µm sieves shall be between 10
and 40.

• Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material
conforms to the grading requirements specified in this Section 90-3.03.

90-3.04   COMBINED AGGREGATE GRADINGS
• Combined aggregate grading limits shall be used only for the design of concrete mixes.  Concrete mixes shall be

designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined
aggregates as specified herein.

• The combined aggregate grading, except when otherwise specified in these specifications or the special provisions,
shall be either the 37.5-mm, maximum grading, or the 25-mm, maximum grading, at the option of the Contractor.
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Grading Limits of Combined Aggregates
Percentage Passing

Sieve Sizes 37.5-mm Max. 25-mm Max. 12.5-mm Max. 9.5-mm Max.
50-mm 100 — — —
37.5-mm 90-100 100 — —
25-mm 50-86 90-100 — —
19-mm 45-75 55-100 100 —
12.5-mm — — 90-100 100
9.5-mm 38-55 45-75 55-86 50 - 100
4.75-mm 30-45 35-60 45-63 45 - 63
2.36-mm 23-38 27-45 35-49 35 - 49
1.18-mm 17-33 20-35 25-37 25 - 37
600-µm 10-22 12-25 15-25 15 - 25
300-µm 4-10 5-15 5-15 5 - 15
150-µm 1-6 1-8 1-8 1 - 8
75-µm 0-3 0-4 0-4 0 - 4

• Changes from one grading to another shall not be made during the progress of the work unless permitted by the
Engineer.

90-4  ADMIXTURES
90-4.01   GENERAL

• Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in
this Section 90-4 and the special provisions.  Admixtures shall be used when specified or ordered by the Engineer and may be
used at the Contractor's option as provided herein.

• Chemical admixtures and air-entraining admixtures containing chlorides as Cl in excess of one percent by mass of
admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete.

• Calcium chloride shall not be used in concrete except when otherwise specified.
• Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same

source and of the same percentage.
• Admixtures shall be uniform in properties throughout their use in the work.  Should it be found that an admixture as

furnished is not uniform in properties, its use shall be discontinued.
• If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects

of all admixtures used will be realized.

90-4.02   MATERIALS
• Admixture materials shall conform to the provisions in Section 90–2.04, "Admixture Materials."

90-4.03   ADMIXTURE APPROVAL
• No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the

type of admixture involved.
• Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits

to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the
admixture complies with the requirements in the appropriate ASTM Designation and these specifications.  The sample shall
be sufficient to permit performance of all required tests.  Approval of admixture brands will be dependent upon a
determination as to compliance with the requirements, based on the certified test results submitted, together with tests the
Department may elect to perform.

• When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture
brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6-1.07,
"Certificates of Compliance," certifying that the admixture furnished is the same as that previously approved.  If a previously
approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the
Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use.  The Engineer may
take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance.

• If a mineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by
the manufacturer or supplier of the mineral admixture.  If the mineral admixture is used in ready-mix concrete or in precast
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concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of
the concrete or product.

90-4.04   REQUIRED USE OF CHEMICAL ADMIXTURES AND CALCIUM CHLORIDE
• When the use of a chemical admixture or calcium chloride is specified, the admixture shall be used at the dosage

specified, except that if no dosage is specified, the admixture shall be used at the dosage normally recommended by the
manufacturer of the admixture.

• Calcium chloride shall be dispensed in liquid, flake, or pellet form.  Calcium chloride dispensed in liquid form shall
conform to the provisions for dispensing liquid admixtures in Section 90-4.10, "Proportioning and Dispensing Liquid
Admixtures."

90-4.05   OPTIONAL USE OF CHEMICAL ADMIXTURES
• The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G,

water-reducing and retarding admixtures as described in ASTM Designation:  C 494 to conserve cementitious material or to
facilitate any concrete construction application subject to the following conditions:

A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material
content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant
cementitious material content shall be not less than 300 kilograms per cubic meter; and

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in
determining approval of the admixture.

• Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM
Designation:  C 494, may be used in portland cement concrete.  Inclusion in the mix design submitted for approval will not
be required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the
portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer.

90-4.06   REQUIRED USE OF AIR-ENTRAINING ADMIXTURES
• When air-entrainment is specified or ordered by the Engineer, the air-entraining admixture shall be used in amounts

to produce a concrete having the specified air content as determined by California Test 504.

90-4.07   OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES
• When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an

air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value
exceeds 5.5 percent.  If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall
so indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, "Cement Content."

90-4.08   REQUIRED USE OF MINERAL ADMIXTURES
• Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material.
• The calcium oxide content shall not exceed 10 percent when determined in conformance with the requirements in

ASTM Designation:  C 114.  The available alkali content (as sodium oxide equivalent) shall not exceed 1.5 percent when
determined in conformance with the requirements in ASTM Designation:  C 311, or the total alkali content (as sodium oxide
equivalent) shall not exceed 5.0 percent when determined in conformance with the requirements in ASTM
Designation:  D 4326.

• The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the
minimum cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05,
"Optional Use of Chemical Admixtures," and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content;

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix;
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2. When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral
admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in
the mix;

3. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total
amount of cementitious material to be used in the mix

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix.  Where Section 90-1.01, "Description," specifies a maximum cementitious content in
kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the
specified maximum cementitious material content.

90-4.09   BLANK

90-4.10   PROPORTIONING AND DISPENSING LIQUID ADMIXTURES
• Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form.  Dispensers for liquid

admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.
Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within ±5 percent of
the prescribed quantity for each batch.  Dispensers shall be located and maintained so that the graduations can be accurately
read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to
discharge.  Each measuring unit shall be clearly marked for the type and quantity of admixture.

• Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a
safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer.

• If more than one liquid admixture is used in the concrete mix, each liquid admixture shall  have a separate
measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at
high concentrations and do not interfere with the effectiveness of each other.  When air-entraining admixtures are used in
conjunction with other liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix.

• When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall
operate automatically with the batching control equipment.  The dispensers shall be equipped with an automatic warning
system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations
are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by
more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of
concrete.

• Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be
arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that
air-entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of the
air content of the concrete can be maintained.

• Liquid admixtures requiring dosages greater than 2.5 L/m3 shall be considered to be water when determining the
total amount of free water as specified in Section 90-6.06, "Amount of Water and Penetration."

• Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be
measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer.

90-4.11   STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES
• Mineral admixtures shall be protected from exposure to moisture until used.  Sacked material shall be piled to permit

access for tally, inspection and identification for each shipment.
• Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept

separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line
immediately in advance of the hopper.

• Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement
weigh hoppers, and charging and discharging mechanisms in ASTM Designation:  C 94, in Section 90-5.03, "Proportioning,"
and in this Section 90-4.11.

• When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a
separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in
Section 90-5.03A, "Proportioning for Pavement," and the mineral admixture and cement shall be introduced simultaneously
into the mixer proportionately with the aggregate.  If the mineral admixture is not weighed in a separate weigh hopper, the
Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and
water uniformly prior to discharge.  Certification shall contain the following:
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A. Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive
strength test cylinders of concrete taken within the last one-third of the concrete discharged from a single batch from
the stationary paving mixer.  Strength tests and cylinder preparation will be in conformance with the provisions of
Section 90-9, "Compressive Strength;"

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third
is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one-third of the
concrete discharged from a single batch from the stationary paving mixer.  Strength tests and cylinder preparation
will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and

C. The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the
requirements above.

90-5  PROPORTIONING

90-5.01   STORAGE OF AGGREGATES
• Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size

shall be avoided and also that the various sizes shall not become intermixed before proportioning.
• Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign

materials.  In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the
contract and that furnish concrete to the project shall conform to the following:

A. Intermingling of the different sizes of aggregates shall be positively prevented.  The Contractor shall take the
necessary measures to prevent intermingling.  The preventive measures may include, but are not necessarily limited
to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and

B. Contamination of aggregates by contact with the ground shall be positively prevented.  The Contractor shall take the
necessary measures to prevent contamination.  The preventive measures shall include, but are not necessarily limited
to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete, asphalt
concrete, or cement treated material.

• In placing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant,
any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in
any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued.  Any method of
handling aggregates that results in excessive breakage of particles shall be discontinued.  The use of suitable devices to
reduce impact of falling aggregates may be required by the Engineer.

90-5.02   PROPORTIONING DEVICES
• Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in

Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02.  In addition, automatic weighing systems shall
comply with the requirements for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement."
Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates,
cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter.

• Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem
necessary to ensure their accuracy.

• Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by
more than the tolerances specified herein.

• Equipment for cumulative weighing of aggregate shall have a zero tolerance of ±0.5 percent of the designated total
batch mass of the aggregate.  For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance
shall be ±0.5 percent of the individual batch mass designated for each size of aggregate.  Equipment for cumulative weighing
of cement and mineral admixtures shall have a zero tolerance of ±0.5 percent of the designated total batch mass of the cement
and mineral admixture.  Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of
±0.5 percent of their designated individual batch masses.  Equipment for measuring water shall have a zero tolerance of
±0.5 percent of its designated mass or volume.

• The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and



Contract No.  02-310404
59

B. Cement shall be within 1.0 percent of its designated batch mass.  When weighed individually, mineral admixture
shall be within 1.0 percent of its designated batch mass.  When mineral admixture and cement are permitted to be
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and

C. Water shall be within 1.5 percent of its designated mass or volume.

• Each scale graduation shall be approximately 0.001 of the total capacity of the scale.  The capacity of scales for
weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above,
except that no scale shall be required having a capacity of less than 500 kg, with 0.5-kg graduations.

90-5.03   PROPORTIONING
• Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and

combining them with cement, mineral admixture, and water as provided in these specifications.  Aggregates shall be
proportioned by mass.

• At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to
the point of mixing.  In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent
of its saturated, surface-dry mass.

• Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

• Bulk "Type IP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the
aggregates until the ingredients are released for discharge into the mixer.

• Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in the
same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the
mixer.  If the cement and mineral admixture are weighed cumulatively, the cement shall be weighed first.

• When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh
systems.  Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and
independent material weighing device.  The cement and the mineral admixture shall be discharged into the mixer
simultaneously with the aggregate.

• The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall
be separate and distinct from the aggregate weighing equipment.

• For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following
combinations:

A. Separate boxes and separate scale and indicator for weighing each size of aggregate.
B. Single box and scale indicator for all aggregates.
C. Single box or separate boxes and automatic weighing mechanism for all aggregates.

• In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer.  The equipment shall be
weighed at the Contractor’s expense on scales designated by the Engineer.

90-5.03A   Proportioning for Pavement
• Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be

proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications.
• The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will

indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of
0.5 percent by mass of the fine aggregate.

• The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and
the discharge gates are closed.  The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and
the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

• When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral
admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral
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admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90-5.02,
"Proportioning Devices."

• The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall
be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate
as directed by the Engineer.

• When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow
of each size of aggregate as directed by the Engineer.

• Material discharged from the several bins shall be controlled by gates or by mechanical conveyors.  The means of
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can
discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins has
been deposited therein.  Should a separate weigh box be used for each size of aggregate, all may be operated and discharged
simultaneously.

• When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the
required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

• The automatic weighing system shall be designed so that all proportions required may be set on the weighing
controller at the same time.

90-6  MIXING AND TRANSPORTING

90-6.01   GENERAL
• Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not

exceeding 0.25 m3 may be mixed by hand methods in conformance with the provisions in Section 90-6.05, "Hand-Mixing."
• Equipment having components made of aluminum or magnesium alloys that would have contact with plastic

concrete during mixing, transporting, or pumping of portland cement concrete shall not be used.
• Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed

cement, mineral admixture, or cement plus mineral admixture.
• Uniformity of concrete mixtures will be determined by differences in penetration as determined by California

Test 533, or slump as determined by ASTM Designation:  C 143, and by variations in the proportion of coarse aggregate as
determined by California Test 529.

• When the mix design specifies a penetration value, the difference in penetration, determined by comparing
penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm.  When
the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed
concrete from the same batch or truck mixer load, shall not exceed the values given in the table below.  Variation in the
proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the
same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete.

Average Slump Maximum Permissible Difference
Less than 100-mm 25-mm
100-mm to 150-mm 38-mm
Greater than 150-mm to 225-mm 50-mm

• The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide
satisfactory facilities for obtaining the samples.

90-6.02   MACHINE MIXING
• Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be

operated uniformly at the mixing speed recommended by the manufacturer.  Mixers and agitators that have an accumulation
of hard concrete or mortar shall not be used.

• The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.
Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits.  Neither
aggregates nor mixing water shall be heated to exceed 65°C.  If ice is used to cool the concrete, discharge of the mixer will
not be permitted until all ice is melted.

• The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and
aggregates.  All water shall be in the drum by the end of the first one-fourth of the specified mixing time.

• Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of
cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or
hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture.
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• Paving and stationary mixers shall be operated with an automatic timing device.  The timing device and discharge
mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified
mixing time has elapsed.

• The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of
mixing shall not exceed 30 minutes.

• The size of batch shall not exceed the manufacturer's guaranteed capacity.
• When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good

operating condition at jobsite batching plants and stationary mixers.  The batch counters shall indicate the exact number of
batches proportioned and mixed.

• Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations:

A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators
or in non-agitating hauling equipment (central-mixed concrete).

B. Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink-mixed concrete).
C. Mixed completely in a truck mixer (transit-mixed concrete).
D. Mixed completely in a paving mixer.

• Agitators may be truck mixers operating at agitating speed or truck agitators.  Each mixer and agitator shall have
attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the
equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed
concrete and the speed of rotation of the mixing drum or blades.

• Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number
of revolutions of the drum or blades may readily be verified.

• When shrink-mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be
transferred to a truck mixer and all requirements for transit-mixed concrete shall apply.  No credit in the number of
revolutions at mixing speed shall be allowed for partial mixing in a central plant.

90-6.03   TRANSPORTING MIXED CONCRETE
• Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed

designated by the manufacturer of the equipment as agitating speed, or in non-agitating hauling equipment, provided the
consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement and
consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in
Section 90-6.01, "General."

• Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed
concrete in a thoroughly mixed and uniform mass during hauling.

• Bodies of non-agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part
thereof, will not occur at any time.

• Concrete hauled in open-top vehicles shall be protected during hauling against rain or against exposure to the sun for
more than 20 minutes when the ambient temperature exceeds 24°C.

• No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery
point, unless authorized by the Engineer.  If the Engineer authorizes additional water to be incorporated into the concrete, the
drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is
commenced.

• The rate of discharge of mixed concrete from truck mixer-agitators shall be controlled by the speed of rotation of the
drum in the discharge direction with the discharge gate fully open.

• When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed
within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement
to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete
is 30°C or above, the time allowed may be less than 1.5 hours.

• When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
completed within one hour after the addition of the cement to the aggregates.  Under conditions contributing to quick
stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of
cement to the aggregates and discharge shall not exceed 45 minutes.

• Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of
water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is
charged with cement.  This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients
batched.  Theoretical or target batch masses shall not be used as a substitute for actual scale masses.
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• Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be
submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a
capacity of at least 1.4 megabytes.  Captured data, for the ingredients represented by each batch shall be "line feed, carriage
return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by
these specifications.

• The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual
batch masses or measurements for a load of concrete provided that both certificates are imprinted with the same
non-repeating load number that is unique to the contract and delivered to the jobsite with the load.

• Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01,
"Measurement of Quantities."

90-6.04   TIME OR AMOUNT OF MIXING
• Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients,

except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch
is released.  Transfer time in multiple drum mixers shall not be counted as part of the required mixing time.

• The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor
structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the
requirements of the following paragraph shall apply.

• The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be not
less than 50 seconds or more than 5 minutes.

• The minimum required revolutions at the mixing speed for transit-mixed concrete shall not be less than that
recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to
consistently produce concrete conforming to the provisions for uniformity in Section 90-6.01, "General."

90-6.05   HAND-MIXING
• Hand-mixed concrete shall be made in batches of not more than 0.25 m3 and shall be mixed on a watertight, level

platform.  The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the
fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth.  On this mixture shall
be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean
water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the
carriers or forms.

90-6.06   AMOUNT OF WATER AND PENETRATION
• The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined

by California Test 533 or the slump of the concrete as determined by ASTM Designation:  C 143 is within the "Nominal"
values shown in the following table.  When the penetration or slump of the concrete is found to exceed the nominal values
listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal
range shown.  Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the
work.  When Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and
the slump shall not exceed 225 mm after the chemical admixtures are added.

Type of Work Nominal Maximum
Penetration Slump Penetration Slump

(mm) (mm) (mm) (mm)
Concrete Pavement 0-25 — 40 —
Non-reinforced concrete facilities 0-35 — 50 —
Reinforced concrete structures

Sections over 300-mm thick 0-35 — 65 —
Sections 300-mm thick or less 0-50 — 75 —

Concrete placed under water — 150-200 — 225
Cast-in-place concrete piles 65-90 130-180 100 200

• The amount of free water used in concrete shall not exceed 183 kg/m3, plus 20 kg for each required 100 kg of
cementitious material in excess of 325 kg/m3.

• The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in
reaching a saturated surface-dry condition.
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• Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration
and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing
to increase the cementitious material content per cubic meter of concrete.  The increase in water and cementitious material
shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter.  The cost of
additional cementitious material and water added under these conditions shall be at the Contractor’s expense and no
additional compensation will be allowed therefor.

• The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added
can be measured accurately.  Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent
of the quantity of water required to be added to the mix for any position of the mixer.  Tanks used to measure water shall be
designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made
rapidly in one operation without dribbling.  All equipment shall be arranged so as to permit checking the amount of water
delivered by discharging into measured containers.

90-7  CURING CONCRETE

90-7.01   METHODS OF CURING
• Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 and the special provisions.

90-7.01A   Water Method
• The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after

the concrete has been placed.
• When a curing medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the

moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the surface of the concrete is covered with the curing medium.  The moisture from the
nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete
in a quantity sufficient to cause a flow or wash the surface.  At the expiration of the curing period, the concrete surfaces shall
be cleared of all curing mediums.

• At the option of the Contractor, a curing medium consisting of white opaque polyethylene sheeting extruded onto
burlap may be used to cure concrete structures.  The polyethylene sheeting shall have a minimum thickness of 100 µm, and
shall be extruded onto 283.5 gram burlap.

• At the option of the Contractor, a curing medium consisting of polyethylene sheeting may be used to cure concrete
columns.  The polyethylene sheeting shall have a minimum thickness of 250 µm achieved in a single layer of material.

• If the Contractor chooses to use polyethylene sheeting or polyethylene sheeting on burlap as a curing medium as
specified above, these mediums and any joints therein shall be secured as necessary to provide moisture retention and shall be
within 75 mm of the concrete at all points along the surface being cured.  When these mediums are used, the temperature of
the concrete shall be monitored during curing.  If the temperature of the concrete cannot be maintained below 60°C, this
method of curing shall be discontinued, and one of the other curing methods allowed for the concrete shall be used.

• When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of
the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding
paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water
for a period of not less than 7 days.

90-7.01B   Curing Compound Method
• Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound.
• Curing compounds to be used shall be as follows:

1. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B, except
the resin type shall be poly-alpha-methylstyrene.

2. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B.
3. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class A.
4. Non-pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class B.
5. Non-pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class A.
6. Non-pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation:  C 309,

Type 1-D, Class A.

• The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the
Transportation Laboratory.
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• The loss of water for each type of curing compound, when tested in conformance with the requirements in California
Test 534, shall not be more than 0.15-kg/m2 in 24 hours.

• The curing compound to be used will be specified elsewhere in these specifications or in the special provisions.
• When the use of curing compound is required or permitted elsewhere in these specifications or in the special

provisions and no specific kind is specified, any of the curing compounds listed above may be used.
• Curing compound shall be applied at a nominal rate of 3.7 m2/L, unless otherwise specified.
• At any point, the application rate shall be within ±1.2 m2/L of the nominal rate specified, and the average application

rate shall be within ±0.5 m2/L of the nominal rate specified when tested in conformance with the requirements in California
Test 535.  Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the application is
not satisfactory.

• Curing compounds shall be applied using power operated spray equipment.  The power operated spraying
equipment shall be equipped with an operational pressure gage and a means of controlling the pressure.  Hand spraying of
small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer,
may be permitted.

• The curing compound shall be applied to the concrete following the surface finishing operation, immediately before
the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear.  In the event
of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90-7.01A,
"Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started;
however, the compound shall not be applied over any resulting freestanding water.  Should the film of compound be
damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in
the case of pavement, the damaged portion shall be repaired immediately with additional compound.

• At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment
uniformly dispersed throughout the vehicle.  A paddle shall be used to loosen all settled pigment from the bottom of the
container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle.

• Agitation shall not introduce air or other foreign substance into the curing compound.
• The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment

settling, leveling, de-emulsification, or other requisite qualities of a satisfactory working material.  Pigmented curing
compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and
does not become granular or curdled.  Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the
complete and easy vertical penetration of a paddle.  Settled pigment shall be easily redispersed, with minimum resistance to
the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the proper
consistency.

• Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after
manufacture.

• The curing compound shall be packaged in clean 1040-L totes, 210-L barrels
or 19-L pails shall be supplied from a suitable storage tank located at the jobsite.  The containers shall comply with

"Title 49, Code of Federal Regulations, Hazardous Materials Regulations."  The 1040-L totes and the 210-L barrels shall
have removable lids and airtight fasteners.  The 19-L pails shall be round and have standard full open head and bail.  Lids
with bungholes shall not be permitted.  Settling or separation of solids in containers, except tanks, must be completely
redispersed with low speed mixing prior to use, in conformance with these specifications and the manufacturer's
recommendations.  Mixing shall be accomplished either manually by use of a paddle or by use of a mixing blade driven by a
drill motor, at low speed.  Mixing blades shall be the type used for mixing paint.  On site storage tanks shall be kept clean and
free of contaminants.  Each tank shall have a permanent system designed to completely redisperse settled material without
introducing air or other foreign substances.

• Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or
chemical agents in the air space above the compound.  The coating shall not come off the container or lid as skins.
Containers shall be filled in a manner that will prevent skinning.  Plastic containers shall not react with the compound.

• Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume, date
of manufacture, and volatile organic compound (VOC) content.  The label shall also warn that the curing compound
containing pigment shall be well stirred before use.  Precautions concerning the handling and the application of curing
compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety
Orders and General Industry Safety Orders of the State of California.

• Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and
regulations concerning air pollution control in the State of California.

• When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load.  The
invoice shall contain the same information as that required herein for container labels.

• Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations.
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• Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year.  The
Engineer may require additional testing before use to determine compliance with these specifications if the compound has not
been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory.

• Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the
Transportation Laboratory.

90-7.01C   Waterproof Membrane Method
• The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that

a mist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed.  The curing
membrane shall remain in place for a period of not less than 72 hours.

• Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation:  M 171 for white
reflective materials.

• The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire
concrete surface.  Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.
The joint seams shall have a minimum lap of 100 mm.

• The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means
satisfactory to the Engineer.

• Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the
broken or damaged portions shall be immediately repaired with new sheets properly cemented into place.

• Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render
them unfit for curing the concrete shall not be used.

90-7.01D   Forms-In-Place Method
• Formed surfaces of concrete may be cured by retaining the forms in place.  The forms shall remain in place for a

minimum period of 7 days after the concrete has been placed, except that for members over 0.5-m in least dimension the
forms shall remain in place for a minimum period of 5 days.

• Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the
curing period.  Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the
approval of the Engineer.

90-7.02   CURING PAVEMENT
• The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or

curing compound method using curing compound (1) or (2) as the Contractor may elect.  Should the side forms be removed
before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured.  If the
pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have
been disturbed by sawing operations shall be restored by spraying with additional curing compound.

• Curing shall commence as soon as the finishing process provided in Section 40-1.10, "Final Finishing," has been
completed.  The method selected shall conform to the provisions in Section 90-7.01, "Methods of Curing."

• When the curing compound method is used, the compound shall be applied to the entire pavement surface by
mechanical sprayers.  Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for
continual agitation of the curing compound during the time of application.  The spray shall be adequately protected against
wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of
coverage being applied uniformly on exposed faces.  Hand spraying of small and irregular areas, and areas inaccessible to
mechanical spraying equipment, in the opinion of the Engineer, will be permitted.  When the ambient air temperature is
above 15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90-7.01A,
"Water Method."  The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day
the concrete is placed.  However, the fogging done after the curing compound has been applied shall not begin until the
compound has set sufficiently to prevent displacement.  Fogging shall be discontinued if ordered in writing by the Engineer.

90-7.03   CURING STRUCTURES
• Newly placed concrete for cast-in-place structures, other than highway bridge decks, shall be cured by the water

method, the forms-in-place method, or, as permitted herein, by the curing compound method, in conformance with the
provisions in Section 90-7.01, "Methods of Curing."

• The curing compound method using a pigmented curing compound may be used on concrete surfaces of
construction joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be
applied and on which a uniform color is not required and that will not be visible from a public traveled way.  If the
Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be
curing compound (1).



Contract No.  02-310404
66

• The top surface of highway bridge decks shall be cured by both the curing compound method and the water method.
The curing compound shall be curing compound (1).

• Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures," shall be cured by the water
method, the forms-in-place method or the curing compound method.

• When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces
being cured by the curing compound method or by the forms-in-place method, until the Engineer determines that a cooling
effect is no longer required.  Application of water for this purpose will be paid for as extra work as provided in Section
4-1.03D, "Extra Work."

90-7.04   CURING PRECAST CONCRETE MEMBERS
• Precast concrete members shall be cured in conformance with any of the methods specified in Section 90-7.01,

"Methods of Curing."  Curing shall be provided for the minimum time specified for each method or until the concrete reaches
its design strength, whichever is less.  Steam curing may also be used for precast members and shall conform to the following
provisions:

A. After placement of the concrete, members shall be held for a minimum 4-hour presteaming period.  If the ambient
air temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the
member at a temperature between 10°C and 32°C.

B. To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as
possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets.

C. Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to
contain the live steam with a minimum moisture loss.  The use of tarpaulins or similar flexible covers will be
permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and
moisture.

D. Steam at the jets shall be at low pressure and in a saturated condition.  Steam jets shall not impinge directly on the
concrete, test cylinders, or forms.  During application of the steam, the temperature rise within the enclosure shall
not exceed 22°C per hour.  The curing temperature throughout the enclosure shall not exceed 65°C and shall be
maintained at a constant level for a sufficient time necessary to develop the required transfer strength.  Control
cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is
representative of the average temperature of the enclosure.

E. Temperature recording devices that will provide an accurate, continuous, permanent record of the curing
temperature shall be provided.  A minimum of one temperature recording device per 60 m of continuous bed length
will be required for checking temperature.

F. Members in pretension beds shall be detensioned immediately after the termination of steam curing while the
concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the
stress is transferred to the concrete.

G. Curing of precast concrete will be considered completed after termination of the steam curing cycle.

90-7.05   CURING PRECAST PRESTRESSED CONCRETE PILES
• Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in

Section 90-7.04, "Curing Precast Concrete Members," except that piles in a corrosive environment shall be cured as follows:

A. Piles shall be either steam cured or water cured.  If water curing is used, the piles shall be kept continuously wet by
the application of water in conformance with the provisions in Section 90-7.01A, "Water Method."

B. If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast Concrete Members," shall
apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days,
including the holding and steam curing periods.

90-7.06   CURING SLOPE PROTECTION
• Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01,

"Methods of Curing."
• Concreted-rock slope protection shall be cured in conformance with any of the methods specified in Section

90-7.01, "Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water
every 2 hours during the daytime for a period of 3 days.

90-7.07   CURING MISCELLANEOUS CONCRETE WORK
• Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90-7.01B, "Curing

Compound Method."
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• Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete
areas shall be cured in conformance with any of the methods specified in Section 90-7.01, "Methods of Curing."

• Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the
methods provided in Section 90-7.01, "Methods of Curing."

• Mortar and grout shall be cured by keeping the surface damp for 3 days.
• After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall be

cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section
90-7.01, "Methods of Curing."

90-8  PROTECTING CONCRETE

90-8.01   GENERAL
• In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work and Materials," the

Contractor shall protect concrete as provided in this Section 90-8.
• Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on ice-coated forms, reinforcing steel,

structural steel, conduits, precast members, or construction joints.
• Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to

damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection
against damage.

• Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and
replaced by the Contractor at the Contractor's expense.

90-8.02   PROTECTING CONCRETE STRUCTURES
• Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C

for 72 hours after placing and at not less than 4°C for an additional 4 days.  When required by the Engineer, the Contractor
shall submit a written outline of the proposed methods for protecting the concrete.

90-8.03   PROTECTING CONCRETE PAVEMENT
• Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours.  When required by the

Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete.
• Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect concrete pavement against

construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise
damage the surface.  Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt
mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special
provisions or permitted by the Engineer.

• When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings shall
be constructed for the convenience of public traffic.  The material and work necessary for the construction of the crossings,
and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work involved and if
there are no contract items for the work involved, payment for pavement crossings will be made by extra work as provided in
Section 4-1.03D, "Extra Work.".  Where public traffic will be required to cross over the new pavement, Type III portland
cement may be used in concrete, if permitted in writing by the Engineer.  The pavement may be opened to traffic as soon as
the concrete has developed a modulus of rupture of 3.8 MPa.  The modulus of rupture will be determined by California
Test 523.

• No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a
period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture
of at least 3.8 MPa.  Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to traffic
until directed by the Engineer.

• Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40-1.08B,
"Weakened Plane Joints."

• When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the
pavement after a modulus of rupture of 2.4 MPa has been attained, provided that:

A. Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa;
B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent

protective material, so that the pavement is not damaged; and
C. No part of the track shall be closer than 0.3-m from the edge of pavement.
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• In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement
shall be immediately discontinued.

• Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above
shall be repaired by the Contractor at the Contractor's expense.

• The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at
the Contractor's expense, shall furnish the material and whatever labor the Engineer may require.

90-9  COMPRESSIVE STRENGTH

90-9.01   GENERAL
• Concrete compressive strength requirements consist of a minimum strength that shall be attained before various

loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of
28 days or at the age otherwise allowed in Section 90-1.01, "Description."  The various strengths required are specified in
these specifications or the special provisions or are shown on the plans.

• The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete
sampled in conformance with the requirements of California Test 539.  Test cylinders will be molded and initially field cured
in conformance with California Test 540.  Test cylinders will be cured and tested after receipt at the testing laboratory in
conformance with the requirements of California Test 521.  A strength test shall consist of the average strength of 2 cylinders
fabricated from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper
sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the
remaining cylinder.

• When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of
California Test 540.  The compressive strength of concrete determined for these purposes will be evaluated on the basis of
individual tests.

• When concrete is designated by 28-day compressive strength rather than by cementitious material content, the
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders
cured in conformance with Method 1 of California Test 540.  If the result of a single compressive strength test at the
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the
Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of the Engineer, in the mix
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for
each in-place cubic meter of concrete represented by the deficient test.  If the result of a single compressive strength test at
the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the
specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in
place cubic meter of concrete represented by the deficient test.  In addition, such corrective changes shall be made when the
compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain
the required compressive strength at the maximum age specified or allowed.  Concrete represented by a single test that
indicates a compressive strength of less than 85 percent of the specified 28-day compressive strength will be rejected in
conformance with the provisions in Section 6-1.04, "Defective Materials."

• If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the
specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made,
unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength.  If the test result indicates a
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test
will be rejected, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer
that the strength and quality of the concrete placed in the work are acceptable.  If the evidence consists of tests made on cores
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:
C 42.

• No single compressive strength test shall represent more than 250 m3.
• When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from

test cylinders that have been handled and stored in conformance with Method 3 of California Test 540.  The compressive
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of
production.  When the concrete is designated by 28-day compressive strength rather than by cementitious material content,
the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive
strength provided that strength is reached in not more than the maximum number of days specified or allowed after the
member is cast.

• When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing
equipment, and procedures proposed for use will be required prior to placement of the concrete.  Prequalification shall be
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accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor.  Prequalification data
shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in
the work.

• Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less
than 95 percent of specified strength.  Strength tests included in the data shall be the most recent tests made on concrete of
the proposed mix design and all shall have been made within one year of the proposed use of the concrete.

• Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have
a strength less than the specified strength at the maximum age specified or allowed.  Data contained in the report shall be
from trial batches that were produced within one year of the proposed use of specified strength concrete in the project.
Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified
for the concrete without reduction due to tolerances.

• Tests shall be performed in conformance with either the appropriate California Test methods or the comparable
ASTM test methods.  Equipment employed in testing shall be in good condition and shall be properly calibrated.  If the tests
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in
order to witness the test procedures.

• The certified test data and trial batch test reports shall include the following information:

A. Date of mixing.
B. Mixing equipment and procedures used.
C. The size of batch in cubic meters and the mass, type, and source of all ingredients used.
D. Penetration of the concrete.
E. The air content of the concrete if an air-entraining admixture is used.
F. The age at time of testing and strength of all concrete cylinders tested.

• Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests.
• When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of

a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.
• After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use,

additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the
Engineer, could result in a strength of concrete below that specified.

• The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

• When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of
the materials, mix proportions, mixing equipment, and procedures will not be required.

90-10  MINOR CONCRETE

90-10.01   GENERAL
• Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor

concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein.
• The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing

the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained.

90-10.02   MATERIALS
• Minor concrete shall conform to the following requirements:

90-10.02A   Cementitious Material
• Cementitious material shall conform to the provisions in Section 90-1.01, "Description."

90-10.02B   Aggregate
• Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials.
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• The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in
the minor concrete.  After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading,
unless a change is authorized in writing by the Engineer.

• The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished.  The
maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger than
37.5 mm or smaller than 19 mm.

• The Engineer may waive, in writing, the gradation requirements in this Section 90-10.02B, if, in the Engineer's
opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed.

90-10.02C   Water
• Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or

etch the surface or have an adverse affect on the quality of the concrete.

90-10.02D   Admixtures
• The use of admixtures shall conform to the provisions in Section 90-4, "Admixtures."

90-10.03   PRODUCTION
• Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and

discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and
uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized
standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute,
AASHTO, or the Department.

• The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01,
"Description."

• The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06,
"Amount of Water and Penetration."  Additional mixing water shall not be incorporated into the concrete during hauling or
after arrival at the delivery point, unless authorized by the Engineer.

• Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and
before stiffening occurs.  An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature
of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete.  The Contractor
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

• The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.
• The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that

recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed
concrete.

• Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer.  The weighmaster certificate
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or
agitators, the time the mixing cycle started.

• A Certificate of Compliance conforming to the provisions in Section 6–1.07, "Certificates of Compliance," shall be
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

90-10.04   CURING MINOR CONCRETE
• Curing minor concrete shall conform to the provisions in Section 90-7, "Curing Concrete."

90-10.05   PROTECTING MINOR CONCRETE
• Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting Concrete," except the

concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing.

90-10.06   MEASUREMENT AND PAYMENT
• Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections

of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the
plans, or indicated by contract item in the Engineer's Estimate.
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90-11   MEASUREMENT AND PAYMENT

90-11.01   MEASUREMENT
• Portland cement concrete will be measured in conformance with the provisions specified in the various sections of

these specifications covering construction requiring concrete.
• When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as

the total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter.  The total mass
of the batch shall be calculated as the sum of all materials, including water, entering the batch.  The density of the concrete
will be determined in conformance with the requirements in California Test 518.

90-11.02   PAYMENT
• Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of

these specifications covering construction requiring concrete.
• Full compensation for furnishing and incorporating admixtures required by these specifications or the special

provisions will be considered as included in the contract prices paid for the concrete involved and no additional compensation
will be allowed therefor.

• Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be
paid for as extra work as provided in Section 4-1.03D, "Extra Work."

• Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures," or should the Contractor request
and obtain permission to use other admixtures for the Contractor’s benefit, the Contractor shall furnish those admixtures and
incorporate them into the concrete at the Contractor’s expense and no additional compensation will be allowed therefor.

END OF AMENDMENTS
SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS

2-1.01  GENERAL
The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard

Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the portion of work that will
be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of
Transportation, P.O. Box 911, Marysville, CA  95901, Attn: NRCO/Contract Administration Engineer, so that the request is
received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays,
following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract.  The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts.  Failure by the contractor to carry out these requirements is a material breach of
this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.
Each subcontract signed by the bidder must include this assurance.

Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be furnished after bid
opening, including but not limited to DBE or DVBE submittals, or escrowed bid documents, where applicable, may subject
the bidder to a determination of the bidder's responsibility in the event it is the apparent low bidder on a future public works
contracts.

2-1.015  FEDERAL LOBBYING RESTRICTIONS
Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower

tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or
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Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the
entering into of any cooperative agreement.

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract,
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid
documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in
the Proposal.  Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard
Form is also included in the Proposal.  Signing the Proposal shall constitute signature of the Certification.

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any
lower-tier contracts exceeding $100,000.  All disclosure forms, but not certifications, shall be forwarded from tier to tier until
received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors.  An event
that materially affects the accuracy of the information reported includes:

A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federal action; or

B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or,
C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered

Federal action.

2-1.02  DISADVANTAGED BUSINESS ENTERPRISE (DBE)
This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged

Business Enterprises in Department of Transportation Financial Assistance Programs."  The Regulations in their entirety are
incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following
matters:

A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant
regulations promulgated pursuant thereto.

B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
vendor of material or supplies, or as a trucking company.

C. A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination of
the following:

1. The bidder will meet the goal by performing work with its own forces.
2. The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking

companies.
3. The bidder, prior to bidding, made adequate good faith efforts to meet the goal.

D. A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces.  The DBE joint
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.
The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form
required in the Section entitled "Submission of DBE Information" of these special provisions.

E. A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. DBEs must be certified by the California Unified Certification Program (CUCP).  It is the contractor’s responsibility
to confirm that the firm is DBE certified as of the date of bid opening.  Listings of DBEs certified by the CUCP are
available from  the following sources:

1. The Department’s DBE Directory, which is published quarterly.  This Directory may be obtained from the
Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks
Drive, Sacramento, California  95815, Telephone: (916) 445-3520.

2. The Department’s web site at http://www.dot.ca.gov/hq/bep.
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3. The organizations listed in the Section entitled "DBE Goal for this Project" of these special provisions.

G. Credit for materials or supplies purchased from DBEs will be as follows:

1. If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or
supplies will count toward the DBE goal.  A DBE manufacturer is a firm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the
contract and of the general character described by the specifications.

2. If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or
supplies will count toward the DBE goal.  A DBE regular dealer is a firm that owns, operates, or maintains a
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general
character described by the specifications and required under the contract are bought, kept in stock, and regularly
sold or leased to the public in the usual course of business.  To be a DBE regular dealer, the firm must be an
established, regular business that engages, as its principal business and under its own name, in the purchase and
sale or lease of the products in question.  A person may be a DBE regular dealer in such bulk items as
petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of
business as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the
products.  Any supplementing of regular dealers' own distribution equipment shall be by a long-term lease
agreement and not on an ad hoc or contract-by-contract basis.  Packagers, brokers, manufacturers'
representatives, or other persons who arrange or expedite transactions are not DBE regular dealers within the
meaning of this paragraph G.2.

3. Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a
job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services.

H. Credit for DBE trucking companies will be as follows:

1. The DBE must be responsible for the management and supervision of the entire trucking operation for which it
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting
the DBE goal.

2. The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the
contract.

3. The DBE receives credit for the total value of the transportation services it provides on the contract using trucks
its owns, insures, and operates using drivers it employs.

4. The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.
The DBE who leases trucks from another DBE receives credit for the total value of the transportation services
the lessee DBE provides on the contract.

5. The DBE may also lease trucks from a non-DBE firm, including an owner-operator.  The DBE who leases
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease
arrangement.  The DBE does not receive credit for the total value of the transportation services provided by the
lessee, since these services are not provided by a DBE.

6. For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over
the truck.  This does not preclude the leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck.  Leased
trucks must display the name and identification number of the DBE.

I. Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and
may result in termination of the contract or other appropriate remedy for a breach of this contract.

J. Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.

2-1.02A  DBE GOAL FOR THIS PROJECT
The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this

project:

Disadvantaged Business Enterprise (DBE): 6 percent
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Bidders may use the services of the following firms to contact interested DBEs.  These firms are available to assist DBEs
in preparing bids for subcontracting or supplying materials.

The following firms may be contacted for projects in the following locations:

Districts 04, 05 (except San Luis Obispo
 and Santa Barbara Counties),
06 (except Kern County) and 10: Districts 08 and 11:

See the Department's DBE database at: Padilla & Associates
http://www.dot.ca.gov/hq/bep/ - San Diego

2725 Congress Street, Suite 1D
San Diego, CA  92110
Telephone:  (619) 725-0843
FAX No.:  (619) 725-0854

Districts 07, 08, and 12;
 in San Luis Obispo and Santa Barbara Counties
in District 05; and in Kern County in District 06: Districts 01, 02, 03 and 09:

Padilla & Associates See the Department's DBE database at:
- Commerce http://www.dot.ca.gov/hq/bep/

5675 East Telegraph Rd., Suite A-260
Commerce, CA  90040
Telephone:  (323) 728-8847
FAX No.:  (323) 728-8867

2-1.02B  SUBMISSION OF DBE INFORMATION
All bidders shall complete the "CALTRANS BIDDER - DBE INFORMATION" form included in the Proposal and

submit it WITH THE BID.
Failure to submit the "CALTRANS BIDDER - DBE INFORMATION" form with the bid will be grounds for finding the

bid nonresponsive.
The bidder shall submit written confirmation from each DBE that the DBE is participating in the contract, and include

the confirmation with the submittal of the bid or submit it by the time specified for submittal of the GOOD FAITH EFFORT
(GFE) DOCUMENTATION form.  A copy of a DBE's quote will serve as written confirmation that the DBE is participating
in the contract.

Where the bidder has not met the designated DBE goal, it must submit good faith efforts (GFE) documentation to
establish that, prior to the bid, it made adequate good faith efforts to meet the goal.

Bidders are cautioned that even though their "CALTRANS BIDDER - DBE INFORMATION" form indicates they will
meet the stated DBE goal, they should also submit their GFE documentation within the time specified herein, to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The apparent successful bidder (low bidder), the second low bidder and the third low bidder shall complete and submit
the GOOD FAITH EFFORT (GFE) DOCUMENTATION form, if they have not met the goal, to the Department of
Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, California  95814 so the information is received by the
Department no later than 4:00 p.m. ON THE FOURTH DAY, not including Saturdays, Sundays and legal holidays, following
bid opening.  GFE documentation sent by U.S. Postal Service certified mail with return receipt and certificate of mailing and
mailed on or before the third day, not including Saturdays, Sundays and legal holidays, following bid opening will be
accepted even if it is received after the fourth day following bid opening.  Other bidders need not submit GFE documentation
unless requested to do so by the Department.  When a request is made by the Department, the GFE documentation of the
other bidders shall be received by the Department within 4 days of the request, not including Saturdays, Sundays and legal
holidays, unless a later time is authorized by the Department.

If it is determined that GFE documentation is needed to determine a bidder's eligibility for award, failure of the bidder to
have submitted the GFE documentation by the time specified herein will be grounds for finding the bid or proposal
nonresponsive.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or
material needs consistent with the available DBEs to meet the goal for DBE participation.
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The bidder's "CALTRANS BIDDER - DBE INFORMATION" form shall include the names, addresses and phone
numbers of DBE firms that will participate, with a complete description of work or supplies to be provided by each, and the
dollar value of each DBE transaction.  When 100 percent of a contract item of work is not to be performed or furnished by a
DBE, a description of the exact portion of that work to be performed or furnished by that DBE shall be included in the DBE
information, including the planned location of that work.  The work that a DBE prime contractor has committed to
performing with its own forces as well as the work that it has committed to be performed by DBE subcontractors, suppliers
and trucking companies will count toward the goal.

The bidder's good faith effort (GFE) documentation shall establish that good faith efforts to meet the DBE goal have
been made.

In order to establish the bidder's good faith efforts to meet the DBE goal, the bidder should include the following
information and supporting documents, as necessary:

A. Items of work the bidder has made available to DBE firms.  Identify those items of work the bidder might otherwise
perform with its own forces and those items that have been broken down into economically feasible units to
facilitate DBE participation.  For each item listed, show the dollar value and percentage of the total contract.  It is
the bidder's responsibility to demonstrate that sufficient work to meet the goal was made available to DBE firms.

B. The names of certified DBEs and the dates on which they were solicited to bid on the project.  Include the items of
work offered.  Describe the methods used for following up initial solicitations to determine with certainty if the
DBEs were interested, and the dates of the follow-up.  Attach supporting documents such as copies of letters,
memos, facsimiles sent, telephone logs, telephone billing statements, and other evidence of solicitation.  Bidders are
reminded to solicit certified DBEs through all reasonable and available means and provide sufficient time to allow
DBEs to respond.

C. For each item of work made available, the DBEs that provided quotes, the selected firm and its status as a DBE, the
price quote for each firm, and the name, address and telephone number for each firm. If the firm selected for the
item is not a DBE, provide the reasons for the selection.

D. The names and dates of each publication in which a request for DBE participation for the project was placed by the
bidder.  Attach copies of the published advertisements.

E. The names of agencies, including the firms listed in Section 2-1.02A, "DBE Goal for this Project," and the dates on
which they were contacted to provide assistance in contacting, recruiting and using DBE firms.  If the agencies were
contacted in writing, provide copies of supporting documents.

F. Descriptions of the efforts made to provide interested DBEs with adequate information about the plans,
specifications and requirements of the contract to assist them in responding to a solicitation.  Where the bidder has
provided information, identify the name of the DBE assisted, the nature of the information provided, and date of
contact.  Provide copies of supporting documents, as appropriate.

G. Descriptions of any and all efforts made to assist interested DBEs in obtaining bonding, lines of credit, insurance,
necessary equipment, supplies, and materials (excluding supplies and equipment which the DBE subcontractor
purchases or leases from the prime contractor or its affiliate).  Where such assistance was provided by the bidder,
identify the name of the DBE assisted, nature of the assistance offered, and date.  Provide copies of supporting
documents, as appropriate.

H. Any additional data to support a demonstration of good faith efforts.

SECTION 3.  AWARD AND EXECUTION OF CONTRACT
The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard

Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.
Bid protests are to be delivered to the following address:  Department of Transportation, MS 43, Attn: Office Engineer,

1727 30th Street, Sacramento, CA 95816 or by facsimile to the Office Engineer at (916) 227-6282.
The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the

requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so.  Meeting the goal for DBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

The contract shall be executed by the successful bidder and shall be returned, together with the contract bonds, to the
Department so that it is received within 10 days, not including Saturdays, Sundays and legal holidays, after the bidder has
received the contract for execution.  Failure to do so shall be just cause for forfeiture of the proposal guaranty.  The executed
contract documents shall be delivered to the following address:  Department of Transportation MS 43, Attn:  Office Engineer,
1727 30th Street, Sacramento, CA  95816.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The
purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds.  For the purposes of the form, payee
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shall be deemed to mean the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 31
percent of payments due the contractor and penalties of up to $20,000.  This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES
Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," Section 8-1.06, "Time of Completion,"

and Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.
The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or

the attorney appointed and authorized to represent the Department of Transportation.
This work shall be diligently prosecuted to completion before the expiration of 360 WORKING DAYS beginning on

the fifteenth calendar day after approval of the contract.
The Contractor shall pay to the State of California the sum of $4,600.00 per day, for each and every calendar day's delay

in finishing the work in excess of 360 WORKING DAYS.

SECTION 5.  GENERAL

SECTION 5-1.  MISCELLANEOUS

5-1.01  PLANS AND WORKING DRAWINGS
When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings

shall be submitted to:  Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone 916 227-8252.

5-1.011  EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK
Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site

which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.

5-1.012  DIFFERING SITE CONDITIONS
Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.
During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from

those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct.  The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data.  The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid:  a review of the
contract, a review of the "Materials Information,"  a review of the log of test borings and other records of geotechnical data to
the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site.  Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

5-1.013  LINES AND GRADES
Attention is directed to Section 5-1.07, "Lines and Grades," of the Standard Specifications.
Stakes or marks will be set by the Engineer in conformance with the requirements in Chapter 12, "Construction

Surveys," of the Department's Surveys Manual.

5-1.015  LABORATORY
When a reference is made in the specifications to the "Laboratory," the reference shall mean Division of Engineering

Services - Materials Engineering and Testing Services and Division of Engineering Services - Geotechnical Services of the
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Department of Transportation, or established laboratories of the various Districts of the Department, or other laboratories
authorized by the Department to test materials and work involved in the contract.  When a reference is made in the
specifications to the "Transportation Laboratory," the reference shall mean Division of Engineering Services - Materials
Engineering and Testing Services and Division of Engineering Services - Geotechnical Services, located at 5900 Folsom
Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017  CONTRACT BONDS
Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the

contract.

5-1.019  COST REDUCTION INCENTIVE
Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.
Prior to preparing a written cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss

the proposal in concept.  Items of discussion will also include permit issues, impact on other projects, impact on the project
schedule, peer reviews, overall merit of the proposal, and review times required by the Department and other agencies.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in contract time, 50 percent of that contract time reduction shall be credited to the State by reducing the contract
working days, not including plant establishment.  Attention is directed to "Beginning of Work, Time of Completion and
Liquidated Damages" of these special provisions regarding the working days.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net savings in
construction costs attributable to the cost reduction proposal will be paid to the Contractor.  In addition to the requirements in
Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications, the Contractor shall provide detailed comparisons
of the traffic handling between the existing contract and the proposed change, and estimates of the traffic volumes and
congestion.

5-1.02  LABOR NONDISCRIMINATION
Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of

Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM

(GOV. CODE, SECTION 12990)
Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications" set forth therein.  The specifications are applicable to all
nonexempt State construction contracts and subcontracts of $5000 or more.

5-1.022  EXCLUSION OF RETENTION
In conformance with 49 CFR, Part 26, Subpart B, Section 26.29 (b)(1), the retention of proceeds required by Public

Contract Code Section 10261 shall not apply.  In conformance with Public Contract Code 7200 (b), in subcontracts between
the Contractor and a subcontractor and in subcontracts between a subcontractor and any subcontractor thereunder, retention
proceeds shall not be withheld, and the exceptions provided in Public Contract Code 7200 (c) shall not apply.  At the option
of the Contractor, subcontractors may be required to furnish payment and performance bonds issued by an admitted surety
insurer.

The third paragraph of Section 9-1.06, "Partial Payments," of the Standard Specifications, and Section 9-1.065,
"Payment of Withheld Funds," of the Standard Specifications shall not apply.

5-1.023  UNSATISFACTORY PROGRESS
If the number of working days charged to the contract exceeds 75 percent of the working days in the current time of

completion and the percent working days elapsed exceeds the percent work completed by more than 15 percentage points, the
Department will withhold 10 percent of the amount due on the current monthly estimate.

The percent working days elapsed will be determined from the number of working days charged to the contract divided
by the number of contract working days in the current time of completion, expressed as a percentage.  The number of contract
working days in the current time of completion shall consist of the original contract working days increased or decreased by
time adjustment s approved by the Engineer.
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The percent work completed will be determined by the Engineer from the sum of payments made to date plus the amount
due on the current monthly estimate, divided by the current total estimated value of the work, expressed as a percentage.

When the percent of working days elapsed minus the percent of work completed is less than or equal to 15 percentage
points, the funds withheld shall be returned to the Contractor with the next monthly progress payment.

Funds kept or withheld from payment, due to the failure of the Contractor to comply with the provisions of the contract,
will not be subject to the requirements of Public Contract Code 7107 or to the payment of interest pursuant to Public Contract
Code Section 10261.5.

5-1.03  INTEREST ON PAYMENTS
Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and

claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.04  PUBLIC SAFETY
The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,

"Public Safety," of the Standard Specifications and these special provisions.
The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle

or storage area when the following conditions exist:

A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.
3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in

diameter.
4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.
5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).
6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane.  If the 4.6-m
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minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications.  Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit)
 (Kilometers Per Hour)

Work Areas

Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing

temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05  TESTING
Testing of materials and work shall conform to the provisions in Section 6-3, "Testing," of the Standard Specifications

and these special provisions.
Whenever the provisions of Section 6-3.01, "General," of the Standard Specifications refer to tests or testing, it shall

mean tests to assure the quality and to determine the acceptability of the materials and work.
The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests

performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for
the work, from moneys due or to become due to the Contractor.  The amount deducted will be determined by the Engineer.

5-1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES
When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and

the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07  (BLANK)



Contract No.  02-310404
80

5-1.075  BUY AMERICA REQUIREMENTS
Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section

165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the
regulations adopted pursuant thereto.  In conformance with the law and regulations, all manufacturing processes for steel and
iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception
that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the
domestic manufacturing process for such steel and iron materials.  The application of coatings, such as epoxy coating,
galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a
manufacturing process subject to the "Buy America" requirements.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the
Standard Specifications shall be furnished for steel and iron materials.  The certificates, in addition to certifying that the
materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred
in the United States, except for the above exceptions.

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost
or $2500, whichever is greater.  The Contractor shall furnish the Engineer acceptable documentation of the quantity and
value of the foreign steel and iron prior to incorporating the materials into the work.

5-1.08  SUBCONTRACTOR AND DBE RECORDS
The Contractor shall maintain records showing the name and business address of each first-tier subcontractor.  The

records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE
trucking company, regardless of tier.  The records shall show the date of payment and the total dollar figure paid to all of
these firms.  DBE prime contractors shall also show the date of work performed by their own forces along with the
corresponding dollar value of the work.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.  The form shall
be furnished to the Engineer within 90 days from the date of contract acceptance.  $10,000 will be withheld from payment
until the Form CEM-2402 (F) is submitted.  The amount will be returned to the Contractor when a satisfactory Form CEM-
2402 (F) is submitted.

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid
to DBE trucking companies listed in the Contractor's DBE information.  This monthly documentation shall indicate the
portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation.  The Contractor shall
also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms,
including owner-operators, for the leasing of trucks.  The DBE who leases trucks from a non-DBE is entitled to credit only
for the fee or commission it receives as a result of the lease arrangement.  The records must confirm that the amount of credit
claimed toward DBE participation conforms with Section 2-1.02, "Disadvantaged Business Enterprise," of these special
provisions.

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name,
California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all
trucks used during that month for which DBE participation will be claimed.  This documentation shall be submitted on Form
CEM-2404 (F).

5-1.083  DBE CERTIFICATION STATUS
If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the

Contractor in writing with the date of decertification.  If a subcontractor becomes a certified DBE during the life of the
project, the subcontractor shall notify the Contractor in writing with the date of certification.  The Contractor shall furnish the
written documentation to the Engineer.

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed
and certified correct by the Contractor.  The certified form shall be furnished to the Engineer within 90 days from the date of
contract acceptance.

5-1.086  PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS
The DBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DBE Information,"

and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to
be certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has
received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:
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A. The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DBE becomes bankrupt or insolvent.
C. The listed DBE fails or refuses to perform the subcontract or furnish the listed materials.
D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor

fails or refuses to meet the bond requirements of the Contractor.
E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance

with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the
work.

F. It would be in the best interest of the State.

The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the
listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09  SUBCONTRACTING
Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, and Section 2,

"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions.
Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list

of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The provisions in the third paragraph of Section 8-1.01, "Subcontracting," of the Standard Specifications, that the
Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the
original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions Federal-
Aid Construction Contracts" in Section 14 of these special provisions that the Contractor perform not less than 30 percent of
the original contract work with the Contractor's own organization.

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract
Provisions Federal-Aid Construction Contracts" in Section 14 of these special provisions.  This requirement shall be enforced
as follows:

A. Noncompliance shall be corrected.  Payment for subcontracted work involved will be withheld from progress
payments due, or to become due, until correction is made.  Failure to comply may result in termination of the
contract.

In conformance with the Federal DBE regulations Sections 26.53(f)(1) and  26.53(f)(2) Part 26, Title 49 CFR:

A.  The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2-1.02B,
"Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without
the written consent of the Department, and

B.  If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to
make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent
needed to meet the contract goal.

The requirement in Section 2-1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs
must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.

5-1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS
Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code concerning prompt

payment to subcontractors.

5-1.103  RECORDS
The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner as to provide a

clear distinction between, the following six categories of costs of work during the life of the contract:

A. Direct costs of contract item work.
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B. Direct costs of changes in character in conformance with Section 4-1.03C, "Changes in Character of Work," of the
Standard Specifications.

C. Direct costs of extra work in conformance with Section 4-1.03D, "Extra Work," of the Standard Specifications.
D. Direct costs of work not required by the contract and performed for others.
E. Direct costs of work performed under a notice of potential claim in conformance with the provisions in Section

9-1.04, "Notice of Potential Claim," of the Standard Specifications.
F. Indirect costs of overhead.

Cost accounting records shall include the information specified for daily extra work reports in Section 9-1.03C,
"Records," of the Standard Specifications.  The requirements for furnishing the Engineer completed daily extra work reports
shall only apply to work paid for on a force account basis.

The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the
contract, and for a period of not less than 3 years after the date of acceptance of the contract.  If the Contractor intends to file
claims against the Department, the Contractor shall keep the cost accounting records specified above until complete
resolution of all claims has been reached.

5-1.11  PARTNERING
The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete

the contract to the benefit of both parties.  The purpose of this relationship is to maintain a cooperative communication and to
mutually resolve conflicts at the lowest responsible management level.

The Contractor may request the formation of a "Partnering" relationship by submitting a request in writing to the
Engineer after approval of the contract.  If the Contractor's request for "Partnering" is approved by the Engineer, scheduling
of a "Partnering Workshop," selecting the "Partnering" facilitator and workshop site, and other administrative details shall be
as agreed to by both parties.  If agreed to by the parties, additional "Partnering Workshops" will be conducted as needed
throughout the life of the contract.

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the
State and the Contractor.  The division of cost will be made by determining the cost in providing the "Partnering Workshop"
facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or
Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups
will be allowed.

All other costs associated with "Partnering Workshops" will be borne separately by the party incurring the costs, such as
wages and travel expenses, and no additional compensation will be allowed therefor.

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

5-1.114  VALUE ANALYSIS
The Contractor may submit to the Engineer, in writing, a request for a "Value Analysis" workshop.  The purpose for

having a workshop is to identify value enhancing opportunities and to consider modifications to the plans and specifications
that will reduce either the total cost, time of construction or traffic congestion, without impairing, in any manner, the essential
functions or characteristics of the project including, but not limited to, service life, economy of operation, ease of
maintenance, benefits to the travelling public, desired appearance, or design and safety standards.

To maximize the potential benefits of a workshop, the request should be submitted to the Engineer early in the project
after approval of the contract.  If the Contractor's request for a "Value Analysis" workshop is approved by the Engineer,
scheduling of a workshop, selecting the facilitator and workshop site, and other administrative details shall be determined
cooperatively by the Contractor and the Engineer.

The workshop shall be conducted in conformance with the methodology described in the Department's "Value Analysis
Team Guide" available at the Department's web site at:

http://www.dot.ca.gov/hq/oppd/value/

  The facilitator shall be a Certified Value Specialist (CVS) as recognized by the Society of American Value Engineers
(SAVE) International, which may be contacted as follows:

SAVE International, 60 Revere Drive, Northbrook, IL 60062
Telephone 1-847-480-1730, FAX 1-847-480-9282
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The Contractor may submit recommendations resulting from a "Value Analysis" workshop for  approval by the Engineer
as cost reduction incentive proposals in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of
the Standard Specifications.

The costs involved in providing the "Value Analysis" facilitator and workshop site will be borne equally by the State and
the Contractor.  The division of cost will be made by determining the cost in providing the "Value Analysis" facilitator and
workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or Other Special
Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups will be
allowed.

All other costs associated with the "Value Analysis" workshop will be borne separately by the party incurring the costs,
such as wages and travel expenses, and no additional compensation will be allowed therefor.

5-1.12  DISPUTE REVIEW BOARD
GENERAL
To assist in the resolution of disputes or potential claims arising out of the work of this project, a Dispute Review Board,

hereinafter referred to as the "DRB," shall be established by the Engineer and Contractor cooperatively upon approval of the
contract.  The DRB is intended to assist the contract administrative claims resolution process as specified in the provisions in
Section 9-1.04, "Notice of Potential Claim," and Section 9-1.07B, "Final Payment and Claims," of the Standard
Specifications and these special provisions.  The DRB shall not serve as a substitute for provisions in the specifications in
regard to filing potential claims.  The requirements and procedures established in this section shall be a prerequisite to filing a
claim, filing for arbitration, or filing for litigation prior or subsequent to project completion.

The DRB shall be utilized when dispute or potential claim resolution at the project level is unsuccessful.  The DRB shall
function as specified herein until the day of acceptance of the contract, at which time the work of the DRB will cease except
for completion of unfinished reports.  No DRB dispute meetings shall take place later than 30 days prior to acceptance of
contract.  After acceptance of contract, disputes or potential claims which have followed the dispute resolution processes of
the Standard Specifications and these special provisions, but have not been resolved, shall be stated or restated by the
Contractor, in response to the Proposed Final Estimate within the time limits provided in Section 9-1.07B, "Final Payment
and Claims," of the Standard Specifications. The State will review those claims in conformance with the provisions in
Section 9-1.07B of the Standard Specifications.  Following the adherence to and completion of the contractual administrative
claims procedure, the Contractor may file for arbitration in conformance with the provisions in Section 9-1.10, "Arbitration,"
of the Standard Specifications and these special provisions.

Disputes, as used in this section, shall include differences of opinion, properly noticed as provided hereinafter, between
the State and Contractor on matters related to the work and other subjects considered by the State or Contractor, or by both,
to be of concern to the DRB on this project, except matters relating to Contractor, subcontractor or supplier potential claims
not actionable against the Department as specified in these special provisions or quantification of disputes for overhead type
expenses or costs.  Disputes for overhead type expenses or costs shall conform to the requirements of Section 9-1.07B, "Final
Payment and Claims," of the Standard Specifications.  Whenever the term "dispute" or "disputes" is used herein, it shall be
deemed to include potential claims as well as disputes.

The DRB shall serve as an advisory body to assist in the resolution of disputes between the State and the Contractor,
hereinafter referred to as the "parties."  The DRB shall consider disputes referred to it, and furnish written reports containing
findings and recommendations pertaining to those disputes, to the parties to aid in resolution of the differences between them.
DRB findings and recommendations are not binding on the parties.

SELECTION PROCESS, DISCLOSURE AND APPOINTMENTS
The DRB shall consist of one member selected by the State and approved by the Contractor, one member selected by the

Contractor and approved by the State, and a third member selected by the first 2 members and approved by both the State and
the Contractor.  The third member shall act as the DRB Chairperson.

DRB members shall be especially knowledgeable in the type of construction and contract documents potentially
anticipated by the contract.  DRB members shall discharge their responsibilities impartially as an independent body,
considering the facts and circumstances related to the matters under consideration, pertinent provisions of the contract and
applicable laws and regulations.

The State and the Contractor shall nominate and approve DRB members in conformance with the terms and conditions
of the Dispute Review Board Agreement and these special provisions, within 45 days of the approval of the contract.  Each
party shall provide written notification to the other of the name of their selected DRB nominee along with the prospective
member's complete written disclosure statement.

Disclosure statements shall include a resume of the prospective member's experience and a declaration statement
describing past, present, anticipated, and planned relationships, including indirect relationships through the prospective
member's primary or full-time employer, to this project and with the parties involved in this construction contract, including
but not limited to, relevant subcontractors or suppliers to the parties, parties' principals, or parties' counsel.  DRB members
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shall also include a full disclosure of close professional or personal relationships with all key members of the contract.
Objections to nominees must be based on a specific breech or violation of nominee responsibilities or on nominee
qualifications under these provisions unless otherwise specified.  The Contractor or the State may, on a one-time basis, object
to the other's nominee without specifying a reason and this person will not be selected for the DRB.  Another person shall
then be nominated within 15 days.

The first duty of the State and Contractor selected members of the DRB shall be to select and recommend a prospective
third DRB member to the parties for final selection and approval.  The first 2 DRB members shall proceed with the selection
of the third DRB member immediately upon receiving written notification from the State of their selection, and shall provide
their recommendation simultaneously to the parties within 15 days of the notification.

The first 2 DRB members shall select a third DRB member subject to mutual approval of the parties or may mutually
concur on a list of potentially acceptable third DRB members and submit the list to the parties for final selection and approval
of the third member.  The goal in the selection of the third member is to complement the professional experience of the first
2 members and to provide leadership for the DRB's activities.

The third prospective DRB member shall supply a full disclosure statement to the first 2 DRB members and to the
parties prior to appointment.

An impasse shall be considered to have been reached if the parties are unable to approve a third member within 15 days
of receipt of the recommendation of the first 2 DRB members, or if the first 2 DRB members are unable to agree upon a
recommendation within their 15 day time limit.  In the event of an impasse in selection of third DRB member the State and
the Contractor shall each propose 3 candidates for the third DRB member position.  The parties shall select the candidates
proposed under this paragraph from the current list of arbitrators certified by the Public Works Contract Arbitration
Committee created by Article 7.2 (commencing with Section 10245) of the State Contract Act.  The first 2 DRB members
shall then select one of the 6 proposed candidates in a blind draw.

No DRB member shall have prior direct involvement in this contract.  No member shall have a financial interest in this
contract or the parties thereto, within a period of 6 months prior to award of this contract or during the contract, except as
follows:

A. Compensation for services on this DRB.
B. Ownership interest in a party or parties, documented by the prospective DRB member, that has been reviewed and

determined in writing by the State to be sufficiently insignificant to render the prospective member acceptable to the
State.

C. Service as a member of other Dispute Review Boards on other contracts.
D. Retirement payments or pensions received from a party that are not tied to, dependent on or affected by the net

worth of the party.
E. The above provisions apply to parties having a financial interest in this contract, including but not limited to

contractors, subcontractors, suppliers, consultants, and legal and business services.

The Contractor or the State may reject any of the three DRB members who fail to fully comply at all times with all
required employment and financial disclosure conditions of DRB membership as described in the Dispute Review Board
Agreement and as specified herein.  A copy of the Dispute Review Board Agreement is included in this section.

The Contractor, the State, and the 3 members of the DRB shall complete and adhere to the Dispute Review Board
Agreement in administration of this DRB within 15 days of the parties' concurrence in the selection of the third member.  No
DRB meeting shall take place until the Dispute Review Board Agreement has been signed by all parties.  The State
authorizes the Engineer to execute and administer the terms of the Agreement.  The person(s) designated by the Contractor as
authorized to execute contract change orders shall be authorized to execute and administer the terms of this agreement, or to
delegate the authority in writing.  The operation of the DRB shall be in conformance with the terms of the Dispute Review
Board Agreement.

COMPENSATION
The State and the Contractor shall bear the costs and expenses of the DRB equally.  Each DRB member shall be

compensated at an agreed rate of $1,200 per day if time spent per meeting, including on-site time plus one hour of travel
time, is greater than 4 hours.  Each DRB member shall be compensated at an agreed rate of $700 per day if time spent per
meeting, including on-site time plus one hour of travel time, is less than or equal to 4 hours.  The agreed rates shall be
considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel and incidentals for
each day, or portion thereof, that the DRB member is at an authorized DRB meeting.  No additional compensation will be
made for time spent by DRB members in review and research activities outside the official DRB meetings unless that time,
(such as time spent evaluating and preparing recommendations on specific issues presented to the DRB), has been
specifically agreed to in advance by the State and Contractor.  Time away from the project, which has been specifically
agreed to in advance by the parties, will be compensated at an agreed rate of $125 per hour.  The agreed amount of $125 per
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hour shall include all incidentals including expenses for telephone, fax, and computer services.  Members serving on more
than one DRB involving the Department, regardless of the number of meetings per day, shall not be paid more than the all
inclusive rate per day or rate per hour for an individual project.  The State will provide, at no cost to the Contractor,
administrative services such as conference facilities and secretarial services to the DRB.  These special provisions and the
Dispute Review Board Agreement state the provisions for compensation and expenses of the DRB.  DRB members shall be
compensated at the same daily and hourly rate.  The Contractor shall make direct payments to each DRB member for their
participation in authorized meetings and approved hourly rate charges from invoices submitted by each DRB member. The
State will reimburse the Contractor for the State's share of the costs.  There will be no markups applied to expenses connected
with the DRB, either by the DRB members or by the Contractor when requesting payment of the State's share of DRB
expenses.  Regardless of the DRB recommendation, neither party shall be entitled to reimbursement of DRB costs from the
other party.

REPLACEMENT OF DRB MEMBERS
Service of a DRB member may be terminated at any time with not less than 15 days notice as follows:

A. The State may terminate service of the State appointed member.
B. The Contractor may terminate service of the Contractor appointed member.
C. Upon the written recommendation of the State and Contractor appointed members for the removal of the third

member.
D. Upon resignation of a member.
E. The State or Contractor may terminate the service of any member who fails to fully comply with all required

employment and financial disclosure conditions of DRB membership

When a member of the DRB is replaced, the replacement member shall be appointed in the same manner as the replaced
member was appointed.  The appointment of a replacement DRB member will begin promptly upon determination of the
need for replacement and shall be completed within 15 days.  Changes in either of the DRB members chosen by the two
parties will not require re-selection of the third member, unless both parties agree to such re-selection in writing.  The
Dispute Review Board Agreement shall be amended to reflect the change of a DRB member.

OPERATION
The following procedure shall be used for dispute resolution:

A. If the Contractor objects to any decision, act or order of the Engineer, the Contractor shall give written notice of
potential claim in conformance with the provisions in Section 9-1.04, "Notice of Potential Claim," of the Standard
Specifications and these special provisions, including the provision of applicable cost documentation; or file written
protests or notices in conformance with the provisions in the Standard Specifications and these special provisions.

B. The Engineer will respond, in writing, to the Contractor's written supplemental notice of potential claim within
20 days of receipt of the notice.

C. Within 15 days after receipt of the Engineer's written response, the Contractor shall, if the Contractor still objects,
file a written reply with the Engineer, stating clearly and in detail the basis of the objection.

D. Following an objection to the Engineer's written response, the Contractor shall refer the dispute to the DRB if the
Contractor wishes to further pursue the objection to the Engineer's decision.  The Contractor shall make the referral
in writing to the DRB, simultaneously copied to the State, within 21 days after receipt of the written response from
the Engineer.  The written dispute referral shall describe the disputed matter in individual discrete segments so that it
will be clear to both parties and the DRB what discrete elements of the dispute have been resolved, and which
remain unresolved, and shall include an estimate of the cost of the affected work and impacts, if any, on project
completion.

E. By failing to submit the written notice of referral to the DRB, within 21 days after receipt of the Engineer's written
response to the supplemental notice of potential claim, the Contractor waives future claims and arbitration on the
matter in contention.

F. The Contractor and the State shall each be afforded an opportunity to be present and to be heard by the DRB, and to
offer evidence.  Either party furnishing written evidence or documentation to the DRB must furnish copies of such
information to the other party a minimum of 15 days prior to the date the DRB is scheduled to convene the meeting
for the dispute.  Either party shall produce such additional evidence as the DRB may deem necessary to reach an
understanding and a determination of the dispute.  The party furnishing additional evidence shall furnish copies of
such additional evidence to the other party at the same time the evidence is provided to the DRB.  The DRB shall
not consider evidence not furnished in conformance with the terms specified herein.
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G. Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider the
dispute.  The dispute meeting shall be held no earlier than 30 days and no later than 60 days after receipt of the
written referral unless otherwise agreed to by all parties.  The DRB shall determine the time and location of the DRB
dispute meeting, with due consideration for the needs and preferences of the parties while recognizing the
paramount importance of a timely hearing of the dispute.

H. There shall be no participation of either party's attorneys at DRB dispute meetings.
I. There shall be no participation of persons who are not directly involved in the contract or who do not have direct

knowledge of the dispute, including but not limited to consultants, except for expert testimony allowed at the
discretion of the DRB and with approval prior to the dispute meeting by both parties.

J. The DRB shall furnish a report, containing findings and recommendations as described in the Dispute Review Board
Agreement, in writing to both the State and the Contractor.  The DRB may request clarifying information of either
party within 10 days after the DRB dispute meeting.  Requested information shall be submitted to the DRB within
10 days of the DRB request.  The DRB shall complete its report, including minority opinion, if any, and submit it to
the parties within 30 days of the DRB dispute meeting, except that time extensions may be granted at the request of
the DRB with the written concurrence of both parties.  The report shall include the facts and circumstances related to
the matters under consideration, pertinent provisions of the contract, applicable laws and regulations, and actual
costs and time incurred as shown on the Contractor's cost accounting records.  The DRB shall make
recommendations on the merit of the dispute and, if appropriate, recommend guidelines for determining
compensation.

K. Within 30 days after receiving the DRB's report, both the State and the Contractor shall respond to the DRB in
writing signifying that the dispute is either resolved or remains unresolved.  Failure to provide the written response
within the time specified, or a written rejection of the DRB's recommendation or response to a request for
reconsideration presented in the report by either party, shall conclusively indicate that the party(s) failing to respond
accepts the DRB recommendation.  Immediately after responses have been received from both parties, the DRB
shall provide copies of both responses to the parties simultaneously.  Either party may request clarification of
elements of the DRB's report from the DRB prior to responding to the report.  The DRB shall consider any
clarification request only if submitted within 10 days of receipt of the DRB's report, and if submitted simultaneously
in writing to both the DRB and the other party.  Each party may submit only one request for clarification for any
individual DRB report.  The DRB shall respond, in writing, to requests for clarification within 10 days of receipt of
such requests.

L. The DRB's recommendations, stated in the DRB's reports, are not binding on either party.  Either party may seek a
reconsideration of a recommendation of the DRB.  The DRB shall only grant a reconsideration based upon
submission of new evidence and if the request is submitted within the 30-day time limit specified for response to the
DRB's written report.  Each party may submit only one request for reconsideration regarding an individual DRB
recommendation.

M. If the State and the Contractor are able to resolve their dispute with the aid of the DRB's report, the State and
Contractor shall promptly accept and implement the recommendations of the DRB.  If the parties cannot agree on
compensation within 60 days of the acceptance by both parties of the DRB's recommendation, either party may
request the DRB to make a recommendation regarding compensation.

N. The State or the Contractor shall not call DRB members who served on the DRB for this contract as witnesses in
arbitration proceedings which may arise from this contract, and all documents created by the DRB shall be
inadmissible as evidence in subsequent arbitration proceedings, except the DRB's final written reports on each issue
brought before it.

O. The State and Contractor shall jointly indemnify and hold harmless the DRB members from and against all claims,
damages, losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the
findings and recommendations of the DRB.

P. The DRB members shall have no claim against the State or the Contractor, or both, from claimed harm arising out of
the parties' evaluations of the DRB's report.

DISPUTES INVOLVING SUBCONTRACTOR POTENTIAL CLAIMS
For purposes of this section, a "subcontractor potential claim" shall include any potential claim by a subcontractor

(including also any pass through potential claims by a lower tier subcontractor or supplier) against the Contractor that is
actionable by the Contractor against the Department which arises from the work, services, or materials provided or to be
provided in connection with the contract.  If the Contractor determines to pursue a dispute against the Department that
includes a subcontractor potential claim, the dispute shall be processed and resolved in conformance with these special
provisions and in conformance with the following:
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A. The Contractor shall identify clearly in submissions pursuant to this section, that portion of the dispute that involves
a subcontractor potential claim or potential claims.

B. The Contractor shall include, as part of its submission pursuant to Step D above, a certification (False Claims Act
Certification) by the subcontractor's or supplier's officer, partner, or authorized representative with authority to bind
the subcontractor and with direct knowledge of the facts underlying the subcontractor potential claim.  The
Contractor shall submit a certification that the subcontractor potential claim is acknowledged and forwarded by the
Contractor.  The form for these certifications is available from the Engineer.

C. At DRB dispute meetings involving one or more subcontractor potential claims, the Contractor shall require that
each subcontractor involved in the dispute have present an authorized representative with actual knowledge of the
facts underlying the subcontractor potential claim to assist in presenting the subcontractor potential claim and to
answer questions raised by the DRB members or the Department's representatives.

D. Failure by the Contractor to declare a subcontractor potential claim on behalf of its subcontractor (including lower
tier subcontractors' and suppliers' pass through potential claims) at the time of submission of the Contractor's
potential claims, as provided hereunder, shall constitute a release of the State by the Contractor of such
subcontractor potential claim.

E. The Contractor shall include in all subcontracts under this contract that subcontractors and suppliers of any tier (a)
agree to submit subcontractor potential claims to the Contractor in a proper form and in sufficient time to allow
processing by the Contractor in conformance with the Dispute Review Board resolution specifications; (b) agree to
be bound by the terms of the Dispute Review Board provisions to the extent applicable to subcontractor potential
claims; (c) agree that, to the extent a subcontractor potential claim is involved, completion of all steps required
under these Dispute Review Board special provisions shall be a condition precedent to pursuit by the subcontractor
of other remedies permitted by law, including without limitation of a lawsuit against the Contractor; and (d) agree
that the existence of a dispute resolution process for disputes involving subcontractor potential claims shall not be
deemed to create any claim, right, or cause of action by any subcontractor or supplier against the Department.

Notwithstanding the foregoing, this Dispute Review Board special provision shall not apply to, and the DRB shall not
have the authority to consider, subcontractor potential claims between the subcontractor(s) or supplier(s) and the Contractor
that are not actionable by the Contractor against the Department.

RETENTION
Failure of the Contractor to nominate and approve DRB members in conformance with the terms and conditions of the

Dispute Review Board Agreement and these special provisions shall result in the retention of 25 percent of the estimated
value of all work performed during each estimate period in which the Contractor fails to comply with the requirements of this
section as determined by the Engineer.  DRB retentions will be released for payment on the next monthly estimate for partial
payment following the date that the Contractor has nominated and approved DRB members and no interest will be due the
Contractor.

DISPUTE REVIEW BOARD AGREEMENT
A copy of the "Dispute Review Board Agreement" to be executed by the Contractor, State and the 3 DRB members after

approval of the contract follows:
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Form 6202 Rev  (09/01/02)

DISPUTE REVIEW BOARD AGREEMENT

__________________________
(Contract Identification)

Contract No. ___________________

THIS DISPUTE REVIEW BOARD AGREEMENT, hereinafter called "AGREEMENT", made and entered into
this __________ day of _________________, _____, between the State of California, acting through the California
Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"
_________________________ ________________________ hereinafter called the "CONTRACTOR," and the Dispute
Review Board, hereinafter called the "DRB" consisting of the following members:

_______________________________________________________ ,
(Contractor Appointee)

_______________________________________________________ ,
(State Appointee)

and ________________________________________________________
(Third Person)

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the construction
on the State Highway project referenced above; and

WHEREAS, the special provisions for the above referenced contract provides for the establishment and operation of the
DRB to assist in resolving disputes; and

WHEREAS, the DRB is composed of three members, one selected by the STATE, one selected by the CONTRACTOR,
and the third member selected by the other two members and approved by the parties;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or attached
and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRB members hereto agree as follows:

SECTION I    DESCRIPTION OF WORK
To assist in the resolution of disputes between the parties, the contract provides for the establishment and the operation

of the DRB.  The intent of the DRB is to fairly and impartially consider disputes placed before it and provide written
recommendations for resolution of these disputes to both parties.  The members of this DRB shall perform the services
necessary to participate in the DRB's actions as designated in Section II, Scope of Work.

SECTION II    SCOPE OF WORK
The scope of work of the DRB includes, but is not limited to, the following:

A.  OBJECTIVE
The principal objective of the DRB is to assist in the timely resolution of disputes between the parties arising from

performance of this contract.  It is not intended for either party to default on their normal responsibility to amicably and fairly
settle their differences by indiscriminately assigning them to the DRB.  It is intended that the mere existence of the DRB will
encourage the parties to resolve disputes without resorting to this review procedure.  But when a dispute that is serious
enough to warrant the DRB's review does develop, the process for prompt and efficient action will be in place.

B.  PROCEDURES
The DRB shall render written reports on disputes between the parties arising from the construction contract.  Prior to

consideration of a dispute, the DRB shall establish rules and regulations that will govern the conduct of its business and
reporting procedures in conformance with the requirements of the contract and the terms of this AGREEMENT.  DRB
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recommendations, resulting from its consideration of a dispute, shall be furnished in writing to both parties.  The
recommendations shall be based on facts and circumstances involved in the dispute, pertinent contract provisions, applicable
laws and regulations.  The recommendations shall find one responsible party in a dispute; shared or "jury" determinations
shall not be rendered.  The DRB shall make recommendations on the merit of the dispute, and if appropriate, recommend
guidelines for determining compensation.  If the parties cannot agree on compensation within 60 days of the acceptance by
both parties of the DRB's recommendation, either party may request the DRB to make a recommendation regarding
compensation.

The DRB shall refrain from officially giving advice or consulting services to anyone involved in the contract.  The
individual members shall act in a completely independent manner and while serving as members of the DRB shall have no
consulting business connections with either party or its principals or attorneys or other affiliates (subcontractors, suppliers,
etc.) who have a beneficial interest in the contract.

During scheduled meetings of the DRB as well as during dispute meetings, DRB members shall refrain from expressing
opinions on the merits of statements on matters under dispute or potential dispute.  Opinions of DRB members expressed in
private sessions shall be kept strictly confidential.  Individual DRB members shall not meet with, or discuss contract issues
with individual parties, except as directed by the DRB Chairperson.  Such discussions or meetings shall be disclosed to both
parties.  Other discussions regarding the project between the DRB members and the parties shall be in the presence of all
three members and both parties.  Individual DRB members shall not undertake independent investigations of any kind
pertaining to disputes or potential disputes, except with the knowledge of both parties and as expressly directed by the DRB
Chairperson.

C.  CONSTRUCTION SITE VISITS, PROGRESS MEETINGS AND FIELD INSPECTIONS
The DRB members shall visit the project site and meet with representatives of the parties to keep abreast of construction

activities and to develop familiarity with the work in progress.  Scheduled progress meetings shall be held at or near the
project site.  The DRB shall meet at least once at the start of the project, and at least once every 4 months thereafter.  The
frequency, exact time, and duration of additional site visits and progress meetings shall be as recommended by the DRB and
approved by the parties consistent with the construction activities or matters under consideration and dispute.  Each meeting
shall consist of a round table discussion and a field inspection of the work being performed on the contract, if necessary.
Each meeting shall be attended by representatives of both parties.  The agenda shall generally be as follows:

1. Meeting opened by the DRB Chairperson.
2. Remarks by the STATE's representative.
3. A description by the CONTRACTOR's representative of work accomplished since the last meeting; the current

schedule status of the work; and a forecast for the coming period.
4. An outline by the CONTRACTOR's representative of potential problems and a description of proposed solutions.
5. An outline by the STATE's representative of the status of the work as the STATE views it.
6. A brief description by the CONTRACTOR's or STATE's representative of potential claims or disputes which have

surfaced since the last meeting.
7. A summary by the STATE's representative, the CONTRACTOR's representative, or the DRB of the status of past

disputes and potential claims.

The STATE's representative will prepare minutes of all progress meetings and circulate them for revision and approval
by all concerned within 10 days of the meeting.

The field inspection shall cover all active segments of the work, the DRB being accompanied by both parties'
representatives.  The field inspection may be waived upon mutual agreement of the parties.

D.  DRB CONSIDERATION AND HANDLING OF DISPUTES
Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider the dispute.

The dispute meeting shall be held no earlier than 30 days and no later than 60 days after receipt of the written referral, unless
otherwise agreed to by all parties.  The DRB shall determine the time and location of DRB dispute meetings, with due
consideration for the needs and preferences of the parties while recognizing the paramount importance of speedy resolution
of issues.  No dispute meetings shall take place later than 30 days prior to acceptance of contract.

Normally, dispute meetings shall be conducted at or near the project site.  However, any location that would be more
convenient and still provide required facilities and access to necessary documentation shall be satisfactory.

Both parties shall be given the opportunity to present their evidence at these dispute meetings.  It is expressly understood
that the DRB members are to act impartially and independently in the consideration of the contract provisions, applicable
laws and regulations, and the facts and conditions surrounding any dispute presented by either party, and that the
recommendations concerning any such dispute are advisory and nonbinding on the parties.

The DRB may request that written documentation and arguments from both parties be sent to each DRB member,
through the DRB Chairperson, for review before the dispute meeting begins.  A party furnishing written documentation to the



Contract No.  02-310404
90

DRB shall furnish copies of such information to the other party at the same time that such information is supplied to the
DRB.

DRB dispute meetings shall be informal.  There shall be no testimony under oath or cross-examination.  There shall be
no reporting of the procedures by a shorthand reporter or by electronic means.  Documents and verbal statements shall be
received by the DRB in conformance with acceptance standards established by the DRB.  These standards need not comply
with prescribed legal laws of evidence.

The third DRB member shall act as Chairperson for dispute meetings and all other DRB activities.  The parties shall
have a representative at all dispute meetings.  Failure to attend a duly noticed dispute meeting by either of the parties shall be
conclusively considered by the DRB as indication that the non-attending party considers written submittals as their entire and
complete argument.  The claimant shall discuss the dispute, followed by the other party.  Each party shall then be allowed
one or more rebuttals until all aspects of the dispute are thoroughly covered.  DRB members shall ask questions, seek
clarification, and request further data from either of the parties as may be necessary to assist in making a fully informed
recommendation.  The DRB may request from either party documents or information that would assist the DRB in making its
findings and recommendations including, but not limited to, documents used by the CONTRACTOR in preparing the bid for
the project.  A refusal by a party to provide information requested by the DRB may be considered by the DRB as an
indication that the requested material would tend to disprove that party's position.  In large or complex cases, additional
dispute meetings may be necessary in order to consider all the evidence presented by both parties.  All involved parties shall
maintain the confidentiality of all documents and information, as provided in this AGREEMENT.

During dispute meetings, no DRB member shall express an opinion concerning the merit of any facet of the case.  DRB
deliberations shall be conducted in private, with interim individual views kept strictly confidential.

After dispute meetings are concluded, the DRB shall meet in private and reach a conclusion supported by 2 or more
members.  Private sessions of the DRB may be held at a location other than the job site or by electronic conferencing as
deemed appropriate, in order to expedite the process.

The DRB's findings and recommendations, along with discussion of reasons therefor, shall then be submitted as a written
report to both parties.  Recommendations shall be based on the pertinent contract provisions, applicable laws and regulations,
and facts and circumstances related to the dispute.  The report shall be thorough in discussing the facts considered, the
contract language, law or regulation viewed by the DRB as pertinent to the issues, and the DRB's interpretation and
philosophy in arriving at its conclusions and recommendations.  The DRB's report shall stand on its own, without attachments
or appendices.  The DRB Chairperson shall furnish a copy of the written recommendation report to the DRB Coordinator,
Division of Construction, MS 44, P.O. Box 942874, Sacramento, CA  94274.

With prior written approval of both parties, the DRB may obtain technical services necessary to adequately review the
disputes presented, including audit, geotechnical, schedule analysis and other services.  The parties' technical staff may
supply those services as appropriate.  The cost of technical services, as agreed to by the parties, shall be borne equally by the
2 parties as specified in an approved contract change order.  The CONTRACTOR will not be entitled to markups for the
payments made for these services.

The DRB shall resist submittal of incremental portions of information by either party, in the interest of making a fully
informed decision and recommendation.

The DRB shall make every effort to reach a unanimous decision.  If this proves impossible, the dissenting member shall
prepare a minority opinion, which shall be included in the DRB's report.

Although both parties should place weight upon the DRB's recommendations, they are not binding.  Either party may
appeal a recommendation to the DRB for reconsideration.  However, reconsideration shall only be allowed when there is new
evidence to present, and the DRB shall accept only one appeal from each party pertaining to an individual DRB
recommendation.  The DRB shall hear appeals in conformance with the terms described in the Section entitled "Dispute
Review Board" in the special provisions.

E.  DRB MEMBER REPLACEMENT
Should the need arise to appoint a replacement DRB member, the replacement DRB member shall be appointed in the

same manner as the original DRB members were appointed.  The selection of a replacement DRB member shall begin
promptly upon notification of the necessity for a replacement and shall be completed within 15 days.  This AGREEMENT
shall be amended to indicate change in DRB membership.

SECTION III    CONTRACTOR RESPONSIBILITIES
The CONTRACTOR shall furnish to each DRB member one copy of pertinent documents that are or may become

necessary for the DRB to perform their function.  Pertinent documents are written notices of potential claim, responses to
those notices, drawings or sketches, calculations, procedures, schedules, estimates, or other documents which are used in the
performance of the work or in justifying or substantiating the CONTRACTOR's position.  The CONTRACTOR shall also
furnish a copy of such pertinent documents to the STATE, in conformance with the terms outlined in the special provisions.
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SECTION IV    STATE RESPONSIBILITIES
The STATE will furnish the following services and items:

A.  CONTRACT RELATED DOCUMENTS
The STATE will furnish to each DRB member one copy of Notice to Contractors and Special Provisions, Proposal and

Contract, Plans, Standard Specifications, and Standard Plans, change orders, written instructions issued by the STATE to the
CONTRACTOR, or other documents pertinent to any dispute that has been referred to the DRB and necessary for the DRB
to perform its function.

B.  COORDINATION AND SERVICES
The STATE, through the Engineer, will, in cooperation with the CONTRACTOR, coordinate the operations of the DRB.

The Engineer will arrange or provide conference facilities at or near the project site and provide secretarial and copying
services to the DRB without charge to the CONTRACTOR.

SECTION V    TIME FOR BEGINNING AND COMPLETION
Once established, the DRB shall be in operation until the day of acceptance of the contract.  The DRB members shall not

begin work under the terms of this AGREEMENT until authorized in writing by the STATE.

SECTION VI    PAYMENT

A.  ALL INCLUSIVE RATE PAYMENT
The STATE and the CONTRACTOR shall bear the costs and expenses of the DRB equally.  Each DRB member shall be

compensated at an agreed rate of $1,200 per day if time spent per meeting, including on-site time plus one hour of travel
time, is greater than 4 hours.  Each DRB member shall be compensated at an agreed rate of $700 per day if time spent per
meeting, including on-site time plus one hour of travel time, is less than or equal to 4 hours.  The agreed rates shall be
considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel and incidentals for
each day, or portion thereof, that the DRB member is at an authorized DRB meeting.  No additional compensation will be
made for time spent by DRB members in review and research activities outside the official DRB meetings unless that time
has been specifically agreed to in advance by the STATE and CONTRACTOR.  Time away from the project that has been
specifically agreed to in advance by the parties will be compensated at an agreed rate of $125 per hour.  The agreed amount
of $125 per hour shall include all incidentals including expenses for telephone, fax, and computer services.  Members serving
on more than one DRB involving the State, regardless of the number of meetings per day, shall not be paid more than the all
inclusive rate per day or rate per hour for an individual project.  The STATE will provide, at no cost to the CONTRACTOR,
administrative services such as conference facilities and secretarial services to the DRB.

B.  PAYMENTS
DRB members shall be compensated at the same rate.  The CONTRACTOR shall make direct payments to each DRB

member for their participation in authorized meetings and approved hourly rate charges from invoices submitted by each
DRB member.  The STATE will reimburse the CONTRACTOR for its share of the costs of the DRB.

The DRB members may submit invoices to the CONTRACTOR for partial payment for work performed and services
rendered for their participation in authorized meetings not more often than once per month during the progress of the work.
The invoices shall be in a format approved by the parties and accompanied by a general description of activities performed
during that billing period.  Payment for hourly fees, at the agreed rate, shall not be paid to a DRB member until the amount
and extent of those fees are approved by the STATE and CONTRACTOR.

Invoices shall be accompanied by original supporting documents, which the CONTRACTOR shall include with the extra
work billing when submitting for reimbursement of the STATE's share of cost from the STATE.  The CONTRACTOR will
be reimbursed for one-half of approved costs of the DRB.  No markups will be added to the CONTRACTOR's payment.

C.  INSPECTION OF COSTS RECORDS
The DRB members and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the

United States, for a period of 3 years after final payment, the cost records and accounts pertaining to this AGREEMENT.  If
any litigation, claim, or audit arising out of, in connection with, or related to this contract is initiated before the expiration of
the 3-year period, the cost records and accounts shall be retained until such litigation, claim, or audit involving the records is
completed.

SECTION VII    ASSIGNMENT OF TASKS OF WORK
The DRB members shall not assign the work of this AGREEMENT.
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SECTION VIII    TERMINATION OF DRB MEMBERS
DRB members may resign from the DRB by providing not less than 15 days written notice of the resignation to the

STATE and CONTRACTOR.  DRB members may be terminated by their original appointing power or by either party, for
failing to fully comply at all times with all required employment and financial disclosure conditions of DRB membership in
conformance with the terms of the contract.

SECTION IX    LEGAL RELATIONS
The parties hereto mutually understand and agree that the DRB member in the performance of duties on the DRB, is

acting in the capacity of an independent agent and not as an employee of either party.
No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is normally

provided by Federal or State of California Law.
Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold harmless the

STATE, the parties shall jointly indemnify and hold harmless the DRB members from and against all claims, damages,
losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the findings and
recommendations of the DRB.

SECTION X    CONFIDENTIALITY
The parties hereto mutually understand and agree that all documents and records provided by the parties in reference to

issues brought before the DRB, which documents and records are marked "Confidential - for use by the DRB only," shall be
kept in confidence and used only for the purpose of resolution of subject disputes, and for assisting in development of DRB
findings and recommendations; that such documents and records will not be utilized or revealed to others, except to officials
of the parties who are authorized to act on the subject disputes, for any purposes, during the life of the DRB.  Upon
termination of this AGREEMENT, said confidential documents and records, and all copies thereof, shall be returned to the
parties who furnished them to the DRB.  However, the parties understand that such documents shall be subsequently
discoverable and admissible in court or arbitration proceedings unless a protective order has been obtained by the party
seeking further confidentiality.

SECTION XI    DISPUTES
Disputes between the parties hereto, including disputes between the DRB members and either party or both parties,

arising out of the work or other terms of this AGREEMENT, which cannot be resolved by negotiation and mutual
concurrence between the parties, or through the administrative process provided in the contract, shall be resolved by
arbitration as provided in Section 9-1.10, "Arbitration," of the Standard Specifications.

SECTION XII    VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION
In the event that any party, including an individual member of the DRB, deems it necessary to institute arbitration

proceedings to enforce any right or obligation under this AGREEMENT, the parties hereto agree that such action shall be
initiated in the Office of Administrative Hearings of the State of California.  The parties hereto agree that all questions shall
be resolved by arbitration by application of California law and that the parties to such arbitration shall have the right of
appeal from such decisions to the Superior Court in conformance with the laws of the State of California.  Venue for the
arbitration shall be Sacramento or any other location as agreed to by the parties.

SECTION XIII    FEDERAL REVIEW AND REQUIREMENTS
On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the DRB in

progress, except for private meetings or deliberations of the DRB.
Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.
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SECTION XIV    CERTIFICATION OF THE CONTRACTOR, THE DRB MEMBERS, AND THE STATE
IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT as of the day and year first above

written.

DRB MEMBER DRB MEMBER

By: _____________________________ By: ______________________________

Title: ____________________________ Title :_____________________________

DRB MEMBER

By :________________________________

Title :_______________________________

CONTRACTOR CALIFORNIA STATE DEPARTMENT
OF TRANSPORTATION

By: _____________________________ By: _____________________________

Title: ___________________________ Title: ____________________________

5-1.13  FORCE ACCOUNT PAYMENT
Payment for extra work at force account will be determined by either non-subcontracted or subcontracted force account

payment unless otherwise specified.

Non-Subcontracted Force Account Payment:
When extra work to be paid for on a force account basis is performed by the Contractor, compensation will be

determined in accordance with Section 9-1.03, "Force Account Payment," of the Standard Specifications and these special
provisions.

The second, third and fourth paragraphs of Section 9-1.03A, "Work Performed by Contractor," in the Standard
Specifications, shall not apply.

Attention is directed to "Time-Related Overhead" of these special provisions.
To the total of the direct costs for work performed on a force account basis, computed as provided in Sections

9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment Rental," of the Standard Specifications, there will
be added the following markups:

Cost Percent Markup
Labor 28
Materials 10
Equipment Rental 10

The above markups shall be applied to work performed on a force account basis,
regardless of whether the work revises the current contract completion date.

The above markups, together with payments made for time-related overhead pursuant to "Time-Related Overhead" of
these special provisions, shall constitute full compensation for all overhead costs for work performed on a force account
basis.  These overhead costs shall be deemed to include all items of expense not specifically designated as cost or equipment
rental in conformance with the provisions in Sections 9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3),
"Equipment Rental," of the Standard Specifications.  The total payment made as provided above and in the first paragraph of
Section 9-1.03A, "Work Performed by Contractor," of the Standard Specifications shall be deemed to be the actual cost of the
work performed on a force account basis, and shall constitute full compensation therefor.

Full compensation for overhead costs for work performed on a force account basis, and for which no adjustment is made
to the lump sum price bid for time-related overhead conforming to the provisions in "Time-Related Overhead" of these
special provisions, shall be considered as included in the markups specified above, and no additional compensation will be
allowed therefor.
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Subcontracted Force Account Payment:
When extra work to be paid for on a force account basis is performed by a subcontractor approved in conformance with

the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, compensation will be determined in
accordance with the provisions in Section 9-1.03, "Force Account Payment," of the Standard Specifications.

5-1.14  COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
The provisions of this section shall apply only to the following contract item:

ITEM CODE ITEM
390153 ASPHALT CONCRETE (TYPE A)

The compensation payable for asphalt concrete will be increased or decreased in conformance with the provisions of this
section for paving asphalt price fluctuations exceeding 10 percent (Iu/Ib is greater than 1.10 or less than 0.90) which occur
during performance of the work.

The adjustment in compensation will be determined in conformance with the following formulae when the item of
asphalt concrete is included in a monthly estimate:

A. Total monthly adjustment = AQ
B. For an increase in paving asphalt price index exceeding 10 percent:

A = 0.90 (1.1023) (Iu/Ib - 1.10) Ib

C. For a decrease in paving asphalt price index exceeding 10 percent:

A = 0.90 (1.1023) (Iu/Ib - 0.90) Ib

D. Where:

A = Adjustment in dollars per tonne of paving asphalt used to produce asphalt concrete rounded to the nearest $0.01.
Iu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the month

within the pay period in which the quantity subject to adjustment was included in the estimate.
Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project

occurred.
Q = Quantity in tonnes of paving asphalt that was used in producing the quantity of asphalt concrete shown under

"This Estimate" on the monthly estimate using the amount of asphalt determined by the Engineer.

The adjustment in compensation will also be subject to the following:

A. The compensation adjustments provided herein will be shown separately on payment estimates.  The Contractor
shall be liable to the State for decreased compensation adjustments and the Department may deduct the amount
thereof from moneys due or that may become due the Contractor.

B. Compensation adjustments made under this section will be taken into account in making adjustments in
conformance with the provisions in Section 4-1.03B, "Increased or Decreased Quantities," of the Standard
Specifications.

C. In the event of an overrun of contract time, adjustment in compensation for paving asphalt included in estimates
during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on
the first business day of the month within the pay period in which the overrun began.

The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by
the Department using the median of posted prices in effect as posted by Chevron, Mobil, and Unocal for the Buena Vista,
Huntington Beach, Kern River, Long Beach, Midway Sunset, and Wilmington fields.

In the event that the companies discontinue posting their prices for a field, the Department will determine an index from
the remaining posted prices.  The Department reserves the right to include in the index determination the posted prices of
additional fields.
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5-1.15  AREAS FOR CONTRACTOR'S USE
Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard

Specifications and these special provisions.
The highway right of way shall be used only for purposes that are necessary to perform the required work.  The

Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits.  The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor.  However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements.  Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.

5-1.16  PAYMENTS
Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard

Specifications and these special provisions.
For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard

Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum
value of the contract item of work which will be recognized for progress payment purposes:

A. Clearing and Grubbing $200,000.00
B. Develop Water Supply $  25,000.00
C. Progress Schedule (Critical Path Method) $  15,000.00
D. Prepare Storm Water Pollution Prevention Plan $  10,000.00
E. Lead Compliance Plan $    2,000.00

After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the
contract.

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:

A. Culvert pipe and appurtenances
B. Metal beam guard railing and appurtenances
C. Pavement markers
D. Bar Reinforcing Steel (Bridge)
E. Bar Reinforcing Steel (Epoxy-Coated)
F. Luminaires
G. Lighting Standards

5-1.17  PROJECT INFORMATION
The information in this section has been compiled specifically for this project and is made available for bidders and

Contractors.  Other information referenced in the Standard Specifications and these special provisions do not appear in this
section.  The information is subject to the conditions and limitations set forth in Section 2-1.03, "Examination of Plans,
Specifications, Contract, and Site of Work," and Section 6-2, "Local Materials," of the Standard Specifications.  Bidders and
Contractors shall be responsible for knowing the procedures for obtaining information.

Information included in the Information Handout provided to bidders and Contractors is as follows:

A. Army Corps Permit.
B. Fish and Game Permit.
C. Regional Water Quality Control Board Permit.
D. Bridge Foundation Recommendations.

Information available at the North Region Construction Office is as follows:
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A. Cross Sections.

Cross sections are available in paper copy.
The North Region Construction Office is located at 379 Colusa Hwy, Yuba City 95991.
Plans of the existing bridges may be requested by fax from the Office of Structure Maintenance and Investigations,

1801 30th Street, Sacramento, CA, Fax (916) 227-8357.
Plans of the existing bridges available to bidders and Contractors are reproductions of the original contract plans, with

significant changes noted, and working drawings, and do not necessarily show normal construction tolerances and variances.
Where dimensions of new construction required by this contract are dependent on the dimensions of the existing bridges, the
Contractor shall verify the controlling field dimensions and shall be responsible for adjusting dimensions of the work to fit
existing conditions.

5-1.18  INTERNET DAILY EXTRA WORK REPORT
When extra work is being paid for on a force account basis, the Contractor shall submit daily extra work reports in

conformance with the provisions in Section 9-1.03C, "Records," of the Standard Specifications and these special provisions.
The Contractor shall send daily extra work reports to the Engineer using the Department's Internet extra work billing

system.  The reports shall conform to the requirements in the "iCAS User's Guide" (Guide).  The Guide is available from the
Department, and is also found on the Internet at:

http://www.dot.ca.gov/hq/construc/ewb/EWB_INSTRUCTION.pdf

The Department will provide system accounts to the Contractor's authorized representatives when at least one of the
representatives has received training.  The Department will provide system training to at least one of the Contractor's
authorized representatives within 30 days of the Contractor's request for training.  The Department will assign an account and
user identification to the Contractor's authorized representatives, and each Contractor's authorized representative shall
maintain a unique password.  A daily extra work report that the Contractor's authorized representative sends to the
Department using the Internet extra work billing system will be considered signed by the Contractor.  A daily extra work
report that the Engineer approves using the Internet extra work billing system will be considered signed by the Engineer.

Daily extra work reports that include billing for materials shall be substantiated by a valid copy of a vendor's invoice in
conformance to the requirements in Section 9-1.03C, "Records," of the Standard Specifications.  Each materials invoice shall
clearly identify the relative daily extra work report and the associated cost of the materials.  In addition to postal service and
parcel service and if approved by the Engineer, invoices may be sent by facsimile or as an electronic-mail attachment.

The Contractor shall maintain the Contractor's interface with the Department's Internet extra work billing system.  If the
Contractor is using the file transfer process to submit extra work reports, it shall conform to the file transfer format and
process defined in the Guide.

5-1.19  RELATIONS WITH CALIFORNIA DEPARTMENT OF FISH AND GAME
A portion of this project is located within the jurisdiction of the California Department of Fish and Game.  An agreement

regarding a stream or lake has been entered into by the Department of Transportation and the Department of Fish and Game.
The Contractor shall be fully informed of the requirements of this agreement as well as rules, regulations, and conditions that
may govern the Contractor's operations in these areas and shall conduct the work accordingly.

Copies of the agreement may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS
26, 1120 N Street, Room 200, Sacramento, CA  95814, Telephone 916-654-4490.

It is unlawful for any person to divert, obstruct or change the natural flow of the bed, channel or bank of a stream, river
or lake without first notifying the Department of Fish and Game, unless the project or activity is noticed and constructed in
conformance with conditions imposed under Fish and Game Code Section 1601.

Attention is directed to Sections 7-1.01, "Laws to be Observed," 7-1.01G, "Water Pollution," and 7-1.12,
"Indemnification and Insurance," of the Standard Specifications.

Modifications to the agreement between the Department of Transportation and the Department of Fish and Game which
are proposed by the Contractor shall be submitted in writing to the Engineer for transmittal to the Department of Fish and
Game for their consideration.

When the Contractor is notified by the Engineer that a modification to the agreement is under consideration, no work
shall be performed which is inconsistent with the original agreement or proposed modification until the Departments take
action on the proposed modifications.  Compensation for delay will be determined in conformance with the provisions in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The provisions of this section shall be made a part of every subcontract executed pursuant to this contract.
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Modifications to any agreement between the Department of Transportation and the Department of Fish and Game will be
fully binding on the Contractor.  The provisions of this section shall be made a part of every subcontract executed pursuant to
this contract.

5-1.20  RELATIONS WITH UNITED STATES ARMY CORPS OF ENGINEERS
A portion of this project is located within the jurisdiction of the United States Army Corps of Engineers.  A nationwide

permit has been issued by the Army Corp of Engineers regarding this project.  The Contractor shall be fully informed of the
requirements of this permit as well as rules, regulations, and conditions that may govern the Contractor's operations in these
areas and shall conduct the work accordingly.

Copies of the permit may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS 26,
1120 N Street, Room 200, Sacramento, CA  95814, Telephone 916-654-4490.

Attention is directed to Sections 7-1.01, "Laws to be Observed," 7-1.01G, "Water Pollution," and 7-1.12,
"Indemnification and Insurance," of the Standard Specifications.

Modifications to the nationwide permit which are proposed by the Contractor shall be submitted in writing to the
Engineer for transmittal to the United States Army Corps of Engineers for their consideration.

The provisions of this section shall be made a part of every subcontract executed pursuant to this contract.

5-1.21  RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
The location of the project is within an area controlled by the Regional Water Quality Control Board.  Regional Water

Quality Control Board has issued a water quality certification covering work to be performed under this contract.  The
Contractor shall be fully informed of rules, regulations, and conditions that may govern the Contractor's operations in the
areas and shall conduct the work accordingly.

Copies of the water quality certification may be obtained at the Department of Transportation, Plans and Bid Documents
Section, MS 26, 1120 N Street, Room 200, Sacramento, CA  95814, Telephone 916-654-4490.

Attention is directed to Section 7-1.11, "Preservation of Property," and Section 7-1.12, "Indemnification and Insurance,"
of the Standard Specifications.

Changes in the conditions of the water quality certification proposed by the Contractor shall be submitted to the Engineer
for transmittal to the Regional Water Quality Control Board for their approval.  Changes shall not be implemented until
approved in writing by the Regional Water Quality Control Board.

Attention is directed to Section 8-1.06, "Time of Completion," of the Standard Specifications.  Days during which the
Contractor's operations are restricted in the floodway by the requirements of this section shall be considered to be
nonworking days if these restrictions cause a delay in the current controlling operation or operations.

5-1.22  FIRE PLAN
The Contractor shall cooperate with local fire prevention authorities in eliminating hazardous fire conditions and shall

implement the following fire plan under the direction of the Engineer:

A. The Contractor shall be responsible for:

1. obtaining the phone number of the nearest fire suppression agency and providing this phone number to the
Engineer as a first order of work,

2. immediately reporting to the nearest fire suppression agency fires  occurring within the limits of the project,
3. preventing project personnel from setting open fires not part of the work, unless the Fire Index is at "Low," or

the determination of the Fire Index is suspended or, if in an area not covered by the Fire Index rating system,
the Engineer determines that the fire hazard is negligible,

4. preventing the escape of fires caused directly or indirectly as a result of project operations and extinguishing
these fires.

B. Except for motor trucks, truck tractors, buses and passenger vehicles, the Contractor shall equip all hydro-carbon
fueled engines, both stationary and mobile, including motorcycles, with spark arresters that meet United States
Forest Service Standards as specified in the Forest Service Spark Arrester Guide and shall maintain the spark
arresters in good operating condition.  Spark arresters are not required by the State Department of Forestry or the
United States Forest Service on equipment powered by properly maintained exhaust-driven turbo-charged engines or
when equipped with scrubbers with properly maintained water levels.  The Forest Service Spark Arrester Guide is
available at the District Offices of the Department of Transportation.

C. Toilets shall have a metal receptacle, at least 150 mm in diameter by 200 mm deep, half-filled with sand for ashes
and discarded smokes, and within easy reach of anyone utilizing the facility.
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D. Equipment service areas, parking areas and gas and oil storage areas shall be located so that there is no flammable
material within a radius of at least 15 m of these areas.  Small mobile or stationary engine sites shall be cleared of
flammable material for a radius of at least 4.6 m from the engine.

E. The areas to be cleared and grubbed shall be cleared, and kept clear of, flammable material such as dry grass, weeds,
brush, downed trees, oily rags and waste, paper, cartons, and plastic waste.  The first order of work shall be to clear
a fire break at the outer limits of the areas to be cleared and grubbed.  Other fire breaks may be ordered by the
Engineer and will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.

F. The Contractor shall furnish each piece of equipment with the following:

1. one shovel and one fully charged fire extinguisher UL rated at 4 B:C or more on each truck, personnel vehicle
tractor, grader or other heavy equipment,

2. one shovel and one back-pack 20-L water-filled tank with pump for each welder,
3. one shovel or one chemical pressurized fire extinguisher, fully charged, for each gasoline-powered tool,

including but not limited to chain saws, soil augers, rock drills, etc.  The required fire tools shall, at no time, be
farther than 8 m from the point of operation of the power tool.  Fire extinguishers shall be of the type and size
required by the California Public Resource Code, Section 4431, and the California Administrative Code, Title
14, Section 1234,

4. shovels shall be size "O" or larger and shall be not less than 1.2 m in length.

G. The Contractor shall furnish a pickup truck and driver for the sole purpose of fire control during working hours and
as specified herein.

1. The truck shall be equipped with 10 shovels, 5 axes, 2 back-pack 20-L water-filled tanks with pumps, or other
fire tools substituted on a one to one basis at the option of the Contractor and approved by the Engineer.

2. The truck shall be equipped with a 380-L tank of water with a gasoline motor powered pump and 30 m of
19-mm hose on a reel.

4. In addition to being available at the site of the work, the truck and operator shall patrol the area of construction
from noon until one-half hour after shutdown of the work.  If the Fire Index is "Very High" or "Extreme," truck
and operator shall patrol the area of construction while work is being done and for at least one-half hour after
shutdown of work.

H. The Contractor shall be aware of the Fire Index and conform to the following:

1. The Wild Land Fire Danger Rating System established by the United States Forest Service and the State of
California Department of Forestry is designed to estimate the relative effect of weather on the several aspects of
fire behavior, such as spread, intensity, and ignition.

2. The combination of these effects makes up the Fire Index, the severity of which is as follows:

LOW  MEDIUM  HIGH  VERY HIGH  EXTREME

3. Arrangements have been made with the United States Forest Service and the Department of Forestry to notify
the Department of Transportation when the Fire Index is "Very High" or "Extreme" within numbered Fire
Danger areas as shown on maps furnished by the Department of Transportation.  This information will be
furnished to the Engineer, who will notify the Contractor for dissemination and action in the area affected.

4. When the Fire Index reaches "Very High," the following conditions will prevail:

Falling of dead trees or snags shall be discontinued.
No open burning will be permitted; fires shall be extinguished.
Welding shall be discontinued except in an enclosed building or within an area
 cleared of flammable material for a radius of 4.6 m.
Blasting shall be discontinued.
Smoking will be permitted only in automobiles and cabs of trucks equipped
 with an ashtray or in cleared areas immediately surrounded by a fire break, unless
 prohibited by other authority.
Vehicular travel will be restricted to cleared areas except in case of emergency.

5. When the Fire Index reaches "Extreme," the following precautions shall be taken in addition to the conditions
specified above:
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Work of a nature which could start a fire shall require that properly equipped
 fire guard(s) be assigned to such an operation for the duration of the work.
Smoking will be permitted only in automobiles and truck cabs equipped with an
 ashtray, unless prohibited by other authority.

If the project is shut down or partially shut down on account of hazardous fire conditions, working days during such
period will be determined in the same manner as provided in Section 8-1.06, "Time of Completion," of the Standard
Specifications for shutdowns due to weather.

If field and weather conditions become such that the determination of the Fire Index is suspended, the provisions under
items "G" and "H" of this section will not be enforced for the period of the suspension of the determination of the Fire Index.
The Engineer will notify the Contractor of the dates of the suspension and resumption of the determination of the Fire Index.

Full compensation for conforming to the provisions herein shall be considered as included in the prices paid for the
various contract items of work and no separate payment will be made therefor.

5-1.23  ENVIRONMENTALLY SENSITIVE AREA
An environmentally sensitive area (ESA) shall consist of an area within and near the limits of construction where access

is prohibited or limited for the preservation of archeological site or existing vegetation, or protection of biological habitat as
shown on the plans.  The Engineer will determine the exact location of the boundaries of the ESA.  No work shall be
conducted within the ESA.

Attention is directed to Section 7—1.01 "Laws to be Observed," and Section 7—1.04 "Permits and Licenses," of the
Standard Specifications regarding State and Federal regulations, permits, or agreements which pertain to an ESA.

Prior to beginning work, the boundaries of the ESA shall be clearly delineated by the placement of temporary fence
(Type ESA).

Vehicle access, storage or transport of materials or equipment, or other project related activities are prohibited within the
boundaries of ESA.

The Contractor shall mitigate damage or impacts to the ESA caused by the Contractor's operations, at the Contractor's
expense.  If the Engineer determines mitigation work will be performed by others, or if mitigation fees are assessed the
Department, deductions from moneys due or to become due the Contractor will be made for the mitigation costs.

SECTION 6.  (BLANK)

SECTION 7.  (BLANK)

SECTION 8.  MATERIALS

SECTION 8-1.  MISCELLANEOUS

8-1.01  SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS
Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.

When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the
metric materials and products specified or detailed on the plans.

B. Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans.  The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer.  The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions
to be made and contract items involved.  In addition, for a change in design or details, the Contractor shall submit
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plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications.  The plans and working drawings shall be submitted at least 7 days before the
Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation:  A 82

METRIC SIZE SHOWN ON THE PLANS
mm

2
SIZE TO BE SUBSTITUTED

inch
2
 x 100

MW9 W1.4
MW10 W1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MW50 W7.8
MW55 W8.5, except W8.0 in piles only
MW60 W9.3
MW70 W10.9, except W11.0 in piles only
MW80 W12.4
MW90 W14.0

MW100 W15.5

SUBSTITUTION TABLE FOR BAR REINFORCEMENT
METRIC BAR DESIGNATION

NUMBER1 SHOWN ON THE PLANS
BAR DESIGNATION

NUMBER2 TO BE SUBSTITUTED
10 3
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18

1Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.
2Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.
No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.



Contract No.  02-310404
101

SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation:  A 307 or AASHTO
Designation:  M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation:  A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS
mm

SIZE TO BE SUBSTITUTED
inch

6 or 6.35 1/4
8 or 7.94 5/16
10 or 9.52 3/8

11 or 11.11 7/16
13, 12.70, or M12 1/2

14 or 14.29 9/16
16, 15.88, or M16 5/8
19, 19.05, or M20 3/4
22, 22.22, or M22 7/8

24, 25, 25.40, or M24 1
29, 28.58, or M27 1-1/8
32, 31.75, or M30 1-1/4

35 or 34.93 1-3/8
38, 38.10, or M36 1-1/2

44 or 44.45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4

102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL
UNCOATED HOT AND COLD ROLLED SHEETS HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)
METRIC THICKNESS

SHOWN ON THE PLANS
mm

GAGE TO BE
SUBSTITUTED

inch

METRIC THICKNESS
SHOWN ON THE PLANS

mm

GAGE TO BE
SUBSTITUTED

inch
7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4.94 0.1943 2.753 0.1084
4.55 0.1793 2.372 0.0934
4.18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 0.0269 -------- --------
0.61 0.0239 -------- --------
0.53 0.0209 -------- --------
0.45 0.0179 -------- --------
0.42 0.0164 -------- --------
0.38 0.0149 -------- --------
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SUBSTITUTION TABLE FOR WIRE
METRIC THICKNESS

SHOWN ON THE PLANS
mm

WIRE THICKNESS
TO BE SUBSTITUTED

inch
GAGE NO.

6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
4.11 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20

SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE

SHOWN ON THE PLANS
mm x mm

SIZE
TO BE SUBSTITUTED

inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375

PP 360 x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500

PP 460 x T NPS 18 x T"
PP 508 x T NPS 20 x T"
PP 559 x T NPS 22 x T"
PP 610 x T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP 711 x T NPS 28 x T"
PP 762 x T NPS 30 x T"
PP 813 x T NPS 32 x T"
PP 864 x T NPS 34 x T"
PP 914 x T NPS 36 x T"
PP 965 x T NPS 38 x T"

PP 1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP 1118 x T NPS 44 x T"
PP 1219 x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR CIDH CONCRETE PILING
METRIC SIZE

SHOWN ON THE PLANS
ACTUAL AUGER SIZE
TO BE SUBSTITUTED

inches
350 mm 14
400 mm 16
450 mm 18
600 mm 24
750 mm 30
900 mm 36

1.0 m 42
1.2 m 48
1.5 m 60
1.8 m 72
2.1 m 84
2.4 m 96
2.7 m 108
3.0 m 120
3.3 m 132
3.6 m 144
4.0 m 156

SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER
METRIC MINIMUM

 DRESSED DRY,
SHOWN ON THE PLANS

mm x mm

METRIC MINIMUM
DRESSED GREEN,

SHOWN ON THE PLANS
mm x mm

NOMINAL
SIZE

TO BE SUBSTITUTED
inch x inch

19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4

140x140 143x143 6x6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12
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SUBSTITUTION TABLE FOR NAILS AND SPIKES
METRIC COMMON NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC BOX NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC SPIKE,
SHOWN ON THE

PLANS
Length, mm

Diameter, mm

SIZE
TO BE

SUBSTITUTED
Penny-weight

50.80
2.87

50.80
2.51

______ 6d

63.50
3.33

63.50
2.87

______ 8d

76.20
3.76

76.20
3.25

76.20
4.88

10d

82.55
3.76

82.55
3.25

82.55
4.88

12d

88.90
4.11

88.90
3.43

88.90
5.26

16d

101.60
4.88

101.60
3.76

101.60
5.72

20d

114.30
5.26

114.30
3.76

114.30
6.20

30d

127.00
5.72

127.00
4.11

127.00
6.68

40d

______ ______ 139.70
7.19

50d

______ ______ 152.40
7.19

60d
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SUBSTITUTION TABLE FOR IRRIGATION
COMPONENTS

METRIC
WATER METERS, TRUCK
LOADING STANDPIPES,
VALVES, BACKFLOW
PREVENTERS, FLOW

SENSORS, WYE
STRAINERS, FILTER

ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE

IRRIGATION SUPPLY
LINES

SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)

mm

NOMINAL
SIZE

TO BE SUBSTITUTED

inch
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to
the metric designations shown on the plans and in conformance with the requirements in ASTM Designation:  A 6/A 6M,
Annex 2, will be allowed.

8-1.02  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS
The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials.  The

Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work.  Other categories of products, not included on the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to
perform.
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PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

A. Apex, Model 921AR (100 mm x 100 mm)
B. Avery Dennison, Models C88 (100 mm x 100 mm), 911 (100 mm x 100 mm) and 953 (70 mm x 114 mm)
C. Ray-O-Lite, Model "AA" ARS (100 mm x 100 mm)
D. 3M Series 290 (89 mm x 100 mm)
E. 3M Series 290 PSA,  with pressure sensitive adhesive pad (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)
(for recessed applications only)

A. Avery Dennison, Model 948 (58 mm x 119 mm)
B. Avery Dennison, Model 944SB (51 mm x 100 mm)*
C. Ray-O-Lite, Model 2002 (58 mm x 117 mm)
D. Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*

*For use only in 114 mm wide (older) recessed slots

Non-Reflective, 100 mm Round
A. Apex Universal (Ceramic)
B. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
C. Glowlite, Inc., (Ceramic)
D. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
E. Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
F. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
G. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
H. Road Creations, Model RCB4NR (Acrylic)
I. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (6 months or less)

A. Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

Temporary Markers For Short Term Day/Night Use (14 days or less)
(For seal coat or chip seal applications, clear protective covers are required)

A. Apex Universal, Model 932
B. Bunzl Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat)
C. Hi-Way Safety, Inc., Model 1280/1281
D. Glowlite, Inc., Model 932

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

A. Advanced Traffic Marking, Series 300 and 400
B. Brite-Line, Series 1000
C. Brite-Line, "DeltaLine XRP"
D. Swarco Industries, "Director 35" (For transverse application only)
E. Swarco Industries, "Director 60"
F. 3M, "Stamark" Series 380 and 5730
G. 3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)
A. Advanced Traffic Marking, Series 200
B. Brite-Line, Series 100
C. Garlock Rubber Technologies, Series 2000
D. P.B. Laminations, Aztec, Grade 102
E. Swarco Industries, "Director-2"
F. Trelleborg Industri, R140 Series
G. 3M, Series 620 "CR", and Series A750
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H. 3M, Series A145, Removable Black Line Mask
(Black Tape: for use only on Asphalt Concrete Surfaces)

I. Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Asphalt Concrete Surfaces)

J. Brite-Line "BTR" Black Removable Tape
(Black Tape: for use only on Asphalt Concrete Surfaces)

K. Trelleborg Industri, RB-140
(Black Tape: for use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)
A. Avery Dennison, "Hotape"
B. Flint Trading, "Premark," "Premark 20/20 Flex," and "Premark 20/20 Flex Plus"

Ceramic Surfacing Laminate, 150 mm x 150 mm
A. Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 1700 mm

A. Bunzl Extrusion, "Flexi-Guide Models 400 and 566"
B. Carsonite, Curve-Flex CFRM-400
C. Carsonite, Roadmarker CRM-375
D. FlexStake, Model 654 TM
E. GreenLine Models HWD1-66 and CGD1-66

Special Use Type, 1700 mm
A. Bunzl Extrusion, Model FG 560 (with 450 mm U-Channel base)
B. Carsonite, "Survivor" (with 450 mm U-Channel base)
C. Carsonite, Roadmarker CRM-375 (with 450 mm U-Channel base)
D. FlexStake, Model 604
E. GreenLine Models HWDU and CGD (with 450 mm U-Channel base)
F. Impact Recovery Model D36, with #105 Driveable Base
G. Safe-Hit with 200 mm pavement anchor (SH248-GP1)
H. Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

Surface Mount Type, 1200 mm
A. Bent Manufacturing Company, Masterflex Model MF-180EX-48
B. Carsonite, "Super Duck II"
C. FlexStake, Surface Mount, Models 704 and 754 TM
D. Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
E. Three D Traffic Works "Channelflex" ID No. 522248W

CHANNELIZERS
Surface Mount Type, 900 mm

A. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
B. Bunzl Extrusion, Flexi-Guide Models FG300PE and FG300UR
C. Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)
D. Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"
E. FlexStake, Surface Mount, Models 703 and 753 TM
F. GreenLine, Model SMD-36
G. Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36
H. Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base
I. Repo, Models 300 and 400
J. Safe-Hit, Guide Post, Model SH236SMA
K. Three D Traffic Works "Channelflex" ID No. 522053W

Lane Separation System
A. Bunzl "Flexi-Guide (FG) 300 Curb System"
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B. Qwick Kurb, "Klemmfix Guide System"
C. Recycled Technology, Inc. "Safe-Lane System"

CONICAL DELINEATORS, 1070 mm
(For 700 mm Traffic Cones, see Standard Specifications)
A. Bent Manufacturing Company "T-Top"
B. Plastic Safety Systems "Navigator-42"
C. Radiator Specialty Company "Enforcer"
D. Roadmaker Company "Stacker"
E. TrafFix Devices "Grabber"
F. Three D Traffic Works "Ringtop" TD7000, ID No. 742143

OBJECT MARKERS
Type "K", 450 mm

A. Bunzl, Model FG318PE
B. Carsonite, Model SMD 615
C. FlexStake, Model 701 KM
D. Repo, Models 300 and 400
E. Safe-Hit, Model SH718SMA

Type "K-4" / "Q" Object Markers, 600 mm
A. Bent Manufacturing "Masterflex" Model MF-360-24
B. Bunzl Extrusion, Model FG324PE
C. Carsonite, Super Duck II
D. FlexStake, Model 701KM
E. Repo, Models 300 and 400
F. Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA
G. The Line Connection, Model DP21-4Q
H. Three D Traffic Works "Q" Marker, ID No. 531702W

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS

Impactable Type
A. ARTUK, "FB"
B. Bunzl Extrusion, Models PCBM-12 and PCBM-T12
C. Duraflex Corp., "Flexx 2020" and "Electriflexx"
D. Hi-Way Safety, Inc., Model GMKRM100
E. Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
F. Sun-Lab Technology, "Safety Guide Light Model TM-5"
G. Three D Traffic Works "Roadguide" 9304 Series, ID No. 903176 (One-Way), ID No. 903215 (Two-Way)

Non-Impactable Type
A. ARTUK, JD Series
B. Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
C. Vega Molded Products, Models GBM and JD

METAL BEAM GUARD RAIL POST MARKERS
(For use to the left of traffic)
A. Bunzl Extrusion, "Mini" (75 mm x 254 mm)
B. Creative Building Products, "Dura-Bull, Model 11201"
C. Duraflex Corp., "Railrider"

CONCRETE BARRIER DELINEATORS, 400 mm
(For use to the right of traffic)
A. Bunzl Extrusion, Model PCBM T-16
B. Safe-Hit, Model SH216RBM
C. Sun-Lab Technology, "Safety Guide Light, Model TM16," (75 mm x 300 mm)
D. Three D Traffic Works "Roadguide" ID No. 904364 (White), ID No. 904390 (Yellow)
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CONCRETE BARRIER-MOUNTED MINI-DRUM  (260 mm x 360 mm x 570 mm)
A. Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR
(Applied vertically.  Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)
A. Bunzl Extrusion, PCBM S-36
B. Sun-Lab Technology, "Safety Guide Light, Model SM12," (75 mm x 300 mm)

GUARD RAILING DELINEATOR
(Place top of reflective element at 1200 mm above plane of roadway)

Wood Post Type, 686 mm
A. Bunzl Extrusion, FG 427 and FG 527
B. Carsonite, Model 427
C. FlexStake, Model 102 GR
D. GreenLine GRD 27
E. Safe-Hit, Model SH227GRD
F. Three D Traffic Works "Guardflex" TD9100 Series, ID No. 510476

Steel Post Type
A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

A. Avery Dennison T-6500 Series (For rigid substrate devices only)
B. Avery Dennison WR-6100 Series
C. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
D. Reflexite, PC-1000 Metalized Polycarbonate
E. Reflexite, AC-1000 Acrylic
F. Reflexite, AP-1000 Metalized Polyester
G. Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
H. 3M, High Intensity

Traffic Cones, 330 mm Sleeves
A. Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves
A. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
B. Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
C. 3M Series 3840

Barrels and Drums
A. Avery Dennison WR-6100
B. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
C. Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
D. 3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)
A. American Decal, Adcolite
B. Avery Dennison, T-1500 and T-1600 series
C. 3M Engineer Grade, Series 3170

Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
A. Avery Dennison, T-2500 Series
B. Kiwalite Type II
C. Nikkalite 1800 Series



Contract No.  02-310404
111

Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
A. Avery Dennison, T-2500 Series
B. Kiwalite, Type II
C. Nikkalite 1800 Series

Signs: Type III, High-Intensity (Typically Encapsulated Glass-Bead Element)
A. Avery Dennison, T-5500 and T-5500A Series
B. Nippon Carbide Industries, Nikkalite Brand Ultralite Grade II
C. 3M Series 3870

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element)
A. Avery Dennison, T-6500 Series
B. Nippon Carbide Industries, Crystal Grade, 94000 Series
C. Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
D. Nippon Carbide Industries, Model No. 94844 Fluorescent Yellow Green

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive
A. Avery Dennison, WU-6014
B. Novabrite LLC, "Econobrite"
C. Reflexite "Vinyl"
D. Reflexite "SuperBright"
E. Reflexite "Marathon"
F. 3M Series RS34 Orange and RS20 Fluorescent Orange

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)
A. 3M LDP Series 3924 Fluorescent Orange
B. 3M LDP Series 3970

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)
A. Avery Dennison, T-7500 Series
B. Avery Dennison, T-7511 Fluorescent Yellow
C. Avery Dennison, T-7513 Fluorescent Yellow Green
D. Avery Dennison, W-7514 Fluorescent Orange
E. Nippon Carbide Industries, Nikkalite Crystal Grade Model 92802 White
F. Nippon Carbide Industries, Nikkalite Crystal Grade Model 92844 Fluorescent Yellow/Green
G. Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)
A. 3M VIP Series 3981 Diamond Grade Fluorescent Yellow
B. 3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
C. 3M VIP Series 3990 Diamond Grade

SPECIALTY SIGNS
A. Hallmark Technologies, Inc., All Sign STOP Sign (All Plastic), 750 mm
B. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

SIGN SUBSTRATE
Fiberglass Reinforced Plastic (FRP)

A. Fiber-Brite
B. Sequentia, "Polyplate"
C. Inteplast Group "InteCel" (13 mm for Post-Mounted CZ Signs, 1200 mm or less)

Aluminum Composite
A. Alcan Composites "Dibond Material, 2 mm" (for temporary construction signs only)
B. Mitsubishi Chemical America, Alpolic 350 (for temporary construction signs only)
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8-1.03  STATE-FURNISHED MATERIALS
Attention is directed to Section 6-1.02, "State-Furnished Materials," of the Standard Specifications and these special

provisions.
The following materials will be furnished to the Contractor:

A. Sign panels for roadside signs.
B. Model 170 controller assembly assemblies, including controller unit, completely wired controller cabinet, and

inductive loop detector sensor units.

Sign panels will be furnished to the Contractor at the District 2 Warehouse located at 1000 Center Street, Redding, CA
96001.

The Contractor shall notify the District Warehouse Manager, Telephone (530) 225-3291 and the Engineer not less than
48 hours before State-furnished sign panels are to be picked up by the Contractor.  A full description of the material and the
time the material will be picked up shall be provided.  The number, type, and size of the sign panels, and the contract number
shall also be provided to the District Warehouse Manager.

Model 170 controller assembly, including controller unit, completely wired controller cabinet, and inductive loop
detector sensor units, will be furnished to the Contractor at the District 2 Signal Shop located at 5065 Mountain Lakes
Boulevard, Redding, CA 96001.

8-1.04  ASPHALT
The first paragraph and tables following the first paragraph in Section 92-1.02, "Grades," of the Standard Specifications

shall not apply.
The grade of asphalt to be used will be specified in "Asphalt Concrete" of these special provisions.  The safe

transportation, storage, use, and disposal of the asphalt specified shall be the responsibility of the Contractor.
A Certificate of Compliance, as specified in Section 92-1.03, "Test Report," of the Standard Specifications, shall

accompany each shipment of asphalt to the project.  When PBA Grade 6a, 6b or 7 is specified, the Certificate of Compliance
shall include actual results of tests completed by the producer in addition to the items enumerated in Section 92-1.03 of the
Standard Specifications.  The Certificate of Compliance shall verify that the results of AASHTO Test Method T240 (Mass
Loss after Rolling Thin Film Oven Test) indicate a maximum mass loss of 0.6 percent and that AASHTO Test Method T48
(Flash Point, Cleveland Open Cup) indicate a minimum flash point of 232°C.  The actual formulation used by the asphalt
producer shall be available to the Department upon written request.  The Department will execute a non-disclosure agreement
if requested by the asphalt producer.

For PBA Grades 6a, 6b or 7, if the results of mass loss after Rolling Thin Film Oven Test (AASHTO Test Method T240)
or Flash Point, Cleveland Open Cup (AASHTO Test Method T48), shown on the Certificate of Compliance are not within
the limits specified in the table entitled "PERFORMANCE BASED ASPHALT BINDER GRADES" or if the results are not
shown on the Certificate of Compliance, the individual shipment of asphalt will be rejected.  Rejected asphalt shall not be
used on the project.  Should rejected asphalt be unloaded into bulk storage tanks, asphalt from the tanks shall not be used on
the project until tests and a Certificate of Compliance are furnished for the material and indicate compliance with the
specifications.

Asphalt to be used as a binder for asphalt concrete will be sampled using the sampling device specified in Section
39-3.01C, "Asphalt Binder Storage," of the Standard Specifications.  Two samples per operating day, each consisting of 2
one-liter containers, will be taken from the bulk storage tank feeder line.

For PBA Grades  6a, 6b or 7, if the test result of samples taken from the bulk storage tank, indicate mass loss greater
than 0.6 percent, the material containing the paving asphalt represented by the tests shall be removed.  However, if requested
in writing by the Contractor and approved by the Engineer, the material containing the paving asphalt with mass loss greater
than 0.6 percent may remain in place, and the Contractor shall pay to the State the amount calculated by the formulae listed
below.

A. For mass loss test results over 0.6 percent but less than or equal to 1.0 percent:

1. (25 percent multiplied by 25 tonne average multiplied by the invoice price of paving asphalt)

B. For mass loss test results over 1.0 percent:

1. (100 percent multiplied by 25 tonne average multiplied by the invoice price of paving asphalt).



Contract No.  02-310404
113

C. The Department may deduct this amount from any moneys due, or that may become due, the Contractor under the
contract.  Each sample from the bulk storage shall represent 25 tonne average.  The delivered price of the paving
asphalt shall be based on a certified invoice provided by the Contractor.
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PERFORMANCE BASED ASPHALT BINDER GRADES
AASHTO

Test PBA Grade
Specification Designation Method 1 4 6a 6b 7

Penetration
(25°C, 100 g, 5 s), dmm

RTFO Aged Residue, Min (Note1) T49 25 20 — — —
Absolute Viscosity

(60°C), Pa•s(x10-1) (Note 2)
Original Binder, min T202 800 2800 2000 2000 1100
RTFO Aged Residue T202 2500-5000 14000 Max 5000 Min 5000 Min 3000 Min

(Note 3)
Kinematic Viscosity

(135°C), m2/s(x10-6)
Original Binder, Max T201 — — 2000 2000 2000
RTFO Aged Residue, Min T201 275 350 275 275 275

Absolute Viscosity Ratio
(60°C), Max
RTFO Visc./Orig. Visc. — 4.0 4.0 4.0 4.0 4.0

Flash Point, Cleveland Open Cup,
°C, (Note 4)
Original Binder, Min T48 232 232 232 232 232

Mass Loss After RTFO Test, % T240 Report Report 0.60 0.60 0.60
(Note 5) (Note 6)

Solubility in Trichloroethylene, %
Original Binder, Min T44 99.0 99.0 Report Report Report

Ductility
(25°C, 5 cm/min), cm
RTFO Aged Residue, Min T51 75 50 60 60 75

On Residue from Pav @: or PP1 90°C 100°C 100°C 100°C 110°C
Residue from Tilt Oven @

113°C for: (hours) (Note 7) 18 36 36 36 72
SSD ≥ -115(SSV)-50.6 (Note 9) — — — — 25°C
Stiffness, 300 MPa, Max @: TP1 -6°C -6°C -24°C -30°C -6°C

and M-value, 0.30, Min
Notes:
1. "RTFO Aged Residue" means the asphaltic residue obtained using the Rolling Thin Film Oven Test

(RTFO Test), AASHTO Test Method T240 or ASTM Designation: D 2827.
2. The Absolute Viscosity (60°C) of PBA 6a, 6b, and 7 will be determined at 1 sec-1 using

ASTM Designation: D 4957 with Asphalt Institute Vacuum Capillary Viscometers.
3. Where actual limits (e.g., 2500-500) are indicated, the actual test results shall be part of the certified

copy of test results, or shall be furnished with the Certificate of Compliance.
4. Actual results of the test shall be part of the certified copy of test results and when

PBA Grade 6a, 6b, or 7 is used an additional statement verifying an acceptable flash point shall be
included with the Certificate of Compliance.

5. Actual results of the test shall be part of the certified copy of test results and when
PBA Grade 6a, 6b, or 7 is used an additional statement verifying an acceptable mass loss shall be
included with the Certificate of Compliance.

6. Where "Report" is indicated, there is no requirement; however the actual results of the test shall be part
of the certified copy of test results, or shall be furnished with the Certificate of Compliance.

7. "Tilt Oven Residue" means the asphalt obtained using California Test 374, Method B, "Method for
Determining Asphalt Durability Using the California Tilt-Oven Durability Test."

8. SSD = Shear susceptibility of Delta, SSV = Shear susceptibility of Viscosity.
9. California Test 381.
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8-1.05  ENGINEERING FABRICS
Engineering fabrics shall conform to the provisions in Section 88, "Engineering Fabrics," of the Standard Specifications

and these special provisions.
Filter fabric for this project shall be ultraviolet (UV) ray protected.

SECTION 8-2.  CONCRETE

8-2.01  PORTLAND CEMENT CONCRETE
Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard

Specifications and these special provisions.
References to Section 90-2.01, "Portland Cement," of the Standard Specifications shall mean Section 90-2.01, "Cement,"

of the Standard Specifications.
Mineral admixture shall be combined with cement in conformance with the provisions in Section 90-4.08, "Required Use

of Mineral Admixtures," of the Standard Specifications for the concrete materials specified in Section 56-2, "Roadside
Signs," of the Standard Specifications.

The requirements of Section 90-4.08, "Required Use of Mineral Admixture," of the Standard Specifications shall not
apply to Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications.

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced
amount of mineral admixture in the total amount of cementitious material to be used.  A source of aggregate will be
considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory certified
test results from a qualified testing laboratory that verify the aggregate complies with the requirements.  Prior to starting the
testing, the aggregate test shall be registered with the Department.  A registration number can be obtained by calling (916)
227-7228.  The registration number shall be used as the identification for the aggregate sample in correspondence with the
Department.  Upon request, a split of the tested sample shall be provided to the Department.  Approval of aggregate will
depend upon compliance with the specifications, based on the certified test results submitted, together with any replicate
testing the Department may elect to perform.  Approval will expire 3 years from the date the most recent registered and
evaluated sample was collected from the aggregate source.

Qualified testing laboratories shall conform to the following requirements:

A. Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests
of the previous 2 sets of concrete samples.

B. Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the
shrinkage and soundness tests of the previous 2 sets of pozzolan samples.

Aggregates on the list shall conform to one of the following requirements:

A. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or

B. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.

The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum
cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of
Chemical Admixtures," of the Standard Specifications and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content.

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix.

2. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass, and any of the
aggregates used are not listed on the approved list as specified in these special provisions, then the amount of
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mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be
used in the mix.

3. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass and the fine and
coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix.

4. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used, the amount of mineral admixture shall not be less than
10 percent by mass of the total amount of cementitious material to be used in the mix.

5. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used and the fine and coarse aggregates are listed on the approved
list as specified in these special provisions, then the amount of mineral admixture shall not be less than
7 percent by mass of the total amount of cementitious material to be used in the mix.

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix.  Where Section 90-1.01, "Description," of the Standard Specifications specifies a
maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per
cubic meter shall not exceed the specified maximum cementitious material content.

The Contractor will be permitted to use Type III portland cement for concrete used in the manufacture of precast
concrete members.

8-2.02  FREEZING CONDITION REQUIREMENTS
The mortar strength of fine aggregate relative to the mortar strength of Ottawa sand shall be 100 percent, minimum, as

determined by California Test 515.
Portland cement concrete and precast portland cement concrete products shall contain not less than 350 kilograms of

cement per cubic meter unless a higher cement content is required elsewhere in these special provisions.
An air-entraining admixture conforming to the provisions in Section 90-4, "Admixtures," of the Standard Specifications

shall be added to the concrete at the rate required to result in an air content of 6 ± 1.5 percent in the freshly mixed concrete,
unless a different air content is specified in these special provisions.

SECTION 8-3.  WELDING

8-3.01  WELDING
GENERAL
Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to

perform welding for this project.
Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in these

special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
D1.1 2002
D1.4 1998
D1.5 2002
D1.6 1999

Requirements of the AWS welding codes shall apply unless specified otherwise in the Standard Specifications, on the
plans, or in these special provisions.  Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or AASHTO/AWS.

Section 6.1.1.1 of AWS D1.5 is replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor.  As a minimum, the Contractor shall perform
inspection and testing of each weld joint prior to welding, during welding, and after welding as specified in this section and
as necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

Sections 6.1.3 through 6.1.4.3 of AWS D1.1, Section 7.1.2 of AWS D1.4, and Sections 6.1.1.2 through 6.1.3.3 of
AWS D1.5 are replaced with the following:
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The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection, testing,
and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer.  The QA Inspector is the duly designated person who acts for
and on behalf of the Engineer.

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship, and
shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with the requirements in
AWS QC1, " Standard for AWS Certification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an
AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QC1, "Standard for
AWS Certification of Welding Inspectors."  The Assistant QC Inspector may perform inspection under the direct supervision
of the QC Inspector provided the Assistant is always within visible and audible range of the QC Inspector.  The QC Inspector
shall be responsible for signing all reports and for determining if welded materials conform to workmanship and acceptance
criteria.  The ratio of QC Assistants to QC Inspectors shall not exceed 5 to 1.

When the term "Inspector" is used without further qualification, it shall refer to the QC Inspector.

Section 6.14.6, "Personnel Qualification," of AWS D1.1, Section 7.8, "Personnel Qualification," of AWS D1.4, and
Section 6.1.3.4, "Personnel Qualification," of AWS D1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the requirements
of the American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the Written
Practice of the NDT firm.  The Written Practice of the NDT firm shall meet or exceed the guidelines of the ASNT
Recommended Practice No. SNT-TC-1A.  Individuals who perform NDT, review the results, and prepare the written reports
shall be either:

A. Certified NDT Level II technicians, or;
B. Level III technicians who hold a current ASNT Level III certificate in that discipline and are authorized and certified

to perform the work of Level II technicians.

Section 6.5.4 of AWS D1.5 is replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, joint fit-up,
and the performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of
this code and the approved Welding Procedure Specification (WPS) are met. The QC Inspector shall examine the work to
make certain that it meets the requirements of Sections 3 and 6.26.  The size and contour of all welds shall be measured using
suitable gages.  Visual inspection for cracks in welds and base metal, and for other discontinuities should be aided by strong
light magnifiers, or such other devices as may be helpful.  Acceptance criteria different from those specified in this code may
be used when approved by the Engineer.

Section 6.6.5, "Nonspecified NDT Other than Visual," of AWS D1.1, Section 6.6.5 of AWS D1.4 and Section 6.6.5 of
AWS D1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS or other specified welding codes, in the Standard Specifications, or in these special provisions.
Additional NDT required by the Engineer will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the
Standard Specifications.  Should any welding deficiencies be discovered by this additional NDT, all costs associated with the
repair of the deficient area, including NDT of the weld and of the weld repair, and any delays caused by the repair, shall be at
the Contractor's expense.

Repair work to correct welding deficiencies discovered by visual inspection or NDT, or by additional NDT directed or
performed by the Engineer, and any associated delays or expenses caused to the Contractor by performing these repairs, shall
be at the Contractor's expense.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means approved by the Engineer.

Continuous inspection shall be provided when any welding is being performed.  Continuous inspection, as a minimum,
shall include having a QC Inspector within such close proximity of all welders or welding operators so that inspections by the
QC Inspector of each welding operation at each welding location shall not lapse for a period exceeding 30 minutes.

Inspection and approval of all joint preparations, assembly practices, joint fit-ups, welding techniques, and the
performance of each welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for
each day welding is performed.  For each inspection, including fit-up, Welding Procedure Specification (WPS) verification,
and final weld inspection, the QC Inspector shall confirm and document compliance with the requirements of the AWS or
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other specified code criteria and the requirements of these special provisions on all welded joints before welding, during
welding, and after the completion of each weld.

When joint weld details that are not prequalified to the details of Section 3 of AWS D1.1 or to the details of Figure 2.4 or
2.5 of AWS D1.5 are proposed for use in the work, the joint details, their intended locations, and the proposed welding
parameters and essential variables, will be approved by the Engineer.  The Engineer shall have 2  weeks to complete the
review of the proposed joint detail locations.  In the event the Engineer fails to complete the review within the time allowed,
and if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay
in completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted,
in the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.  Upon approval
of the proposed joint detail locations and qualification of the proposed joint details, welders and welding operators using
these details shall perform a qualification test plate using the WPS variables and the joint detail to be used in production.  The
test plate shall have the maximum thickness to be used in production and a minimum length of 180 mm and minimum finish
welded width 460 mm.  The test plate shall be mechanically and radiographically tested.  Mechanical and radiographic
testing and acceptance criteria shall be as specified in the applicable AWS codes.

In addition to the requirements specified in the applicable code, the period of effectiveness for a welder's or welding
operator's qualification shall be a maximum of 3 years for the same weld process, welding position, and weld type.  If
production welding will be performed without gas shielding, then qualification shall also be without gas shielding.
Excluding welding of fracture critical members, a valid qualification at the beginning of work on a contract will be
acceptable for the entire period of the contract, as long as the welder's or welding operator's work remains satisfactory.

The Engineer will witness all qualification tests for WPSs that were not previously approved by the Department.  An
approved independent third party will witness the qualification tests for welders or welding operators.  The independent third
party shall be a current CWI and shall not be employed by the contractor performing the welding.  The Engineer shall have
2 weeks to review the qualifications and copy of the current certification of the independent third party.  In the event the
Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work
is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated
for any resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right
of Way Delays," of the Standard Specifications.  The Contractor shall notify the Engineer one week prior to performing any
qualification tests.  Witnessing of qualification tests by the Engineer shall not constitute approval of the intended joint
locations, welding parameters, or essential variables.

In addition to the requirements of AWS D1.5 Section 5.12 or 5.13, welding procedures qualification, for work welded in
conformance with that code, shall conform to the following requirements:

A. Unless considered prequalified, fillet welds, including reinforcing fillet welds, shall be qualified in each position.
The fillet weld soundness test shall be conducted using the essential variables of the WPS as established by the
Procedure Qualification Record (PQR.)

B. For qualification of joints that do not conform to Figures 2.4 and 2.5 of AWS D1.5, two WPS qualification tests are
required.  The tests conforming to AWS D1.5 Section 5.13 shall be conducted using both Figure 5.1 and Figure 5.3.
The test conforming to Figure 5.3 shall be conducted using the same welding electrical parameters that were
established for the test conducted conforming to Figure 5.1.

C. The travel speed, current, and voltage values that are used for tests conducted per AWS D1.5 Section 5.12 or 5.13
shall be consistent for each weld joint, and shall in no case vary by more than 10 percent for travel speed, 10 percent
for current, and 7 percent for voltage.

D. For a WPS qualified in conformance with AWS D1.5 Section 5.13, the values to be used for calculating ranges for
current and voltage shall be based on the average of all weld passes made in the test.  Heat input shall be calculated
using the average of current and voltage of all weld passes made in the test for a WPS qualified in conformance with
Section 5.12 or 5.13.

E. To qualify for unlimited material thickness, two qualification tests are required for WPSs utilized for welding
material thicknesses greater than 38 mm.  One test shall be conducted using 20-mm thick test plates, and one test
shall be conducted using test plates with a thickness between 38 mm and 50 mm.  Two maximum heat input tests
may be conducted for unlimited thickness qualification.

F. Macroetch tests are required for WPS qualification tests, and acceptance shall be per AWS D1.5 Section 5.19.3.
G. When a weld joint is to be made using a combination of qualified WPSs, each process shall be qualified separately.
H. When a weld joint is to be made using a combination of qualified and prequalified processes, the WPS shall reflect

both processes and the limitations of essential variables, including weld bead placement, for both processes.
I. Prior to preparing mechanical test specimens, the PQR welds shall be inspected by visual and radiographic tests.

Backing bar shall be 75 mm in width and shall remain in place during NDT testing.  Results of the visual and
radiographic tests shall comply with AWS D1.5 Section 6.26.2, excluding Section 6.26.2.2.   Test plates that do not
comply with both tests shall not be used.
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WELDING QUALITY CONTROL
Welding quality control shall conform to the requirements in the AWS or other specified welding codes, the Standard

Specifications, and these special provisions.
Unless otherwise specified, welding quality control shall apply when any work is welded in conformance with the

provisions in Section 49, "Piling," Section 52, "Reinforcement," Section 55, "Steel Structures," or Section 75-1.035, "Bridge
Joint Restrainer Units," of the Standard Specifications.

The welding of fracture critical members (FCMs) shall conform to the provisions specified in the Fracture Control Plan
(FCP) and herein.

The Contractor shall designate in writing a welding Quality Control Manager (QCM).  The QCM shall be responsible
directly to the Contractor for the quality of welding, including materials and workmanship, performed by the Contractor and
subcontractors.

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, reviewing, and approving
all correspondence, required submittals, and reports to and from the Engineer.  The QCM shall be a registered professional
engineer or shall be currently certified as a CWI or a CAWI.

The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by
subcontractors, who will provide other services or materials for the project.  The QCM may be an employee of the
Contractor.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any
subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the
project, except for the following conditions:

A. The work is welded in conformance with AWS D1.5 and is performed at a permanent fabrication or manufacturing
facility which is certified under the AISC Quality Certification Program, Category Cbr, Major Steel Bridges and
Fracture Critical endorsement F.

B. The welding is performed on pipe pile material at a permanent pipe manufacturing facility authorized to apply the
American Petroleum Institute (API) monogram for API 5L pipe.

For welding performed at such facilities, the inspection personnel or NDT firms may be employed or compensated by
the facility performing the welding.

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a pre-welding meeting between the
Engineer, the Contractor's QCM, and a representative from each entity performing welding or inspection for this project,
shall be held to discuss the requirements for the WQCP.

The Contractor shall submit to the Engineer, in conformance with the provisions in Section 5-1.02, "Plans and Working
Drawings," of the Standard Specifications, 2 copies of a separate WQCP for each subcontractor or supplier for each item of
work for which welding is to be performed.

The Contractor shall allow the Engineer 2 weeks to review the WQCP submittal after a complete plan has been received.
No welding shall be performed until the WQCP is approved in writing by the Engineer.  In the event the Engineer fails to
complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work is delayed or
interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated for any
resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

An amended WQCP or any addendum to the approved WQCP shall be submitted to, and approved in writing by the
Engineer, for proposed revisions to the approved WQCP.  An amended WQCP or addendum will be required for revisions to
the WQCP, including but not limited to a revised WPS; additional welders; changes in NDT firms, QC, or NDT personnel or
procedures; or updated systems for tracking and identifying welds.  The Engineer shall have 1 week to complete the review
of the amended WQCP or addendum.  Work affected by the proposed revisions shall not be performed until the amended
WQCP or addendum has been approved.  In the event the Engineer fails to complete the review within the time allowed, and
if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in
completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in
the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

Information regarding the contents, format, and organization of a WQCP, is available at the Transportation Laboratory or
the following website:

http://www.dot.ca.gov/hq/esc/Translab/smbresources.htm

After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 copies to the Engineer
of the approved documents.  A copy of the Engineer approved document shall be available at each location where welding is
to be performed
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A daily production log for welding shall be kept for each day that welding is performed.  The log shall clearly indicate
the locations of all welding.  The log shall include the welders' names, amount of welding performed, any problems or
deficiencies discovered, and any testing or repair work performed, at each location.  The daily report from each QC Inspector
shall also be included in the log.

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 10 days
following the performance of any welding:

A. Reports of all visual weld inspections and NDT.
B. Radiographs and radiographic reports, and other required NDT reports.
C. Documentation that the Contractor has evaluated all radiographs and other nondestructive tests and corrected all

rejectable deficiencies, and all repaired welds have been reexamined by the required NDT and found acceptable.
D. Daily production log.

The following information shall be clearly written on the outside of radiographic envelopes:  name of the QCM, name of
the nondestructive testing firm, name of the radiographer, date, contract number, complete part description, and all included
weld numbers or a report number, as detailed in the WQCP.  In addition, all innerleaves shall have clearly written on them
the part description and all included weld numbers, as detailed in the WQCP.

Reports regarding NDT shall be signed by both the NDT technician and the person that performed the review, and then
submitted directly to the QCM for review and signature prior to submittal to the Engineer.  Corresponding names shall be
clearly printed or typewritten next to all signatures.

The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP.  Unless
otherwise specified, the Engineer shall be allowed 10 days to review the report and respond in writing after a complete
Welding Report has been received.  Prior to receiving notification from the Engineer of the Contractor's conformance with
the WQCP, the Contractor may encase in concrete or cover welds for which a Welding Report has been submitted.  However,
should the Contractor elect to encase or cover those welds prior to receiving notification from the Engineer, it is expressly
understood that the Contractor shall not be relieved of the responsibility for incorporating material in the work that conforms
to the requirements of the plans and specifications.  Material not conforming to these requirements will be subject to
rejection.  Should the Contractor elect to wait to encase or cover welds pending notification by the Engineer, and in the event
the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the
work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be
compensated for any resulting loss, and an extension of time will be granted, in the same manner as provided for in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The QC Inspector shall provide reports to the QCM on a daily basis for each day that welding is performed.
Except for noncritical weld repairs, the Engineer shall be notified immediately in writing when welding problems,

deficiencies, base metal repairs, or any other type of repairs not submitted in the WQCP are discovered, and also of the
proposed repair procedures to correct them.  The Contractor shall allow the Engineer one week to review these procedures.
No remedial work shall begin until the repair procedures are approved in writing by the Engineer.  In the event the Engineer
fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work is delayed
or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated for any
resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

The QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each item of work for which welding was
performed.  The certificate shall state that all of the materials and workmanship incorporated in the work, and all required
tests and inspections of this work, have been performed in conformance with the details shown on the plans, the Standard
Specifications, and these special provisions.

WELDING FOR OVERHEAD SIGN AND POLE STRUCTURES
The Contractor shall meet the following requirements for any work welded in conformance with the provisions in

Section 56-1, "Overhead Sign Structures," or Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard
Specifications.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any
subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the
project, except for when the welding is performed at a permanent fabrication or manufacturing facility which is certified
under the AISC Quality Certification Program, Category Sbd, Conventional Steel Building Structures.
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Welding Qualification Audit
Contractors or subcontractors performing welding operations for overhead sign and pole structures shall not deliver

materials to the project without having successfully completed the Department's "Manufacturing Qualification Audit for
Overhead Sign and Pole Structures," hereinafter referred to as the audit, not more than one year prior to the delivery of the
materials.  The Engineer will perform the audit.  Copies of the audit form, and procedures for requesting and completing the
audit, are available at the Transportation Laboratory or the following website:

http://www.dot.ca.gov/hq/esc/Translab/smbresources.htm

An audit that was approved by the Engineer no more than one year prior to the beginning of work on this contract will be
acceptable for the entire period of this contract, provided the Engineer determines the audit was for the same type of work
that is to be performed on this contract.

Successful completion of an audit shall not relieve the Contractor of the responsibility for furnishing materials or
producing finished work of the quality specified in these special provisions and as shown on the plans.

Welding Report
For work welded in conformance with the provisions in Section 56-1, "Overhead Sign Structures," or Section 86-2.04,

"Standards, Steel Pedestals and Posts," of the Standard Specifications, a Welding Report shall be submitted in conformance
with the provisions in "Welding Quality Control," of these special provisions.

PAYMENT
Full compensation for conforming to the requirements of "Welding" shall be considered as included in the contract

prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9.  DESCRIPTION OF BRIDGE WORK
The work to be done consists, in general, of removing and constructing the following structure as shown on the plans,

and briefly described as follows:

CAYTON CREEK BRIDGE (REPLACE)
Bridge No. 06-0205

Remove the existing Cayton Creek Bridge and construct a 1-span, cast-in-place, reinforced concrete slab structure,
approximately 11 meters long, founded on spread footings.

SECTION 10.  CONSTRUCTION DETAILS

SECTION 10-1.  GENERAL

10-1.00  CONSTRUCTION PROJECT INFORMATION SIGNS
Before any major physical construction work readily visible to highway users is started on this contract, the Contractor

shall furnish and erect 2 Type 2 Construction Project Information signs at the locations designated by the Engineer.
The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and

shall conform to the details shown on the plans.
The sign letters, border and the Department's construction logos shall conform to the colors (non-reflective) and details

shown on the plans, and shall be on a white background (non-reflective).  The colors blue and orange shall conform to PR
Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:

FEDERAL HIGHWAY TRUST FUNDS
STATE HIGHWAY FUNDS

The sign message to be used for type of work shall consist of the following:

HIGHWAY REPAIR

The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer.  The
Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used.
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The letter sizes to be used shall be as shown on the plans.  The information shown on the signs shall be limited to that
shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.
Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in

conformance with the provisions in Section 7-1.13 of the Standard Specifications.
Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project

information signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.

10-1.01  ORDER OF WORK
Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and

these special provisions.
The Contractor shall notify the Engineer not less than 16 days prior to the anticipated start of work for the following

operations:

Work that changes the width of the traveled way or shoulders, except for lane and shoulder closures delineated by traffic
cones conforming to the details for lane closures in the Standard Plans.

Work that changes the vertical clearance over the traveled way and shoulders.
When public traffic is directed to use a detour.

Attention is directed to "Traffic Control System," of these special provisions regarding 24 hour traffic control
requirements during placement of traffic on unpaved surfaces.

Attention is directed to the stream channel restrictions and windows defined in the Stream Alteration Agreement issued
by the California Department of Fish and Game.  A copy of the agreement is available as specified in "Relations with the
California Department of Fish and Game" elsewhere in these special provisions.

The first order of work shall be to construct the pulverization of existing structural section and placement of asphalt
concrete as shown on Stage Construction Sheet SC-7 for Stations "A2" 164+00 to Station "A2" 235+17, and also the
placement of the asphalt concrete (Type A 12.5 mm maximum medium) at the various locations as also shown on Stage
Construction Sheet SC-7.

No tree removal activities shall occur between kp 47.2 through kp 54.1 and between kp 68.4 through 69.1 during the
period from March 1 through August 31.

No tree removal or roadway construction activities shall occur between kp 64.1 through kp 68.1 during the period from
February 1 through July 31.

No asphalt concrete grinding or cold planing operations shall occur between kp 47.2 through kp 49.1 during the period
from November 15 through July 31, except as otherwise approved by the Engineer due to the anticipated presence of nesting
bald eagles.  This restriction on grinding and cold planing may be removed by the Engineer if the State's environmental
department determines no bald eagles are nesting in the vicinity during any individual nesting season.

The Contractor shall schedule operations so that the either the existing paved chain-on areas in the vicinities of Stations
"A2" 102+00 and "A2" 174+00 or the proposed paved chain-on areas in the vicinities of Stations "A2" 101+60 to 104+10
and "A2" 164+00 to 166+28 shall be operational prior to November 1 of each year that construction operations are in
progress.

Between Stations "A2" 11+70 and 13+65 , between Stations "A2" 156+63 and 162+92, and between Stations "A2"
235+17 and 239+05, all earthwork not requiring a lane closure shall be completed prior to removal of existing pavement.  At
each location listed herein, progression towards placement of the structural section, including the first layer of asphalt
concrete surfacing, shall be the first order of work once removal of the existing surfacing commences.  At each location, if
the structural section, including the first layer of asphalt concrete surfacing, is not placed within 15 working days following
removal of the existing pavement, all work shall cease on all other construction operations for this project until the structural
section is placed, except as otherwise directed by the Engineer.

Attention is directed to "Concrete Pavement," of these special provisions regarding the prepaving conference and
Contractor furnishing tests and mix proportions for concrete to be used in concrete pavement

Attention is directed to "Slope Paving" of these special provisions regarding constructing a 1.2 m by 1.8 m test panel
prior to placing the permanent slope paving.

Attention is directed to "Fire Plan" of these special provisions regarding cooperating with local fire prevention
authorities and implementing the fire plan established for this project.

Temporary railing (Type K) and temporary crash cushions shall be secured in place prior to commencing work for which
the temporary railing and crash cushions are required.

The Contractor shall notify the Engineer at least 15 days prior to placing temporary railing (Type K).
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Attention is directed to "Environmentally Sensitive Area" and "Temporary Fence (Type ESA)" of these special
provisions.  Prior to beginning work, the boundaries of the Environmentally Sensitive Areas (ESA) shall be clearly delineated
in the field.  The boundaries shall be delineated by the installation of temporary fence (Type ESA).

Attention is directed to "Water Pollution Control" of these special provisions regarding the submittal and approval of the
storm water pollution prevention plan prior to performing work having potential to cause water pollution.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions and to
the stage construction sheets of the plans.

Attention is directed to "Progress Schedule (Critical Path Method)" of these special provisions regarding the submittal of
a general time-scaled logic diagram within 10 days after approval of the contract.  The diagram shall be submitted prior to
performing any work that may be affected by any proposed deviations to the construction staging of the project.

The work shall be performed in conformance with the stages of construction shown on the plans.  Nonconflicting work
in subsequent stages may proceed concurrently with work in preceding stages, provided satisfactory progress is maintained in
the preceding stages of construction.

In each stage, after completion of the preceding stage, the first order of work shall be the removal of existing pavement
delineation as directed by the Engineer.  Pavement delineation removal shall be coordinated with new delineation so that lane
lines are provided at all times on traveled ways open to public traffic.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement
delineation.  The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines,
limit lines, crosswalks and other pavement markings.  Full compensation for referencing existing pavement delineation shall
be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be
allowed therefor.

At the end of each working day if a difference in excess of 45 millimeters exists between the elevation of the existing
pavement and the elevation of excavations within 2.4 m of the traveled way, material shall be placed and compacted against
the vertical cuts adjacent to the traveled way.  During excavation operations, native material may be used for this purpose;
however, once placing of the structural section commences, structural material shall be used.  The material shall be placed as
shown on the "Open Trench Signing and Marking" detail of the plans.  Full compensation for placing the material on a 1:4
slope, regardless of the number of times the material is required, and subsequent removing or reshaping of the material to the
lines and grades shown on the plans shall be considered as included in the contract price paid for the materials involved and
no additional compensation will be allowed therefor.  No payment will be made for material placed in excess of that required
for the structural section.

Full compensation for furnishing and placing signs and cones for open trench signing and marking shall be considered as
included in the contract lump sum price paid for construction area signs, and no separate payment will be made therefor.

At those locations exposed to public traffic where guard railings or barriers are to be constructed, reconstructed, or
removed and replaced, the Contractor shall schedule operations so that at the end of each working day there shall be no post
holes open nor shall there be any railing or barrier posts installed without the blocks and rail elements assembled and
mounted thereon.

Not less than 30 days prior to applying seeds, the Contractor shall furnish the Engineer a statement from the vendor that
the order for the seed required for this contract has been received and accepted by the vendor.  The statement from the vendor
shall include the names and quantity of seed ordered and the anticipated date of delivery.

10-1.02  WATER POLLUTION CONTROL
Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard

Specifications and these special provisions.
This project lies within the boundaries of the Central Valley Regional Water Quality Control Board (RWQCB).
The State Water Resources Control Board (SWRCB) has issued a permit to the Department which governs storm water

and non-storm water discharges from its properties, facilities and activities.  The Department's Permit is entitled:  "Order
No. 99-06-DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination System (NPDES) Permit, Storm Water
Permit and Waste Discharge Requirements (WDRs) for the State of California, Department of Transportation Properties,
Facilities, and Activities."  Copies of the Department's Permit are available for review from the SWRCB, Storm Water Permit
Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California 95812-1977, Telephone: (916) 341-5254, and may also be
obtained from the SWRCB Internet website at:  http://www.swrcb.ca.gov/stormwtr/caltrans.html.

The Department's Permit references and incorporates by reference the current Statewide General Permit issued by the
SWRCB entitled "Order No. 99-08-DWQ, National Pollutant Discharge Elimination System (NPDES) General Permit
No. CAS000002, Waste Discharge Requirements (WDRs) for Discharges of Storm Water Associated with Construction
Activity," which regulates discharges of storm water and non-storm water from construction activities disturbing 0.4-hectare
or more of soil in a common plan of development.  Sampling and analysis requirements as specified in SWRCB Resolution
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No. 2001-46 are added to the Statewide General Permit.  Copies of the Statewide General Permit and modifications thereto
are available for review from the SWRCB, Storm Water Permit Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California
95812-1977, Telephone: (916) 341-5254 and may also be obtained from the SWRCB Internet website at:
http://www.swrcb.ca.gov/stormwtr/construction.html.

The NPDES permits that regulate this project, as referenced above, are hereafter collectively referred to as the "Permits."
This project shall conform to the Permits and modifications thereto.  The Contractor shall maintain copies of the Permits

at the project site and shall make the Permits available during construction.
The Permits require the preparation of a Storm Water Pollution Prevention Plan (SWPPP).  The SWPPP shall be

prepared in conformance with the requirements of the Permits, the Department's "Storm Water Pollution Prevention Plan
(SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual," and the Department's "Construction Site Best
Management Practices (BMPs) Manual," including addenda to those permits and manuals issued up to and including the date
of advertisement of the project.  These manuals are hereinafter referred to, respectively, as the "Preparation Manual" and the
"Construction Site BMPs Manual," and collectively, as the "Manuals."  Copies of the Manuals may be obtained from the
Department of Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive,
Sacramento, California 95815, Telephone: (916) 445-3520, and may also be obtained from the Department's Internet website
at: http://www.dot.ca.gov/hq/construc/stormwater/stormwater1.htm.

The Contractor shall know and fully comply with applicable provisions of the Permits and all modifications thereto, the
Manuals, and Federal, State, and local regulations and requirements that govern the Contractor's operations and storm water
and non-storm water discharges from both the project site and areas of disturbance outside the project limits during
construction.  Attention is directed to Sections 7-1.01, "Laws to be Observed," and 7-1.12, "Indemnification and Insurance,"
of the Standard Specifications.

The Permits shall apply to storm water and certain permitted non-storm water discharges from areas outside the project
site which are directly related to construction activities for this contract including, but not limited to, asphalt batch plants,
material borrow areas, concrete plants, staging areas, storage yards and access roads.  The Contractor shall comply with the
Permits and the Manuals for those areas and shall implement, inspect and maintain the required water pollution control
practices.  The Engineer shall be allowed full access to these areas during construction to assure Contractor's proper
implementation of water pollution control practices.  Installing, inspecting and maintaining water pollution control practices
on areas outside the highway right of way not specifically arranged and provided for by the Department for the execution of
this contract, will not be paid for.

The Contractor shall be responsible for penalties assessed or levied on the Contractor or the Department as a result of the
Contractor's failure to comply with the provisions in this section "Water Pollution Control" including, but not limited to,
compliance with the applicable provisions of the Permits, the Manuals, and Federal, State and local regulations and
requirements as set forth therein.

Penalties as used in this section, "Water Pollution Control," shall include fines, penalties and damages, whether
proposed, assessed, or levied against the Department or the Contractor, including those levied under the Federal Clean Water
Act and the State Porter-Cologne Water Quality Control Act, by governmental agencies or as a result of citizen suits.
Penalties shall also include payments made or costs incurred in settlement for alleged violations of the Permits, the Manuals,
or applicable laws, regulations, or requirements.  Costs incurred could include sums spent instead of penalties, in mitigation
or to remediate or correct violations.

RETENTION OF FUNDS
Notwithstanding any other remedies authorized by law, the Department may retain money due the Contractor under the

contract, in an amount determined by the Department, up to and including the entire amount of Penalties proposed, assessed,
or levied as a result of the Contractor's violation of the Permits, the Manuals, or Federal or State law, regulations or
requirements.  Funds may be retained by the Department until final disposition has been made as to the Penalties.  The
Contractor shall remain liable for the full amount of Penalties until such time as they are finally resolved with the entity
seeking the Penalties.

Retention of funds for failure to conform to the provisions in this section, "Water Pollution Control," shall be in addition
to the other retention amounts required by the contract.  The amounts retained for the Contractor's failure to conform to
provisions in this section will be released for payment on the next monthly estimate for partial payment following the date
when an approved SWPPP has been implemented and maintained, and when water pollution has been adequately controlled,
as determined by the Engineer.

When a regulatory agency identifies a failure to comply with the Permits and modifications thereto, the Manuals, or
other Federal, State or local requirements, the Department may retain money due the Contractor, subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.
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B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has retained funds, and it is subsequently determined that the State is not subject to the entire
amount of the Costs and Liabilities assessed or proposed in connection with the matter for which the retention was
made, the Department shall be liable for interest on the amount retained for the period of the retention.  The interest
rate payable shall be 6 percent per annum.

During the first estimate period that the Contractor fails to conform to the provisions in this section, "Water Pollution
Control," the Department may retain an amount equal to 25 percent of the estimated value of the contract work performed.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions or
proposed fines by regulatory agencies to the requesting regulatory agency.

STORM WATER POLLUTION PREVENTION PLAN PREPARATION, APPROVAL AND AMENDMENTS
As part of the water pollution control work, a Storm Water Pollution Prevention Plan (SWPPP) is required for this

contract.  The SWPPP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications,
the requirements in the Manuals, the requirements of the Permits, and these special provisions.  Upon the Engineer's approval
of the SWPPP, the SWPPP shall be considered to fulfill the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications for development and submittal of a Water Pollution Control Program.

No work having potential to cause water pollution, shall be performed until the SWPPP has been approved by the
Engineer.  Approval shall not constitute a finding that the SWPPP complies with applicable requirements of the Permits, the
Manuals and applicable Federal, State and local laws, regulations, and requirements.

The Contractor shall designate a Water Pollution Control Manager.  The Water Pollution Control Manager shall be
responsible for the preparation of the SWPPP and required modifications or amendments, and shall be responsible for the
implementation and adequate functioning of the various water pollution control practices employed.  The Contractor may
designate different Water Pollution Control Managers to prepare the SWPPP and to implement the water pollution control
practices.  The Water Pollution Control Managers shall serve as the primary contact for issues related to the SWPPP or its
implementation.  The Contractor shall submit to the Engineer a statement of qualifications, describing the training, previous
work history and expertise of the individual selected by the Contractor to serve as Water Pollution Control Manager.  The
Water Pollution Control Manager shall have a minimum of 24 hours of formal storm water management training or
certification as a Certified Professional in Erosion and Sediment Control (CPESC).  The Engineer will reject the Contractor's
submission of a Water Pollution Control Manager if the submitted qualifications are deemed to be inadequate.

The SWPPP shall apply to the areas within and those outside of the highway right of way that are directly related to
construction operations including, but not limited to, asphalt batch plants, material borrow areas, concrete plants, staging
areas, storage yards, and access roads.

The SWPPP shall incorporate water pollution control practices in the following categories:

A. Soil stabilization.
B. Sediment control.
C. Wind erosion control.
D. Tracking control.
E. Non-storm water management.
F. Waste management and materials pollution control.

The SWPPP shall include, but not be limited to, the items described in the Manuals, Permits and related information
contained in the contract documents.

The Contractor shall develop a Water Pollution Control Schedule that describes the timing of grading or other work
activities that could affect water pollution.  The Water Pollution Control Schedule shall be updated by the Contractor to
reflect changes in the Contractor's operations that would affect the necessary implementation of water pollution control
practices.

The Contractor shall complete the "Construction Site BMPs Consideration Checklist" presented in the Preparation
Manual and shall incorporate water pollution control practices into the SWPPP.  Water pollution control practices include the
"Minimum Requirements" and other Contractor-selected water pollution control practices from the "Construction Site BMPs
Consideration Checklist" and the "Project-Specific Minimum Requirements" identified in the Water Pollution Control Cost
Break-Down of this section.
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Within 20 working days after the approval of the contract, the Contractor shall submit 3 copies of the draft SWPPP to the
Engineer.  The Engineer will have 10 working days to review the SWPPP.  If revisions are required, as determined by the
Engineer, the Contractor shall revise and resubmit the SWPPP within 10 working days of receipt of the Engineer's comments.
The Engineer will have 5 working days to review the revisions.  Upon the Engineer's approval of the SWPPP, 4 approved
copies of the SWPPP, incorporating the required changes, shall be submitted to the Engineer.  In order to allow construction
activities to proceed, the Engineer may conditionally approve the SWPPP while minor revisions are being completed.  In the
event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of
the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be
compensated for resulting losses, and an extension of time will be granted, in the same manner as provided for in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The Contractor shall prepare an amendment to the SWPPP when there is a change in construction activities or operations
which may affect the discharge of pollutants to surface waters, ground waters, municipal storm drain systems, or when the
Contractor's activities or operations violate a condition of the Permits, or when directed by the Engineer.  Amendments shall
identify additional water pollution control practices or revised operations, including those areas or operations not identified in
the initially approved SWPPP.  Amendments to the SWPPP shall be prepared and submitted for review and approval within a
time approved by the Engineer, but in no case longer than the time specified for the initial submittal and review of the
SWPPP.  At a minimum, the SWPPP shall be amended annually and submitted to the Engineer 25 days prior to the defined
rainy season.

The Contractor shall keep one copy of the approved SWPPP and approved amendments at the project site.  The SWPPP
shall be made available upon request by a representative of the Regional Water Quality Control Board, State Water
Resources Control Board, United States Environmental Protection Agency, or the local storm water management agency.
Requests by the public shall be directed to the Engineer.

COST BREAK-DOWN
The Contractor shall include a Water Pollution Control Cost Break-Down in the SWPPP which itemizes the contract

lump sum for water pollution control work.  The Contractor shall use the Water Pollution Control Cost Break-Down provided
in this section as the basis for the cost break-down submitted with the SWPPP.  The Contractor shall use the Water Pollution
Control Cost Break-Down to identify items, quantities and values for water pollution control work, excluding Temporary
Water Pollution Control Practices for which there are separate bid items.  The Contractor shall be responsible for the
accuracy of the quantities and values used in the cost break-down submitted with the SWPPP.  Partial payment for the item of
water pollution control will not be made until the Water Pollution Control Cost Break-Down is approved by the Engineer.

Attention is directed to "Time-Related Overhead" of these special provisions regarding compensation for time-related
overhead.

Line items indicated in the Water Pollution Control Cost Break-Down in this section with a specified Estimated Quantity
shall be considered "Project-Specific Minimum Requirements."  The Contractor shall incorporate Project-Specific Minimum
Requirements with Contractor-designated quantities and values into the Water Pollution Control Cost Break-Down submitted
with the SWPPP.

Line items indicated in the Water Pollution Control Cost Break-Down in this section without a specified Estimated
Quantity shall be considered by the Contractor for selection to meet the applicable "Minimum Requirements" as defined in
the Manuals, or for other water pollution control work as identified in the "Construction Site BMPs Consideration Checklist"
presented in the Preparation Manual.  In the Water Pollution Control Cost Break-Down submitted with the SWPPP, the
Contractor shall list only those water pollution control practices selected for the project, including quantities and values
required to complete the work for those items.

The sum of the amounts for the items of work listed in the Water Pollution Control Cost Break-Down shall be equal to
the contract lump sum price bid for water pollution control.  Overhead and profit, except for time-related overhead, shall be
included in the individual items listed in the cost break-down.

WATER POLLUTION CONTROL COST BREAK-DOWN

Contract No. 02-310404

ITEM ITEM DESCRIPTION UNIT ESTIMATED
QUANTITY VALUE AMOUNT

SS-3 Hydraulic Mulch M2

SS-4 Hydroseeding M2

SS-5 Soil Binders M2
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ITEM ITEM DESCRIPTION UNIT ESTIMATED
QUANTITY VALUE AMOUNT

SS-6 Straw Mulch M2

SS-7 Geotextiles, Plastic Covers & Erosion
Control Blankets/Mats

M2

SS-8 Wood Mulching M2

SS-9 Earth Dikes/Drainage Swales & Lined
Ditches

M

SS-10 Outlet Protection/Velocity Dissipation
Devices EA

SS-11 Slope Drains EA

SS-12 Streambank Stabilization LS

SC-1 Silt Fence M

SC-2 Sediment/Desilting Basin EA

SC-3 Sediment Trap EA

SC-4 Check Dam EA

SC-5 Fiber Rolls M

SC-6 Gravel Bag Berm M

SC-7 Street Sweeping and Vacuuming LS

SC-8 Sandbag Barrier M

SC-9 Straw Bale Barrier M

SC-10 Storm Drain Inlet Protection EA

WE-1 Wind Erosion Control LS

TC-1 Stabilized Construction Entrance/Exit EA

TC-2 Stabilized Construction Roadway EA

TC-3 Entrance/Outlet Tire Wash EA

NS-1 Water Conservation Practices LS

NS-2 Dewatering Operations EA

NS-3 Paving and Grinding Operations LS

NS-4 Temporary Stream Crossing EA

NS-5 Clear Water Diversion EA

NS-6 Illicit Connection/Illegal Discharge
Detection and Reporting LS

NS-7 Potable Water/Irrigation LS

NS-8 Vehicle and Equipment Cleaning LS

NS-9 Vehicle and Equipment Fueling LS
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ITEM ITEM DESCRIPTION UNIT ESTIMATED
QUANTITY VALUE AMOUNT

NS-10 Vehicle and Equipment Maintenance LS

NS-11 Pile Driving Operations LS

NS-12 Concrete Curing LS

NS-13 Material and Equipment Use over Water LS

NS-14 Concrete Finishing LS

NS-15 Structure Demolition/Removal Over or
Adjacent to Water

LS

WM-1 Material Delivery and Storage LS

WM-2 Material Use LS

WM-3 Stockpile Management LS

WM-4 Spill Prevention and Control LS

WM-5 Solid Waste Management LS

WM-6 Hazardous Waste Management LS

WM-7 Contaminated Soil Management LS

WM-8 Concrete Waste Management LS

WM-9 Sanitary/Septic Waste Management LS

WM-10 Liquid Waste Management LS

TOTAL ____________________
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Adjustments in the items of work and quantities listed in the approved cost break-down shall be made when required to
address amendments to the SWPPP, except when the adjusted items are paid for as extra work.

No adjustment in compensation will be made to the contract lump sum price paid for water pollution control due to
differences between the quantities shown in the approved cost break-down and the quantities required to complete the work
as shown on the approved SWPPP.  No adjustment in compensation will be made for ordered changes to correct SWPPP
work resulting from the Contractor's own operations or from the Contractor's negligence.

The approved cost break-down will be used to determine partial payments during the progress of the work and as the
basis for calculating the adjustment in compensation for the item of water pollution control due to increases or decreases of
quantities ordered by the Engineer.  When an ordered change increases or decreases the quantities of an approved cost break-
down item, the adjustment in compensation will be determined in the same manner specified for increases and decreases in
the quantity of a contract item of work in conformance with the provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications.  If an ordered change requires a new item which is not on the approved cost
break-down, the adjustment in compensation will be determined in the same manner specified for extra work in conformance
with Section 4-1.03D, "Extra Work," of the Standard Specifications.

If requested by the Contractor and approved by the Engineer, changes to the water pollution control practices listed in the
approved cost break-down, including addition of new water pollution control practices, will be allowed.  Changes shall be
included in the approved amendment of the SWPPP.  If the requested changes result in a net cost increase to the lump sum
price for water pollution control, an adjustment in compensation will be made without change to the water pollution control
item.  The net cost increase to the water pollution control item will be paid for as extra work as provided in Section 4-1.03D,
"Extra Work," of the Standard Specifications.

SWPPP IMPLEMENTATION
Unless otherwise specified, upon approval of the SWPPP, the Contractor shall be responsible throughout the duration of

the project for installing, constructing, inspecting, maintaining, removing, and disposing of the water pollution control
practices specified in the SWPPP and in the amendments.  Unless otherwise directed by the Engineer, the Contractor's
responsibility for SWPPP implementation shall continue throughout temporary suspensions of work ordered in conformance
with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  Requirements for
installation, construction, inspection, maintenance, removal, and disposal of water pollution control practices shall conform
to the requirements in the Manuals and these special provisions.

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved SWPPP or amendments,
the deficiency shall be corrected immediately unless requested by the Contractor and approved by the Engineer in writing,
but shall be corrected prior to the onset of precipitation.  If the Contractor fails to correct the identified deficiency by the date
agreed or prior to the onset of precipitation, the project shall be in nonconformance with this section, "Water Pollution
Control."  Attention is directed to Section 5-1.01, "Authority of Engineer," of the Standard Specifications, and to "Retention
of Funds" of this section for possible nonconformance penalties.

If the Contractor fails to conform to the provisions of this section, "Water Pollution Control," the Engineer may order the
suspension of construction operations until the project complies with the requirements of this section.

Implementation of water pollution control practices may vary by season.  The Construction Site BMPs Manual and these
special provisions shall be followed for control practice selection of year-round, rainy season and non-rainy season water
pollution control practices.

Year-Round Implementation Requirements
The Contractor shall have a year-round program for implementing, inspecting and maintaining water pollution control

practices for wind erosion control, tracking control, non-storm water management, and waste management and materials
pollution control.

The National Weather Service weather forecast shall be monitored and used by the Contractor on a daily basis.  An
alternative weather forecast proposed by the Contractor may be used if approved by the Engineer.  If precipitation is
predicted, the necessary water pollution control practices shall be deployed prior to the onset of the precipitation.

Disturbed soil areas shall be considered active whenever the soil disturbing activities have occurred, continue to occur or
will occur during the ensuing 21 days.  Non-active areas shall be protected as prescribed in the Construction Site BMPs
Manual within 14 days of cessation of soil disturbing activities or prior to the onset of precipitation, whichever occurs first.

Rainy Season Implementation Requirements
Soil stabilization and sediment control practices shall be provided throughout the rainy season, defined as between

October 15 and April 15.
An implementation schedule of required soil stabilization and sediment control practices for disturbed soil areas shall be

completed no later than 20 days prior to the beginning of each rainy season.  The implementation schedule shall identify the
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soil stabilization and sediment control practices and the dates when the implementation will be 25 percent, 50 percent and
100 percent complete, respectively.  For construction activities beginning during the rainy season, the Contractor shall
implement applicable soil stabilization and sediment control practices.

Throughout the defined rainy season, the active disturbed soil area of the project site shall be not more than 2 hectares.
The Engineer may approve, on a case-by-case basis, expansions of the active disturbed soil area limit.  Soil stabilization and
sediment control materials shall be maintained on site sufficient to protect disturbed soil areas.  A detailed plan for the
mobilization of sufficient labor and equipment shall be maintained to deploy the water pollution control practices required to
protect disturbed soil areas prior to the onset of precipitation.

Non-Rainy Season Implementation Requirements
The non-rainy season shall be defined as days outside the defined rainy season.  The Contractor's attention is directed to

the Construction Site BMPs Manual for soil stabilization and sediment control implementation requirements on disturbed soil
areas during the non-rainy season.  Disturbed soil areas within the project shall be protected in conformance with the
requirements in the Construction Site BMPs Manual with an effective combination of soil stabilization and sediment control.

MAINTENANCE
To ensure the proper implementation and functioning of water pollution control practices, the Contractor shall regularly

inspect and maintain the construction site for the water pollution control practices identified in the SWPPP.  The construction
site shall be inspected by the Contractor as follows:

A. Prior to a forecast storm.
B. After a precipitation event which causes site runoff.
C. At 24 hour intervals during extended precipitation events.
D. Routinely, a minimum of once every two weeks outside of the defined rainy season.
E. Routinely, a minimum of once every week during the defined rainy season.

The Contractor shall use the Storm Water Quality Construction Site Inspection Checklist provided in the preparation
manual or an alternative inspection checklist provided by the Engineer.  One copy of each site inspection record shall be
submitted to the Engineer within 24 hours of completing the inspection.

REPORTING REQUIREMENTS
Report of Discharges, Notices or Orders

If the Contractor identifies discharges into surface waters or drainage systems in a manner causing, or potentially
causing, a condition of pollution, or if the project receives a written notice or order from a regulatory agency, the Contractor
shall immediately inform the Engineer.  The Contractor shall submit a written report to the Engineer within 7 days of the
discharge event, notice or order.  The report shall include the following information:

A. The date, time, location, nature of the operation, and type of discharge, including the cause or nature of the notice or
order.

B. The water pollution control practices deployed before the discharge event, or prior to receiving the notice or order.
C. The date of deployment and type of water pollution control practices deployed after the discharge event, or after

receiving the notice or order, including additional measures installed or planned to reduce or prevent reoccurrence.
D. An implementation and maintenance schedule for affected water pollution control practices.

Report of First-Time Non-Storm Water Discharge
The Contractor shall notify the Engineer at least 3 days in advance of first-time non-storm water discharge events,

excluding exempted discharges.  The Contractor shall notify the Engineer of the operations causing non-storm water
discharges and shall obtain field approval for first-time non-storm water discharges.  Non-storm water discharges shall be
monitored at first-time occurrences and routinely thereafter.

Annual Certifications
By June 15 of each year, the Contractor shall complete and submit an Annual Certification of Compliance, as contained

in the Preparation Manual, to the Engineer.
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SAMPLING AND ANALYTICAL REQUIREMENTS
The Contractor is required to implement specific sampling and analytical procedures to determine whether BMPs

implemented on the construction site are:

A.  preventing pollutants that are known or should be known by permittees to occur on construction sites that are not
visually detectable in storm water discharges, to cause or contribute to exceedances of water quality objectives.

Non-Visible Pollutants
The project has the potential to discharge non-visible pollutants in storm water from the construction site.  The project

SWPPP shall contain a Sampling and Analysis Plan (SAP) that describes the sampling and analysis strategy and schedule to
be implemented on the project for monitoring non-visible pollutants in conformance with this section.

The SAP shall identify potential non-visible pollutants that are known or should be known to occur on the construction
site associated with the following: (1) construction materials, wastes or operations; (2) known existing contamination due to
historical site usage; or (3) application of soil amendments, including soil stabilization products, with the potential to alter pH
or contribute toxic pollutants to storm water.  Planned material and waste storage areas, locations of known existing
contamination, and areas planned for application of soil amendments shall be shown on the SWPPP Water Pollution Control
Drawings.

The SAP shall identify a sampling schedule for collecting a sample down gradient from the applicable non-visible
pollutant source and a sufficiently large uncontaminated control sample during the first two hours of discharge from rain
events during daylight hours which result in a sufficient discharge for sample collection.  If run-on occurs onto the
non-visible pollutant source, a run-on sample that is immediately down gradient of the run-on to the Department's right of
way shall be collected.  A minimum of 72 hours of dry weather shall occur between rain events to distinguish separate rain
events.

The SAP shall state that water quality sampling will be triggered when any of the following conditions are observed
during the required storm water inspections conducted before or during a rain event:

A. Materials or wastes containing potential non-visible pollutants are not stored under watertight conditions.
B. Materials or wastes containing potential non-visible pollutants are stored under watertight conditions, but (1) a

breach, leakage, malfunction, or spill is observed; and (2) the leak or spill has not been cleaned up prior to the rain
event; and (3) there is the potential for discharge of non-visible pollutants to surface waters or drainage system.

C. Construction activities, such as application of fertilizer, pesticide, herbicide, methyl methacrylate concrete sealant,
or non-pigmented curing compound have occurred during a rain event or within 24 hours preceding a rain event, and
there is the potential for discharge of pollutants to surface waters or drainage system.

D. Soil amendments, including soil stabilization products, with the potential to alter pH levels or contribute toxic
pollutants to storm water runoff have been applied, and there is the potential for discharge of pollutants to surface
waters or drainage system (unless independent test data are available that demonstrate acceptable concentration
levels of non-visible pollutants in the soil amendment).

E. Storm water runoff from an area contaminated by historical usage of the site is observed to combine with storm
water, and there is the potential for discharge of pollutants to surface waters or drainage system.

The SAP shall identify sampling locations for collecting down gradient and control samples, and the rationale for their
selection.  The control sampling location shall be selected where the sample does not come into contact with materials,
wastes or areas associated with potential non-visible pollutants or disturbed soil areas.  Sampling locations shall be shown on
the SWPPP Water Pollution Control Drawings.  Only trained personnel shall collect water quality samples and be identified
in the SAP.  Qualifications of designated sampling personnel shall describe training and experience, and shall be included in
the SWPPP.  The SAP shall state monitoring preparation, sample collection procedures, quality assurance/quality control,
sample labeling procedures, sample collection documentation, sample shipping and chain of custody procedures, sample
numbering system, and reference the construction site health and safety plan.

The SAP shall identify the analytical method to be used for analyzing down gradient and control samples for potential
non-visible pollutants on the project.  For samples analyzed in the field by sampling personnel, collection, analysis, and
equipment calibration shall be in conformance with the Manufacturer's specifications.  For samples that will be analyzed by a
laboratory, sampling, preservation, and analysis shall be performed by a State-certified laboratory in conformance with
40 CFR 136.  The SAP shall identify the specific State-certified laboratory, sample containers, preservation requirements,
holding times, and analysis method to be used.  A list of State-certified laboratories that are approved by the Department is
available at the following internet site:  http://www.dhs.ca.gov/ps/ls/elap/html/lablist_county.htm.



Contract No.  02-310404
132

Analytical Results and Evaluation
The Contractor shall submit a hard copy and electronic copy of water quality analytical results and quality

assurance/quality control data to the Engineer within 5 days of sampling for field analyses and within 30 days for laboratory
analyses.  Analytical results shall be accompanied by an evaluation from the Contractor to determine if down gradient
samples show elevated levels of the tested parameter relative to levels in the control sample.  If down gradient or downstream
samples, as applicable, show increased levels, the Contractor will assess the BMPs, site conditions, and surrounding
influences to determine the probable cause for the increase.  As determined by the assessment, the Contractor will repair or
modify BMPs to address increases and amend the SWPPP as necessary.  Electronic results (in one of the following file
formats: .xls, .txt, .csv, .dbs, or .mdb) shall have at a minimum the following information: sample identification number,
contract number, constituent, reported value, method reference, method detection limit, and reported detection limit.  The
Contractor shall document sample collection during rain events.

Water quality sampling documentation and analytical results shall be maintained with the SWPPP on the project site
until a Notice of Completion has been submitted and approved.

If construction activities or knowledge of site conditions change, such that discharges or sampling locations change, the
Contractor shall amend the SAP in conformance with this section, "Water Pollution Control."

PAYMENT
The contract lump sum price paid for prepare storm water pollution prevention plan shall include full compensation for

furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing,
obtaining approval of, revising, and amending the SWPPP, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

Attention is directed to Section 9-1.06, "Partial Payments," and Section 9-1.07, "Payment After Acceptance," of the
Standard Specifications.  Payments for prepare storm water pollution prevention plan will be made as follows:

A. After the SWPPP has been approved by the Engineer, 75 percent of the contract item price for prepare storm water
pollution prevention plan will be included in the monthly partial payment estimate.

B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of
the Standard Specifications, payment for the remaining 25 percent of the contract item price for prepare storm water
pollution prevention plan will be made in conformance with the provisions in Section 9-1.07.

The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing, constructing, removing, and
disposing of water pollution control practices, including non-storm water management, and waste management and materials
pollution water pollution control practices, except those for which there is a contract item of work as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

Storm water sampling and analysis will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the
Standard Specifications.  No payment will be made for the preparation, collection, analysis, and reporting of storm water
samples required where appropriate BMPs are not implemented prior to a rain event, or if a failure of a BMP is not corrected
prior to a rain event.

For items identified on the approved Water Pollution Control Cost Break-Down, the cost of maintaining the temporary
water pollution control practices shall be divided equally by the State and the Contractor as follows:

Soil Stabilization
Temporary water pollution control practices except:

SS-1 Scheduling
SS-2 Preservation of Existing Vegetation

Sediment Control
Temporary water pollution control practices except:

SC-7 Street Sweeping and Vacuuming

Wind Erosion Control
No sharing of maintenance costs will be allowed.

Tracking Control
TC-1 Stabilized Construction Entrance/Exit.
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Non-Storm Water Management
No sharing of maintenance costs will be allowed.

Waste Management & Materials Pollution Control
No sharing of maintenance costs will be allowed.

The division of cost will be made by determining the cost of maintaining water pollution control practices in
conformance with the provisions in Section 9-1.03, "Force Account Payment," of the Standard Specifications and paying to
the Contractor one-half of that cost.  Cleanup, repair, removal, disposal, improper installation, and replacement of water
pollution control practices damaged by the Contractor's negligence, shall not be considered as included in the cost for
performing maintenance.

The provisions for sharing maintenance costs shall not relieve the Contractor from the responsibility for providing
appropriate maintenance on items with no shared maintenance costs.

Full compensation for non-shared maintenance costs of water pollution control practices, as specified in this section,
"Water Pollution Control," shall be considered as included in the contract lump sum price paid for water pollution control and
no additional compensation will be allowed therefor.

Water pollution control practices for which there is a contract item of work, will be measured and paid for as that
contract item of work.

10-1.03  TEMPORARY CULVERTS
Temporary culverts shall be furnished, installed, maintained, and later removed as shown on the plans, as specified in

these special provisions and as directed by the Engineer.
The size and type of temporary culvert to be installed at each location shall be at the option of the Contractor; however,

the culvert shall be capable of sustaining the intended load and of discharging a quantity of water equivalent to the type and
size of culvert shown on the plans.  Adequacy as to equivalent strength and capacity shall be subject to approval, in writing,
by the Engineer.

Used materials may be installed provided the used materials are good, sound and are suitable for the purpose intended, as
determined by the Engineer.

Excavation and backfill for temporary culverts shall be performed in a manner that will provide adequate support for the
culvert with a firm, nonsettling foundation for the roadbeds to be constructed over the culverts.

Temporary culverts that are damaged from any cause during the progress of the work shall be repaired or replaced by the
Contractor at the Contractor's expense.

When no longer required for the work as determined by the Engineer, temporary culverts shall be removed.  Removed
facilities shall become the property of the Contractor and shall be removed from the site of the work, except as otherwise
provided in this section.

Removed temporary culverts that are not damaged may be installed in the permanent work provided the culverts
conform to the requirements specified for the permanent work and the culverts are new when installed as temporary culverts.

Trenches and pits caused by the removal of temporary culverts shall be backfilled in conformance with the provisions in
the second paragraph of Section 15-1.02, "Preservation of Property," of the Standard Specifications.

Regardless of the sizes or kinds of temporary culverts installed, temporary culverts will be measured and paid for by the
meter for the sizes of temporary culverts shown on the plans and listed in the Engineer's Estimate in the same manner
specified for corrugated metal pipe in Section 66-4.01, "Measurement," and Section 66-4.02, "Payment," of the Standard
Specifications.

Full compensation for maintaining, removing and disposing of temporary culverts shall be considered as included in the
contract prices paid per meter for the various sizes or kinds of temporary culverts and no additional compensation will be
allowed therefor.

10-1.04  TEMPORARY FENCE (TYPE ESA)
Temporary fence (Type ESA) shall be furnished, installed, maintained, and later removed in conformance with the

details shown on the plans, as specified in these special provisions and as directed by the Engineer.

MATERIALS
Used materials may be installed provided the used materials conform to these special provisions.  Materials for

temporary fence (Type ESA) shall conform to the following:
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High Visibility Fabric
High visibility fabric shall be machine produced, orange colored mesh manufactured from polypropylene or

polyethylene.  High visibility fabric may be made of recycled materials.  Materials shall not contain biodegradable filler
materials that can degrade the physical or chemical characteristics of the finished fabric.  High visibility fabric shall be fully
stabilized ultraviolet resistant, shall be a minimum of 1.22 m in width with a maximum mesh opening of 50 mm x 50 mm.
High visibility fabric shall be furnished in one continuous width and shall not be spliced to conform to the specified width
dimension.

Posts
Posts for temporary fence (Type ESA) shall be of one of the following:

A. Wood posts shall be fir or pine, shall have a minimum cross section of 50 mm x 50 mm, and a minimum length of
1.6 m.  The end of the post to be embedded in the soil shall be pointed.  Wood posts shall not be treated with wood
preservative.

B. Steel posts shall have a "U", "T", "L" or other cross sectional shape that resists failure by lateral loads.  Steel posts
shall have a minimum mass per length of 1.1 kg/m and a minimum length of 1.6 m.  One end of the steel post shall
be pointed and the other end shall have a high visibility colored top.

Fasteners
Fasteners for attaching high visibility fabric to the posts shall be as follows:

A. The high visibility fabric shall be attached to wooden posts with commercial quality nails or staples, or as
recommended by the manufacturer or supplier.

B. Tie wire or locking plastic fasteners shall be used for attaching the high visibility fabric to steel posts.  Maximum
spacing of tie wire or fasteners shall be 600 mm along the length of the steel post.

INSTALLATION
Temporary fence (Type ESA) shall be installed as follows:

A. All fence construction activities shall be conducted from outside the ESA as shown on the plans or as staked.
B. Posts shall be embedded in the soil a minimum of 380 mm.  Post spacing shall be 2.5 m  maximum from center to

center and shall at all times support the fence in a vertical position.
C. Temporary fence (Type ESA) shall be constructed prior to clearing and grubbing work, shall enclose the foliage

canopy (drip line) of protected plants, and shall not encroach upon visible roots of the plants.

When Type ESA temporary fence is no longer required, as determined by the Engineer, the temporary fence shall
become the property of the Contractor and shall be removed and disposed of in conformance with the provisions in Section 7-
1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications, except when reused as
provided in this section.

Holes caused by the removal of temporary fence (Type ESA) shall be backfilled in conformance with the provisions in
Section 15-1.02, "Preservation of Property," of the Standard Specifications.

MAINTENANCE
Temporary fence (Type ESA) that is damaged during the progress of the work shall be repaired or replaced by the

Contractor the same day the damage occurs.

MEASUREMENT AND PAYMENT
Temporary fence (Type ESA) shall be measured and paid for in the same manner specified for permanent fence as

provided in Section 80, "Fences," of the Standard Specifications.
Full compensation for maintaining, removing, and disposing of temporary fence (Type ESA) shall be considered as

included in the contract price paid per meter for temporary fence (Type ESA) and no additional compensation will be allowed
therefor.

10-1.05  SOLID WASTE DISPOSAL AND RECYCLING REPORT
This work shall consist of reporting disposal and recycling of construction solid waste, as specified in these special

provisions.  For the purposes of this section, solid waste includes construction and demolition waste debris, but not hazardous
waste.
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Annually by the fifteenth day of January, the Contractor shall complete and certify Form CEM-2025, "Solid Waste
Disposal and Recycling Report," which quantifies solid waste generated by the work performed and disposed of in landfills
or recycled during the previous calendar year.  The amount and type of solid waste disposed of or recycled shall be reported
in either metric tonnes or cubic meters.  The Contractor shall also complete and certify Form CEM-2025 within 5 days
following contract acceptance.

Form CEM-2025, "Solid Waste Disposal and Recycling Report" can be downloaded from the following website:

http://www.dot.ca.gov/hq/construc/manual2001

If the Contractor has not submitted Form CEM-2025, by the dates specified above,  the Department will withhold the
amount of $10 000 for each missing or incomplete report.  The moneys withheld will be released for payment on the next
monthly estimate for partial payment following the date that a complete and acceptable Form CEM-2025 is submitted to the
Engineer.  Upon completion of all contract work and submittal of the final Form CEM-2025, remaining withheld funds
associated with this section, "Solid Waste Disposal and Recycling Report," will be released for payment.  Withheld funds in
conformance with this section shall be in addition to other moneys withheld provided for in the contract.  No interest will be
due the Contractor on withheld amounts.

Full compensation for preparing and submitting Form CEM-2025, "Solid Waste Disposal and Recycling Report," shall
be considered as included in the contract price for the various items of work involved and no additional compensation will be
allowed therefor.

10-1.06  PROGRESS SCHEDULE (CRITICAL PATH METHOD)
The Contractor shall submit to the Engineer practicable critical path method (CPM) progress schedules in conformance

with these special provisions.  Whenever the term "schedule" is used in this section it shall mean CPM progress schedule.
Attention is directed to "Payments" of Section 5 of these special provisions.
The provisions in Section 8-1.04, "Progress Schedule," of the Standard Specifications shall not apply.

DEFINITIONS
The following definitions shall apply to this section:

A. ACTIVITY.—A task, event or other project element on a schedule that contributes to completing the project.
Activities have a description, start date, finish date, duration and one or more logic ties.

B. BASELINE SCHEDULE.—The initial schedule representing the Contractor's work plan on the first working day of
the project.

C. CONTRACT COMPLETION DATE.—The current extended date for completion of the contract shown on the
weekly statement of working days furnished by the Engineer in conformance with the provisions in Section 8-1.06,
"Time of Completion," of the Standard Specifications.

D. CRITICAL PATH.—The longest continuous chain of activities for the project that has the least amount of total float
of all chains.  In general, a delay on the critical path will extend the scheduled completion date.

E. CRITICAL PATH METHOD (CPM).—A network based planning technique using activity durations and the
relationships between activities to mathematically calculate a schedule for the entire project.

F. DATA DATE.—The day after the date through which a schedule is current.  Everything occurring earlier than the
data date is "as-built" and everything on or after the data date is "planned."

G. EARLY COMPLETION TIME.—The difference in time between an early scheduled completion date and the
contract completion date.

H. FLOAT.—The difference between the earliest and latest allowable start or finish times for an activity.
I. MILESTONE.—An event activity that has zero duration and is typically used to represent the beginning or end of a

certain stage of the project.
J. NARRATIVE REPORT.—A document submitted with each schedule that discusses topics related to project

progress and scheduling.
K. NEAR CRITICAL PATH.—A chain of activities with total float exceeding that of the critical path but having no

more than 10 working days of total float.
L. SCHEDULED COMPLETION DATE.—The planned project finish date shown on the current accepted schedule.
M. STATE OWNED FLOAT ACTIVITY.—The activity documenting time saved on the critical path by actions of the

State.  It is the last activity prior to the scheduled completion date.
N. TIME IMPACT ANALYSIS.—A schedule and narrative report developed specifically to demonstrate what effect a

proposed change or delay has on the current scheduled completion date.
O. TOTAL FLOAT.—The amount of time that an activity or chain of activities can be delayed before extending the

scheduled completion date.
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P. UPDATE SCHEDULE.—A current schedule developed from the baseline or subsequent schedule through regular
monthly review to incorporate as-built progress and any planned changes.

GENERAL REQUIREMENTS
The Contractor shall submit to the Engineer baseline, monthly update and final update schedules, each consistent in all

respects with the time and order of work requirements of the contract.  The project work shall be executed in the sequence
indicated on the current accepted schedule.

Schedules shall show the order in which the Contractor proposes to carry out the work with logical links between time-
scaled work activities, and calculations made using the critical path method to determine the controlling operation or
operations.  The Contractor is responsible for assuring that all activity sequences are logical and that each schedule shows a
coordinated plan for complete performance of the work.

The Contractor shall produce schedules using computer software and shall furnish compatible software for the Engineer's
exclusive possession and use.  The Contractor shall furnish network diagrams, narrative reports, tabular reports and schedule
data as parts of each schedule submittal.

Schedules shall include, but not be limited to, activities that show the following that are applicable to the project:

A. Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of
completion.

B. Project start date, scheduled completion date and other milestones.
C. Work performed by the Contractor, subcontractors and suppliers.
D. Submittal development, delivery, review and approval, including those from the Contractor, subcontractors and

suppliers.
E. Procurement, delivery, installation and testing of materials, plants and equipment.
F. Testing and settlement periods.
G. Utility notification and relocation.
H. Erection and removal of falsework and shoring.
I. Major traffic stage switches.
J. Finishing roadway and final cleanup.
K. State-owned float as the predecessor activity to the scheduled completion date.

Schedules shall have not less than 50 and not more than 500 activities, unless otherwise authorized by the Engineer.  The
number of activities shall be sufficient to assure adequate planning of the project, to permit monitoring and evaluation of
progress, and to do an analysis of time impacts.

Schedule activities shall include the following:

A. A clear and legible description.
B. Start and finish dates.
C. A duration of not less than one working day, except for event activities, and not more than 20 working days, unless

otherwise authorized by the Engineer.
D. At least one predecessor and one successor activity, except for project start and finish milestones.
E. Required constraints.
F. Codes for responsibility, stage, work shifts, location and contract pay item numbers.

The Contractor may show early completion time on any schedule provided that the requirements of the contract are met.
Early completion time shall be considered a resource for the exclusive use of the Contractor.  The Contractor may increase
early completion time by improving production, reallocating resources to be more efficient, performing sequential activities
concurrently or by completing activities earlier than planned.  The Contractor may also submit for approval a cost reduction
incentive proposal in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the Standard
Specifications that will reduce time of construction.

The Contractor may show a scheduled completion date that is later than the contract completion date on an update
schedule, after the baseline schedule is accepted.  The Contractor shall provide an explanation for a late scheduled
completion date in the narrative report that is included with the schedule.

State-owned float shall be considered a resource for the exclusive use of the State.  The Engineer may accrue State-
owned float by the early completion of review of any type of required submittal when it saves time on the critical path.  The
Contractor shall prepare a time impact analysis, when requested by the Engineer, to determine the effect of the action in
conformance with the provisions in "Time Impact Analysis" specified herein.  The Engineer will document State-owned float
by directing the Contractor to update the State-owned float activity on the next update schedule.  The Contractor shall include
a log of the action on the State-owned float activity and include a discussion of the action in the narrative report.  The
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Engineer may use State-owned float to mitigate past, present or future State delays by offsetting potential time extensions for
contract change orders.

The Engineer may adjust contract working days for ordered changes that affect the scheduled completion date, in
conformance with the provisions in Section 4-1.03, "Changes," of the Standard Specifications.  The Contractor shall prepare
a time impact analysis to determine the effect of the change in conformance with the provisions in "Time Impact Analysis"
specified herein, and shall include the impacts acceptable to the Engineer in the next update schedule.  Changes that do not
affect the controlling operation on the critical path will not be considered as the basis for a time adjustment.  Changes that do
affect the controlling operation on the critical path will be considered by the Engineer in decreasing time or granting an
extension of time for completion of the contract.  Time extensions will only be granted if the total float is absorbed and the
scheduled completion date is delayed one or more working days because of the ordered change.

The Engineer's review and acceptance of schedules shall not waive any contract requirements and shall not relieve the
Contractor of any obligation thereunder or responsibility for submitting complete and accurate information.  Schedules that
are rejected shall be corrected by the Contractor and resubmitted to the Engineer within 5 working days of notification by the
Engineer, at which time a new review period of one week will begin.

Errors or omissions on schedules shall not relieve the Contractor from finishing all work within the time limit specified
for completion of the contract.  If, after a schedule has been accepted by the Engineer, either the Contractor or the Engineer
discover that any aspect of the schedule has an error or omission, it shall be corrected by the Contractor on the next update
schedule.

COMPUTER SOFTWARE
The Contractor shall submit to the Engineer for approval a description of proposed software before delivery.  The

software shall be the current version of Primavera SureTrak Project Manager for Windows, or equal, and shall be compatible
with Windows NT (version 4.0) operating system.  If software other than SureTrak is proposed, it shall be capable of
generating files that can be imported into SureTrak.

The Contractor shall furnish schedule software and all original software instruction manuals to the Engineer with
submittal of the baseline schedule.  The furnished schedule software shall become the property of the State and will not be
returned to the Contractor.  The State will compensate the Contractor in conformance with the provisions in Section 4-1.03,
"Extra Work," of the Standard Specifications for replacement of software which is damaged, lost or stolen after delivery to
the Engineer.

The Contractor shall instruct the Engineer in the use of the software and provide software support until the contract is
accepted.  Within 20 working days of contract approval, the Contractor shall provide a commercial 8-hour training session
for 2 Department employees in the use of the software at a location acceptable to the Engineer.  It is recommended that the
Contractor also send at least 2 employees to the same training session to facilitate development of similar knowledge and
skills in the use of the software.  If software other than SureTrak is furnished, then the training session shall be a total of
16-hours for each Department employee.

NETWORK DIAGRAMS, REPORTS AND DATA
The Contractor shall include the following for each schedule submittal:

A. Two sets of originally plotted, time-scaled network diagrams.
B. Two copies of a narrative report.
C. Two copies of each of 3 sorts of the CPM software-generated tabular reports.
D. One 1.44-megabyte 90 mm (3.5 inch) floppy diskette containing the schedule data.

The time-scaled network diagrams shall conform to the following:

A. Show a continuous flow of information from left to right.
B. Be based on early start and early finish dates of activities.
C. Clearly show the primary paths of criticality using graphical presentation.
D. Be prepared on E-size sheets, 860 mm x 1120 mm (34 inch x 44 inch).
E. Include a title block and a timeline on each page.

The narrative report shall be organized in the following sequence with all applicable documents included:

A. Contractor's transmittal letter.
B. Work completed during the period.
C. Identification of unusual conditions or restrictions regarding labor, equipment or material; including multiple shifts,

6-day work weeks, specified overtime or work at times other than regular days or hours.
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D. Description of the current critical path.
E. Changes to the critical path and scheduled completion date since the last schedule submittal.
F. Description of problem areas.
G. Current and anticipated delays:

1. Cause of delay.
2. Impact of delay on other activities, milestones and completion dates.
3. Corrective action and schedule adjustments to correct the delay.

H. Pending items and status thereof:

1. Permits
2. Change orders
3. Time adjustments
4. Non-compliance notices

I. Reasons for an early or late scheduled completion date in comparison to the contract completion date.

Tabular reports shall be software-generated and provide information for each activity included in the project schedule.
Three different reports shall be sorted by (1) activity number, (2) early start and (3) total float.  Tabular reports shall be
215 mm x 280 mm (8 1/2 inch x 11 inch) in size and shall include, as a minimum, the following applicable information:

A. Data date
B. Activity number and description
C. Predecessor and successor activity numbers and descriptions
D. Activity codes
E. Scheduled, or actual and remaining durations (work days) for each activity
F. Earliest start (calendar) date
G. Earliest finish (calendar) date
H. Actual start (calendar) date
I. Actual finish (calendar) date
J. Latest start (calendar) date
K. Latest finish (calendar) date
L. Free float (work days)
M. Total float (work days)
N. Percentage of activity complete and remaining duration for incomplete activities.
O. Lags
P. Required constraints

Schedule submittals will only be considered complete when all documents and data have been provided as described
above.

PRE-CONSTRUCTION SCHEDULING CONFERENCE
The Contractor shall schedule and the Engineer will conduct a pre-construction scheduling conference with the

Contractor's project manager and construction scheduler within 10 working days of the approval of the contract.  At this
meeting the Engineer will review the requirements of this section of the special provisions with the Contractor.

The Contractor shall submit a general time-scaled logic diagram displaying the major activities and sequence of planned
operations and shall be prepared to discuss the proposed work plan and schedule methodology that comply with the
requirements of these special provisions.  If the Contractor proposes deviations to the construction staging of the project, then
the general time-scaled logic diagram shall also display the deviations and resulting time impacts.  The Contractor shall be
prepared to discuss the proposal.

At this meeting, the Contractor shall additionally submit the alphanumeric coding structure and the activity identification
system for labeling the work activities.  To easily identify relationships, each activity description shall indicate its associated
scope or location of work by including such terms as quantity of material, type of work, bridge number, station to station
location, side of highway (such as left, right, northbound, southbound), lane number, shoulder, ramp name, ramp line
descriptor or mainline.

The Engineer will review the logic diagram, coding structure, and activity identification system, and provide any
required baseline schedule changes to the Contractor for implementation.
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BASELINE SCHEDULE
Beginning the week following the pre-construction scheduling conference, the Contractor shall meet with the Engineer

weekly until the baseline schedule is accepted by the Engineer to discuss schedule development and resolve schedule issues.
The Contractor shall submit to the Engineer a baseline schedule within 20 working days of approval of the contract.  The

Contractor shall allow 3 weeks for the Engineer's review after the baseline schedule and all support data are submitted.  In
addition, the baseline schedule submittal will not be considered complete until the computer software is delivered and
installed for use in review of the schedule.

The baseline schedule shall include the entire scope of work and how the Contractor plans to complete all work
contemplated.  The baseline schedule shall show the activities that define the critical path.  Multiple critical paths and near-
critical paths shall be kept to a minimum.  A total of not more than 50 percent of the baseline schedule activities shall be
critical or near critical, unless otherwise authorized by the Engineer.

The baseline schedule shall not extend beyond the number of working days specified in these special provisions.  The
baseline schedule shall have a data date of the first working day of the contract and not include any completed work to date.
The baseline schedule shall not attribute negative float or negative lag to any activity.

If the Contractor submits an early completion baseline schedule that shows contract completion in less than 85 percent of
the working days specified in these special provisions, the baseline schedule shall be supplemented with resource allocations
for every task activity and include time-scaled resource histograms.  The resource allocations shall be shown to a level of
detail that facilitates report generation based on labor crafts and equipment classes for the Contractor and subcontractors.
The Contractor shall use average composite crews to display the labor loading of on-site construction activities.  The
Contractor shall optimize and level labor to reflect a reasonable plan for accomplishing the work of the contract and to assure
that resources are not duplicated in concurrent activities.  The time-scaled resource histograms shall show labor crafts and
equipment classes to be utilized on the contract.  The Engineer may review the baseline schedule activity resource allocations
using Means Productivity Standards or equivalent to determine if the schedule is practicable.

UPDATE SCHEDULE
The Contractor shall submit an update schedule and meet with the Engineer to review contract progress, on or before the

first day of each month, beginning one month after the baseline schedule is accepted.  The Contractor shall allow 2 weeks for
the Engineer's review after the update schedule and all support data are submitted, except that the review period shall not start
until the previous month's required schedule is accepted.  Update schedules that are not accepted or rejected within the review
period will be considered accepted by the Engineer.

The update schedule shall have a data date of the twenty-first day of the month or other date established by the Engineer.
The update schedule shall show the status of work actually completed to date and the work yet to be performed as planned.
Actual activity start dates, percent complete and finish dates shall be shown as applicable.  Durations for work that has been
completed shall be shown on the update schedule as the work actually occurred, including Engineer submittal review and
Contractor resubmittal times.

The Contractor may include modifications such as adding or deleting activities or changing activity constraints, durations
or logic that do not (1) alter the critical path(s) or near critical path(s) or (2) extend the scheduled completion date compared
to that shown on the current accepted schedule.  The Contractor shall state in writing the reasons for any changes to planned
work.  If any proposed changes in planned work will result in (1) or (2) above, then the Contractor shall submit a time impact
analysis as described herein.

TIME IMPACT ANALYSIS
The Contractor shall submit a written time impact analysis (TIA) to the Engineer with each request for adjustment of

contract time, or when the Contractor or Engineer consider that an approved or anticipated change may impact the critical
path or contract progress.

The TIA shall illustrate the impacts of each change or delay on the current scheduled completion date or internal
milestone, as appropriate.  The analysis shall use the accepted schedule that has a data date closest to and prior to the event.
If the Engineer determines that the accepted schedule used does not appropriately represent the conditions prior to the event,
the accepted schedule shall be updated to the day before the event being analyzed.  The TIA shall include an impact schedule
developed from incorporating the event into the accepted schedule by adding or deleting activities, or by changing durations
or logic of existing activities.  If the impact schedule shows that incorporating the event modifies the critical path and
scheduled completion date of the accepted schedule, the difference between scheduled completion dates of the two schedules
shall be equal to the adjustment of contract time.  The Engineer may construct and utilize an appropriate project schedule or
other recognized method to determine adjustments in contract time until the Contractor provides the TIA.

The Contractor shall submit a TIA in duplicate within 15 working days of receiving a written request for a TIA from the
Engineer.  The Contractor shall allow the Engineer 2 weeks after receipt to approve or reject the submitted TIA.  All
approved TIA schedule changes shall be shown on the next update schedule.
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If a TIA submitted by the Contractor is rejected by the Engineer, the Contractor shall meet with the Engineer to discuss
and resolve issues related to the TIA.  If agreement is not reached, the Contractor will be allowed 15 days from the meeting
with the Engineer to give notice in conformance with the provisions in Section 9-1.04, "Notice of Potential Claim," of the
Standard Specifications.  The Contractor shall only show actual as-built work, not unapproved changes related to the TIA, in
subsequent update schedules.  If agreement is reached at a later date, approved TIA schedule changes shall be shown on the
next update schedule.  The Engineer will withhold remaining payment on the schedule contract item if a TIA is requested by
the Engineer and not submitted by the Contractor within 15 working days.  The schedule item payment will resume on the
next estimate after the requested TIA is submitted.  No other contract payment will be retained regarding TIA submittals.

FINAL UPDATE SCHEDULE
The Contractor shall submit a final update, as-built schedule with actual start and finish dates for the activities, within

30 days after completion of contract work.  The Contractor shall provide a written certificate with this submittal signed by the
Contractor's project manager and an officer of the company stating, "To my knowledge and belief, the enclosed final update
schedule reflects the actual start and finish dates of the actual activities for the project contained herein."  An officer of the
company may delegate in writing the authority to sign the certificate to a responsible manager.

RETENTION
The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each

estimate period in which the Contractor fails to submit an acceptable schedule conforming to the requirements of these
special provisions as determined by the Engineer.  Schedule retentions will be released for payment on the next monthly
estimate for partial payment following the date that acceptable schedules are submitted to the Engineer or as otherwise
specified herein.  Upon completion of all contract work and submittal of the final update schedule and certification, any
remaining retained funds associated with this section, "Progress Schedule (Critical Path Method)", will be released for
payment.  Retentions held in conformance with this section shall be in addition to other retentions provided for in the
contract.  No interest will be due the Contractor on retention amounts.

PAYMENT
Progress schedule (critical path method) will be paid for at a lump sum price.  The contract lump sum price paid for

progress schedule (critical path method) shall include full compensation for furnishing all labor, material, tools, equipment,
and incidentals, including computer software, and for doing all the work involved in preparing, furnishing, and updating
schedules, and instructing and assisting the Engineer in the use of computer software, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

Payments for the progress schedule (critical path method) contract item will be made progressively as follows:

A. A total of 25 percent of the item amount or a total of 25 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon achieving
all of the following:

1. Completion of 5 percent of all contract item work.
2. Acceptance of all schedules and TIAs required to the time when 5 percent of all contract item work is complete.
3. Delivery of schedule software to the Engineer.
4. Completion of required schedule software training.

B. A total of 50 percent of the item amount or a total of 50 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion
of 25 percent of all contract item work and acceptance of all schedules and TIAs required to the time when
25 percent of all contract item work is complete.

C. A total of 75 percent of the item amount or a total of 75 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion
of 50 percent of all contract item work and acceptance of all schedules and TIAs required to the time when
50 percent of all contract item work is complete.

D. A total of 100 percent of the item amount or a total of 100 percent of the amount listed for progress schedule
(critical path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon
completion of all contract item work, acceptance of all schedules and TIAs required to the time when all contract
item work is complete, and submittal of the certified final update schedule.

If the Contractor fails to complete any of the work or provide any of the schedules required by this section, the Engineer
shall make an adjustment in compensation in conformance with the provisions in Section 4-1.03C, "Changes in Character of
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Work," of the Standard Specifications for the work not performed.  Adjustments in compensation for schedules will not be
made for any increased or decreased work ordered by the Engineer in furnishing schedules.

10-1.07  TIME-RELATED OVERHEAD
The Contractor will be compensated for time-related overhead as described below and in conformance with “Force

Account Payment” of these special provisions. The Contractor will not be compensated for time-related overhead for delays
to the controlling operations caused by the Engineer that occur prior to the first working day, but will be compensated for
actual overhead costs incurred, as determined by an independent Certified Public Accountant audit examination and report.

Attention is directed to "Beginning of Work, Time of Completion and Liquidated Damages," "Force Account Payment,"
and "Progress Schedule (Critical Path Method)" of these special provisions.

The provisions in Section 9-1.08, "Adjustment of Overhead Costs," of the Standard Specifications shall not apply.
Time-related overhead shall consist of those overhead costs, including field and home office overhead, that are in

proportion to the time required to complete the work.  Time-related overhead shall not include costs that are not related to
time, including but not limited to, mobilization, licenses, permits, and other charges incurred only once during the contract.
Time-related overhead shall not apply to subcontractors of any tier, suppliers, fabricators, manufacturers, or other parties
associated with the Contractor.

Field office overhead expenses include time-related costs associated with the normal and recurring operations of the
construction project, and shall not include costs directly attributable to the work of the contract.  Time-related costs of field
office overhead include, but are not limited to, salaries, benefits, and equipment costs of project managers, general
superintendents, field office managers and other field office staff assigned to the project, and rent, utilities, maintenance,
security, supplies, and equipment costs of the project field office.

Home office overhead or general and administrative expenses refer to the fixed costs of operating the Contractor's
business.  These costs include, but are not limited to, general administration, insurance, personnel and subcontract
administration, purchasing, accounting, and project engineering and estimating.  Home office overhead costs shall exclude
expenses specifically related to other contracts or other businesses of the Contractor, equipment coordination, material
deliveries, and consultant and legal fees.

The quantity of time-related overhead associated with a reduction in contract time for cost reduction incentive proposals
accepted and executed in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the Standard
Specifications shall be considered a construction cost attributable to the resultant estimated net savings due to the cost
reduction incentive.

If the final increased quantity of time-related overhead exceeds 149 percent of the number of working days specified in
the Engineer's Estimate, the Contractor shall, within 60 days of the Engineer's written request, submit to the Engineer an
audit examination and report performed by an independent Certified Public Accountant of the Contractor's actual overhead
costs. The audit examination and report shall depict the Contractor's project and company-wide financial records and shall
specify the actual overall average daily rates for both field and home office overhead for the entire duration of the project,
and whether the costs have been properly allocated.  The rates of field and home office overhead shall exclude unallowable
costs as determined in the Federal Acquisition Regulations, 48 CFR, Chapter 1, Part 31.

Independent Certified Public Accountant's audit examinations shall be performed in conformance with the requirements
of the American Institute of Certified Public Accountants Attestation Standards. Audit examinations and reports shall
determine if the rates of field office overhead and home office overhead are:

A. Allowable in conformance with the requirements of the Federal Acquisition Regulations, 48 CFR, Chapter 1,
Part 31.

B. Adequately supported by reliable documentation.
C. Related solely to the project under examination.

Within 20 days of receipt of the Engineer's written request, the Contractor shall make its financial records available for
audit by the State for the purpose of verifying the actual rate of time-related overhead specified in the audit submitted by the
Contractor.  The actual rate of time-related overhead specified in the audit, submitted by the Contractor, will be subject to
approval by the Engineer.

If the Engineer requests the independent Certified Public Accountant audit, or if it is requested in writing by the
Contractor, the contract item payment rate for time-related overhead, in excess of 149 percent of the number of working days
specified in the Engineer's Estimate, will be adjusted to reflect the actual rate.

The cost of performing an independent Certified Public Accountant audit examination and submitting the report,
requested by the Engineer, will be borne equally by the State and the Contractor.  The division of the cost will be made by
determining the cost of providing an audit examination and report in conformance with the provisions of Section 9-1.03B,
"Work Performed by Special Forces or Other Special Services," of the Standard Specifications, and paying to the Contractor
one-half of that cost.  The cost of performing an audit examination and submitting the independent Certified Public
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Accountant audit report for overhead claims other than for the purpose of verifying the actual rate of time-related overhead
shall be entirely borne by the Contractor. The cost of performing an audit examination and submitting the independent
Certified Public Accountant audit report to verify actual overhead costs incurred prior to the first working day shall be
entirely borne by the Contractor.

The quantity of time-related overhead to be paid will be measured by the working day, designated in the Engineer's
Estimate as WDAY.  The estimated number of working days is the number of working days, excluding days for plant
establishment, as specified in "Beginning of Work, Time of Completion and Liquidated Damages" of these special
provisions.  The quantity of time-related overhead will be increased or decreased only as a result of suspensions or
adjustments of contract time which revise the current contract completion date, and which satisfy any of the following
criteria:

A. Suspensions of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of
Work," of the Standard Specifications, except:

1. Suspensions ordered due to weather conditions being unfavorable for the suitable prosecution of the controlling
operation or operations.

2. Suspensions ordered due to the failure on the part of the Contractor to carry out orders given, or to perform the
provisions of the contract.

3. Suspensions ordered due to factors beyond the control of and not caused by the State or the Contractor, for
which the Contractor is granted extensions of time in conformance with the provisions of the third paragraph of
Section 8-1.07, "Liquidated Damages," of the Standard Specifications.

4. Other suspensions that mutually benefit the State and the Contractor.

B. Extensions of contract time granted by the State in conformance with the provisions in the fifth paragraph in
Section 8-1.07, "Liquidated Damages," of the Standard Specifications and set forth in approved contract change
orders, in conformance with the provisions in Section 4-1.03, "Changes," of the Standard Specifications.

C. Reductions in contract time set forth in approved contract change orders, in conformance with the provisions in
Section 4-1.03, "Changes," of the Standard Specifications.

In the event an early completion progress schedule, as defined in "Progress Schedule (Critical Path Method)" of these
special provisions, is submitted by the Contractor and approved by the Engineer, the amount of time-related overhead eligible
for payment will be based on the total number of working days for the project, in conformance with the provisions in
"Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, rather than the Contractor's
early completion progress schedule.

The contract price paid per working day for time-related overhead shall include full compensation for time-related
overhead, including the Contractor's share of costs of the independent Certified Public Accountant audit of overhead costs
requested by the Engineer, as specified in these special provisions, and as directed by the Engineer.

The provisions in Sections 4-1.03B, "Increased or Decreased Quantities," and 4-1.03C, "Changes in Character of the
Work," of the Standard Specifications shall not apply to the contract item of time-related overhead.

Full compensation for additional overhead costs incurred during days of inclement weather when the contract work is
extended into additional construction seasons due to delays caused by the State shall be considered as included in the
time-related overhead paid during the contract working days, and no additional compensation will be allowed therefor.

Full compensation for additional overhead costs involved in performing additional contract item work that is not a
controlling operation shall be considered as included in the contract items of work involved and no additional compensation
will be allowed therefor.

Full compensation for overhead, other than time-related overhead measured and paid for as specified above, and other
than overhead costs included in the markups specified in "Force Account Payment" of these special provisions, shall be
considered as included in the various items of work and no additional compensation will be allowed therefor.

Overhead costs incurred by subcontractors of any tier, suppliers, fabricators, manufacturers, and other parties associated
with the Contractor shall be considered as included in the various items of work and as specified in Section 9-1.03, “Force
Account Payment,” of the Standard Specifications.

For the purpose of making partial payments pursuant to the provisions in Section 9-1.06, "Partial Payments," of the
Standard Specifications, the number of working days to be paid for time-related overhead in each monthly partial payment
will be the number of working days, specified above to be measured for payment that occurred during that monthly estimate
period, including compensable suspensions and right of way delays.  Working days granted by contract change order due to
extra work or changes in character of the work, will be paid for upon completion of the contract.  The amount earned per
working day for time-related overhead shall be the lesser of the following amounts:

A. The contract item price.
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B. Twenty percent of the original total contract amount divided by the number of working days specified in "Beginning
of Work, Time of Completion and Liquidated Damages," of these special provisions.

After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of the
Standard Specifications, the amount of the total contract item price for time-related overhead not yet paid, will be included
for payment in the first estimate made after acceptance of the contract in conformance with the provisions in Section 9-1.07,
"Payment After Acceptance," of the Standard Specifications.

10-1.08  OBSTRUCTIONS
Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway

Facilities," of the Standard Specifications and these special provisions.
The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface

installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work
close to any underground pipeline, conduit, duct, wire or other structure.  Regional notification centers include, but are not
limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444

1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133

1-800-227-2600

10-1.09  MOBILIZATION
Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.

10-1.10  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES
Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer

required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have
been in common use for many years.  The devices shall be known to be crashworthy by crash testing, crash testing of similar
devices, or years of demonstrable safe performance.  Category 1 traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
traffic control devices.  Self-certification shall be provided by the manufacturer or Contractor and shall include the following:
date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project
limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of
certifying person; and an indication of which Category 1 traffic control devices will be used on the project.  The Contractor
may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous.  Category 2 traffic
control devices include:  barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA)
Acceptable Crashworthy Category 2 Hardware for Work Zones list.  This list is maintained by FHWA and can be located at
the following internet address:  http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdf.htm.

Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue
to be used until they complete their useful service life or until January 1, 2003, whichever comes first.  Category 2 devices in
use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the
manufacturer by the start of the project.  The label shall be readable.  After January 1, 2003, all Category 2 devices without a
label shall not be used on the project.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 devices to be used on the project at
least 5 days prior to beginning any work using the devices.  For each type of device, the list shall indicate the FHWA
acceptance letter number and the name of the manufacturer.

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices and for
providing a list of Category 2 devices used on the project and labeling Category 2 devices as specified shall be considered as
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included in the prices paid for the various contract items of work requiring the use of the Category 1 or Category 2 traffic
control devices and no additional compensation will be allowed therefor.

10-1.11  CONSTRUCTION AREA SIGNS
Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance

with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions.  Type II retroreflective sheeting shall not be used on construction area sign panels.

Attention is directed to "Construction Project Information Signs" of these special provisions regarding the number and
type of construction project information signs to be furnished, erected, maintained, and removed and disposed of.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts.  The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444

1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133

1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

The Contractor may be required to cover certain signs during the progress of the work.  Signs that are no longer required
or that convey inaccurate information to the public shall be immediately covered or removed, or the information shall be
corrected.  Covers for construction area signs shall be of sufficient size and density to completely block out the complete face
of the signs.  The retroreflective face of the covered signs shall not be visible either during the day or at night.  Covers shall
be fastened securely so that the signs remain covered during inclement weather.  Covers shall be replaced when they no
longer cover the signs properly.

10-1.12  MAINTAINING TRAFFIC
Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area

Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" and "Pulverize Roadbed" of
these special provisions and these special provisions.  Nothing in these special provisions shall be construed as relieving the
Contractor from the responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special
provisions.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way including any section closed to
public traffic.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any
section closed to public traffic.

The Contractor shall notify the Engineer of the Contractors intent to begin work at least 7 calendar days before
reconstruction of any road connection or driveway.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be
closed with fluorescent traffic cones or portable delineators placed on a taper in advance of the parked vehicles or equipment
and along the edge of the pavement at 7.5 m intervals to a point not less than 7.5 m past the last vehicle or piece of
equipment.  A minimum of 9 cones or portable delineators shall be used for the taper.  A C23 (Road Work Ahead) or C24
(Shoulder Work Ahead) sign shall be mounted on a portable sign stand with flags.  The sign shall be placed where designated
by the Engineer.

Except as otherwise shown on the stage construction plans, a minimum of one paved traffic lane, not less than 3.6 m
wide, shall be open for use by public traffic.

During blasting and timber felling operations, the road may be closed and public traffic stopped for periods not to exceed
17 minutes.  After each closure, both directions of traffic shall be opened and all accumulated traffic shall pass through the
work before another closure is made.  The length of road closure shall not exceed 1.6 km.  Total delay through the project
during total road closure periods shall not exceed 20 minutes
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During one-way, reversing traffic control, each direction of traffic shall not be stopped for more than 12 minutes.  Total
delay to public traffic throughout the project limits during reversing traffic control operations shall not exceed 16 minutes,
except that, when two lane closures are concurrently active, the total delay shall not exceed 20 minutes.

No more than two concurrent stationary, reversing lane closures are allowed at any one time within the project limits.
When activated, the signalized traffic control at the Cayton Creek Bridge will be counted as one-stationary reversing closure.

The cumulative length of reversing, one-way traffic control lane closures shall not exceed 3.2 km.
One-way, reversing lane closures shall not be spaced closer than 4.8 km from the end of one closure to the beginning of

another, except that, when one of the closures contains the signalized closure at Cayton Creek Bridge, the spacing may be
reduced to 3.2 km.

Except for signalized traffic control operations at Cayton Creek Bridge, the full width of the traveled way shall be open
for use by public traffic on Saturdays, Sundays and designated legal holidays; after 3:00 p.m. on Fridays and the day
preceding designated legal holidays; and when construction operations are not actively in progress.

Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day and the day following Thanksgiving, and December 24th and
25th.  When a designated legal holiday falls on a Sunday, the following Monday shall be a designated legal holiday.  When a
designated legal holiday falls on a Saturday, the preceding Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor if, in the opinion of the Engineer, public traffic
will be better served and the work expedited.  These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing.  Other modifications will be made by contract change order.

The Contractor shall have necessary materials and equipment on the site to erect or remove the  falsework before
stopping public traffic and shall erect or remove the falsework in an expeditious manner in order that inconvenience to public
traffic will be at a minimum.

10-1.13   CLOSURE REQUIREMENTS AND CONDITIONS
Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special

provisions.
The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,

within a single traffic control system.

CLOSURE SCHEDULE
By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,

defined as Friday noon through the following Friday noon.
The Closure Schedule shall show the locations and times when the proposed closures are to be in effect.  The Contractor

shall use the Closure Schedule request forms furnished by the Engineer.  Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal.  The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

CONTINGENCY PLAN
The Contractor shall prepare a contingency plan for reopening closures to public traffic.  The Contractor shall submit the

contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES
If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the

provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time.  The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan.  The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.

COMPENSATION
The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and

if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:



Contract No.  02-310404
146

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule,  any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.

10-1.14  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE
A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the

provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under
"Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be
controlled, at the option of the Contractor, with either stationary or moving lane closures.  During other operations, traffic
shall be controlled with stationary lane closures.  Attention is directed to the provisions in Section 84-1.04, "Protection From
Damage," and Section 85-1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE
When lane closures are made for work periods only, at the end of each work period, all components of the traffic control

system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed
from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central locations
designated by the Engineer within the limits of the highway right of way.

One-way traffic shall be controlled through the project in conformance with the plan entitled "Traffic Control System for
Lane Closure on Two Lane Conventional Highways" and these special provisions.

Additional advance flaggers will be required.
All flaggers shall have continuous radio contact with each other, the pilot car (if utilized) and the construction lead

person in the work area.
When traffic is placed on unpaved areas, reversing, one-way traffic control shall be in place, 24-hours a day, regardless

of the number of traffic lanes available to through traffic.
When traffic is under one-way control on unpaved areas, the cones shown along the centerline on the plan need not be

placed.
Except for lane closures less than 1 km in length, or as otherwise directed by the Engineer, the Contractor shall utilize a

pilot car for reversing, one-way traffic control.  The cones shown along the centerline on the plan need not be placed.  The
pilot car shall have radio contact with personnel in the work area.  The maximum speed of the pilot car through the traffic
control zone shall be 40 kilometers per hour (25 mph).

MOVING LANE CLOSURE
Flashing arrow signs used in moving lane closures shall be truck-mounted.  Flashing arrow signs shall be in the caution

display mode when used on 2-lane highways.  Changeable message signs used in moving lane closure operations shall
conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the Standard Specifications, except
the signs shall be truck-mounted.  The full operation height of the bottom of the sign may be less than 2.1 m above the
ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or
equal:

A. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by
Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL  60601-2076, Telephone (312) 467-6750.



Contract No.  02-310404
147

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA  95828, Telephone
1-800-884-8274, FAX (916) 387-9734.

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA  92805, Telephone
1-800-222-8274.

B. Cal T-001 Model 2 or Model 3,  manufacturer and distributor; Hexcel Corporation, 11711 Dublin Boulevard, P.O.
Box 2312,  Dublin, CA  94568, Telephone (510) 828-4200.

C. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor, Renco Inc., 1582
Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX  78660-0730, Telephone 1-800-654-8182.

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific
serial number.  The names and numbers shall each be a minimum 13 mm high and located on the left (street) side at the lower
front corner.  The TMA shall have a message next to the name and model number in 13 mm high letters which states, "The
bottom of this TMA shall be _____ mm ± _____ mm above the ground at all points for proper impact performance."  A TMA
which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer.  The Engineer
shall be the sole judge whether used TMAs supplied under this contract need recertification.  Each unit shall be certified by
the manufacturer to meet the requirements for TMAs in conformance with the standards established by the Transportation
Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the
procedures (including crash testing) established by the Transportation Laboratory.  For information regarding submittal of
new designs for evaluation contact:  Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, CA  95819.

New TMAs proposed as equal to approved TMAs  or approved TMAs determined by the Engineer to need recertification
shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT
The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor

(except for flagging costs), materials (including signs), tools, equipment, and incidentals, and for doing all the work involved
in placing, removing, storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic
control system and for furnishing and operating the pilot car, (including driver, radios, other equipment, and labor required),
as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.  Flagging costs will be paid for as provided in Section 12-2.02, "Flagging Costs," of the Standard Specifications.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system.  Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary.  The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work, and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.15  TEMPORARY PAVEMENT DELINEATION
Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the

provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions.  Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the Manual on Uniform Traffic Control
Devices (MUTCD), MUTCD California Supplement, or as relieving the Contractor from the responsibilities specified in
Section 7-1.09, "Public Safety," of the Standard Specifications.

GENERAL
Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be

in place prior to opening the traveled way to public traffic.  Laneline or centerline pavement delineation shall be provided at
all times for traveled ways open to public traffic.

The Contractor shall perform the work necessary to establish the alignment of temporary pavement delineation,
including required lines or marks.  Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose
material.  Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary
pavement delineation.  Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern
of temporary pavement delineation or permanent pavement delineation.
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Temporary pavement markers, including underlying adhesive, and removable traffic tape which are applied to the final
layer of surfacing or existing pavement to remain in place or which conflicts with a subsequent or new traffic pattern for the
area shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.

TEMPORARY LANELINE AND CENTERLINE DELINEATION
Whenever lanelines or centerlines are obliterated and temporary pavement delineation to replace the lines is not shown

on the plans, the minimum laneline and centerline delineation to be provided for that area shall be temporary pavement
markers placed at longitudinal intervals of not more than 7.3 m.  The temporary pavement markers shall be the same color as
the laneline or centerline the pavement markers replace.  Temporary pavement markers shall be, at the option of the
Contractor, one of the temporary pavement markers listed for short term day/night use (14 days or less) or long term
day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.
The temporary pavement markers shall be placed in conformance with the manufacturer's instructions.  Temporary pavement
markers for long term day/night use (6 months or less) shall be cemented to the surfacing with the adhesive recommended by
the manufacturer, except epoxy adhesive shall not be used to place the temporary pavement markers in areas where removal
of the temporary pavement markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary pavement markers listed for short term
day/night use (14 days or less), shall be placed on longitudinal intervals of not more than 7.3 m and shall be used for a
maximum of 14 days on lanes opened to public traffic.  Prior to the end of the 14 days the permanent pavement delineation
shall be placed.  If the permanent pavement delineation is not placed within the 14 days, the Contractor shall replace the
temporary pavement markers and provide additional temporary pavement delineation and shall bear the cost thereof.  The
additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent
pavement delineation for the area, as determined by the Engineer.

Where "no passing" centerline pavement delineation is obliterated, the following "no passing" zone signing shall be
installed prior to opening the lanes to public traffic.  C18 (ROAD CONSTRUCTION AHEAD) or C23 (ROAD WORK
AHEAD) signs shall be installed from 300 m to 600 m ahead of "no passing" zones.  R63 (DO NOT PASS) signs shall be
installed at the beginning and at every 600-m interval within "no passing" zones.  For continuous zones longer than 3 km,
W71 (NEXT _____ MILES) signs shall be installed beneath the C18 or C23 signs installed ahead of "no passing" zones.
R64 (PASS WITH CARE) signs shall be installed at the end of "no passing" zones.  The exact location of "no passing" zone
signing will be as determined by the Engineer and shall be maintained in place until permanent "no passing" centerline
pavement delineation has been applied.  The signing for "no passing" zones, shall be removed when no longer required for
the direction of public traffic.  The signing for "no passing" zones shall conform to the provisions in "Construction Area
Signs" of these special provisions, except for payment.

Full compensation for furnishing, placing, maintaining, and removing the temporary pavement markers (including
underlying adhesive, layout (dribble) lines to establish alignment of temporary pavement markers or used for temporary
laneline and centerline delineation and signing specified for "no passing" zones) for those areas where temporary laneline and
centerline delineation is not shown on the plans and for providing equivalent patterns of permanent traffic lines for those
areas when required, shall be considered as included in the contract prices paid for the items of work that obliterated the
laneline and centerline pavement delineation and no separate payment will be made therefor.

TEMPORARY TRAFFIC STRIPE (TAPE)
Temporary traffic stripe consisting of removable traffic stripe tape shall be applied at the locations shown on the plans.

The temporary traffic stripe tape shall be complete in place at the location shown prior to opening the traveled way to public
traffic.

Removable traffic stripe tape shall be the temporary removable traffic stripe tape listed in "Prequalified and Tested
Signing and Delineation Materials" of these special provisions.

Removable traffic stripe tape shall be applied in conformance with the manufacturer's installation instructions and shall
be rolled slowly with a rubber tired vehicle or roller to ensure complete contact with the pavement surface.  Traffic stripe tape
shall be applied straight on tangent alignment and on a true arc on curved alignment.  Traffic stripe tape shall not be applied
when the air or pavement temperature is less than 10°C, unless the installation procedures to be used are approved by the
Engineer, prior to beginning installation of the tape.

When removable traffic stripe tape is specified for temporary left edgeline delineation, temporary pavement markers
placed at longitudinal intervals of not more than 1.8 m may be used in place of the temporary traffic stripe tape.  Temporary
pavement markers shall be one of the types of temporary pavement markers listed for long term day/night use (6 months or
less) in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.  When temporary pavement
markers are used in place of tape, payment for those temporary pavement markers will be made on the basis of the theoretical
length of the temporary traffic stripe (tape) required for the left edgeline which the temporary pavement markers replace.
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TEMPORARY PAVEMENT MARKING (TAPE)
Temporary pavement marking consisting of removable pavement marking tape shall be applied at the locations shown on

the plans.  The temporary pavement marking tape shall be complete in place at the location shown, prior to opening the
traveled way to public traffic.

Removable pavement marking tape shall be the temporary removable type pavement marking tape listed in "Prequalified
and Tested Signing and Delineation Materials" of these special provisions and shall be applied and removed in conformance
with the provisions specified for applying and removing the temporary traffic stripe tape.

MEASUREMENT AND PAYMENT
Temporary traffic stripe (tape) will be measured and paid for by the meter, measured along the line of the stripe, with

deductions for gaps in broken traffic stripes.  Double and 200-mm temporary traffic stripes, shown on the plans as tape, will
be measured as 2 temporary traffic stripes (tape).  Temporary pavement marking (tape) will be measured and paid for by the
square meter for actual area of the pavement marking that receives tape.

The contract price paid per meter for temporary traffic stripe (tape) shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in applying, maintaining and
removing temporary traffic stripe tape, complete in place, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

The contract price paid per square meter for temporary pavement marking (tape) shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in applying, maintaining
and removing temporary pavement marking tape, complete in place, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.16  PORTABLE CHANGEABLE MESSAGE SIGN
Portable changeable message signs shall be furnished, placed, operated, and maintained for each lane closure or where

designated by the Engineer in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices,"
of the Standard Specifications and these special provisions.

Portable changeable message signs shall be placed for each stationary type lane closure, one for each direction of travel,
in advance of the first advance warning sign shown on the plans, or as directed by the Engineer.

The number of portable changeable message signs required at any one time will be determined by the number of lane
closures the Contractor determines are necessary for his operations.

Portable changeable message signs will be paid for on a lump sum basis.
The contract lump sum price paid for portable changeable message sign shall include full compensation for furnishing all

labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing, placing, operating,
maintaining, repairing, replacing, transporting from location to location, and removing the portable changeable message
signs, complete in place, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

10-1.17  TEMPORARY SIGNAL SYSTEM
The temporary signal system (TSS) shall consist of installing and maintaining temporary traffic signal, lighting and

flashing beacons for traffic control in conformance with the details shown on the plan entitled "Temporary Traffic Signal
System," the provisions in "Maintaining Traffic" of these special provisions, the provisions in Section 86, "Signals, Lighting
and Electrical Systems," of the Standard Specifications, and these special provisions.

The provisions in this section shall not relieve the Contractor from the responsibility to provide the additional devices or
take the measures as may be necessary to conform to the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

The following materials and equipment for the temporary signal system will be furnished to the Contractor:

A. Lamps for vehicle traffic signal units, flashing beacons.
B. One Model 170 traffic signal controller assembly (including wired cabinet, controller unit and loop detector sensor

units).

Other materials and equipment for a temporary signal system including, but not limited to, flashing beacons, signal
heads, mast arms, luminaires, wood poles, conductors, generators, uninterruptible power supply, automatic transfer switch
and hardware shall be furnished by the Contractor.

Detector lead-in cable and loop wires shall be new.  Other materials and equipment to be used in the temporary signal
system shall be either new or used suitable for the intended use.

Each signal face shall be oriented to be clearly visible to traffic approaching from the direction which the signal is
intended to control.
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OPERATION
Temporary signal system shall operate at nominal 120 V(ac).  Flashing beacons shall operate at nominal 120 V(ac).

Lighting shall operate at 120 V(ac) or 240 V(ac).
Unless otherwise directed by the Engineer, the system shall be operated on a continuous 24-hour basis except for the

periods when it is necessary to control traffic by flaggers.  When traffic is controlled by flaggers, flashing beacons shall
remain in operation and the signals shall be turned off.

Timing of a temporary signal system will be performed by State forces.

MAINTAINING TEMPORARY SIGNAL SYSTEM
Maintaining a temporary signal system, except the controller assembly, shall be the sole responsibility of the Contractor.
If components in the temporary signal system are damaged, displaced or cease to operate or function as specified, from

any cause during the progress of the work, the Contractor shall immediately repair the components to the original condition
or replace the components and shall restore the components to the original location.  Components shall include signs,
generator system, flashing beacons, and signal equipment.

In the event the temporary signal system is out of operation, for any reason, the Contractor shall immediately provide
flaggers, at the Contractor's expense, to maintain traffic control until the traffic signals are returned to service.

Signal indications shall be covered when not in use, except when flaggers are used to maintain traffic control.

CONDUIT
At those locations where conduit is to be installed under pavement, if delay to vehicles will not exceed 5 minutes,

conduit may be installed by the trenching in pavement method in conformance with the provisions for "Trenching in
Pavement Method" in Section 86-2.05C, "Installation," of the Standard Specifications and these special provisions.

CONDUCTORS AND WIRING
Conductors shall be the types specified in Section 86-2.08, "Conductors," of the Standard Specifications or shall be

Type UF cable of the size and number of conductors shown on the plans.  Minimum conductor size shall be No. 12.
Conductor size shall limit voltage drop, at full load, to 5% at the most distant load.
Where conductors are to be placed across paved areas, the conductors shall be placed in conduit or in slots cut in the

pavement as specified for inductive loop detectors in Section 86-5.01A(5), "Installation Details," of the Standard
Specifications, including placing sealant over the conductors, or the conductors shall be suspended at least 7.6 m above the
roadway.

Conductors to be placed outside of paved areas shall be placed by one of the following methods:

A. Direct burial method with Type UF cable installed at a minimum depth of 600 mm below grade.
B. Placed in conduit.  If Type 1 or Type 2 conduit is used, minimum depth shall be 300 mm.  If Type 3 conduit is used,

the minimum depth shall be 450 mm.
C. Suspended from wood poles with a minimum clearance at any point of 3 m.  Conductors on the pole within 3 m

above ground shall be enclosed in a Type 3 or Type 4 conduit.

Conductors to be placed across structures shall be placed in a Type 1, Type 2 or Type 3 conduit.  The conduit shall be
installed on the outside face of the railing and secured by a method determined by the Engineer.

Conductors to a terminal compartment or signal head on a pole may be spliced to through conductors of the same phase
in a pull box adjacent to the pole.  Lighting conductors may be spliced overhead.  Signal conductors or cables shall not be
spliced except in pull boxes or in NEMA Type 3R enclosures.

Loop splices shall be insulated by "Method B".  All other splices shall be insulated by "Method B" or, at the Contractor's
option, splices of conductors shall be insulated with heat-shrink tubing of the appropriate size after thoroughly painting the
spliced conductors with electrical insulating coating.

Aerial cables and conductors shall be supported by a messenger cable, which shall be securely attached at each end by
using galvanized eye bolts and three bolt clamps, preformed dead-end grips or wire grips.  Aerial cables and conductors shall
be attached to the messenger cable every meter.  The supporting messenger cable shall not be used as a branch circuit
conductor nor as the bonding or grounding conductor.

Conductors installed on wood poles or posts shall be placed in conduit.  Conduit below 3.1 m above ground shall be
Type 1.
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BONDING AND GROUNDING
Flashing beacons, signal heads, standards with metal bases and the controller cabinet shall be mechanically and

electrically secure to form a continuous system effectively grounded by the grounding conductor.  Overhead grounding
conductor shall be insulated.

Generator neutral grounding shall conform to the provisions for multiple service points in Section 86-2.10, "Bonding and
Grounding," of the Standard Specifications.

SERVICE
A generator system with an additional generator as a backup shall be used to provide power for the TSS.

GENERATOR
Generators shall be 120-V or 120/240-V, 60 Hz, 2.5 kW minimum, continuous duty type.  Generators may be powered

by gasoline, LPG or diesel engines operating at approximately 1800 revolutions per minute.  Engines shall be provided with
automatic oil feed.  Generator system shall be equipped to provide automatic start-stop operation, with 12-V starting system.
Generator output circuit shall have overcurrent protection with a maximum setting of 15 A for a 120/240 V generator or 30 A
for a 120 V generator.

Fuel storage shall be sufficient for periods of time during which the generator system will be operated unattended.
Storage containers shall be provided with easily readable fuel gauges.

The generator system shall be located within 15 m of the controller assembly.
Engines shall be equipped with approved spark arresters.

GENERATOR OPERATION
A single primary generator shall operate the system.  In the event of a failure of the primary generator to supply voltage

for the system, the backup generator system, including automatic transfer switch and uninterruptible power supply (UPS),
shall start automatically and transfer the system load and operate as follows:

An automatic transfer switch shall provide the following functions:

A. Monitor line voltage and, in the event of a power outage, signal the generator to start.
B. An engine start delay, adjustable from 0 to 6 seconds, to prevent starting if the power outage is only momentary and

an engine stop delay, adjustable from 0 to 8 minutes, to allow the generator set to run unloaded to cool prior to shut
down.

C. A transfer delay of 0 to 120 seconds to allow the generator to stabilize before connecting to the load and retransfer
delay of 0 to 32 minutes to allow the line voltage to stabilize.

D. A "Load-No Load" switch to allow test with or without load.
E. A "Normal-Test" switch that will start and run the generator in the "Test" position.  "Normal" position shall return

the generator to automatic operation.
F. A battery charger that is powered by the normal line voltage.
G. A generator voltage sensor that signals for a transfer when the generator output is ready.
H. A line voltage sensor that signals for a retransfer when the line voltage is ready.

The uninterruptible power supply (UPS) shall supply power to operate the signal during the time that the backup
generator is starting up in the event of loss of primary power.  The UPS shall have sufficient capacity to operate the signal for
a minimum of 5 minutes.  The UPS shall automatically provide power upon loss of primary power and shall automatically
transfer to the backup generator when the generator voltage sensor signals for a transfer when the backup generator output is
ready.

A mechanical interlock shall be provided to prevent application of power to the load from both sources.
The automatic transfer switch shall be rated at 30 A, 120/240-V, 3-wire, single-phase and shall be compatible with the

generator furnished.

SOLAR POWER
At the Contractor's option, photovoltaic energy conversion (solar power) may be used as follows for flashing beacons:
Light Emitting Diode (LED) signal modules, furnished by the Contractor, shall be used as the light source when solar

power is used.
The system shall be sized for autonomous 24-hour operation from an array of batteries suitable for the application.  Solar

module arrays shall be used to recharge the batteries.  System design shall include voltage regulation and
conversion/inversion for 12 V(dc) or 24 V(dc) battery sources.
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Unless otherwise shown or specified, solar module arrays, batteries, voltage regulation assembly, may be mounted on the
standard or remotely located.  Conductors and wiring for remote locations shall conform with provisions of “Conductors and
Wiring,” of these special provisions.

The Contractor shall submit the following documentation to the Engineer for review and approval prior to ordering
material and equipment:

system description
block diagram
theory of operation
calculations for battery and solar module sizing

In the event solar power operation is interrupted or ceases to operate, for any reason, the Contractor shall immediately
furnish and install a generator system, with back up system, as an alternate means of energizing the flashing beacons for the
remainder of the contract.

STATE-FURNISHED CONTROLLER ASSEMBLY
The Contractor shall construct the controller cabinet foundation as shown on Standard Plan ES-3C for Model 332

cabinets (including furnishing and installing anchor bolts), shall install the controller cabinet on the foundation, and shall
make field wiring connections to the terminal blocks in the controller cabinet.

A listing of field conductor terminations, in each State-furnished controller cabinet, will be furnished free of charge to
the Contractor at the site of the work.

State or local forces will maintain all controller assemblies.
Model 170 Controller Assembly will be furnished to the Contractor at the District 2 Signal Shop located at 5065

Mountain Lakes Boulevard, Redding, CA 96001.

DETECTORS
Loop detector sensor units will be State-furnished as part of the controller assembly.
Loop detector lead-in cable shall be Type B.

SALVAGING SIGNAL SYSTEM
Upon completion of the work requiring traffic signals, as determined by the Engineer, State-furnished components of the

temporary signal system shall be salvaged and delivered to the District 2 Signal Shop located at 5065 Mountain Lakes
Boulevard, Redding, CA 96001.

Other materials and equipment shall become the property of the Contractor and shall be disposed of in conformance with
the provisions in Section 7-1.13, "Disposal of Materials Outside the Highway Right of Way," of the Standard Specifications.
Pole holes shall be backfilled.

Conductors placed in slots across paved areas as specified herein, when no longer required, shall be abandoned in place
when determined by the Engineer.  Direct buried conductors, installed 300 mm or more below the ground surface, and
conduit may be abandoned in place.

PAYMENT
The contract lump sum price paid for temporary signal system shall include full compensation for furnishing all labor,

materials (except State-furnished materials), tools, equipment, and incidentals, and for doing all the work involved in
installing, maintaining, and removing the temporary traffic signal and lighting, and flashing beacon system, including
generator system, and hauling State-furnished materials from and to the location specified, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.18  TEMPORARY FLASHING BEACON SYSTEM
Temporary flashing beacon (TFB) system shall be constructed as units and shall consist of installing, maintaining, and

removing TFB system in conformance with the details shown on the plans, the provisions in "Maintaining Traffic" of these
special provisions, the provisions in Section 86, "Signals, Lighting and Electrical Systems," of the Standard Specifications,
and these special provisions.

TFB system shall be installed as shown on the plans at each end of pavement and shall be relocated during the progress
of the work so that the systems are located at all ends of pavement at the end of each work shift.

The provisions in this section shall not relieve the Contractor from the responsibility to provide additional devices or
take measures as may be necessary to conform to the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.
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Materials and equipment to be used in the TFB system shall be either new or used suitable for the intended use.
The following materials for the TFB system will be furnished to the Contractor:

A. Lamps for flashing beacons.

Sign panels to be installed on the TFB system shall be stationary mounted construction area signs conforming to the
provisions in "Construction Area Signs" of these special provisions.

Standards for TFB system units shall be wood posts.  Wood posts shall be the sizes shown on the plans and shall
conform to the provisions in Section 56-2.02B, "Wood Posts," and Section 56-2.03, "Construction," of the Standard
Specifications and shall be installed as shown on the plans for roadside signs.

Photoelectric units shall be mounted at the top of the wood post.

OPERATION
The TFB system shall operate at nominal 120 VAC.
Unless otherwise directed by the Engineer, the system shall be operated on a continuous 24–hour basis during periods

that public traffic is directed to travel on unpaved areas or on unfinished pavement.

MAINTAINING TFB SYSTEM
Maintaining the TFB system shall be the sole responsibility of the Contractor.
If components in the TFB system are damaged, displaced or cease to operate or function as specified, from any cause,

during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location or to an alternate location designated by the
Engineer.

If solar power operation is interrupted or ceases to operate for any reason, the Contractor shall immediately furnish and
install a generator system, or use commercial power, as an alternate means of energizing the TFB for the remainder of the
contract.

CONDUCTORS AND WIRING
Conductors for direct burial shall be Type UF cable of the size and number of conductors required.  Conductor size shall

be No. 12, minimum.
Where conductors are to be placed across paved areas, the conductors shall be suspended at least 7.6 m above the

roadway or may be placed in sawed slots as provided for inductive loop detectors.
When no longer required, conductors in sawed slots shall be abandoned in place.
At the option of the Contractor, conductors to be placed outside of paved areas shall be placed by one of the following

methods:

A. Direct Burial.  Conductors shall be installed at a minimum depth of 600 mm below grade.
B. Placed in Buried Conduit.  Conductors shall be installed in either Type 1, Type 2 or Type 3 conduit.  Type 1 and

Type 2 conduit shall be buried a minimum depth of 300 mm below grade.  Type 3 conduit shall be buried a
minimum depth of 450 mm below grade.

C. Suspended from Wood Poles.  Suspended conductors shall have a minimum clearance at any point of 3 m.  Portions
of conductor installed on the face of wood poles shall be placed in either Type 3 or Type 4 conduit between the
point 3 m above grade at the pole and the pull box.  Conduit between pole and pull box shall be buried a minimum
depth of 450 mm below grade.

Conductors to be placed across structures shall be placed in a Type 1, Type 2 or Type 3 conduit.  The conduit shall be
installed on the outside face of the railing and secured by a method determined by the Engineer.

BONDING AND GROUNDING
The TFB system shall be mechanically and electrically secure to form a continuous system effectively grounded by the

cable grounding conductor.
Generator neutral grounding shall conform to the provisions for multiple service points in Section 86-2.10, "Bonding and

Grounding," of the Standard Specifications.
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FUSED SPLICE CONNECTOR
A fused splice connector shall be installed in the pull box adjacent to each TFB unit.  Where conductors are run

overhead, the fused splice connector shall be installed in the line side of the flashing beacon control assembly conductors and
shall not be placed in the flashing beacon control assembly enclosure.

GENERATOR
The Contractor shall furnish and install a generator system to operate the TFB system.  The generator system shall

consist of at least two 120 V, 60 Hz, 1.5 kW, minimum, continuous duty generators.  Generators may be powered by
gasoline, liquid petroleum gas (LPG) or diesel engines operating at approximately 1800 revolutions per minute.  Engines
shall be provided with automatic oil feed.  Generator system shall be equipped to provide automatic start-stop operation, with
12 V starting system.  Generator output circuit shall have overcurrent protection with 15 A maximum setting.

Operation shall be such that a single generator will operate and service the TFB system.  In the event of a failure to
supply voltage for the TFB system, the second generator shall start automatically and transfer the TFB system load upon
reaching operating voltage.

Fuel storage shall be sufficient for periods of time during which the generator system will be operated unattended.
Engines shall be equipped with approved spark arresters.

SERVICE
At the option of the Contractor, commercial power, if available, may be used to energize the TFB system.  Service shall

be 120 V, 60 Hz AC.  Power sources shall be protected in locked enclosures.  The Engineer shall be provided with keys to all
locks.

The use of power from private parties, other than a direct connection to a utility company service point, will not be
permitted.

Electrical power shall not be used from existing highway facilities, except when approved in writing by the Engineer.
The Contractor shall make the arrangements with the utility company to provide service.  The cost to provide

commercial power shall be at the expense of the Contractor.
At the option of the Contractor, photovoltaic energy conversion (Solar Power) may be used to energize TFB units or the

system as a whole.
The system shall operate from an array of batteries suitable for the application.  Solar module arrays shall be used to

recharge the batteries.
Batteries and solar module arrays shall be sized for, autonomous 24-hour operation.
System design shall include voltage regulation and conversion/inversion for operation with the flashing beacon lamps

utilized.
Unless otherwise shown or specified, solar module arrays, batteries, voltage regulation assembly, may be mounted on the

standard or remotely located.
Conductors and wiring for remote locations shall conform to provisions of "Conductors and Wiring," elsewhere in these

special provisions.
The Contractor shall submit the following documentation to the Engineer for review and approval:

a. System description
b. Block diagram
c. Theory of operation
d. Calculations for battery and solar module sizing

PAYMENT
The contract lump sum price paid for temporary flashing beacon shall include full compensation for furnishing all labor,

materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing, placing, operating,
maintaining, repairing, replacing, and disposing of the TFB system, except flashing beacons supplied as part of temporary
signal system, complete in place, as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

Full compensation for relocating the TFB system during the progress of the work, regardless of the number of times the
TFB system is required, shall be considered as included in the contract lump sum price paid for temporary flashing beacon
and no separate payment will be made therefor.

Full compensation for furnishing, installing, maintaining, and disposing of construction area signs for the TFB system
shall be considered as included in the contract lump sum price paid for construction area signs and no additional
compensation will be allowed therefor.
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10-1.19  TEMPORARY RAILING
Temporary railing (Type K) shall be placed as shown on the plans, as specified in the Standard Specifications or these

special provisions or where ordered by the Engineer and shall conform to the provisions in Section 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and these special provisions.

Reflectors on temporary railing (Type K) shall conform to the provisions in "Prequalified and Tested Signing and
Delineation Materials" of these special provisions.

Temporary railing (Type K) shall conform to the details shown on Standard Plan T3.  Temporary railing (Type K)
fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be used, provided the fabrication date
is printed on the required Certificate of Compliance.

Attention is directed to "Public Safety" and "Order of Work" of these special provisions.
Temporary railing (Type K) placed in conformance with the provisions in "Public Safety" of these special provisions

will be neither measured nor paid for.

10-1.20  CHANNELIZER
Channelizers shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard

Specifications and these special provisions.
Channelizers shall conform to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these

special provisions.
When no longer required for the work as determined by the Engineer, channelizers and underlying adhesive used to

cement the channelizer bases to the pavement shall be removed.  Removed channelizers and adhesive shall become the
property of the Contractor and shall be removed from the site of work.

10-1.21  TEMPORARY CRASH CUSHION MODULE
This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in

groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety", "Order of Work", and "Temporary Railing" of these special provisions.
Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be

protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems,
Inc., One East Wacker Drive, Chicago, IL 60601-2076.  Telephone 1-312-467-6750,
FAX 1-800-770-6755

1. Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento,
CA 95828.  Telephone 1-800-884-8274, FAX 1-916-387-9734

2. Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim,
CA 92805.  Telephone 1-800-222-8274, FAX 1-714-937-1070

B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San
Clemente, CA 92672.  Telephone 1-949 361-5663, FAX 1-949 361-9205

1. Distributor (North):  United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112.
Telephone 1-408 287-4303, FAX 1-408 287-1929

2. Distributor (South):  Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach,
CA 93448.  Telephone 1-800-559-7080, FAX 1-805 929-5786

Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship
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free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of
commercial quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way.  The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion
modules shall not be installed in the permanent work.

Temporary crash cushion modules will be measured by the unit as determined from the actual count of modules used in
the work or ordered by the Engineer at each location.  Temporary crash cushion modules placed in conformance with the
provisions in "Public Safety" of these special provisions and modules placed in excess of the number specified or shown will
not be measured nor paid for.

Repairing modules damaged by public traffic will be paid for as extra work as provided in Section 4-1.03D of the
Standard Specifications.  Modules damaged beyond repair by public traffic, when ordered by the Engineer, shall be removed
and replaced immediately by the Contractor.  Modules replaced due to damage by public traffic will be measured and paid for
as temporary crash cushion module.

If the Engineer orders a lateral move of the sand filled temporary crash cushions and the repositioning is not shown on
the plans, moving the sand filled temporary crash cushion will be paid for as extra work as provided in Section 4-1.03D of
the Standard Specifications and these temporary crash cushion modules will not be counted for payment in the new position.

The contract unit price paid for temporary crash cushion module shall include full compensation for furnishing all labor,
materials (including sand, pallets or frames and marker panels), tools, equipment, and incidentals, and for doing all the work
involved in furnishing, installing, maintaining, moving, and resetting during a work period for access to the work, and
removing from the site of the work when no longer required (including those damaged by public traffic) sand filled
temporary crash cushion modules, complete in place, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

10-1.22  EXISTING HIGHWAY FACILITIES
The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,

"Existing Highway Facilities," of the Standard Specifications and these special provisions.
Plans of the existing bridges may be requested by fax from the Office of Structure Maintenance and Investigations,

1801 30th Street, Sacramento, CA, Fax (916) 227-8357.
Plans of the existing bridges available to the Contractor are reproductions of the original contract plans with significant

changes noted and working drawings and do not necessarily show normal construction tolerances and variances.  Where
dimensions of new construction required by this contract are dependent on the dimensions of the existing bridges, the
Contractor shall verify the controlling field dimensions and shall be responsible for adjusting dimensions of the work to fit
existing conditions.

Existing footing concrete which is below ground and outside of the footing limits shown on the contract plans or original
contract plans shall be removed as directed by the Engineer and such work will be paid for as extra work as provided in
Section 4-l.03D of the Standard Specifications.

ABANDON CULVERT
Existing culverts, where shown on the plans to be abandoned, shall be abandoned in place or, at the option of the

Contractor, the culverts shall be removed and disposed of.  Resulting openings into existing structures that are to remain in
place shall be plugged with commercial quality concrete containing not less than 300 kg of cement per cubic meter.

Abandoning culverts in place shall conform to the following:
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A. Culverts that intersect the side slopes shall be removed to a depth of not less than one meter measured normal to the
plane of the finished side slope, before being abandoned.

B. Culverts 300 mm in diameter and larger, shall, at the Contractor's option, be backfilled with either sand, controlled
low strength material or slurry cement backfill conforming to the provisions in Section 19-3.062, "Slurry Cement
Backfill," of the Standard Specifications by any method acceptable to the Engineer that completely fills the pipe.
Sand backfill material shall be clean, free draining, and free from roots and other deleterious substances.

C. The ends of culverts shall be securely closed by a 150 mm thick tight fitting plug or wall of commercial quality
concrete.

Culverts shall not be abandoned until their use is no longer required.  The Contractor shall notify the Engineer in
advance of any intended culvert abandonment.

If the Contractor elects to remove and dispose of a culvert which is specified to be abandoned, as provided herein,
backfill specified for the pipe will be measured and paid for in the same manner as if the culvert has been abandoned in place.

Backfill will be measured by the cubic meter determined from the dimensions of the culverts  to be abandoned.
The contract price paid per cubic meter for sand backfill shall include full compensation for furnishing all labor,

materials, tools, equipment, and incidentals, and for doing all the work involved in backfilling culverts with sand, complete in
place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

Controlled low strength material and slurry cement backfill, if used at the Contractor's option, will be measured and paid
for by the cubic meter as sand backfill.

Full compensation for concrete plugs, pipe removal, structure excavation, and backfill  shall be considered as included in
the contract unit price paid for abandon culvert and no additional compensation will be allowed therefor.

PULVERIZE ROADBED
This work shall consist of scarifying and pulverizing the existing asphalt concrete surfacing and underlying base material

to the depths shown on the plans, mixing, spreading and compacting this mixture to the grade and cross slope shown on the
plans; applying an asphaltic emulsion curing seal to the finished grade in accordance with the details shown on the plans and
these special provisions.

The Contractor shall schedule pulverizing operations so that no more of the existing roadway surface shall be pulverized
in any working day than can be completed and opened to public traffic in that same working day.  Completion of pulverize
roadbed includes pulverizing, shaping, compacting, placing Class 2 aggregate base on the surface of the pulverized roadbed
where shown on the plans, and applying curing seal.

The Contractor shall schedule pulverize roadbed operations so that work on contiguous lanes of the traveled way shall be
completed during each work shift.  At the end of each work shift, the distance between the ends of pulverize roadbed on
adjacent lanes shall not be greater than 3 m or less than 1.5 m.

The maximum length of pulverize roadbed operations at any one location, including pilot-car-assisted traffic control,
shall be limited to maximum length of lane closure as specified in "Maintaining Traffic" of these special provisions.

The first layer, 60 mm, or the first two layers of 45 mm each, of asphalt concrete pavement shall be placed on the surface
of the pulverized roadbed within 5 days after the asphaltic emulsion curing seal has been applied, unless otherwise allowed
by the Engineer.

The entire thickness of asphalt concrete surfacing, as shown on the plans, shall be placed on pulverized roadbed within
30 days of application of the curing seal or placement of the first layers of asphalt concrete, whichever occurs first.

No more than 5 km of pulverized roadbed shall be constructed at any one time without the first layers of asphalt concrete
surfacing.

MATERIALS
Materials shall conform to the following:

Asphaltic Emulsion Curing Seal
Asphalt emulsion shall be grade SS1 and shall conform to the provisions in Section 94, "Asphaltic Emulsions," of the

Standard Specifications.

Sand blotter
Sand shall conform to the following requirements:
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Grading Requirements
Sieve Sizes Percentage Passing
12.5-mm 100
4.75-mm 90 - 100
1.18-mm 30 - 75
75-µm 0 - 12

CONSTRUCTION
Preparation of Roadbed

The pulverization operation shall be restricted to one-half of the roadway width at a time, unless otherwise allowed by
the Engineer.

The existing bituminous pavement and underlying base material shall be loosened and pulverized.  The pulverized
material shall conform to the following grading prior to spreading and compacting:

Grading Requirements
Sieve Sizes Percentage Passing

75-mm 100
50-mm 95 - 100

The percentage of moisture shall not exceed optimum.

Spreading, Compacting and Finishing
After the materials have been satisfactorily mixed and meet the gradation requirements, the mixture shall be spread and

compacted.
The relative compaction of the pulverized material shall not be less than 95 percent as determined by California Test

Method 231.
Equipment used to spread the mixture shall be equipped with fully automatic cross slope and automatic grade controls

which shall control the longitudinal grade and transverse slopes.  Grade and slope references shall be furnished, installed, and
maintained by the Contractor.

Compaction shall be performed with a steel-tired tandem roller weighing not less than 10 tonnes, or single or dual drum
vibratory roller, and pneumatic-tired rollers which shall conform to the provisions in Section 39-5.02, "Compaction
Equipment," of the Standard Specifications.

The finished surfacing at any point shall not vary more than 15 mm above or below the grade established by the
Engineer.

At those locations shown on the plans, Class 2 aggregate base shall be placed upon the pulverized surface prior to
application of a curing seal.

At the Contractor's option, pulverized material may be spread into adjacent shoulder areas to receive Class 2 aggregate
base, or may be mixed with Class 2 aggregate base and spread and compacted.

All pulverized material and Class 2 aggregate base shall be placed and compacted to the grade to receive asphalt
concrete surfacing prior to application of a curing seal and equipment or traffic is permitted upon the roadbed.

Surplus pulverized material shall be placed in areas to receive Class 2 aggregate base, and shall conform to the
placement and compaction requirements as specified for Class 2 aggregate base in Section 26 "Aggregate Base" of the
Standard Specifications..

Full compensation for placing and compacting surplus pulverized material in areas to receive class 2 aggregate base shall
be considered as included in the contract price paid per station for pulverize roadbed and no additional compensation will be
allowed therefor.

Protection and Curing
The finished surface shall be covered with an asphaltic emulsion curing seal.
Asphaltic emulsion for curing seal shall be diluted and mixed thoroughly with additional water on the basis of one part

added water to one part asphaltic emulsion.  The added water shall be of such quality that it will not cause premature
separation of the emulsion.  Diluted asphaltic emulsion curing seal shall be applied uniformly at a rate of between 0.6 and 1.4
L per square meter of surface.  The exact rate will be determined by the Engineer.

The asphaltic emulsion curing seal shall be applied on the same day that the roadbed is pulverized and immediately after
compaction is completed.  The surface shall be kept moist until the seal is applied.
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Sand blotter shall be spread by means of a self-propelled chip spreader equipped with a mechanical device that will
spread the sand at a uniform rate over the full width of a traffic lane in a single application.  Sand shall b e spread at a rate of
between 1 and 2 kg per square meter.  The exact rate will be determined by the Engineer.

Equipment or traffic may be permitted on the roadbed after the curing seal has been applied, when approved by the
Engineer.

Damage to the curing seal or roadbed surface shall be promptly repaired by the Contractor at the Contractor's expense, as
directed by the Engineer, and all loose material shall be removed from the roadbed surface before placing asphalt concrete
over the roadbed surface.

Measurement
Pulverize roadbed will be measured and paid for by the station measured along the centerline of the roadbed.  A station

shall be considered to be 100 meters.  The length of pulverize roadbed to be paid for will be determined from actual
measurement or calculated from centerline stationing or kilometer post distance, as determined by the Engineer.

Payment
The contract price paid per station for pulverize roadbed shall include full compensation for furnishing all labor,

materials, tools, equipment, and incidentals, and for doing all the work involved in pulverize roadbed, complete in place,
including furnishing and applying asphaltic emulsion curing seal and sand blotter, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

REMOVE METAL BEAM GUARD RAILING
Existing metal beam guard railing, where shown on the plans to be removed, shall be removed and disposed of.
Existing concrete anchors or steel foundation tubes shall be completely removed and disposed of.  Full compensation for

removing concrete anchors shall be considered as included in the contract price paid per meter for remove metal beam guard
railing and no separate payment will be made therefor.

Full compensation for removing cable anchor assemblies, terminal anchor assemblies or steel foundation tubes shall be
considered as included in the contract price paid per meter for remove metal beam guard railing and no separate payment will
be made therefor.

REMOVE TRAFFIC STRIPE
Traffic stripe shall be removed at the locations shown on the plans and as directed by the Engineer.
Attention is directed to "Water Pollution Control" of these special provisions.
Waste from removal of yellow thermoplastic traffic stripe contains lead chromate in average concentrations greater than

or equal to 5 mg/L Soluble Lead or 1000 mg/kg Total Lead.   Residue produced from when yellow thermoplastic  are
removed may contain heavy metals in concentrations that exceed thresholds established by the California Health and Safety
Code and may produce toxic fumes when heated.

The removed yellow thermoplastic shall be disposed of at a Class 1 disposal facility or a Class 2 disposal facility
permitted by the Regional Water Quality Control Board in conformance with the requirements of the disposal facility
operator within 90 days after accumulating 100 kg of residue and dust.  The Contractor shall make necessary arrangements
with the operator of the disposal facility to test the yellow thermoplastic  residue as required by the facility and these special
provisions.  Testing shall include, at a minimum, (1) Total Lead and Chromium by EPA Method 7000 series and (2) Soluble
Lead and Chromium by California Waste Extraction Test.  From the first 3360 L of waste or portion thereof, if less than
3360 L of waste are produced, a minimum of four randomly selected samples  shall be taken and analyzed.  From each
additional 840 L of waste or portion thereof, if less than 840 L are produced, a minimum of one additional random sample
shall be taken and analyzed.  The Contractor shall submit the name and location of the disposal facility and analytical
laboratory along with the testing requirements to the Engineer not less than 5 days prior to the start of removal of yellow
thermoplastic traffic stripe.  The analytical laboratory shall be certified by the Department of Health Services Environmental
Laboratory Accreditation Program.  Test results shall be provided to the Engineer for review prior to signing a waste profile
as requested by the disposal facility, prior to issuing an EPA identification number, and prior to allowing removal of the
waste from the site.

The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize worker exposure to lead
while handling removed yellow thermoplastic  residue.  Attention is directed to Title 8, California Code of Regulations,
Section 1532.1, "Lead," for specific Cal-OSHA requirements when working with lead.

The Lead Compliance Plan shall contain the elements listed in Title 8, California Code of Regulations,
Section 1532.1(e)(2)(B).  Before submission to the Engineer, the Lead Compliance Plan shall be approved by an Industrial
Hygienist certified in Comprehensive Practice by the American Board of Industrial Hygiene.  The Plan shall be submitted to
the Engineer at least 7 days prior to beginning removal of yellow thermoplastic.
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Prior to removing yellow thermoplastic traffic stripe, personnel who have no prior training, including State personnel,
shall complete a safety training program provided by the Contractor that meets the requirements of Title 8, California Code
of Regulations, Section 1532.1, "Lead," and the Contractor's Lead Compliance Program.

Personal protective equipment, training, and washing facilities required by the Contractor's Lead Compliance Plan shall
be supplied to State personnel by the Contractor.  The number of State personnel will be 3.

Where grinding or other methods approved by the Engineer are used to remove yellow thermoplastic traffic stripe, the
removed residue, including dust, shall be contained and collected immediately.  Sweeping equipment shall not be used.
Collection shall be by a high efficiency particulate air (HEPA) filter equipped vacuum attachment operated concurrently with
the removal operations or other equally effective methods approved by the Engineer.  The Contractor shall submit a written
work plan for the removal, storage, and disposal of yellow thermoplastic traffic stripe to the Engineer for approval not less
than 15 days prior to the start of the removal operations.  Removal operations shall not be started until the Engineer has
approved the work plan.

The removed yellow thermoplastic stripe residue shall be stored and labeled in covered containers.  Labels shall conform
to the provisions of Title 22, California Code of Regulations, Sections 66262.31 and 66262.32.  Labels shall be marked with
date when the waste is generated, the words "Hazardous Waste", composition and physical state of the waste (for example,
asphalt grindings with thermoplastic or paint), the word "Toxic", the name and address of the Engineer, the Engineer's
telephone number, contract number, and Contractor or subcontractor.  The containers shall be a type approved by the United
States Department of Transportation for the transportation and temporary storage of the removed residue.  The containers
shall be handled so that no spillage will occur.  The containers shall be stored in a secured enclosure at a location within the
project limits until disposal, as approved by the Engineer.

If the yellow thermoplastic traffic stripe residue is  transported to a Class 1 disposal facility, a manifest shall be used, and
the transporter shall be registered with the California Department of Toxic Substance Control.  The Engineer will obtain the
United States Environmental Protection Agency Identification Number and sign all manifests as the generator within
2 working days of receiving sample test results and approving the test methods.

Nothing in these special provisions shall relieve the Contractor of the Contractor's responsibilities as specified in
Section 7-1.09, "Public Safety," of the Standard Specifications.

The contract lump sum price paid for Lead Compliance Plan shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in preparing the Lead Compliance Plan,
including paying the Certified Industrial Hygienist, and for providing personnel protective equipment, training, air
monitoring, and medical surveillance, as specified in the Standard Specifications and these special provisions, and as directed
by the Engineer.

Full compensation for providing a written work plan for the removal, storage, and disposal of yellow thermoplastic
traffic stripe shall be considered as included in the contract items paid per meter for remove yellow thermoplastic traffic
stripe and no separate payment will be made therefor.

REMOVE DRAINAGE FACILITY
Existing culverts, inlets, flared end sections, headwalls and wingwalls, where any portion of these structures is within

one meter of the grading plane in excavation areas, or within 0.3-m of original ground in embankment areas, or where shown
on the plans to be removed, shall be completely removed and disposed of.

REMOVE ROADSIDE SIGN
Existing roadside signs, at those locations shown on the plans to be removed, shall be removed and disposed of.
Sign panels shown on the plans shall be salvaged.
Existing roadside signs shall not be removed until replacement signs have been installed or until the existing signs are no

longer required for the direction of public traffic, unless otherwise directed by the Engineer.

RESET ROADSIDE SIGN
Existing roadside signs, where shown on the plans to be reset, shall be removed and reset.
Each roadside sign shall be reset on the same day that the sign is removed.
Two holes shall be drilled in each existing post as required to provide the breakaway feature shown on the plans.

RELOCATE ROADSIDE SIGN
Existing roadside signs shall be removed and relocated to the new locations shown on the plans.
Each roadside sign shall be installed at the new location on the same day that the sign is removed from its original

location.
Two holes shall be drilled in each existing post as required to provide the breakaway feature shown on the plans.
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OBLITERATE SURFACING
Existing surfacing, when no longer required for the passage of public traffic, shall be obliterated at the locations shown

on the plans.
Surfacing shall not be obliterated by the earth cover method.
Obliteration shall consist of rooting, plowing, pulverizing or scarifying the existing surfacing in conformance with the

provisions in Section 15-2.02A, "Obliterating Roads and Detours," of the Standard Specifications.

COLD PLANE ASPHALT CONCRETE PAVEMENT
Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans.
Planing asphalt concrete pavement shall be performed by the cold planing method.  Planing of the asphalt concrete

pavement shall not be done by the heater planing method.
Cold planing machines shall be equipped with a cutter head not less than 750 mm in width and shall be operated so that

no fumes or smoke will be produced.  The cold planing machine shall plane the pavement without requiring the use of a
heating device to soften the pavement during or prior to the planing operation.

The depth, width, and shape of the cut shall be as shown on the typical cross sections or as designated by the Engineer.
The final cut shall result in a uniform surface conforming to the typical cross sections.  The outside lines of the planed area
shall be neat and uniform.  Planing asphalt concrete pavement operations shall be performed without damage to the surfacing
to remain in place.

Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be carried
around the corners and through the conform lines.  Following planing operations, a drop-off of more than 45 mm will not be
allowed between adjacent lanes open to public traffic.

Where transverse joints are planed in the pavement at conform lines no drop-off shall remain between the existing
pavement and the planed area when the pavement is opened to public traffic.  If asphalt concrete has not been placed to the
level of existing pavement before the pavement is to be opened to public traffic a temporary asphalt concrete taper shall be
constructed.  Temporary asphalt concrete tapers shall conform to "Temporary Asphalt Concrete Tapers" of these special
provisions".

Operations shall be scheduled so that not more than 7 days shall elapse between the time when transverse joints are
planed in the pavement at the conform lines and the permanent surfacing is placed at the conform lines.

The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent
traveled way, shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.  Removal operations of cold planed material shall be concurrent
with planing operations and follow within 15 m of the planer, unless otherwise directed by the Engineer.

Cold plane asphalt concrete pavement will be measured by the square meter.  The quantity to be paid for will be the
actual area of surface cold planed irrespective of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square meter for cold plane asphalt concrete pavement shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing asphalt
concrete surfacing and disposing of planed material as specified in the Standard Specifications and these special provisions
and as directed by the Engineer.

BRIDGE REMOVAL
Removing bridges or portions of bridges shall conform to the provisions in Section 15-4, "Bridge Removal," of the

Standard Specifications and these special provisions.
The existing Cayton Creek Bridge (Bridge No.06-0053), a 1-span reinforced concrete slab superstructure with reinforced

concrete rigid frame abutments, founded on spread footings, shall be removed.
Removed materials that are not to be salvaged or used in the reconstruction shall become the property of the Contractor

and shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway
Right of Way," of the Standard Specifications.

The Contractor shall submit a complete bridge removal plan to the Engineer for each bridge listed above, detailing
procedures, sequences, and all features required to perform the removal in a safe and controlled manner.

When protective covers are required for removal of portions of a bridge, or when superstructure removal works on
bridges are involved, the Contractor shall submit working drawings, with design calculations, to the Engineer for the
proposed bridge removal plan, and the bridge removal plan shall be prepared and signed by an engineer who is registered as a
Civil Engineer in the State of California.  The design calculations shall be adequate to demonstrate the stability of the
structure during all stages of the removal operations.  Calculations shall be provided for each stage of bridge removal and
shall include dead and live load values assumed in the design of protective covers.  At a minimum, a stage will be considered
to be removal of the deck, the soffit, or the girders, in any span; or walls, bent caps, or columns at support locations.
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Temporary support shoring, temporary bracing, and protective covers, as required, shall be designed and constructed in
conformance with the provisions in Section 51-1.06, "Falsework," of the Standard Specifications and these special
provisions.

The assumed horizontal load to be resisted by the temporary support shoring and temporary bracing, for removal
operations only, shall be the sum of the actual horizontal loads due to equipment, construction sequence or other causes, and
an allowance for wind, but in no case shall the assumed horizontal load to be resisted in any direction be less than 5 percent
of the total dead load of the structure to be removed.

The bridge removal plan shall conform to the provisions in Section 5-1.02, "Plans and Working Drawings," of the
Standard Specifications.  The number of sets of drawings, design calculations, and unless otherwise specified in the following
table, the time for reviewing bridge removal plans shall be the same as specified for falsework working drawings in
Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications.

The time to be provided for the Engineer's review of the bridge removal plans for removing specific structures, or
portions thereof, shall be as follows:

Structure or Portion of Structure Review Time - Weeks
Cayton Creek Bridge

Br. No. 06-0205
4

For bridge removal that requires the Contractor's registered engineer to prepare and sign the bridge removal plan, the
Contractor's registered engineer shall be present at all times when bridge removal operations are in progress.  The
Contractor's registered engineer shall inspect the bridge removal operation and report in writing on a daily basis the progress
of the operation and the status of the remaining structure.  A copy of the daily report shall be available at the site of the work
at all times.  Should an unplanned event occur or the bridge operation deviate from the approved bridge removal plan, the
Contractor's registered engineer shall submit immediately to the Engineer for approval, the procedure of operation proposed
to correct or remedy the occurrence.

10-1.23  CLEARING AND GRUBBING
Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing," of the Standard

Specifications and these special provisions.
Vegetation shall be cleared and grubbed only within the excavation and embankment slope lines.
At locations where there is no grading adjacent to a bridge or other structure, clearing and grubbing of vegetation shall

be limited to 1.5 m outside the physical limits of the bridge or structure.
Existing vegetation outside the areas to be cleared and grubbed shall be protected from injury or damage resulting from

the Contractor's operations.
Activities controlled by the Contractor, except cleanup or other required work, shall be confined within the graded areas

of the roadway.
Nothing herein shall be construed as relieving the Contractor of the Contractor's responsibility for final cleanup of the

highway as provided in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

10-1.24  WATERING
Developing a water supply and applying watering shall conform to the provisions in Section 17, "Watering," of the

Standard Specifications.

10-1.25  DUST PALLIATIVE
Furnishing and applying dust palliative shall conform to the provisions in Section 18, "Dust Palliative," of the Standard

Specifications.

10-1.26  EARTHWORK
Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special

provisions.
Final excavation of slopes shall be left in a rough condition.  Slope dressing will not be required.  Cutting edges, such as

motor grader blades, shall not be used for the final cutting of slopes.  All embankment slopes, except for slopes to receive
"Erosion Control (Blanket)", shall be trackwalked using treaded equipment approved by the Engineer, prior to the application
of erosion control materials.  Trackwalking shall be performed so that a minimum of 1/4 width overlap is obtained on each
pass over the previously rolled area.  If ordered by the Engineer, the Contractor shall apply water to the slopes prior to
trackwalking.  Water for such use shall be applied in a fine spray to avoid any erosion.  Operate tracked machinery up and
down and perpendicular to the slope contours in order to leave horizontal depressions in the soil.
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Full compensation for trackwalking slopes as specified herein, shall be considered included in the contact price paid per
cubic yard for roadway excavation and no additional compensation will be allowed.

Surplus excavated material shall become the property of the Contractor and shall be disposed of in conformance with the
provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Where a portion of the existing surfacing is to be removed, the outline of the area to be removed shall be cut on a neat
line with a power-driven saw to a minimum depth of 50 mm before removing the surfacing.  Full compensation for cutting
the existing surfacing shall be considered as included in the contract price paid per cubic meter for roadway excavation and
no additional compensation will be allowed therefor.

Reinforcement or metal attached to reinforced concrete rubble placed in embankments shall not protrude above the
grading plane.  Prior to placement within 0.6-m below the grading plane of embankments, reinforcement or metal shall be
trimmed to no greater than 20 mm from the face of reinforced concrete rubble.  Full compensation for trimming
reinforcement or metal shall be considered as included in the contract prices paid per cubic meter for the types of excavation
shown in the Engineer's estimate, or the contract prices paid for furnishing and placing imported borrow or embankment
material, as the case may be, and no additional compensation will be allowed therefor.

At Cayton Creek Bridge, difficult earthwork is anticipated due to the presence of weathered zones overlying fresh
basaltic bedrock, surface soils prone to caving, ground water subject to fluctuation from seasonal changes, hard to very hard
cobbles and boulders.

If the Contractor elects to use the "Weep Hole and Geocomposite Drain" alternative where permitted on the plans, the
geocomposite drain shall conform to the details shown on the plans and the following:

A. Attention is directed to "Engineering Fabrics" under "Materials" of these special provisions.
B. Geocomposite drain shall consist of a manufactured core not less than 6.35 mm thick nor more than 50 mm thick

with one or both sides covered with a layer of filter fabric that will provide a drainage void.  The drain shall produce
a flow rate, through the drainage void, of at least 25 liters per minute per meter of width at a hydraulic gradient of
1.0 and a minimum externally applied pressure of 168 kPa.

C. A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the
Standard Specifications shall be furnished for the geocomposite drain certifying that the drain produces the required
flow rate and complies with these special provisions.  The Certificate of Compliance shall be accompanied by a flow
capability graph for the geocomposite drain showing flow rates for externally applied pressures and hydraulic
gradients.  The flow capability graph shall be stamped with the verification of an independent testing laboratory.

D. Filter fabric for the geocomposite drain shall conform to the provisions for fabric for underdrains in Section 88,
"Engineering Fabrics," of the Standard Specifications.

E. The manufactured core shall be either a preformed grid of embossed plastic, a mat of random shapes of plastic
fibers, a drainage net consisting of a uniform pattern of polymeric strands forming 2 sets of continuous flow
channels, or a system of plastic pillars and interconnections forming a semirigid mat.

F. The core material and filter fabric shall be capable of maintaining the drainage void for the entire height of
geocomposite drain.  Filter fabric shall be integrally bonded to the side of the core material with the drainage void.
Core material manufactured from impermeable plastic sheeting having nonconnecting corrugations shall be placed
with the corrugations approximately perpendicular to the drainage collection system.

G. The geocomposite drain shall be installed with the drainage void and the filter fabric facing the embankment.  The
fabric facing the embankment side shall overlap a minimum of 75 mm at all joints and wrap around the exterior
edges a minimum of 75 mm beyond the exterior edge.  If additional fabric is needed to provide overlap at joints and
wrap-around at edges, the added fabric shall overlap the fabric on the geocomposite drain at least 150 mm and be
attached thereto.

H. Should the fabric on the geocomposite drain be torn or punctured, the damaged section shall be replaced completely
or repaired by placing a piece of fabric that is large enough to cover the damaged area and provide a minimum
150-mm overlap.

I. Plastic pipe shall conform to the provisions for edge drain pipe and edge drain outlets in Section 68-3, "Edge
Drains," of the Standard Specifications.

J. Treated permeable base to be placed around the slotted plastic pipe at the bottom of the geocomposite drain shall be
cement treated permeable base conforming to the provisions for cement treated permeable base in Section 29,
"Treated Permeable Bases," of the Standard Specifications and these special provisions.

K. The treated permeable base shall be enclosed with a high density polyethylene sheet or PVC geomembrane, not less
than 250 µm thick, which is bonded with a suitable adhesive to the concrete and geocomposite drain.  Surfaces to
receive the polyethylene sheet shall be cleaned before applying the adhesive.  The treated permeable base shall be
compacted with a vibrating shoe type compactor.

If structure excavation or structure backfill for bridges is not otherwise designated by type and payment for the structure
excavation or structure backfill has not otherwise been provided for in the Standard Specifications or these special provisions,
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the structure excavation or structure backfill will be measured and paid for as structure excavation (Type D) or structure
backfill (bridge), respectively.

Structure excavation designated as (Type D), for footings at the locations shown on the plans, will be measured and paid
for as structure excavation (Type D).  Ground water or surface water is expected to be encountered at these locations, but seal
course concrete is not shown or specified.  Structure excavation for footings at locations not designated on the plans as
structure excavation (Type D), and where ground or surface water is encountered, will be measured and paid for as structure
excavation (bridge).

10-1.27  CONTROLLED LOW STRENGTH MATERIAL
Controlled low strength material shall consist of a workable mixture of aggregate, cementitious materials, and water and

shall conform to the provisions for slurry cement backfill in Section 19-3.062, "Slurry Cement Backfill," of the Standard
Specifications and these special provisions.

At the option of the Contractor, controlled low strength material may be used as structure backfill for pipe culverts,
except that controlled low strength material shall not be used as structure backfill for culverts having a diameter or span
greater than 6.1 m.

When controlled low strength material is used for structure backfill, the width of the excavation shown on the plans may
be reduced so that the clear distance between the outside of the pipe and the side of the excavation, on each side of the pipe,
is a minimum of 300 mm.  This minimum may be reduced to 150 mm when the height of cover is less than or equal to 6.1 m
or the pipe diameter or span is less than 1050 mm.

Controlled low strength material in new construction shall not be permanently placed higher than the basement soil.  For
trenches in existing pavements, permanent placement shall be no higher than the bottom of the existing pavement permeable
drainage layer.  If a drainage layer does not exist, permanent placement in existing pavements shall be no higher than 25 mm
below the bottom of the existing asphalt concrete surfacing or no higher than the top of base below the existing portland
cement concrete pavement.  The minimum height that controlled low strength material shall be placed, relative to the culvert
invert, is 0.5 diameter or 0.5 height for rigid culverts and 0.7 diameter or 0.7 height for flexible culverts.

When controlled low strength material is proposed for use, the Contractor shall submit a mix design and test data to the
Engineer for approval prior to excavating the trench for which controlled low strength material is proposed for use.  The test
data and mix design shall provide for the following:

A. A 28-day compressive strength between 345 kPa and 690 kPa for pipe culverts having a height of cover of 6.1 m or
less and a minimum 28-day compressive strength of 690 kPa for pipe culverts having a height of cover greater than
6.1 m.  Compressive strength shall be determined in conformance with the requirements in ASTM
Designation: D 4832.

B. Cement shall be any type of portland cement conforming to the requirements in ASTM Designation: C 150; or any
type of blended hydraulic cement conforming to the requirements in ASTM Designation: C 595M or the physical
requirements in ASTM Designation: C 1157M.  Testing of cement will not be required.

C. Admixtures may be used in conformance with the provisions in Section 90-4, "Admixtures," of the Standard
Specifications.  Chemical admixtures containing chlorides as Cl in excess of one percent by mass of admixture, as
determined in conformance with the requirements of California Test 415, shall not be used.  If an air-entraining
admixture is used, the maximum air content shall be limited to 20 percent.  Mineral admixtures shall be used at the
Contractor's option.

Materials for controlled low strength material shall be thoroughly machine-mixed in a pugmill, rotary drum or other
approved mixer.  Mixing shall continue until the cementitious material and water are thoroughly dispersed throughout the
material.  Controlled low strength material shall be placed in the work within 3 hours after introduction of the cement to the
aggregates.

When controlled low strength material is to be placed within the traveled way or otherwise to be covered by paving or
embankment materials, the material shall achieve a maximum indentation diameter of 76 mm prior to covering and opening
to public traffic.  Penetration resistance shall be measured in conformance with the requirements in ASTM
Designation: D 6024.

Controlled low strength material used as structure backfill for pipe culverts will be considered structure backfill for
compensation purposes.

10-1.28  SUBGRADE ENHANCEMENT FABRIC
This work shall consist of furnishing and placing subgrade enhancement fabric in accordance with the details and at the

locations shown on the plans and in conformance with these special provisions and as directed by the Engineer.
Subgrade enhancement fabric shall be manufactured from one or more of the following materials:  polyester, nylon or

polypropylene.
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Subgrade enhancement fabric shall conform to the following:

Woven Non-Woven
Weight, Grams per Square Meter, Min.
ASTM Designation:  D3776

200 200

Grab Tensile Strength, Kilograms, Min.
ASTM Designation:  D4632

90 82

Modulus (Tensile Strength at 10%
Elongation) Kilograms, Min.
ASTM Designation:  D4632

50 ____

Elongation at Break, Percent, Maximum
ASTM Designation:  D4632

35 Max. 50 Min.

Subgrade enhancement fabric shall be furnished in an appropriate protective cover which shall protect it from ultraviolet
radiation and from abrasion due to shipping and handling, and shall remain in said cover until installation.

Subgrade enhancement fabric shall be accompanied by a Certificate of Compliance conforming to the provisions in
Section 6-1.07, "Certificate of Compliance," of the Standard Specifications.

The subgrade to receive the fabric, immediately prior to placing, shall conform to the compaction and elevation tolerance
specified in Section 25-1.03, "Subgrade," of the Standard Specifications and these special provisions and shall be free of
loose or extraneous material and sharp objects that may damage the fabric during installation.

Subgrade enhancement fabric shall be handled and placed in accordance with the manufacturer's recommendation and
shall be positioned longitudinally along the alignment, pulled taut to form a tight wrinkle-free mat.

Adjacent borders of the fabric shall be overlapped a minimum of 450 mm.
The amount of subgrade enhancement fabric placed shall be limited to that which can be covered with aggregate subbase

material within 72 hours.
Should the fabric be damaged during placing, the damaged section shall be repaired by placing a new piece of fabric

over the damaged area.  Said piece of fabric shall be large enough to cover the damaged area and provide a minimum 900
mm overlap on all edges.

Damage to the fabric resulting from the Contractor's vehicles, equipment, or operations shall be repaired at the
Contractor's expense.

During spreading and compaction of the aggregate subbase material, vehicles or equipment shall not be driven directly
on the fabric.  A sufficient thickness of material shall be maintained between the fabric and the equipment to prevent damage
to the fabric.

The quantity of subgrade enhancement fabric to be paid for will be measured by the square meter of area covered, not
including additional fabric for overlap.

The contract price paid per square meter for subgrade enhancement fabric shall include full compensation for furnishing
all labor, materials, tools, equipment and incidentals, and for doing all the work involved in placing the fabric, complete in
place as shown on the plans, as specified in these special provisions, and as directed by the Engineer.

10-1.29  SHOULDER BACKING
This work shall consist of constructing shoulder backing adjacent to the edge of new pavement surfacing in conformance

with the details shown on the plans and these special provisions.
Material for shoulder backing shall be imported material or material processed from reclaimed portland cement concrete,

lean concrete base, cement treated base, or a combination of any of these materials, conforming to the following grading and
quality requirements:

Grading Requirements Quality Requirements
Sieve Sizes Percentage Passing Specification California Test Requirement

50 mm 100 Sand Equivalent 217 10 minimum-30 maximum
25 mm 75 - 100 Resistance (R-value) 301 50 minimum

4.75 mm 40 - 60 Percentage Crushed Particles 205 75% minimum
600 µm 12 - 35 Durability Index 229 20 minimum
75 µm 5 - 20
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At the option of the Contractor, aggregate for shoulder backing may consist of material processed from reclaimed asphalt
concrete conforming to the following grading and quality requirements:

Grading Requirements Quality Requirements
Sieve Sizes Percentage Passing Specification California Test Requirement

50 mm 100 Resistance (R-value) 301 50 minimum
19 mm 70 - 100 Percentage Crushed Particles 205 75% minimum

4.75 mm 30 - 80 Durability Index 229 20 minimum

Coarse aggregate consisting of material retained on the 4.75-mm sieve, shall consist of material of which at least
75 percent by mass shall be crushed particles with a minimum of two fractured faces, as determined in conformance with
California Test 205.

Shoulder backing material shall have a minimum unit weight of 2160 kg/m3 as determined in conformance with
California Test 212.

Shoulder backing material consisting of reclaimed asphalt concrete, shall not be placed within 30 m measured
horizontally of any culvert, watercourse, or bridge within the project limits.

The areas where shoulder backing is to be constructed shall be cleared of weeds, grass, and debris.  Removed weeds
grass and debris shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

Prior to placement of shoulder backing material, basement material shall be scarified to a minimum depth of 75 mm.
Immediately prior to placement of shoulder backing material, scarified material shall be watered.  Shoulder backing material
shall be placed, watered, and rolled a minimum of two passes with a steel tired roller weighing not less than 7.2 tonne to form
a smooth, compacted surface.  Watering shall conform to the provisions in Section 17, "Watering," of the Standard
Specifications.

Shoulder backing material shall not be deposited on new pavement surfacing prior to placing the material in the final
position, nor shall the material be deposited onto new pavement surfacing during mixing, watering, and blading operations.

Shoulder backing construction shall be completed along the edges of any portion of new pavement surfacing within
5 days after completion of that portion of the new surfacing.  Prior to opening a lane adjacent to uncompleted shoulder
backing to uncontrolled public traffic, the Contractor shall furnish, place, and maintain portable delineators and C31 (Low
Shoulder) signs off of and adjacent to the new pavement surfacing.  Portable delineators shall be placed at the beginning and
along the drop-off of the edge of pavement, in the direction of travel, at successive maximum intervals of 150 m on tangents
and 60 m on curves.  C31 signs shall be placed at the beginning and along the drop-off at successive maximum intervals of
600 m.  The portable delineators and C31 signs shall be maintained in place at each location until the shoulder backing is
completed at that location.  Portable delineators and signs shall conform to the provisions in Section 12, "Construction Area
Traffic Control Devices," of the Standard Specifications, except the signs may be set on temporary portable supports or on
barricades.

Quantities of imported material (shoulder backing) will be measured by the tonne in conformance with the provisions in
Section 9-1.01, "Measurement of Quantities," of the Standard Specifications, except that the mass of water in the aggregate
will not be determined and no deduction will be made from the mass of material delivered to the work.

The contract price paid per tonne for imported material (shoulder backing) shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing shoulder backing,
complete in place, including furnishing, placing, maintaining, and removing portable delineators, C31 signs, and temporary
supports or barricades for the signs, as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

10-1.30  STEEL GRADE STAKES.
Steel grade stakes shall be furnished, placed, maintained, and later removed in conformance with Section 5-1.07, "Lines

and Grades," of the Standard Specifications and these special provisions.
Steel grade stakes shall be 16 mm round bars, or, at the option of the Contractor and approved by the Engineer, any other

shape suitable for driving into embankment or excavation slopes.  Stakes shall be of such length and shall be so installed that
each stake extends a minimum of 600 mm above the plane of the finished pavement.  Steel grade stakes need not be new.

After completion of rough grading, steel grade stakes shall be driven to firm footing at 15 meter intervals measured along
centerline on both sides of the roadbed.  The exact locations will be determined by the Engineer.

After the Contractor places the steel grade stakes the Engineer will establish elevations on the tops of the stakes and
place marks or tape on the stakes to establish grade control.

Any stake disturbed shall be replaced by the Contractor at his expense.
When no longer required for controlling grade, as determined by the Engineer, the steel grade stakes shall become the

property of the Contractor and shall be removed from the project.
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Steel grade stakes will be measured by the unit from actual count of stakes placed at the locations specified.  Any
additional stakes placed by the Contractor for his convenience or to replace disturbed stakes will not be counted for payment
purposes.

The contract unit price paid for steel grade stake shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in steel grade stake, complete in place, including
maintaining, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed
by the Engineer.

10-1.31  WEED BARRIER (MINOR CONCRETE)
Weed barrier (minor concrete) shall conform to the provisions for Portland Cement Concrete in Section 90, "Minor

Concrete," of the Standard Specifications and these special provisions.
This work shall consist of furnishing and placing weed barrier (minor concrete) at various locations in conformance with

the details as shown on the plans, these special provisions and as directed by the Engineer.
Before application weed barrier (minor concrete) shall include crumb rubber and concrete reinforcing fibers as follows:

Crumb rubber shall be scrap tire crumb rubber consisting of ground or granulated rubber derived from a combination of
passenger tires, truck tires or tire buffings.  The minimum of scrap tire crumb rubber blended into the concrete shall
be equivalent to 1.5  percent by mass of the combined mixture of concrete and scrap tire crumb rubber.

Crumb rubber shall be ground or granulated at ambient temperature.  The maximum size of individual particles shall not
exceed 1 mm in diameter and 12 mm in fibrous  lengths or 6 mm maximum ground rubber chips.  Crumb rubber
shall not contain more than 0.01-percent wire (by mass of crumb rubber) and shall be free of other contaminants,
except fabric.  Fabric shall not exceed 0.05-percent by mass of crumb rubber.

Concrete reinforcing fibers shall consist of a blended ratio of 4 parts of coarse polypropylene monofiliment fibers with
an engineered sinusoidal contoured profile, manufactured specifically for use as concrete reinforcement with
maximum individual fiber lengths of 50 mm ± 10 mm, and 1 part of fine fibrillated polypropylene fibers of various
lengths and thicknesses, manufactured specifically for concrete reinforcing.  Concrete reinforcing fibers shall be of a
commercial source, combined with the concrete in proportions as recommended by the manufacturer.

All components of the mixture shall be incorporated homogeneously at the concrete plant before delivery to the work
site.

Weed barrier (minor concrete) shall be placed by hand methods to the lines and grades as shown on the plans. A
vibratory screed device shall be utilized for compaction.  Weed barrier (minor concrete) shall be placed to produce a neat and
uniform placement as specified in the plans and these special provisions.

The contract price paid per cubic meter for weed barrier (minor concrete) shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in weed barrier (minor concrete),
complete in place, including crumb rubber and reinforcing fibers, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.32  EROSION CONTROL (BLANKET)
Erosion control (blanket) shall conform to the details shown on the plans, the provisions in Section 20-3, "Erosion

Control," of the Standard Specifications and these special provisions.
Erosion control (blanket) work shall consist of installing erosion control blanket to embankment slopes, as designated by

the Engineer.

MATERIALS
Materials shall conform to the provisions in Section 20-2, "Materials," of the Standard Specifications and these special

provisions.

Erosion Control Blanket
Erosion control blanket shall consist of coir mats secured in place with wire staples and shall conform to the following:

A..  Coir blanket shall be machine produced mats of straw and 100% coir.  The  coir erosion control blanket shall be of
consistent thickness and shall be evenly woven  over the entire area of the blanket.  Coir erosion control blanket
shall be furnished in rolled strips with a minimum width of 4 m, minimum length of 25 m and a minimum mass of
0.27-kg/m2.  The blanket shall have a calculated 65 percent open area.

B.. Staples for erosion control blankets shall be made of 11-gage minimum steel wire and shall be U-shaped with
150-mm legs and 25-mm crown or 200-mm legs and 50-mm crown.
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APPLICATION
Erosion control (blanket) .materials shall be placed in separate applications as follows:

A. Erosion control blanket strips shall be placed loosely on the slope with the longitudinal joints perpendicular to the
slope contour lines.  Longitudinal and transverse joints of blankets shall be butted snugly against adjacent strips or
overlapped according to the manufacturer's recommendations and stapled.  Staples shall be driven perpendicular to
the slopes, and shall be located and spaced in conformance with the manufacturer's instructions.  Ends of the
blankets shall be secured in place in conformance with the manufacturer's instructions.  Erosion control shall be
applied after the blanket is placed.

MEASUREMENT AND PAYMENT
The quantity of erosion control (blanket) will be determined by the square meter from actual slope measurement of the

area covered by the erosion control blanket.
The contract price paid per meter for erosion control (blanket) shall include full compensation for furnishing all labor,

materials, tools, equipment, and incidentals, and for doing all the work involved in installing erosion control blanket,
complete in place including furnishing and applying the materials for the erosion control blanket, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.33  EROSION CONTROL (TYPE D-1)
Erosion control (Type D-1) shall conform to the provisions in Section 20-3, "Erosion Control," of the Standard

Specifications and these special provisions and shall consist of applying erosion control materials to embankment and
excavation slopes and other areas disturbed by construction activities.

If the slope on which the erosion control is to be placed is finished during the rainy season as specified in "Water
Pollution Control" of these special provisions, the erosion control shall be applied immediately to the slope.

Prior to installing erosion control materials, soil surface preparation shall conform to the provisions in Section 19-2.05,
"Slopes," of the Standard Specifications, except that rills and gullies exceeding 50 mm in depth or width shall be leveled.
Vegetative growth, temporary erosion control materials, and other debris shall be removed from areas to receive erosion
control.

MATERIALS
Materials shall conform to the provisions in Section 20-2, "Materials," of the Standard Specifications and these special

provisions.

Seed
Seed shall conform to the provisions in Section 20-2.10, "Seed," of the Standard Specifications.  Individual seed species

shall be measured and mixed in the presence of the Engineer.
Seed shall be delivered to the project site in unopened separate containers with the seed tag attached.  Containers without

a seed tag attached will not be accepted.
A sample of approximately 30 g of seed will be taken from each seed container by the Engineer.

Legume Seed
Legume seed shall be pellet-inoculated or industrial-inoculated and shall conform to the following:

A. Inoculated seed shall be inoculated in conformance with the provisions in Section 20-2.10, "Seed," of the Standard
Specifications.

B. Inoculated seed shall have a calcium carbonate coating.
C. Industrial-inoculated seed shall be inoculated with Rhizobia and coated using an industrial process by a

manufacturer whose principal business is seed coating and seed inoculation.
D. Industrial-inoculated seed shall be sown within 180 calendar days after inoculation.
E. Legume seed shall consist of the following:
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LEGUME SEED
Botanical Name

(Common Name)
Percent Germination

(Minimum)
Kilograms Pure Live Seed Per Hectare

(Slope Measurement)
Lotus purshianus*
Spanish Clover 50% 8
Lupinus bicolor*
Dwarf Lupine 50% 4

Non-Legume Seed
Non-legume seed shall consist of the following:

NON-LEGUME SEED
Botanical Name

(Common Name)
Percent Germination

(Minimum)
Kilograms Pure Live Seed Per Hectare

(Slope Measurement)
Bromus carinatus*
California Brome 50% 20
Elymus glaucus*
Blue Wild Rye Grass 50% 5
Festuca idahoensis*
California Blue Fescue 50% 5
Triticum X elymus
Wheatgrass cross hybrid 50% 15
Ceanothus cuneatus*
Buck Brush 50% 2
Chrysothamnus nauseosus*
Rabbitbrush 50% 5

*California seed source only.

Commercial Fertilizer
Commercial fertilizer shall conform to the provisions in Section 20-2.02, "Commercial Fertilizer," of the Standard

Specifications and shall have a guaranteed chemical analysis of 25 percent nitrogen, 05 percent phosphoric acid and
05 percent water soluble potash.

Straw
Straw shall conform to the provisions in Section 20-2.06, "Straw," of the Standard Specifications and these special

provisions.
Straw shall be derived from rice.
Straw shall be free of plastic, glass, metal, rocks, and refuse or other deleterious material.

Compost
At the option of the Contractor, compost may be either A, B, or any combination of both:

A. Green material consisting of chipped, shredded, or ground vegetation; or clean processed recycled wood products.
B. Class A , exceptional quality biosolids composts, conforming to the requirements in United States Environmental

Protection Agency (EPA) regulation 40 CFR, Part 503c.

Compost shall not contain paint, petroleum products, herbicides, fungicides or other chemical residues harmful to plant
or animal life.  Other deleterious material, plastic, glass, metal or rock shall not exceed 0.1-percent by weight or volume.

Compost shall be thermophilically processed for 15 days.  During this process, the compost shall be maintained at
minimum internal temperature of 55˚C and be thoroughly turned at least 5 times.  A 90-day curing period shall follow the
thermophilic process.

Compost shall be screened through a screen no larger than 12 mm.
Compost shall measure at least 6 on the maturity and stability scale with a Solvita test kit.
A Certificate of Compliance for compost shall be furnished to the Engineer in conformance with the provisions in

Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance shall state the
Solvita maturity and stability scale test result of the compost.
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Stabilizing Emulsion
Stabilizing emulsion shall conform to the provisions in Section 20-2.11, "Stabilizing Emulsion," of the Standard

Specifications and these special provisions.
Stabilizing emulsion shall be in a dry powder form, may be reemulsifiable, and shall be a processed organic adhesive

used as a soil tackifier.

APPLICATION
Erosion control materials shall be applied in separate applications in the following sequence:

A. The following mixture in the rates indicated shall be applied with hydro-seeding equipment within 60 minutes after
the seed has been added to the mixture:

Material Kilograms Per Hectare
(Slope Measurement)

Legume Seed 12
Non-Legume Seed 52
Fiber 400

Material Cubic Meter Per
Hectare

(Slope Measurement)
Compost 1.2

B. The Contractor may dry apply compost at the total of the rates specified in the preceding table and the following
table instead of including it as part of the hydro-seeding operations.  In areas where the compost is dry applied, all
compost for that area shall be applied before the next operation.

C. Straw shall be applied at the rate of _5_ tonnes per hectare based on slope measurements.  Incorporation of straw
will not be required.  Straw shall be distributed evenly without clumping or piling.

D.. The following mixture in the rates indicated shall be applied with hydro-seeding equipment:

Material Kilograms Per Hectare
(Slope Measurement)

Fiber 400
Commercial Fertilizer 150
Stabilizing Emulsion (Solids) 135

Material Cubic Meter Per
Hectare

(Slope Measurement)
Compost 2.0

The ratio of total water to total stabilizing emulsion in the mixture shall be as recommended by the manufacturer.
Once straw work is started in an area, stabilizing emulsion applications shall be completed in that area on the same

working day.
The rates of erosion control materials may be changed by the Engineer to meet field conditions.

MEASUREMENT AND PAYMENT
Compost (erosion control) will be measured by the cubic meter in the vehicle at the point of delivery in conformance

with the provisions in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.
The contract price paid per cubic meter for compost (erosion control) shall include full compensation for furnishing all

labor, materials, tools, equipment, and incidentals, and for doing all the work involved in applying compost for erosion
control, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions,
and as directed by the Engineer.
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10-1.34  EROSION CONTROL (TYPE D-2)
Erosion control (Type D-2) shall conform to the provisions in Section 20-3, "Erosion Control," of the Standard

Specifications and these special provisions and shall consist of applying erosion control materials to embankment and
excavation slopes.  Erosion Control (Blanket) areas, and other areas disturbed by construction activities.

If the slope on which the erosion control is to be placed is finished during the rainy season as specified in "Water
Pollution Control" of these special provisions, the erosion control shall be applied immediately to the slope.

Prior to installing erosion control materials, soil surface preparation shall conform to the provisions in Section 19-2.05,
"Slopes," of the Standard Specifications, except that rills and gullies exceeding 50 mm in depth or width shall be leveled.
Vegetative growth, temporary erosion control materials, and other debris shall be removed from areas to receive erosion
control.

MATERIALS
Materials shall conform to the provisions in Section 20-2, "Materials," of the Standard Specifications and these special

provisions.

Seed
Seed shall conform to the provisions in Section 20-2.10, "Seed," of the Standard Specifications.  Individual seed species

shall be measured and mixed in the presence of the Engineer.
Seed shall be delivered to the project site in unopened separate containers with the seed tag attached.  Containers without

a seed tag attached will not be accepted.
A sample of approximately 30 g of seed will be taken from each seed container by the Engineer.

Legume Seed
Legume seed shall be pellet-inoculated or industrial-inoculated and shall conform to the following:

A. Inoculated seed shall be inoculated in conformance with the provisions in Section 20-2.10, "Seed," of the Standard
Specifications.

B. Inoculated seed shall have a calcium carbonate coating.
C. Industrial-inoculated seed shall be inoculated with Rhizobia and coated using an industrial process by a

manufacturer whose principal business is seed coating and seed inoculation.
D. Industrial-inoculated seed shall be sown within 180 calendar days after inoculation.
E. Legume seed shall consist of the following:

LEGUME SEED
Botanical Name

(Common Name)
Percent Germination

(Minimum)
Kilograms Pure Live Seed Per Hectare

(Slope Measurement)
Lotus purshianus*
Spanish Clover 50 8
Trifolium incarnatum
(Crimson Clover)

50 5

Non-Legume Seed
Non-legume seed shall consist of the following:
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NON-LEGUME SEED
Botanical Name

(Common Name)
Percent Germination

(Minimum)
Kilograms Pure Live Seed Per Hectare

(Slope Measurement)
Bromus carinatus*
California Brome 50% 20
Elymus glaucus*
Blue Wild Rye 50% 5
Festuca idahoensis*
California Blue Fescue 50% 5
Triticum X elymus
Wheatgrass cross hybrid 50% 15
Ceanothus cuneatus*
Buck Brush 50% 2
Whitneya dealbata*
Mules ears 50% 1
Pinus ponderosa*
Ponderosa Pine 50% 1
Pseudotsuga menziesii*
Douglas Fir 50% 1

* California seed source only.

Commercial Fertilizer
Commercial fertilizer shall conform to the provisions in Section 20-2.02, "Commercial Fertilizer," of the Standard

Specifications and shall have a guaranteed chemical analysis of 25 percent nitrogen, 05 percent phosphoric acid and
05 percent water soluble potash.

Straw
Straw shall conform to the provisions in Section 20-2.06, "Straw," of the Standard Specifications and these special

provisions.
Straw shall be derived from rice.
Straw shall be free of plastic, glass, metal, rocks, and refuse or other deleterious material.

Compost
At the option of the Contractor, compost may be either A, B, or any combination of both:

A. Green material consisting of chipped, shredded, or ground vegetation; or clean processed recycled wood products.
B. Class A , exceptional quality biosolids composts, conforming to the requirements in United States Environmental

Protection Agency (EPA) regulation 40 CFR, Part 503c.

Compost shall not contain paint, petroleum products, herbicides, fungicides or other chemical residues harmful to plant
or animal life.  Other deleterious material, plastic, glass, metal or rock shall not exceed 0.1-percent by weight or volume.

Compost shall be thermophilically processed for 15 days.  During this process, the compost shall be maintained at
minimum internal temperature of 55˚C and be thoroughly turned at least 5 times.  A 90-day curing period shall follow the
thermophilic process.

Compost shall be screened through a screen no larger than 12 mm.
Compost shall measure at least 6 on the maturity and stability scale with a Solvita test kit.
A Certificate of Compliance for compost shall be furnished to the Engineer in conformance with the provisions in

Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance shall state the
Solvita maturity and stability scale test result of the compost.

Stabilizing Emulsion
Stabilizing emulsion shall conform to the provisions in Section 20-2.11, "Stabilizing Emulsion," of the Standard

Specifications and these special provisions.
Stabilizing emulsion shall be in a dry powder form, may be reemulsifiable, and shall be a processed organic adhesive

used as a soil tackifier.
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APPLICATION
Erosion control materials shall be applied in separate applications in the following sequence:

A.. The following mixture in the rates indicated shall be applied with hydro-seeding equipment within 60 minutes after
the seed has been added to the mixture:

Material Kilograms Per Hectare
(Slope Measurement)

Legume Seed 13
Non-Legume Seed 50
Fiber 400

Material Cubic Meter Per
Hectare

(Slope Measurement)
Compost 1.2

B. The Contractor may dry apply compost at the total of the rates specified in the preceding table and the following
table instead of including it as part of the hydro-seeding operations.  In areas where the compost is dry applied, all
compost for that area shall be applied before the next operation.

C. Straw shall be applied at the rate of _5_ tonnes per hectare based on slope measurements.  Incorporation of straw
will not be required.  Straw shall be distributed evenly without clumping or piling.

D. The following mixture in the rates indicated shall be applied with hydro-seeding equipment:

Material Kilograms Per Hectare
(Slope Measurement)

Fiber 400
Commercial Fertilizer 150
Stabilizing Emulsion (Solids) 135

Material Cubic Meter Per
Hectare

(Slope Measurement)
Compost 2.0

The ratio of total water to total stabilizing emulsion in the mixture shall be as recommended by the manufacturer.
Once straw work is started in an area, stabilizing emulsion applications shall be completed in that area on the same

working day.
The rates of erosion control materials may be changed by the Engineer to meet field conditions.

MEASUREMENT AND PAYMENT
Compost (erosion control) will be measured by the cubic meter in the vehicle at the point of delivery in conformance

with the provisions in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.
The contract price paid per cubic meter for compost (erosion control) shall include full compensation for furnishing all

labor, materials, tools, equipment, and incidentals, and for doing all the work involved in applying compost for erosion
control, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions,
and as directed by the Engineer.

10-1.35  MULCH (EROSION CONTROL)
Mulch (erosion control) shall conform to the provisions in Section 20-3, "Erosion Control," of the Standard

Specifications and these special provisions and shall consist of applying erosion control materials to embankment and
excavation slopes and other areas disturbed by construction activities.

If the slope on which the erosion control is to be placed is finished during the rainy season as specified in "Water
Pollution Control" of these special provisions, the erosion control shall be applied immediately to the slope.

Prior to installing erosion control materials, soil surface preparation shall conform to the provisions in Section 19-2.05,
"Slopes," of the Standard Specifications, except that rills and gullies exceeding 50 mm in depth or width shall be leveled.
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Vegetative growth, temporary erosion control materials, and other debris shall be removed from areas to receive erosion
control.

MATERIALS
Materials shall conform to the provisions in Section 20-2, "Materials," of the Standard Specifications and these special

provisions.
Mulch shall be woody material.  Woody materials shall consist of chipped, shredded or ground green materials such as

shrubs, pine needles, tree trimmings or clean processed wood products.  Wood chips produced from tree trimmings may
contain leaves and small twigs.

Deleterious materials such as rocks, glass, plastics, metals, clods, weeds, weed seeds, coarse objects, sticks larger than
the specified particle size, salts, paint, petroleum products, pesticides or other chemical residues that would be harmful to
plant or animal life shall not exceed 0.1-percent of the mulch volume.  Chipping shall include shredding, grinding or other
methods used to reduce mulch materials to the specified size.

Green material shall have a particle size conforming to the provisions for shredded bark in Section 20-2.08, "Mulch," of
the Standard Specifications.  Pine needles may be left whole.

APPLICATION
Mulch shall be applied to a minimum thickness of 100 mm.
The rates of erosion control materials may be changed by the Engineer to meet field conditions.

MEASUREMENT AND PAYMENT
Mulch (erosion control) will be measured by the cubic meter in the vehicle at the point of delivery in conformance with

the provisions in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.
The contract price paid per cubic meter for mulch (erosion control) shall include full compensation for furnishing all

labor, materials, tools, equipment, and incidentals, and for doing all the work involved in applying mulch for erosion control,
complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

10-1.36  FINISHING ROADWAY
Finishing roadway shall conform to the provisions in Section 22, "Finishing Roadway," of the Standard Specifications.

10-1.37  AGGREGATE BASE
Aggregate base shall be Class 2 and shall conform to the provisions in Section 26, "Aggregate Bases," of the Standard

Specifications and these special provisions.
The restriction that the amount of reclaimed material included in Class 2 aggregate base not exceed 50 percent of the

total volume of the aggregate used shall not apply.  Aggregate for Class 2 aggregate base may include reclaimed glass.
Aggregate base incorporating reclaimed glass shall not be placed at locations where surfacing will not be placed over the
aggregate base.

Attention is directed to "Pulverize Roadbed" of these special provisions regarding placement of aggregate base in areas
which are pulverized.

10-1.38  SEAL RANDOM CRACKS IN EXISTING SURFACING
Cracks in existing asphalt concrete surfacing of traffic lanes and shoulders shall be prepared and filled with crack sealant

and covered with sand as shown on the plans and in conformance with these special provisions.
Cracks 6 mm wide and wider in existing asphalt concrete surfacing and shoulders shall be prepared and sealed.  Limits

of lanes and shoulders to be prepared and sealed shall be as designated on the plans or directed by the Engineer.
The Contractor shall provide the Engineer with a Certificate of Compliance conforming to the provisions in Section

6-1.07, "Certificate of Compliance," of the Standard Specifications for each shipment of crack sealant.  The certificate shall
certify that the sealant conforms to the specifications, and shall be accompanied with storage and heating instructions and
cautions for the material.

MATERIALS
Emulsified crack sealant shall conform to the provisions for asphaltic emulsion in Section 94, "Asphaltic Emulsions," of

the Standard Specifications.  The crack sealant shall be readily handled at ambient temperature, shall be capable of being
stored for periods of up to 6 months, shall withstand freeze-thaw cycles and shall contain no volatile organic compounds
which may contribute to air pollution.  The base material shall remain ductile with aging and provide resiliency under
extreme climatic conditions.
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Emulsified crack sealant shall conform to the following requirements:

Property Test Method Requirements
Viscosity @ 25°C, SFS ASTM Designation:  D 244 25-150
Pumping  stability GB method, Note a Pass
5-day settlement test, % ASTM Designation:  D 244 5.0 max.
Cement mixing test, % ASTM Designation:  D 244 2.0 max.
Sieve test, % ASTM Designation:  D 244 0.1 max.
Particle charge test ASTM Designation:  D 244,

Note b
Positive

Residue, % ASTM Designation:  D 244,
Notes b and c

64 min.

Test of Residue from ASTM Designation:  D 244
Viscosity @ 60°C cSt ASTM Designation:  D 2170 4,500-9,500
Notes:
a.  Pumping stability is determined by charging 450 milliliters of emulsion
into a one-L beaker and circulating emulsion through a gear pump (Roper
29 B22621) having a 6-mm inlet and outlet.  The emulsion passes if there
is not significant oil separation after circulating ten minutes.

b.  Use test procedure ASTM Designation: D 244 except that distilled
water shall be used in place of two percent sodium oleate solution.

c.  ASTM Designation:  D 244 Evaporation Test for percent of residue is
modified by heating a 50-g sample to 149°C until foaming ceases, then
cooling immediately and calculating results.

Unless otherwise directed by the Engineer, a 2-L sample of emulsified sealant to be used in the work shall be submitted
to the Engineer at least 10 days prior to beginning of the crack seal work.

Immediately following the application of crack sealant material, sand shall be applied on the crack sealant material.
Sand shall be free from clay or organic material, and 90 percent to 100 percent shall pass a 4.75-mm sieve and not more than
5 percent shall pass a 75-µm sieve.  Sand shall be spread uniformly with the exact spread rate to be determined by the
Engineer.

Cracks that are 25 mm wide or wider shall be filled with sealant flush with the existing asphalt concrete surfacing and
shoulders.  While the sealant is still hot, these cracks shall be covered with crushed aggregate conforming to the provisions
for Type II slurry seal in Section 37-2.02C, "Aggregate," of the Standard Specifications and compacted with a wetted steel
wheel roller or vibrating plate compactor large enough to compact the sealant to the cross section shown on the plans.

PREPARATION
Cracks to be filled and adjacent asphalt concrete surfacing shall be cleaned and shall be free of dirt, vegetation, debris

and loose sealant.  Cleaning shall be done by air blasting.  Old sealant which protrudes above the asphalt concrete surfacing
shall be completely removed.  Routing will not be required.

When moisture is present, hot compressed air or other means, approved by the Engineer, shall be used to clean and dry
the crack immediately prior to application of crack sealant.

APPLICATION
Crack sealant shall be applied only after the cracks and adjacent asphalt concrete surfacing have been cleaned and dried.
Crack sealant material shall be spread with a nozzle or device approved for use by the Engineer and be placed within the

specified temperature range and to the dimensions shown on the plans.
Cracks shall be squeegeed as necessary after application of the crack sealant material.
Within 2 days after application of sealant, sealed cracks that reopen or in which the sealant material sags below the

surrounding asphalt concrete surfacing and shoulders shall be resealed.
Light brooming shall be performed to remove loose excessive sand prior to opening a lane to public traffic that is not

controlled by a pilot car.
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MEASUREMENT AND PAYMENT
Seal random cracks will be measured by lane-kilometer, from actual measurement along the edge of each paved lane,

parallel with the gradient of the pavement, or by lane length calculated using kilometer-post designations, as determined by
the Engineer.

The contract price paid per lane-kilometer for seal random cracks shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in sealing random cracks, complete in place,
including furnishing and applying sand and for brooming excessive sand as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

Full compensation for cleaning and sealing random cracks in adjacent paved shoulders shall be considered as included in
the contract price paid per lane-kilometer for seal random cracks and no additional compensation will be allowed therefor.

10-1.39  ASPHALT CONCRETE
Asphalt concrete shall be Type A and shall conform to the provisions in Section 11-1, "Quality Control / Quality

Assurance" of these special provisions.
Surfacing of miscellaneous areas with asphalt concrete shall conform to the provisions in "Asphalt Concrete

(Miscellaneous Areas)" of these special provisions.
The pay factor for asphalt concrete (Type A 12.5 mm maximum medium) shall be 1.0 as specified in Section "39-11.02,

"Statistical Evaluation and Determination of Pay Factor," in Section 11-1, "Quality Control/Quality Assurance," elsewhere in
these special provisions

The grade of asphalt binder to be mixed with aggregate for Type A asphalt concrete shall be PBA Grade 6a and shall
conform to the provisions for "Asphalt" in Section 8, "Materials," of these special provisions, except at the Contractor's
option asphalt binder used in asphalt concrete placed in constructing private road connections, miscellaneous areas, and
dikes, and asphalt concrete which is specified as 12.5 mm maximum medium gradation may be either PBA Grade 1 or Grade
6a.

At least four weeks prior to their intended use, the Contractor shall furnish samples of aggregates, in the quantity
requested by the Engineer, from the source or sources he proposes to use for the project.

In addition to aggregate quality requirements specified in Section 39-2.02, "Aggregate," in Section 11-1, "Quality
Control/Quality Assurance," elsewhere in these special provisions, aggregate from each source shall also conform to the
following quality requirements:

Aggregates for use in asphalt concrete shall conform to the following quality requirements:

Test California
Test

Asphalt Concrete
Type A

Los Angeles Rattler 211
Loss at 500 Rev. (Max) 25%

Sodium Sulfate Soundness 214
Maximum loss 25%

Durability Index (Df) 229 50 Min
Durability Index (Dc) 229 65 Min

Aggregates for use in asphalt concrete shall be sampled and tested for conformance with Section 39-4.04, "Contractor
Process Control," in Section 11-1, "Quality Control/Quality Assurance," elsewhere in these special provisions, including the
following requirements:
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Quality
Characteristic

Action
Limit

California
Test

Minimum
Sampling and

Testing
Frequency

Point of
Sampling

Reporting
Time

Allowance

Fine
Durability

50 Min 229 One sample per
2500 tonnes

Batch plant-
from hot bins.
Drum plant -

from cold feed.

24 hours

Course
Durability

65 Min 229 One sample per
2500 tonnes

Batch plant-
from hot bins.
Drum plant -

from cold feed.

24 hours

California Test 367 is modified by amending Section C, "Optimum Bitumen Content," as follows:

C.  OPTIMUM BITUMEN CONTENT

1. Plot asphalt content versus void content for each specimen on Form TL-306 (Figure 3), and connect adjacent points
with straight lines.

2. Modify Form TL-306 (Figure 3) to show stability on the vertical axis beginning with a stability value of 20 on the
bottom horizontal line and ending with a value of 60 on the top horizontal line.

3. Plot stability versus asphalt content for each specimen on Form TL-306 (Figure 3) as modified in step 2 above and
connect adjacent points with straight lines.

4. Select the theoretical asphalt content which is at the point passing through the minimum specification for stability
from modified Figure 3.

5. Optimum asphalt content is determined as follows:

a. If voids are less than 4.0% at the asphalt content selected in Step 4, then select the asphalt content at 4.0% voids
from Figure 3.  Selected optimum asphalt content should be as close to 4.0% voids as possible.

6.  To establish a recommended range, use the Optimum Bitumen Content (OBC) as the high value and 0.3% less as the
low value where the OBC is 7.9% or less.  When the OBC is between 8.0% and 8.6%, use it as the high value of the
range and use 7.6% as the low value.  When the OBC is greater than 8.6%, use it as the high value and 1.0% less as
the low value.

The aggregate for Type A asphalt concrete shall be lime treated in conformance with the provisions in "Lime Treated
Aggregates" of these special provisions, except that Type A asphalt concrete which is specified as 12.5 maximum medium
gradation shall only be lime treated at the Contractor's option..

In addition to the provisions for aggregate in Section 11-1, "Quality Control/Quality Assurance," of these special
provisions, the combined aggregates shall conform to the following quality requirement when mixed with paving asphalt
Grade  PBA 6a in the amount of asphalt determined to be optimum by California Test 367:

Quality Requirement
Test California Test Requirement

Surface Abrasion 360 Loss not to exceed 0.40 grams/cm2

Asphalt concrete shall not be placed when the existing or underlying pavement surface temperature is below 8˚C or when
weather conditions will prevent proper handling, finishing, or compaction of the material, or after October 1 of each
construction season, unless otherwise approved by the Engineer..

Paint binder (tack coat) shall be applied to existing surfaces to be surfaced and between layers of asphalt concrete, except
when eliminated by the Engineer.

Paint binder (tack coat) shall be, at the option of the Contractor, either  rapid-setting asphaltic emulsion CRS-2, or
PMCRS -2, or paving asphalt.  Rapid-setting asphaltic emulsion shall conform to the provisions in Section 39-8.02 of
Section 11-1, "Quality Control/Quality Assurance," of these special provisions, and the provisions in Section 94, "Asphaltic
Emulsions," of the Standard Specifications.  When paving asphalt is used for paint binder; the grade will be determined by
the Engineer. Paving asphalt shall be applied at a temperature of not less than 140°C or more than 175°C.  Paving asphalt
shall conform to the provisions in Section 39-8.02 of Section 11-1, "Quality Control/Quality Assurance," of these special
provisions, and the provisions in Section 92, "Asphalts," of the Standard Specifications.
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Paint binder (tack coat) shall be applied in the liter per square meter range limits specified for the surfaces to receive
asphalt concrete in the tables below.  The exact application rate within the range will be determined by the Engineer.

Application Rates for Asphaltic Emulsion Paint Binder (Tack Coat) on Asphalt Concrete (except Open Graded) and
on Portland Cement Concrete Pavement (PCCP)

Type of surface to receive
Paint binder (tack coat)

Rapid-Setting Asphaltic Emulsion
L/m2 (Note B)

Dense, compact surfaces, between layers, and on PCCP 0.10 – 0.20
Open, textured or dry, Aged surfaces 0.20 – 0.40

Application Rates for Paint Binder (Tack Coat) on
Asphalt Concrete (except Open Graded) and on Portland Cement

Concrete Pavement (PCCP)
Type of surface to receive paint binder (tack coat) Paving Asphalt

L/m2

Dense, compact surfaces, between layers, and on
PCCP

0.05 – 0.10

Open, textured or dry, aged surfaces 0.10 – 0.25

The Contractor may obtain a copy of the Department's "Manual for Quality Control and Quality Assurance for Asphalt
Concrete" at www.dot.ca.gov/hq/construc/qcqa.html.

The aggregate for Type A asphalt concrete shall conform to the 19 mm, maximum, medium grading specified in
Section 39-2.02, "Aggregate," in Section 11-1, "Quality Control/Quality Assurance," of these special provisions, except for
that portion of asphalt concrete which is specified as 12.5 mm maximum medium gradation.

In addition to the provisions in Section 39-9.01, "Spreading Equipment," in Section 11-1, "Quality Control/Quality
Assurance," of these special provisions, asphalt paving equipment shall be equipped with automatic screed controls and a
sensing device or devices.

When placing asphalt concrete to lines and grades established by the Engineer, the automatic controls shall control the
longitudinal grade and transverse slope of the screed.  Grade and slope references shall be furnished, installed, and
maintained by the Contractor.  Should the Contractor elect to use a ski device, the minimum length of the ski device shall be
9 m.  The ski device shall be a rigid one piece unit and the entire length shall be utilized in activating the sensor.

When placing the initial mat of asphalt concrete on existing pavement, the end of the screed nearest the centerline shall
be controlled by a sensor activated by a ski device not less than 9 m long.  The end of the screed farthest from centerline shall
be controlled by an automatic transverse slope device set to reproduce the cross slope designated by the Engineer.

When paving contiguously with previously placed mats, the end of the screed adjacent to the previously placed mat shall
be controlled by a sensor that responds to the grade of the previously placed mat and will reproduce the grade in the new mat
within a 3 mm tolerance.  The end of the screed farthest from the previously placed mat shall be controlled in the same
manner the screed was controlled when placing the initial mat.

If the methods and equipment furnished by the Contractor fail to produce a layer of asphalt concrete conforming to the
provisions, including straightedge tolerance, in Section 39-10.04, "Compacting," in Section 11-1, "Quality Control/Quality
Assurance," of these special provisions, the paving operations shall be discontinued and the Contractor shall modify the
equipment or methods, or furnish substitute equipment.

If the automatic screed controls fail to operate properly during a day's work, the Contractor may use manual control of
the spreading equipment for the remainder of that day.  However, the equipment shall be corrected or replaced with
alternative automatically controlled equipment conforming to the requirements in this section before starting another day's
work.

In addition to the straightedge requirements in Section 39-10.04, "Compacting," in Section 11-1, "Quality
Control/Quality Assurance," of these special provisions, asphalt concrete pavement shall conform to the surface tolerances
specified herein.

The top surface of the uppermost layer of Type A asphalt concrete surfacing shall be profiled by the Contractor, in the
presence of the Engineer.  Two profiles shall be obtained in each lane. The profiles shall be approximately one meter from
and parallel with the edge of the lane.

Profiles shall be performed using a California Profilograph or equivalent in conformance with the requirements in
California test 526 and as specified in these special provisions.  Prior to beginning profiles, the profilograph shall be
calibrated in the presence of the Engineer.

Asphalt concrete pavement shall conform to the following Profile Index requirements:
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A. Pavement on tangent alignment and pavement on horizontal curves having a centerline curve radius of 600 m or
more shall have a Profile Index of 8 mm or less for each 0.1-km section profiled.

B. Pavement on horizontal curves having a centerline curve radius of 300 m or more but less than 600 m, including the
pavement within the superelevation transition of these curves, shall have a Profile Index of 16 mm or less for each
0.1-km section profiled.

C. Pavement containing high point areas with deviations indicated by the profilograph in excess of 7.5 mm in a length
of 7.5 m or less shall be corrected by the Contractor regardless of the Profile Index of the each 0.1-km section
profiled.

Profile Index requirements will not apply to the following areas of asphalt concrete pavement, but these areas shall
conform to the straightedge requirements in Section 39-10.04, "Compacting," in Section 11-1, "Quality Control/Quality
Assurance," of these special provisions:

A. Pavement on horizontal curves with a centerline curve radius of less than 300 m and pavement within the
superelevation transition on those curves.

B. Pavement with a total thickness of 75 mm or less.
C. Pavement placed in a single lift when required by the special provisions.
D. Pavement with extensive grade or cross slope correction which does not receive advance leveling operations in

conformance with the provisions in Section 39-10.03, "Spreading," in Section 11-1, "Quality Control/Quality
Assurance," of these special provisions.

E. Pavement for ramps and connectors with steep grades and high rates of superelevation, as determined by the
Engineer.

F. Pavement on city or county streets and roads.
G. Pavement on turn lanes and collector lanes that are less than 500 meters in length.
H. Shoulders and miscellaneous areas.
I. Pavement placed one meter from and parallel with the joint between asphalt concrete pavement and existing curbs,

gutters or existing pavement.
J. Pavement within 15 m of a transverse joint that separates the pavement from an existing pavement, approach slab or

structure surface not constructed under the contract.

The Contractor shall complete initial runs of the profilograph prior to opening new pavement to public traffic.
Profilograph operations shall be in conformance with the lane closure requirement in "Maintaining Traffic" of these special
provisions.  In the event that initial profiles can not be made prior to opening the pavement to public traffic, they shall be
made the next day that lane closures are permitted for the area to be profiled.

Areas of the top surface of the uppermost layer of Type A asphalt concrete pavement that do not meet the specified
surface tolerances shall be brought within tolerance by abrasive grinding.  Abrasive grinding shall conform to the provisions
in the first paragraph and the last 4 paragraphs in Section 42-2.02, "Construction," of the Standard Specifications, except that
the grinding residue shall be disposed of outside the highway right of way.

Abrasive grinding shall be performed to reduce individual deviations in excess of 7.5 mm, and to reduce the Profile
Index of the pavement to be within the specified tolerance.  Deviations in excess of 7.5 mm which cannot be brought into
specified tolerances by abrasive grinding shall be corrected by either (1) removal and replacement or (2) placing an overlay
of asphalt concrete.  The corrective method for each area shall be selected by the Contractor and shall be approved by the
Engineer prior to beginning the corrective work.  Replacement or overlay pavement not meeting the specified tolerances shall
be corrected by the methods specified above.  Corrective work shall be at the Contractor's expense except that flagging costs
will be paid for in conformance to the provisions in Section 12-2, "Flagging," of the Standard Specifications. .  The
Contractor shall profile the areas that have received abrasive grinding or corrective work until the final Profile Index of the
area is within the specified tolerance.

When abrasive grinding is used to bring the top surface of the uppermost layer of asphalt concrete surfacing within the
specified surface tolerances, additional abrasive grinding shall be performed as necessary to extend the area ground in each
lateral direction so that the lateral limits of grinding are at a constant offset from, and parallel with, the nearest lane line or
pavement edge, and in each longitudinal direction so that the grinding begins and ends at lines normal to the pavement
centerline, within a ground area.  Ground areas shall be neat rectangular areas of uniform surface appearance.

The original of the final profilograms that indicate the pavement surface is within the Profile Index specified shall
become the property of the State and shall be delivered to the Engineer prior to acceptance of the contract.

Full compensation for performing profiles corrective work shall be considered as included in the contract price paid per
tonne for asphalt concrete (Type A) and no additional compensation will be allowed therefor.

The area to which paint binder has been applied shall be closed to public traffic.  Care shall be taken to avoid tracking
binder material onto existing pavement surfaces beyond the limits of construction.
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The Contractor shall schedule his paving operations such that each layer of asphalt concrete is placed on contiguous
lanes of a traveled way each work shift.  At the end of each work shift, the distance between the ends of the layers of asphalt
concrete on adjacent lanes shall not be greater than 3 m nor less than 1.5 m.  Additional asphalt concrete shall be placed along
the transverse edge at the end of each lane and along the exposed longitudinal edges between adjacent lanes, hand raked, and
compacted to form temporary conforms.  Kraft paper, or other approved bond breaker, may be placed under the conform
tapers to facilitate the removal of the taper when paving operations resume.

Where the existing pavement is to be widened by constructing a new structural section adjacent to the existing pavement,
the new structural section, on both sides of the existing pavement, shall be completed to match the elevation of the edge of
the existing pavement for the entire length of the project prior to spreading and compacting asphalt concrete over the adjacent
existing pavement.

Shoulders or median borders adjacent to a lane being paved shall be surfaced prior to opening the lane to public traffic.
Asphalt concrete surfacing shall be placed on existing surfacing, including curve widening, chain control lanes, turnouts,

left turn pockets, and public and private road connections shown on the plans, unless otherwise directed by the Engineer.
Attention is directed to "Rumble Strips," of these special provisions.  Areas within shoulders in which rumble strips are

constructed will not be subject to the provisions in Section 39-11.02, "Statistical Evaluation and Determination of Pay
Factor," in Section 11-1, "Quality Control/Quality Assurance," of these special provisions.

Additional asphalt concrete surfacing material shall be placed along the edge of the surfacing at road connections and
private drives, hand raked, if necessary, and compacted to form smooth tapered conforms.  Full compensation for furnishing
all labor and tools and doing all the work necessary to hand rake said conforms shall be considered as included in the contract
prices paid per tonne for the various contract items of asphalt concrete surfacing involved and no additional compensation
will be allowed therefor.

10-1.40  ASPHALT CONCRETE (MISCELLANEOUS AREAS)
Surfacing of miscellaneous areas with asphalt concrete shall conform to the provisions for miscellaneous areas in Section

39, "Asphalt Concrete," of the Standard Specifications and these special provisions.
Asphalt concrete placed in miscellaneous areas may be produced in conformance with the requirements for asphalt

concrete placed on the traveled way in Section 11-1, "Quality Control/Quality Assurance," of these special provisions.
The amount of asphalt binder used in asphalt concrete placed in dikes, gutters, gutter flares, overside drains, and aprons

at the ends of drainage structures shall be increased one percent by mass of the aggregate over the amount of asphalt binder
determined for use in asphalt concrete placed on the traveled way.

Aggregate for asphalt concrete dikes shall conform to the 9.5-mm maximum grading specified in Section 39-2.02,
"Aggregate," of the Standard Specifications.

The miscellaneous areas to be paid for at the contract price per square meter for place asphalt concrete (miscellaneous
area) in addition to the prices paid for the materials involved shall be limited to the areas listed on the plans.

Asphalt concrete placed in miscellaneous areas will be paid for at the contract price per tonne for asphalt concrete in
conformance with the provisions in Section 11-1, "Quality Control/Quality Assurance," of these special provisions.  Section
39-11.02, "Statistical Evaluation and Determination of Pay Factor," in Section 11-1, "Quality Control/Quality Assurance," of
these special provisions, shall not apply to asphalt concrete placed in miscellaneous areas.  Payment for placing asphalt
concrete in miscellaneous areas and dikes will be in conformance with the provisions in Section 39-8.02, "Payment," of the
Standard Specifications.

10-1.41  REPLACE ASPHALT CONCRETE SURFACING
This work shall consist of removing existing asphalt concrete surfacing and replacing the removed surfacing with new

asphalt concrete as shown on the plans and in conformance with these special provisions.
The exact limits of asphalt concrete surfacing to be removed and replaced will be determined by the Engineer.
Existing asphalt concrete surfacing material removed during a work period shall be replaced before the time the lane is to

be opened to public traffic as designated in "Maintaining Traffic" of these special provisions.
Surfacing shall be removed by the cold planing method.  Cold planing shall conform to the requirements specified in

"Cold Plane Asphalt Concrete Pavement" of these special provisions, except for payment.
Removed materials shall be disposed of outside the highway right of way in conformance with the provisions in Section

7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.
The material remaining in place, after removing asphalt concrete surfacing to the required depth, shall be graded to a

plane, watered, and compacted.  The finished surface of the remaining material shall not extend above the grade established
by the Engineer.

Areas of the base material which are low as a result of over excavation shall be filled, at the Contractor's expense, with
asphalt concrete.

Asphalt concrete used for replace asphalt concrete surfacing shall conform to the provisions in Section 39, "Asphalt
Concrete," of the Standard Specifications.
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At the Contractor's option, asphalt concrete used for replace asphalt concrete surfacing may be produced in conformance
with the provisions for asphalt concrete placed on the traveled way in Section 11-1, "Quality Control / Quality Assurance," of
these special provisions.

The quantity of replace asphalt concrete surfacing to be paid for will be measured by the cubic meter.  The volume to be
paid for will be calculated on the basis of the dimensions shown on the plans adjusted by the amount of any change ordered
by the Engineer.

The contract price paid per cubic meter for replace asphalt concrete surfacing shall include full compensation for
furnishing all labor, materials (including asphalt concrete), tools, equipment, and incidentals, and for doing all the work
involved in replacing asphalt concrete surfacing, complete in place, including removal by the cold plane method, as shown on
the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.42  RUMBLE STRIP (ASPHALT CONCRETE, GROUND-IN INDENTATIONS)
This work shall consist of constructing rumble strips in shoulders and in median areas by grinding indentations in new or

existing asphalt concrete surfacing as shown on the plans and as specified in these special provisions.
The method and equipment for constructing ground-in indentations shall be selected by the Contractor.
Rumble strips shall not be constructed on structures or approach slabs.
Rumble strips shall be constructed within 50 mm of the required alignment.  The grinding equipment shall be equipped

with a sighting device that will enable the operator to maintain the alignment of the rumble strip.
Indentations shall not vary from the dimensions shown on the plans by more than 1.5 mm in depth or 10 percent in

length and width.
Finished rumble strips not meeting the specified tolerances shall be brought within tolerance by either abrasive grinding,

or removal and replacement.  The corrective method will be selected by the Engineer.  Ground surface areas shall be neat and
uniform in appearance.  The corrective work shall be at the Contractor's expense.

Residue shall be removed from the roadbed by use of vacuum equipment.  Residue from the removal operations shall not
flow across the pavement nor flow into gutters or other drainage facilities.  Residue shall be removed from pavement surfaces
before the residue is dispersed by action of traffic or wind.

All removed material shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Fog seal coat, in conformance with the provisions in Section 37-1, "Seal Coats," of the Standard Specifications, shall be
applied to the areas ground.

Rumble strips in median areas will be measured and paid for as shoulder rumble strip (asphalt concrete, ground-in
indentations).

Shoulder rumble strip (asphalt concrete, ground-in indentations) will be measured by the station along each shoulder for
shoulder rumble strip, and along the centerline for median rumble strip, on which the rumble strip is constructed, without
deductions for gaps between the indentations.

The contract price paid per station for shoulder rumble strip (asphalt concrete, ground-in indentations) shall include full
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in
constructing shoulder rumble strip (asphalt concrete, ground-in indentations), complete in place, including furnishing and
applying fog seal coat to the actual ground areas, as shown on the plans, as specified in the Standard Specifications and these
special provisions, and as directed by the Engineer.

10-1.43  TEMPORARY ASPHALT CONCRETE TAPERS
This work shall consist of constructing temporary asphalt concrete tapers in accordance with the details shown on the

plans and as specified in these special provisions.
Where transverse joints are planed in the pavement at conform lines or where asphalt concrete has not been placed to

match the elevation of the existing pavement, the Contractor shall construct asphalt concrete tapers prior to opening the
traveled way to public traffic.

Asphalt concrete for temporary tapers shall be placed to the level of the existing pavement and tapered on a slope of
1:200 (Vertical: Horizontal) or flatter to the level of the planed area or adjacent pavement surface.

Asphalt concrete shall be commercial quality, hot or cold mix, produced at an established commercial mixing plant.
Aggregate shall conform to the 9.5 mm or 12.5 mm maximum grading specified in Section 39-2.02, "Aggregate," of the

Standard Specifications, or as approved by the Engineer.
Asphalt concrete tapers shall be spread with paving equipment as specified in Section 39-5.01, "Spreading Equipment,"

of the Standard Specifications.
Compaction shall be performed with a steel-tired tandem roller weighing not less than 7.2 tonnes.  Compaction shall

consist of 3 complete coverage's.
Rolling shall be performed so that cracking, shoving, or displacement shall not occur.
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The completed surface shall be of uniform smoothness and texture, compacted firmly and free from depressions, humps
or irregularities.  When a straightedge 3.6m +/- 0.06m long is laid on the finished surface parallel with the centerline, the
surface shall not vary more than 9 mm from the lower edge of the straightedge.

The above requirements shall not apply to temporary transverse cold joints to remain in place less than 72 hours,
constructed during ongoing paving operations or when the approach speed of public traffic is 45 miles per hour or less.

Temporary asphalt concrete tapers shall be completely removed, including the removal of all loose material from the
underlying surface, before placing the permanent surfacing.  The removed material shall be disposed of outside the highway
right of way in accordance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way,"
of the Standard Specifications.

Temporary asphalt concrete tapers will be measured and paid for by the tonne as asphalt concrete (Type A).
Full compensation for constructing, maintaining, and removing temporary asphalt concrete tapers shall be considered as

included in the contract price paid per tonne for asphalt concrete (Type A) and no additional compensation will be allowed
therefor.

10-1.44  LIME TREATED AGGREGATES
This work shall consist of furnishing and treating aggregates with lime in conformance with these special provisions.
Prior to being incorporated into Type A asphalt concrete, aggregate shall be treated with a slurry of lime and water in

conformance with these special provisions.

MATERIALS
Lime shall conform to the provisions in Section 24-1.02, "Materials," of the Standard Specifications and shall be a high-

calcium hydrated lime.  Water for mixing with aggregate and lime shall be free from oil and other impurities and shall
contain not more than 650 parts per million of chlorides as Cl, and not more than 1300 parts per million of sulfates as SO4.

Lime shall be added to the aggregate as slurry.  The slurry of dry lime and water shall be prepared at a ratio of one part
lime to 3 parts water.

Aggregate for Type A asphalt concrete shall conform to the aggregate quality requirements specified in Section 11,
"Asphalt Concrete," and these special provisions prior to the aggregate being treated with lime.

Combined aggregate gradation for Type A asphalt concrete will be determined after the aggregate has been treated with
lime.  Sampling of the combined aggregates shall be in conformance with the sampling requirements of the proportioning
process being used for asphalt concrete production in conformance with the provisions in Section 11, "Asphalt Concrete,"
and these special provisions.

The lime ratio for the combined aggregates shall be not less than 1.2 percent and not more than 1.5 percent.  The lime
ratio is the kilograms of dry hydrated lime per 100 kg of dry aggregate expressed as a percent of the dry aggregate.  The exact
proportion shall be determined by the Contractor and approved by the Engineer.  The lime ratio of the combined aggregate
shall not deviate from the approved lime ratio for combined aggregate by more than 0.2-percent when the individual sizes of
aggregate are combined in the proportions designated in the approved asphalt concrete mix design.  The water content of the
slurry or the untreated aggregate shall have no bearing on the lime ratio.

Aggregate sizes shall be lime treated and cured separately.  Lime shall be added to the separate sizes of aggregate in the
following proportions:

Aggregate Sizes Lime Ratio
Coarse Retained on 4.75-mm sieve 0.5 to 1.0
Fine Passing the 4.75-mm sieve 1.5 to 2.0

The exact proportions of lime and fine or coarse aggregates for Type A asphalt concrete shall be determined by the
Contractor and reviewed by the Engineer as part of the proposed mix design submitted in conformance with the provisions in
Section 11, "Asphalt Concrete," and these special provisions.

The lime ratio for individual aggregate sizes shall not vary by more than 0.2-percent above or below the agreed lime
ratio.

At the time of mixing the slurry with the aggregate, the moisture content of the aggregate shall be of sufficient quantity
that complete coating of the aggregate with slurry is assured.  Aggregate shall have been dried or drained such that no visible
separation of water from the aggregate will take place.

Lime treated aggregate shall be free of lime balls and clods.
Once aggregate has been treated with lime, the aggregate shall not be treated with lime again.
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PROPORTIONING
Weighing and measuring devices used for the proportioning of ingredients, except continuous weigh belts, shall have

been Type-approved by the Division of Measurement Standards, Department of Food and Agriculture, State of California.
Weighing and measuring devices used in the proportioning of slurry shall be tested in conformance with California Test 109
and these special provisions.

Scales used to calibrate proportioning devices used in the production of lime slurry or lime treated aggregates shall
conform to the provisions in Section 9-1.01, "Measurement of Quantities" of the Standard Specifications and shall be error
tested in conformance with California Test 109 within 24 hours of calibrating the proportioning devices.

Slurry of dry lime and water shall be proportioned by mass or by volume as specified in these Special Provisions.  The
proportioning of lime and water shall be of either a continuous or a batch type operation.

Proportioning for Lime Slurry by Continuous Mixing
When a continuous proportioning operation for the production of slurry is used the proportioning device shall determine

the exact ratio of water to lime at all production rates.  Rate-of-flow indicators and totalizers for like materials shall be
accurate within 0.5-percent when compared directly.  The following methods shall be used:

A. Dry lime shall be weighed using a belt scale.  Belt scale accuracy shall be such that, when operating between 30
percent and 100 percent of production capacity, the average difference between the indicated mass of material
delivered and the actual mass delivered will not exceed 0.5-percent of the actual mass for 3 individual runs.  For any
of the 3 individual runs, the indicated mass of material delivered shall not vary from the actual mass delivered by
more than one percent of the actual mass.  Test run duration shall be for at least 0.5-tonne of dry lime.  Tests shall be
run using hydrated lime and shall be weighed on a platform scale located at the slurry proportioning plant.  The
platform scale shall have a maximum capacity not exceeding 2.5 tonnes with a maximum graduation size of 0.5-kg.

B. Water to be used in the slurry shall be measured with a meter.  Meter accuracy shall be such that, when operating
between 50 percent and 100 percent of production capacity, the difference between the indicated mass of water
delivered and the actual mass delivered shall not exceed one percent of the actual mass for 3 individual runs.  Tests
shall be weighed on a platform scale located at the slurry proportioning plant.  The platform scale shall have a
maximum capacity not exceeding 2.5 tonnes with a maximum graduation size of 0.5-kg.  Test run duration shall be
for at least 1150 L.

C. Meters and scales used for the continuous proportioning of dry lime and water shall be equipped with rate-of-flow
indicators to show the rates of delivery of dry lime and water and resettable totalizers so that the total amounts of dry
lime and water introduced into slurry storage tank can be determined.  Individual feeds for water and dry lime shall
be equipped with no-flow devices which shall stop slurry production when either of the individual ingredients is not
being delivered to the slurry storage tank.

Proportioning for Lime Slurry by Batch Mixing
When a batch type proportioning operation for the production of slurry is used the following methods shall be used:

A. Dry lime shall be proportioned by mass.  The weighing of the dry lime shall be performed at the slurry production
site.  The scale shall be appropriate for the amount of lime draft used.  When the proportioning operation uses a dry
lime draft of less than 10 tonnes, an automatic batch controller shall be utilized.  Automatic batch controllers used
for Type A asphalt concrete shall conform to the provisions in Section 11, "Asphalt Concrete," of these special
provisions.

B. Water to be used in the slurry shall be measured with a meter.  Meter accuracy shall be such that, when operating
between 50 percent and 100 percent of production capacity, the difference between the indicated mass of water
delivered and the actual mass delivered shall not exceed one percent of the actual mass for 3 individual runs. Tests
shall be weighed on a platform scale located at the slurry proportioning plant.  The platform scale shall have a
maximum capacity not exceeding 2.5 tonnes with a maximum graduation size of 0.5-kg. Test run duration shall be
for at least 1150 L.

C. The water meter shall be equipped with a resettable totalizer.  When an automatic controller is used to batch the dry
lime it shall also control the proportioning of the water.  When an automatic controller is used to proportion the
water the indicated draft of the water shall be within one percent of its total draft mass.

Proportioning for Lime Treated Aggregate Production
Slurry and aggregate proportioning shall be of the continuous type.
Slurry shall be introduced into the mixer through a meter conforming to the provisions in Section 9-1.01, "Measurement

of Quantities," of the Standard Specifications.  The meter shall be the mass flow of Coriolis effect type.  The system shall be
capable of varying the rate of delivery of slurry proportionate with the delivery of aggregate.
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The slurry meter shall function with such accuracy that, when operated at rates commensurate with aggregate delivery,
the average difference between the indicated mass of material delivered and the actual mass delivered shall not exceed 0.5-
percent of the actual mass for 3 runs of at least 3.75 tonnes.  For any of 3 individual runs of at least 3.75 tonnes, the indicated
mass of material delivered shall not vary from the actual mass delivered by more than one percent of the actual mass.  Tests
shall be weighed on a platform scale located at the slurry proportioning plant.  The platform scale shall have a maximum
capacity not exceeding 2.5 tonnes with a maximum graduation size of 0.5-kg.  Test run duration shall be for at least 1150 L.

The aggregate shall be weighed using a belt scale.  The belt scale shall be of such accuracy that, when the plant is
operating between 30 percent and 100 percent of belt capacity, the average difference between the indicated mass of material
delivered and the actual mass delivered shall not exceed one percent of the actual mass for 3 individual 3-minute runs. For
any of the 3 individual 3-minute runs, the indicated mass of material delivered shall not vary from the actual mass delivered
by more than 2 percent of the actual mass.

The actual mass of material delivered for aggregate weigh belt calibrations shall be determined by a vehicle scale
conforming to the provisions in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.  The vehicle
scale shall be located at the plant site and shall be error checked within 24 hours of checking the plant's proportioning
devices.  The meters and belt scales used for proportioning aggregates and slurry shall be equipped to facilitate accuracy
checks.  These accuracy checks shall be performed before production begins and at other times determined by the Engineer.

The belt scale for the aggregate and the slurry meter shall be interlocked so that the rates of feed of the aggregates and
slurry are adjusted automatically at all production rates and production rate changes to maintain the agreed lime ratio.  The
plant shall not be operated unless this automatic system is operating and in good working condition.

The slurry meter and the aggregate feeder shall be equipped with devices by which the rate of feed can be determined
while the plant is in full operation.  Meters and belt scales used for proportioning aggregates and slurry shall be equipped
with rate-of-flow indicators to show the rates of delivery of slurry and aggregate, and resettable totalizers so that the total
amounts of slurry and aggregate introduced into the mixer can be determined.  Rate-of-flow indicators and totalizers for like
materials shall be accurate to within 0.5-percent when compared directly.  The slurry totalizer shall not register when the
slurry metering system is not delivering material to the mixer.

A monitoring device shall be located either in the stream of aggregate feed or where the device will monitor movement
of the belt by detecting revolutions of the tail pulley on the belt feeder.  The device for monitoring no flow or belt movement,
as the case may be, shall stop the slurry and aggregate proportioning automatically and immediately when there is no flow.

MIXING AND STORAGE
The lime slurry shall be stored in a central mixing tank provided with an agitator that both mixes and keeps the lime in

suspension until applied to the aggregate.  Agitation shall be continuous while the slurry is in storage and the storage time
shall not exceed 24 hours.  Agitation shall be such that a build-up of consolidated lime on the bottom or sides of the storage
tank is prevented.  The storage tank for slurry shall be equipped with a float-type device for automatic and immediate cut-off
of the proportioning of slurry and aggregate when the level of slurry is lowered sufficiently to expose the pump suction line.

The rate of feed to the continuous mixer used for production of the lime treated aggregate shall not exceed the rate of
feed that will permit complete mixing of all the material.  Dead areas in the mixer, in which the material does not move or is
not sufficiently agitated, shall be corrected by a reduction in the volume of material or by other adjustments.  The mixer shall
be equipped with paddles of a type and arrangement that provides sufficient mixing action and movement to the mixture.
The mixer shall produce a homogeneous mixture of thoroughly and uniformly coated aggregates at discharge from the mixer.

After the slurry has been added to the aggregate, the lime treated aggregate shall be placed in stockpiles and cured for not
less than 24 hours but not more than 24 days before being incorporated into the asphalt concrete.  Lime treated aggregate
stored in excess of 24 days shall not be used in the work.

PRODUCTION DATA COLLECTION
The device that controls the proportioning of slurry to aggregate shall produce a log of production data.  The log of

production data shall consist of a series of sets of data captured at 10-minute intervals throughout the period of daily
production.  Each set of production data shall be a register of production activity at that time and not a summation of the data
over the preceding 10 minutes. The amount of material represented by each set of data shall be that amount produced for the
period of time from 5 minutes before and 5 minutes after the capture time.  Collected data shall be held in storage by the
plant control device for the duration of the contract.  The daily log shall be submitted to the Engineer, in electronic and
printed media, at the end of each production shift, or as requested by the Engineer, and shall include the following:

A. Date of production.
B. Time of day the data is captured.
C. Aggregate size being treated.
D. Rate of flow of the wet aggregate, collected directly from the aggregate weigh belt.
E. Moisture content of the aggregate about to be treated, expressed as a percent of the dry aggregate.
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F. Rate of flow of the dry aggregate calculated from the wet aggregate flow rate.
G. Rate of flow of the lime slurry measured by the slurry meter.
H. Rate of flow of dry lime, calculated from the slurry meter output.
I. Agreed lime ratio for the individual aggregate size being treated.
J. Actual lime ratio calculated from the aggregate weigh belt and the slurry meter output, expressed as a percent of the

dry aggregate.
K. Calculated difference between the agreed lime ratio and the actual lime ratio.
L. Portions of dry lime and water as proportioned at the time of the slurry production.

Electronic media containing recorded production data shall be presented in a tab delimited format on a 90-mm diskette
with a capacity of at least 1.44 megabytes.  Each set of continuous production data shall be LFCR (line feed carriage return,
one line, separate record) with allowances for sufficient fields to satisfy the amount of data required by these specifications.
The reported data shall be in the above order and shall include data titles at least once per report.

CONTRACTOR QUALITY CONTROL
The Contractor shall control the lime treatment operation.  Should it become evident that the Contractor does not have

control of the process, lime treatment of aggregates for the contract shall cease until such time as the problem is identified
and corrected.  Evidence that the Contractor is not controlling the production shall include, but not be limited to, the
following:

A. Data has not been submitted to the Engineer.
B. Collected data has not been complete, timely, or in the correct format.
C. The Contractor has not taken corrective actions when necessary.
D. Corrective actions taken have not been successful or timely.
E. Plant production has not been stopped when proportioning tolerances have been exceeded.
F. Any of the devices used for the production of lime treated aggregates has failed to function during production.

The Contractor shall determine the moisture content of the aggregate at least once during each 2 hours of production and
shall adjust the slurry to aggregate proportioning accordingly.  Aggregate moisture content determinations shall be
representative of the amount of moisture in the aggregate being treated.  Moisture content shall be calculated in conformance
with California Test 226 or 370 and as a percent of the dry mass of the aggregate.  The Engineer will use the same California
Test for the verification of moisture content.

The following actions shall  be taken by the Contractor:

A. When 3 consecutive sets of recorded production data indicates deviation greater than 0.2-percent above or below the
agreed lime ratio, production of lime treated aggregates shall cease.

B. When a set of recorded production data indicates a deviation of greater than 0.4-percent above or below the agreed
lime ratio, production of lime treated aggregates shall cease and the material represented by that set of data shall not
be used for the manufacture of asphalt concrete.

C. When 20 percent or more of the total daily production indicates deviation of greater than 0.2-percent above or below
the agreed lime ratio, production shall cease and the total day's production shall not be used for the manufacture of
asphalt concrete.

When production is stopped for failure to conform to these special provisions, the Contractor shall implement corrective
measures, shall notify the Engineer before proceeding, and shall conduct a successful 15-minute test run prior to resuming
production.

PAYMENT
Full compensation for lime treated aggregates for use in the manufacture of Type A asphalt concrete shall be considered

as included in the contract price paid per tonne for asphalt concrete (Type A) and no separate payment will be made therefor.

10-1.45  CONCRETE PAVEMENT
GENERAL
Portland cement concrete pavement shall be constructed in conformance with the provisions in Section 40, "Portland

Cement Concrete Pavement," of the Standard Specifications and these special provisions, and as shown on the plans.
Insert method for forming joints in pavement shall not be used.
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PREPAVING CONFERENCE 
Supervisory personnel of the Contractor and subcontractors who are to be involved in the concrete paving work shall

meet with the Engineer at a prepaving conference, at a mutually agreed time, to discuss methods of accomplishing the paving
work.

The Contractor shall provide a facility for the prepaving conference within 5 km of the construction site or at a nearby
location agreed to by the Engineer.  Attendance at the prepaving conference is mandatory for the Contractor's project
superintendent, paving construction foreman, subcontractor's workers, including foremen and personnel performing saw
cutting, joint sealing, concrete plant manager, and concrete plant operator.  Conference attendees shall sign an attendance
sheet provided by the Engineer.  Production and placement shall not begin nor proceed unless the above-mentioned personnel
have attended the mandatory prepaving conference.

JUST-IN-TIME TRAINING
Attending a 4-hour Just-In-Time Training (JITT) shall be mandatory, and consist of a formal joint training class on

portland cement concrete and paving techniques.  Construction operations for portland cement concrete paving shall not
begin until the Contractor's and the Engineer's personnel have completed the mandatory JITT.  The Contractor's personnel
included in the list of participants for the prepaving conference as well as the Engineer's representatives shall attend JITT.
JITT shall be in addition to the prepaving conference.

The JITT class will be conducted for not less than 4 hours on portland cement concrete pavement and paving techniques.
The training class may be an extension of the prepaving conference and shall be conducted at a project field location
convenient for both the Contractor and the Engineer.  The JITT class shall be completed at least 15 days, not including
Saturdays, Sundays or holidays, prior to the start of portland cement concrete paving operations.  The class shall be held
during normal working hours.

The JITT instructor shall be experienced in the construction methods, materials, and test methods associated with
construction of portland cement concrete pavement and paving techniques.  The instructor shall not be an employee of the
Contractor or a member of the Engineer's field staff.  A copy of the course syllabus, handouts, and presentation material shall
be submitted to the Engineer at least 7 days before the day of the training.  The Contractor and the Engineer shall mutually
agree to course instructor, the course content, and training site.  The instructor shall issue a certificate of completion to the
participants upon completion of the class.  The certificate of completion shall include the course title, date and location of the
class, the name of the participant, instructor's name, location and telephone number.

The Contractor's or Engineer's personnel involved with portland cement concrete paving operations will not be required
to attend JITT if they have completed equivalent training within the previous 12 months of the date of the JITT for this
project.  The Contractor shall provide a certificate of class completion as described above for each staff member to be
excluded from the JITT class.  The Engineer will provide the final determination for exclusion of staff member's
participation.  Attendees of the JITT shall complete, and submit to the Engineer, an evaluation of the training.  The Engineer
will provide the course evaluation form.

Just-In-Time Training shall not relieve the Contractor of responsibility under the contract for the successful completion
of the work in conformance with the requirements of the plans and specifications.

MATERIALS
Concrete

Attention is directed to Section 90, "Portland Cement Concrete," of the Standard Specifications, regarding mix
proportions for concrete being determined by the Contractor.

Primary aggregate gradings shall conform to the gradation requirements of Section 90-3, "Aggregate Gradings," of the
Standard Specifications.  When combined in the proportions determined by the Contractor, the percent passing the 9.5 mm
sieve and retained on the 2.36 mm sieve shall not be less than 16 percent of the total aggregate.

The cementitious material content shall not exceed 400 kg/m3.
An air-entraining admixture conforming to the provisions in Section 90-4, "Admixtures," of the Standard Specifications

shall be added to the concrete pavement in the amount required to result in an air content of 6 ± 1.5 percent in the freshly
mixed concrete.

Dowels
Dowels shall be smooth, round, epoxy-coated steel conforming to the requirements in ASTM Designation:

A 615/A 615M, Grade 300 or 420, the details shown on the plans and the provisions in Section 52-1.02B, "Epoxy-coated
Reinforcement," of the Standard Specifications.  Epoxy coating of dowels shall conform to the provisions in ASTM
Designation:  A 884/A 884M, Class A, Type  1 or Type 2, except that the bend test shall not apply.  Fabrication, sampling
and jobsite handling shall conform to the requirements in ASTM Designation:  D 3963 and the provisions in
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Section 52-1.02B, "Epoxy-coated Reinforcement," of the Standard Specifications, except the two samples shall be 460 mm
long.

Dowels shall be plain, smooth, round bars.  Dowels shall be free from burrs or other deformations detrimental to free
movement of the bars in the concrete.

Bond Breaker
Dowels shall be lubricated with a bond breaker over the entire bar.  A bond breaker application of petroleum paraffin

based lubricant or white-pigmented curing compound shall be used to coat the dowels completely prior to placement.  Oil and
asphalt based bond breakers shall not be used.  Paraffin based lubricant shall be Dayton Superior DSC BB-Coat or Valvoline
Tectyl 506 or an approved equal.  Paraffin based lubricant shall be factory applied.  White pigmented curing compound shall
conform to the requirements of ASTM Designation:  C 309, Type 2, Class A, and shall contain 22 percent minimum
nonvolatile vehicles consisting of at least 50 percent paraffin wax.  Curing compound shall be applied in two separate
applications, the last application not more than 8 hours prior to placement of the dowel bars.  Each application of curing
compound shall be applied at the approximate rate of one liter per 3.7 m2.

Load Transfer Assemblies (Dowel Basket)
Load transfer assemblies shall be manufactured with a minimum welded wire gage number of 3/0 (9.2 mm).  Assemblies

shall be either U-frame or A-frame shape.  J-frame shapes shall not be used.  Assemblies shall be fabricated in conformance
with the requirements in ASTM Designation:  A 82.  Welding of assemblies shall conform to the requirements in AASHTO
Designation:  M 254.  A broken weld will be a cause for rejection of the assembly.  Assemblies shall be Class A, Type 1
epoxy-coated in conformance with the requirements in ASTM Designation:  A 884/A 884M.  Fabrication and job-site
handling shall conform to the requirements in ASTM Designation:  D 3963 and the provisions in Section 52-1.02B,
"Epoxy-coated Reinforcement," of the Standard Specifications, except that sampling of epoxy-coated wire reinforcement will
not be required.  A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance,"
shall be furnished for each shipment of epoxy-coated wire reinforcement certifying that the coated bars conform to the
requirements in ASTM Designation:  A 884/A 884M and the provisions in Section 52-1.02B, "Epoxy-coated Bar
Reinforcement," of the Standard Specifications.  The Certificate of Compliance shall include the certifications specified in
ASTM Designation:  A 884/A 884M and a statement that the coating material has been pre-qualified by acceptance testing
performed by the Valley Forge Laboratories, Inc., Devon, Pennsylvania.

Concrete fasteners shall be used for anchoring dowel bar assemblies to lean concrete base or asphalt concrete base.
Concrete fasteners shall be driven fasteners (concrete nails), used specifically for fastening to hardened concrete, conforming
to the requirements of ASTM Designation:  F 1667.  Shank diameter shall be a minimum of 4 mm with a minimum shank
length of 64 mm.  Clips shall be commercial quality manufactured for use with dowel assemblies.

The surface of concrete fasteners, and clips shall be either zinc electroplated or galvanized with a minimum coating
thickness of 0.005-mm.

Asphalt Rubber Joint Sealant
Asphalt rubber joint sealant shall conform to the requirements of ASTM Designation:  D 3405 as modified herein or to

the following:

A. Asphalt rubber joint sealant shall be a mixture of paving asphalt and ground rubber.  Ground rubber shall be
vulcanized or a combination of vulcanized and devulcanized materials ground so that 100 percent will pass a
2.36-mm sieve.  The mixture shall contain not less than 22 percent ground rubber, by mass.  Modifiers may be used
to facilitate blending.

B. The asphalt rubber sealant shall have a Ring and Ball softening point of 57°C minimum, when tested in
conformance with the requirements in AASHTO Designation:  T 53.

C. The asphalt rubber sealant material shall be capable of being melted and applied to cracks and joints at temperatures
below 204°C.

The penetration requirement of Section 4.2 of ASTM Designation:  D 3405 shall not apply.  The required penetration
shall not exceed 120, at 25°C, 150 g, 5 s.

The resilience requirement of Section 4.5 of ASTM Designation:  D 3405 shall not apply.  The required resilience shall
be a minimum of 50 percent recovery, when tested at 25°C.

Each lot of asphalt rubber joint sealant shipped to the job site, whether as specified herein or conforming to the
requirements of ASTM Designation:  D 3405, as modified herein, shall be accompanied by a Certificate of Compliance in
conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications, and shall be
accompanied with storage and heating instructions and precautionary instructions for use.  The Certificate shall be
accompanied with a certified test report of the results of the required tests performed on the joint sealant material within the
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previous 12 months prior to proposed use.  The Certificate and accompanying test report shall be provided for each lot of
sealant prior to use on the project.

Asphalt rubber joint sealant materials shall be heated and placed in conformance with the manufacturer's written
instructions and the details shown on the plans.  The manufacturer's instructions shall be provided to the Engineer at the
prepaving conference.  Asphalt rubber joint-sealant materials shall not be placed when the pavement surface temperature is
below 10°C.

Backer Rods
Backer rods shall have a diameter prior to placement at least 25 percent greater than the width of the sawcut and shall be

expanded, crosslinked, closed-cell polyethylene foam that is compatible with the joint sealant so that no bond or adverse
reaction occurs between the rod and sealant.  Hot pour sealant that will melt the backer rod shall not be used.  The Contractor
shall submit a manufacturer's data sheet verifying that the backer rod is compatible with the sealant to be used.

Hydraulic Cement Grout (non-shrink)
Hydraulic cement grout (non-shrink) shall conform to the requirements in ASTM Designation:  C 1107.  At the

Contractor's option, clean, uniform rounded aggregate filler may be used to extend the grout.  The extension of grout shall not
exceed 60 percent of the mass or the maximum recommended by the manufacturer, whichever is less.  The moisture content
of the aggregate filler shall not exceed 0.5 percent.  Grading of the aggregate filler shall conform to the following:

Sieve Size Percentage Passing
12.5 mm 100
9.5 mm 85-100
4.75 mm 10-30
2.36 mm 0-10
1.10 mm 0-5

SUBMITTALS
If load transfer assemblies, or tie bar assemblies or chairs, are used, the Contractor shall submit working drawings in

conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications.  The
working drawings shall contain details and a materials list with name, address, and telephone number of the supplier of
concrete nails, and clips.  The Contractor shall submit the working drawings 14 days prior to constructing the initial test strip.
The Engineer will have 14 days to approve the working drawings.  Should the Engineer fail to complete the review of the
working drawings within the time allowance and if, in the opinion of the Engineer, the Contractor's controlling operation is
delayed or interfered with by reason of the delay in reviewing the working drawings, the delay will be considered a right of
way delay in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

PAVEMENT CONCRETE MIX PROPORTIONS
The Contractor shall determine the mix proportions for pavement concrete to achieve a modulus of rupture of not less

than 4.5 MPa at 42 days age..  Section 40-1.015, "Cement Content," of the Standard Specifications shall not apply.  The
laboratory used to develop the mix proportions shall meet the requirements of ASTM Designation:  C 1077, and shall have
current AASHTO accreditation for test methods AASHTO Designation:  T 97 or ASTM Designation:  C 78, and AASHTO
Designation:  T 126 or ASTM Designation:  C 192.

The minimum cementitious materials content or the maximum water to cementitious materials ratio shall be determined
in conformance with the requirements in California Test 559.  Trial mixtures shall be made no more than 24 months before
field qualification.  The maximum water to cementitious materials ratio or minimum cementitious material content shall be
that determined from the trial mixtures curve to produce a minimum of 4.5 MPa at 42 days age.  The Contractor shall include
overdesign as deemed necessary to produce concrete during paving operations that achieves a minimum modulus of rupture
of 3.9 MPa at 28 days age for acceptance of portland cement concrete pavement in conformance with "Modulus of Rupture"
in this section.

At least 14 days prior to field qualification, the Contractor shall submit the proposed pavement concrete mix proportions
with laboratory test reports.  Laboratory test reports shall include modulus of rupture determined for each trial mixture at ages
of 7, 14, 28 and 42 days in conformance with the applicable portions of California Test 559.

Field Qualification
Field qualification of proposed mix proportions will be required prior to placement of paving concrete.  The Contractor

shall perform field qualification and submit certified test data to the Engineer.  Field qualification data shall be based upon
the proposed use of materials, mix proportions, mixing equipment, procedures and size of batch.
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A concrete mix design will be field qualified when the test results of five beams from a single batch of concrete indicate
the average modulus of rupture is at least 3.9 MPa with no single beam lower than 3.8 MPa at an age of the Contractor's
choice but not later than 28 days.  Beams shall be tested for modulus of rupture at a minimum of 7, 14, 28 and 42 days of age.
Test specimens shall be fabricated and tested in conformance with the requirements in California Test 523.

The certified field qualification test data reports shall include the following:

A. Date of mixing,
B. Mixing equipment and procedures used,
C. Volume of batch in cubic meters and the mass or volume,
D. Type and source of ingredients used,
E. Penetration and slump of the concrete,
F. The air content of the concrete, and
G. The age at time of testing and strength of concrete specimens tested.

Modulus of Rupture
Acceptance of portland cement concrete pavement for modulus of rupture will be determined on the basis of tests

performed by the Engineer.  Acceptance will be on a lot basis.  Each lot will not exceed 750 cubic meters.  Sampling
locations will be determined by the Engineer in accordance with random sampling procedures.  A minimum of six beam
specimens will be made from each sample.  Beam specimens will be tested for modulus of rupture at 10, 21, and 28 days.
The modulus of rupture for each lot will be computed by averaging the results of two beams, representing that lot, tested at
28 days of age.  The difference in modulus of rupture between individual beam results shall not be more than 0.34 MPa.

The Contractor shall perform sampling and testing of beam specimens, at the Contractor's expense, to determine if
concrete pavement has achieved 2.4 MPA, when requesting early use of concrete pavement, as allowed in Section 90-8.03,
"Protecting Concrete Pavement" of the Standard Specifications.

Beam specimens shall be made and tested in conformance with the requirements in California Test 523.
Field qualification test data reports shall be signed by a certified representatives in charge of the laboratory that

performed the tests.
If the Contractor changes a source of supply or proportions, the Contractor shall submit a new proposed mix design and

furnish samples from the new source, or sources, at least 60 days prior to their intended use.  The new mix proportions shall
be trial batched and field qualified, unless, the Engineer determines the change is not substantive.  No extension of contract
time will be allowed for the time required to perform the sampling, testing, preparing and qualifying new mix proportions for
new aggregate sources proposed by the Contractor.

DOWEL PLACEMENT
Dowels shall be centered on the joint within a tolerance of ±50 mm in the longitudinal direction directly over the contact

joint or sawcut for the transverse weakened plane joints,  as shown on the plans.  Prior to placement of the dowels, the
Contractor shall submit to the Engineer a written procedure to identify the transverse weakened plane joint locations relative
to the middle of the dowel bars and the procedure for consolidating concrete around the dowels.  The Contractor's procedure
for dowel bar alignment, and concrete consolidation shall be verified by coring in conformance with the requirements in
"Core Drilling for Dowel Placement Alignment Assurance Testing" in this section.

Dowels shall be placed by using load transfer assemblies (dowel baskets) or by mechanical insertion.  Dowels shall be
oriented parallel with the pavement lane centerline and surface of the pavement at mid-slab depth.  Dowel alignment shall be
±6 mm per 300 mm of dowel length in both horizontal and vertical planes.

When dowels are placed by mechanical insertion, the concrete over the dowel bars shall be reworked and refinished so
that there is no evidence on the surface of the completed pavement that there has been any insertion performed.

When load transfer assemblies (dowel baskets) are used, they shall be securely anchored firmly to the base to hold the
dowel bars at the specified depth and alignment during concrete placement without displacement.  A minimum of 8
alternating, equally spaced, concrete fasteners with clips shall be used to anchor each 3.6 m assembly (4 per lower runner
wire).  At least 10 concrete fasteners shall be used for assembly sections greater than 3.6 m and less than or equal to 4.9 m.
Temporary spacer wires connecting load transfer assemblies shall be cut or removed after the assemblies are anchored into
position prior to concrete placement.  Paving shall be suspended when approved assemblies are not in place at least 60 m in
advance of the concrete placement operation.  The Engineer may waive this requirement upon written request by the
Contractor, in areas, where access is restricted, or other construction limitations are encountered.

Approval of the initial placement of load transfer assemblies shall not constitute acceptance of the final position of the
dowel bars.
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CORE DRILLING FOR DOWEL PLACEMENT ALIGNMENT ASSURANCE TESTING
Coring, to confirm dowel bar placement and position, shall be provided by the Contractor throughout the project, at

locations determined by the Engineer.  Initially, three tests shall be performed at the portable scale ramp.  One test shall
consist of drilling two cores, one on each end of a dowel bar to expose both ends and allow measurement for proper
alignment.  If the three tests provide acceptable results regarding the placement of the dowels, no further cores will be
required.  If the cores indicate that dowel bars are not within the allowable tolerances or if air voids exist surrounding the
dowel bars, additional cores will be required to determine the limits and severity of unacceptable work.

The holes shall be cored by methods that will not damage the concrete adjacent to the holes.  Immediately after coring,
the concrete cores shall be submitted to the Engineer for inspection, and the cores shall be identified by the Contractor with a
location description.

After removal of cores, core hole voids in concrete pavement shall be cleaned and filled with hydraulic cement grout
(non-shrink).  After placement of hydraulic cement grout, the material while still plastic shall be finished and textured to
match the adjacent pavement surface.  The backfill material shall be the same level as the pavement surface.

Water for core drilling operations shall be from a local domestic water supply, and shall contain not more than 1000
parts per million of chlorides as CL, nor more than 1300 parts per million of sulfates as SO4, nor shall it contain impurities in
a sufficient amount to cause discoloration of the concrete or produce etching of the surface.

Water from core drilling operations shall not be permitted to fall on public traffic, to flow across shoulders or lanes
occupied by public traffic, or to flow into gutters or other drainage facilities.

Dowel alignment shall be within the specified tolerances.  If dowels are found to be installed improperly, the paving
operations shall not continue until the Contractor has demonstrated to the Engineer that the problem which caused the
improper dowel positioning has been corrected.

Dowels in rejected joints shall be replaced by the Contractor by saw cutting on each side of the rejected joint a minimum
of 0.9-m, lifting out concrete to be removed, installing new dowels at the new transverse joints, installing dowel bars and
preformed sponge rubber expansion joint filler along the longitudinal joints, placing concrete, and installing new joints.
Preformed sponge rubber expansion joint filler shall conform to the requirements in ASTM Designation:  D 1752.  New
dowel holes shall be drilled, not more than 3 mm greater than the dowel bar diameter, by the use of an automatic
dowel-drilling rig for the dowels to be installed at the contact joints.  Dowels shall be placed, as shown on the plans, for the 2
new transverse contact joints.  Original exposed tie bars, located within the slab replacement area, shall be cut flush with the
lane or pavement edge and dowel bars shall be installed to replace the tie bars at an offset of 75 mm, horizontally from the tie
bar location.  Holes for dowels to be placed along the longitudinal joint shall be drilled, not more than 3 mm greater than the
dowel bar diameter, by the use of an automatic dowel-drilling rig for the dowels to be installed at the contact joints

When requested by the Contractor and approved by the Engineer, dowel bars which are more than ±50 mm but less than
±75 mm from being centered directly over the sawcut for the transverse weakened plane joint, may remain in place, and the
Contractor shall pay to the State the amount of $32.30 per square meter for the quantity of concrete pavement panels
represented by the cores indicating incorrect dowel alignment or improper concrete consolidation around dowels.  The
quantity of concrete pavement area used to determine the amount payment to the State will be calculated using the panel
dimensions for panels adjacent to and inclusive of the joints with incorrect dowel alignment or improper concrete
consolidation around dowels.  The Department will reduce compensation from moneys due, or that may become due to the
Contractor under the contract.  This reduced compensation shall be in addition to other adjustments for pavement thickness
deficiency in conformance with the provisions in Section 40-1.135, "Pavement Thickness," of the Standard Specifications
and in addition to other adjustments for deficient Cleanness Value and coarse aggregate grading; and for deficient Sand
Equivalent and fine aggregate grading in conformance with the provisions in Section 90-2.02, "Aggregate," of the Standard
Specifications.

LIQUID JOINT SEALANT INSTALLATION
The joint sealant detail for transverse and longitudinal joints, as shown on the plans, shall apply only to weakened plane

joints.  Weakened plane joints shall be constructed by the sawing method.  Should grinding or grooving be required over or
adjacent to joints after sealant has been placed, the joint materials shall be removed and disposed of in conformance with the
provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications, and
replaced at the Contractor's expense.

At the Contractor's option, transverse weakened plane joints shall be either Type DSC or Type SSC as shown on the
plans.  Longitudinal weakened plane joints shall be Type SSC.

Seven days after the concrete pavement placement and not more than 4 hours before placing backer rods and joint
sealant materials, the joint walls shall be cleaned by the dry sand blast method and other means as necessary to remove from
the joint objectionable material such as soil, asphalt, curing compound, paint and rust.  After cleaning the joint, traces of
sand, dust and loose material shall be removed from and near the joint for a distance along the pavement surfaces of at least
50 mm on each side of the joint by the use of a vacuum device.  Surface moisture shall be removed at the joints by means of
compressed air or moderate hot compressed air or other means approved by the Engineer.  Drying procedures that leave a
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residue or film on the joint wall shall not be used.  Sandblasting equipment shall have a maximum nozzle diameter size of
6 ± 1-mm and a minimum pressure of 0.62-MPa.

Backer rods shall be installed when the temperature of the portland cement concrete pavement is above the dew point of
the air and when the air temperature is 4°C or above.  Backer rod shall be installed when the joints to be sealed have been
properly patched, cleaned and dried, as determined by the Engineer.  Methods of placing backer rod that leave a residue or
film on joint walls shall not be used.

Immediately after placement of the backer rod, joint sealant shall be placed in the clean, dry, prepared joints as shown on
the plans.  The joint sealant shall be applied using a mechanical device with a nozzle shaped to fit inside the joint to introduce
the sealant from inside the joint.  Adequate pressure shall be applied to the sealant to ensure that the sealant material is
extruded evenly and that full continuous contact is made with the joint walls.  After application of the sealant, the surface of
the sealant shall be recessed as shown on the plans.

Failure of the joint material in either adhesion or cohesion will be cause for rejection of the joint.  The finished surface of
joint sealant shall conform to the dimensions and allowable tolerances shown on the plans.  Rejected joint materials or joint
material whose finished surface does not conform to the dimensions shown on the plans, as determined by the Engineer, shall
be repaired or replaced, at the Contractor's expense, with joint material that conforms to the requirements.

After each joint is sealed, surplus joint sealer on the pavement surface shall be removed.  Traffic shall not be permitted
over the sealed joints until the sealant is tack free and set sufficiently to prevent embedment of roadway debris into the
sealant.

CONSTRUCTING TRANSVERSE CONTACT JOINTS
A transverse contact (construction) joint shall be constructed, including dowel bars, at the end of each day's work or

where concrete placement is interrupted for more than 30 minutes, to coincide with the next weakened plane joint location.
If sufficient concrete has not been mixed to form a slab to match the next weakened plane joint, when an interruption

occurs, the excess concrete shall be removed and disposed of back to the last preceding joint.  The cost of removing and
disposing of excess concrete shall be at the Contractor's expense.  Excess material shall become the property of the
Contractor and shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

A metal or wooden bulkhead (header) shall be used to form the joint.  The bulkhead shall be designed to accommodate
the installation of dowel bars.

PROFILE INDEX
The pavement surface shall be profiled, by the Contractor not more than 10 days following concrete placement, in the

presence of the Engineer, using a California Profilograph or equivalent in conformance with the requirements in California
Test 526, except a blanking band of zero (null) shall be used to determine the Profile Index.  Two profiles shall be made
within each traffic lane, one meter from and parallel with each lane line.

Profiled pavement shall conform to the following Profile Index requirements:

A. Pavement on tangent alignment and pavement on horizontal curves having a centerline radius of curve 600 m or
more shall have a Profile Index of 64 mm or less for each 0.1-km.

B. Pavement on horizontal curves having a centerline radius of curve 300 m or more but less than 600 m and pavement
within the superelevation transition of those curves shall have a Profile Index of 128 mm or less for each 0.1-km.

Individual high points in excess of 7.5 mm, as determined by measurements of the profilogram in conformance with the
requirements in California Test 526, except using a blanking band of zero (null), shall be reduced by grinding in conformance
with the requirements in Section 40-1.10, "Final Finishing," of the Standard Specifications until the high points as indicated
by reruns of the profilograph do not exceed 7.5 mm.

Pavement grinding shall not be performed before 10 days have elapsed after concrete placement, nor before the concrete
has developed a modulus of rupture of at least 3.8 MPa.

MEASUREMENT AND PAYMENT
Sealing longitudinal and transverse weakened plane joints in portland cement concrete pavement will be measured by the

meter.
The contract price paid per meter for seal pavement joint shall include full compensation for furnishing all labor,

materials, tools, equipment, and incidentals, and for doing all the work involved in sealing pavement joints complete in place,
including sawing, cleaning and preparing the joints in the concrete pavement, furnishing and installing backer rod, repairing
and patching spalled or raveled sawed joints, and replacing or repairing rejected joints, as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer.
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Concrete pavement will be measured by the cubic meter in conformance with the provisions in Section 40-1.13,
"Measurement," of the Standard Specifications.  No deduction will be made for the volume of epoxy-coated dowel bars, and,
when used, dowel assemblies with fasteners, in the concrete pavement.

The contract price paid per cubic meter for concrete pavement shall include full compensation for furnishing all labor,
materials (including cementitious material in the amount determined by the Contractor), tools, equipment, and incidentals,
and for doing all the work involved in constructing the portland cement concrete pavement complete in place, including
furnishing and placing epoxy-coated dowel bars, and, when used, dowel assemblies with fasteners, submittal to the Engineer
all test data for determination of mix proportions of concrete for concrete pavement and for providing the facility, Contractor
personnel and all the work involved in arranging and holding the prepaving conference, for constructing and repairing all
joints; for performing all profile checks for Profile Index and furnishing final profilograms to the Engineer; for grooving and
grinding required for final finishing; and for removing, and replacing pavement for deficient thickness, as shown on the
plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Costs for providing JITT will be determined in conformance with the provisions in Section 9-1.03, "Force Account
Payment," of the Standard Specifications, except no markups shall be added, and the Contractor will be paid for one half of
the JITT cost.  Costs for providing JITT shall include training materials, class site, and the JITT instructor including the JITT
instructor's travel, lodging, meals and presentation materials.  All costs incurred by the Contractor or Engineer for attending
JITT shall be borne by the party incurring the costs.

Full compensation for core drilling for dowel bar alignment and backfilling with hydraulic cement grout shall be
considered as included in the contract price per cubic meter for concrete pavement and no additional compensation will be
allowed therefor.

If the initial cores show the dowels are out of alignment and the Engineer orders additional dowel coring, full
compensation for drilling the additional cores shall be considered as included in the contract price per cubic meter for
concrete pavement and no additional compensation will be allowed therefor.

10-1.46  PILING
GENERAL
Piling shall conform to the provisions in Section 49, "Piling," of the Standard Specifications, and these special

provisions.
Unless otherwise specified, welding of any work performed in conformance with the provisions in Section 49, "Piling,"

of the Standard Specifications, shall be in conformance with the requirements in AWS D1.1.
Attention is directed to "Welding" of these special provisions.

CAST-IN-DRILLED-HOLE CONCRETE PILES
Cast-in-drilled-hole concrete piling shall conform to the provisions in Section 49-4, "Cast-In-Place Concrete Piles," of

the Standard Specifications and these special provisions.
The provisions of "Welding" of these special provisions shall not apply to temporary steel casings.
Cast-in-drilled-hole concrete piles 600 mm in diameter or larger may be constructed by excavation and depositing

concrete under slurry.

Materials
Concrete deposited under slurry shall have a nominal penetration equal to or greater than 90 mm.  Concrete shall be

proportioned to prevent excessive bleed water and segregation.
Concrete deposited under slurry shall contain not less than 400 kg of cementitious material per cubic meter.
The combined aggregate grading used in concrete for cast-in-drilled-hole concrete piling shall be either the 25-mm

maximum grading, the 12.5-mm maximum grading, or the 9.5-mm maximum grading and shall conform to the requirements
in Section 90-3 "Aggregate Gradings," of the Standard Specifications.

Portions of cast-in-drilled-hole concrete piles shown on the plans to be formed shall be formed and finished in
conformance with the provisions for concrete structures in Section 51, "Concrete Structures," of the Standard Specifications.

Mineral Slurry
Mineral slurry shall be mixed and thoroughly hydrated in slurry tanks, and slurry shall be sampled from the slurry tanks

and tested before placement in the drilled hole.
Slurry shall be recirculated or continuously agitated in the drilled hole to maintain the specified properties.
Recirculation shall include removal of drill cuttings from the slurry before discharging the slurry back into the drilled

hole.  When recirculation is used, the slurry shall be sampled and tested at least every 2 hours after beginning its use until
tests show that the samples taken from the slurry tank and from near the bottom of the hole have consistent specified
properties.  Subsequently, slurry shall be sampled at least twice per shift as long as the specified properties remain consistent.



Contract No.  02-310404
193

Slurry that is not recirculated in the drilled hole shall be sampled and tested at least every 2 hours after beginning its use.
The slurry shall be sampled midheight and near the bottom of the hole.  Slurry shall be recirculated when tests show that the
samples taken from midheight and near the bottom of the hole do not have consistent specified properties.

Slurry shall also be sampled and tested prior to final cleaning of the bottom of the hole and again just prior to placing
concrete.  Samples shall be taken from midheight and near the bottom of the hole.  Cleaning of the bottom of the hole and
placement of the concrete shall not start until tests show that the samples taken from midheight and near the bottom of the
hole have consistent specified properties.

Mineral slurry shall be tested for conformance to the requirements shown in the following table:

MINERAL SLURRY
PROPERTY REQUIREMENT TEST

Density (kg/m3)

- before placement
in the drilled hole
- during drilling

- prior to final
cleaning
 - immediately prior
to placing concrete

1030* to 1110*

1030* to 1200*

Mud Weight
(Density)

API 13B-1
Section 1

Viscosity
(seconds/liter)

bentonite

attapulgite

29 to 53

29 to 42

Marsh Funnel and
Cup

API 13B-1
Section 2.2

pH 8 to 10.5 Glass Electrode pH
Meter or pH Paper

Sand Content
(percent)

- prior to final
cleaning
- immediately prior
to placing concrete

less than or equal to
4.0

Sand
API 13B-1
Section 5

*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 32
kg/m3.
Slurry temperature shall be at least 4 degrees Celsius when
tested.

Any caked slurry on the sides or bottom of hole shall be removed before placing reinforcement.  If concrete is not placed
immediately after placing reinforcement, the reinforcement shall be removed and cleaned of slurry, the sides of the drilled
hole cleaned of caked slurry, and the reinforcement again placed in the hole for concrete placement.

Synthetic Slurry
Synthetic slurries shall be used in conformance with the manufacturer’s recommendations and these special provisions.

The following synthetic slurries may be used:
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PRODUCT MANUFACTURER
SlurryPro EXL KB Technologies Ltd.

3648 FM 1960 West
Suite 107

Houston, TX  77068
(800) 525-5237

Super Mud PDS Company
c/o Champion Equipment Company

8140 East Rosecrans Ave.
Paramount, CA  90723

(562) 634-8180
Shore Pac GCV CETCO Drilling Products Group

1350 West Shure Drive
Arlington Heights, IL 60004

(847) 392-5800

Inclusion of a synthetic slurry on the above list may be obtained by meeting the Department's requirements for synthetic
slurries.  The requirements can be obtained from the Office of Structure Design, P.O. Box 942874, Sacramento, CA  94274-
0001.

Synthetic slurries listed may not be appropriate for a given site.
Synthetic slurries shall not be used in holes drilled in primarily soft or very soft cohesive soils as determined by the

Engineer.
A manufacturer's representative, as approved by the Engineer, shall provide technical assistance for the use of their

product, shall be at the site prior to introduction of the synthetic slurry into a drilled hole, and shall remain at the site until
released by the Engineer.

Synthetic slurries shall be sampled and tested at both mid-height and near the bottom of the drilled hole.  Samples shall
be taken and tested during drilling as necessary to verify the control of the properties of the slurry.  Samples shall be taken
and tested when drilling is complete, but prior to final cleaning of the bottom of the hole.  When samples are in conformance
with the requirements shown in the following tables for each slurry product, the bottom of the hole shall be cleaned and any
loose or settled material removed.  Samples shall be obtained and tested after final cleaning and immediately prior to placing
concrete.
SlurryPro EXL synthetic slurries shall be tested for conformance to the requirements shown in the following table:

SLURRYPRO EXL
KB Technologies Ltd.

PROPERTY REQUIREMENT TEST
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Density (kg/m3)

- during drilling

- prior to final
cleaning

- just prior to
placing concrete

less than or equal to
1075*

less than or equal to
1025*

Mud Weight
(Density)

API 13B-1
Section 1

Viscosity
(seconds/liter)

- during drilling

-prior to final
cleaning

- just prior to
placing concrete

53 to 127

less than or equal to
74

Marsh Funnel and
Cup

API 13B-1
Section 2.2

pH 6 to 11.5
Glass Electrode pH
Meter or pH Paper

Sand Content
(percent)

- prior to final
cleaning

- just prior to
placing concrete

less than or equal to
0.5

Sand
API 13B-1
Section 5

*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 32
kg/m3.
Slurry temperature shall be at least 4 degrees Celsius when
tested.

Super Mud synthetic slurries shall be tested for conformance to the requirements shown in the following table:

SUPER MUD
PDS Company

PROPERTY REQUIREMENT TEST
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Density (kg/m3)

- prior to final
cleaning

- just prior to
placing concrete

less than or equal to
1025*

Mud Weight
(Density)

API 13B-1
Section 1

Viscosity
(seconds/liter)

- during drilling

- prior to final
cleaning

- just prior to
placing concrete

34 to 64

less than or equal to
64

Marsh Funnel and
Cup

API 13B-1
Section 2.2

pH 8 to 10.0
Glass Electrode pH
Meter or pH Paper

Sand Content
(percent)

- prior to final
cleaning

-just prior to placing
concrete

less than or equal to
0.5

Sand
API 13B-1
Section 5

*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 32
kg/m3.
Slurry temperature shall be at least 4 degrees Celsius when
tested.

Shore Pac GCV synthetic slurries shall be tested for conformance to the requirements shown in the following table:

Shore Pac GCV
CETCO Drilling Products Group

PROPERTY REQUIREMENT TEST
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Density (kg/m3)

- prior to final
cleaning
- just prior to
placing concrete

less than or equal to
1025*

Mud Weight
(Density)

API 13B-1
Section 1

Viscosity
(seconds/liter)

- during drilling

- prior to final
cleaning
- just prior to
placing concrete

35 to 78

less than or equal to
60

Marsh Funnel and
Cup

API 13B-1
Section 2.2

pH 8.0 to 11.0
Glass Electrode pH
Meter or pH Paper

Sand Content
(percent)

- prior to final
cleaning

-just prior to placing
concrete

less than or equal to
0.5

Sand
API 13B-1
Section 5

*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 32
kg/m3.
Slurry temperature shall be at least 4 degrees Celsius when
tested.

Water Slurry
At the option of the Contractor water may be used as slurry when casing is used for the entire length of the drilled hole.
Water slurry shall be tested for conformance to the requirements shown in the following table:

WATER SLURRY
PROPERTY REQUIREMENT TEST

Density
(kg/m3)

- prior to final
cleaning
- just prior to
placing concrete

1017 *

Mud Weight
(Density)

API 13B-1
Section 1

Sand Content
(percent)

- prior to final
cleaning
-just prior to placing
concrete

less than or equal to
0.5

Sand
API 13B-1
Section 5

*When approved by the Engineer, salt water slurry may be used,
and the allowable densities may be increased up to 32 kg/m3.
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Construction
The Contractor shall submit a placing plan to the Engineer for approval prior to producing the test batch for cast-in-

drilled-hole concrete piling and at least 10 working days prior to constructing piling.  The plan shall include complete
descriptions, details, and supporting calculations as listed below:

A. Requirements for all cast-in-drilled hole concrete piling:

1. Concrete mix design, certified test data, and trial batch reports.
2. Drilling or coring methods and equipment.
3. Proposed method for casing installation and removal when necessary.
4. Plan view drawing of pile showing reinforcement and inspection pipes, if required.
5. Methods for placing, positioning, and supporting bar reinforcement.
6. Methods and equipment for accurately determining the depth of concrete and actual and theoretical volume

placed, including effects on volume of concrete when any casings are withdrawn.
7. Methods and equipment for verifying that the bottom of the drilled hole is clean prior to placing concrete.
8. Methods and equipment for preventing upward movement of reinforcement, including the Contractor's means

of detecting and measuring upward movement during concrete placement operations.

B. Additional requirements when concrete is placed under slurry:

1. Concrete batching, delivery, and placing systems, including time schedules and capacities therefor.  Time
schedules shall include the time required for each concrete placing operation at each pile.

2. Concrete placing rate calculations.  When requested by the Engineer, calculations shall be based on the initial
pump pressures or static head on the concrete and losses throughout the placing system, including anticipated
head of slurry and concrete to be displaced.

3. Suppliers’ test reports on the physical and chemical properties of the slurry and any proposed slurry chemical
additives, including Material Safety Data Sheet.

4. Slurry testing equipment and procedures.
5. Methods of removal and disposal of excavation, slurry, and contaminated concrete, including removal rates.
6. Methods and equipment for slurry agitating, recirculating, and cleaning.

In addition to compressive strength requirements, the consistency of the concrete to be deposited under slurry shall be
verified before use by producing a test batch.  The test batch shall be produced and delivered to the project under conditions
and in time periods similar to those expected during the placement of concrete in the piles.  Concrete for the test batch shall
be placed in an excavated hole or suitable container of adequate size to allow for testing as specified herein.  Depositing of
test batch concrete under slurry will not be required.  In addition to meeting the specified nominal penetration, the test batch
shall meet the following requirements:

A. For piles where the time required for each concrete placing operation, as submitted in the placing plan, will be
2 hours or less, the test batch shall demonstrate that the proposed concrete mix design achieves either a penetration
of at least 50 mm or a slump of at least 125 mm after twice that time has elapsed.

B. For piles where the time required for each concrete placing operation, as submitted in the placing plan, will be more
than 2 hours, the test batch shall demonstrate that the proposed concrete mix design achieves either a penetration of
at least 50 mm or a slump of at least 125 mm after that time plus 2 hours has elapsed.

The time period shall begin at the start of placement.  The concrete shall not be vibrated or agitated during the test
period.  Penetration tests shall be performed in conformance with the requirements in California Test 533.  Slump tests shall
be performed in conformance with the requirements in ASTM Designation: C 143.  Upon completion of testing, the concrete
shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right
of Way," of the Standard Specifications.

The concrete deposited under slurry shall be carefully placed in a compact, monolithic mass and by a method that will
prevent washing of the concrete.  Concrete deposited under slurry need not be vibrated.  Placing concrete shall be a
continuous operation lasting not more than the time required for each concrete placing operation at each pile, as submitted in
the placing plan, unless otherwise approved in writing by the Engineer.  The concrete shall be placed with concrete pumps
and delivery tube system of adequate number and size to complete the placing of concrete in the time specified.  The delivery
tube system shall consist of one of the following:

A. A tremie tube or tubes, each of which are at least 250 mm in diameter, fed by one or more concrete pumps.
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B. One or more concrete pump tubes, each fed by a single concrete pump.

The delivery tube system shall consist of watertight tubes with sufficient rigidity to keep the ends always in the mass of
concrete placed.  If only one delivery tube is utilized to place the concrete, the tube shall be placed near the center of the
drilled hole.  Multiple tubes shall be uniformly spaced in the hole.  Internal bracing for the steel reinforcing cage shall
accommodate the delivery tube system.  Tremies shall not be used for piles without space for a 250-mm tube.

Spillage of concrete into the slurry during concrete placing operations shall not be allowed.  Delivery tubes shall be
capped with a watertight cap, or plugged above the slurry level with a good quality, tight fitting, moving plug that will expel
the slurry from the tube as the tube is charged with concrete.  The cap or plug shall be designed to be released as the tube is
charged.  The pump discharge or tremie tube shall extend to the bottom of the hole before charging the tube with concrete.
After charging the delivery tube system with concrete, the flow of concrete through a tube shall be induced by slightly raising
the discharge end.  During concrete placement, the tip of the delivery tube shall be maintained as follows to prevent reentry
of the slurry into the tube.  Until at least 3 m of concrete has been placed, the tip of the delivery tube shall be within 150 mm
of the bottom of the drilled hole, and then the embedment of the tip shall be maintained at least 3 m below the top surface of
the concrete.  Rapid raising or lowering of the delivery tube shall not be permitted.  If the seal is lost or the delivery tube
becomes plugged and must be removed, the tube shall be withdrawn, the tube cleaned, the tip of the tube capped to prevent
entrance of the slurry, and the operation restarted by pushing the capped tube 3 m into the concrete and then reinitiating the
flow of concrete.

When slurry is used, a fully operational standby concrete pump, adequate to complete the work in the time specified,
shall be provided at the site during concrete placement.  The slurry level shall be maintained within 300 mm of the top of the
drilled hole.

A log of concrete placement for each drilled hole shall be maintained by the Contractor when concrete is deposited under
slurry.  The log shall show the pile location, tip elevation, dates of excavation and concrete placement, total quantity of
concrete deposited, length and tip elevation of any casing, and details of any hole stabilization method and materials used.
The log shall include a 215 mm x 280 mm sized graph of the concrete placed versus depth of hole filled.  The graph shall be
plotted continuously throughout placing of concrete.  The depth of drilled hole filled shall be plotted vertically with the pile
tip oriented at the bottom and the quantity of concrete shall be plotted horizontally.  Readings shall be made at least at each
1.5 m of pile depth, and the time of the reading shall be indicated.  The graph shall be labeled with the pile location, tip
elevation, cutoff elevation, and the dates of excavation and concrete placement.  The log shall be delivered to the Engineer
within one working day of completion of placing concrete in the pile.

After placing reinforcement and prior to placing concrete in the drilled hole, if drill cuttings settle out of the slurry, the
bottom of the drilled hole shall be cleaned.  The Contractor shall verify that the bottom of the drilled hole is clean.

If temporary casing is used, concrete placed under slurry shall be maintained at a level at least 1.5 m above the bottom of
the casing.  The withdrawal of casings shall not cause contamination of the concrete with slurry.

Material resulting from using slurry shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal
of Material Outside the Highway Right of Way," of the Standard Specifications.

Acceptance Testing and Mitigation
Vertical inspection pipes for acceptance testing shall be provided in all cast-in-drilled-hole concrete piles that are

600 mm in diameter or larger, except when the holes are dry or when the holes are dewatered without the use of temporary
casing to control ground water.

Inspection pipes shall be Schedule 40 polyvinyl chloride pipes with a nominal inside diameter of 50 mm.  Each
inspection pipe shall be capped top and bottom and shall have watertight couplers to provide a clean, dry and unobstructed
50-mm diameter clear opening from 1.0 m above the pile cutoff down to the bottom of the reinforcing cage.

If the Contractor drills the hole below the specified tip elevation, the reinforcement and the inspection pipes shall be
extended to 75 mm clear of the bottom of the drilled hole.

Inspection pipes shall be placed around the pile, inside the outermost spiral or hoop reinforcement, and 75 mm clear of
the vertical reinforcement, at a uniform spacing not exceeding 840 mm measured along the circle passing through the centers
of inspection pipes.  A minimum of 2 inspection pipes per pile shall be used.  When the vertical reinforcement is not bundled
and each bar is not more than 26 mm in diameter, inspection pipes may be placed 50 mm clear of the vertical reinforcement.
The inspection pipes shall be placed to provide the maximum diameter circle that passes through the centers of the inspection
pipes while maintaining the clear spacing required herein.  The pipes shall be installed in straight alignment, parallel to the
main reinforcement, and securely fastened in place to prevent misalignment during installation of the reinforcement and
placing of concrete in the hole.

The Contractor shall log the location of the inspection pipe couplers with respect to the plane of pile cut off, and these
logs shall be delivered to the Engineer upon completion of the placement of concrete in the drilled hole.

After placing concrete and before requesting acceptance tests, each inspection pipe shall be tested by the Contractor in
the presence of the Engineer by passing a 48.3-mm diameter rigid cylinder 610 mm long through the complete length of pipe.
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If the 48.3-mm diameter rigid cylinder fails to pass any of the inspection pipes, the Contractor shall attempt to pass a
32.0-mm diameter rigid cylinder 1.375 m long through the complete length of those pipes in the presence of the Engineer.  If
an inspection pipe fails to pass the 32.0-mm diameter cylinder, the Contractor shall immediately fill all inspection pipes in
the pile with water.

The Contractor shall replace each inspection pipe that does not pass the 32.0-mm diameter cylinder with a 50.8-mm
diameter hole cored through the concrete for the entire length of the pile.  Cored holes shall be located as close as possible to
the inspection pipes they are replacing and shall be no more than 150 mm inside the reinforcement.  Coring shall not damage
the pile reinforcement.  Cored holes shall be made with a double wall core barrel system utilizing a split tube type inner
barrel.  Coring with a solid type inner barrel will not be allowed.  Coring methods and equipment shall provide intact cores
for the entire length of the pile concrete.  The coring operation shall be logged by an Engineering Geologist or Civil Engineer
licensed in the State of California and experienced in core logging.  Coring logs shall include complete descriptions of
inclusions and voids encountered during coring, and shall be delivered to the Engineer upon completion.  Concrete cores
shall be preserved, identified with the exact location the core was recovered from within the pile, and made available for
inspection by the Engineer.

Acceptance tests of the concrete will be made by the Engineer, without cost to the Contractor.  Acceptance tests will
evaluate the homogeneity of the placed concrete.  Tests will include gamma-gamma logging.  Tests may also include
crosshole sonic logging and other means of inspection selected by the Engineer.  The Contractor shall not conduct operations
within 8.0 m of the gamma-gamma logging operations.  The Contractor shall separate reinforcing steel as necessary to allow
the Engineer access to the inspection pipes to perform gamma-gamma logging or other acceptance testing.  After requesting
acceptance tests and providing access to the piling, the Contractor shall allow 3 weeks for the Engineer to conduct these tests
and make determination of acceptance if the 48.3-mm diameter cylinder passed all inspection pipes, and 4 weeks if only the
32.0-mm diameter cylinder passed all inspection pipes.  Should the Engineer fail to complete these tests within the time
allowance, and if in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason
of the delay in inspection, the delay will be considered a right of way delay as specified in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

All inspection pipes and cored holes in a pile shall be dewatered and filled with grout after notification by the Engineer
that the pile is acceptable.  Placement and removal of water in the inspection pipes shall be at the Contractor’s expense.
Grout shall conform to the provisions in Section 50-1.09, "Bonding and Grouting," of the Standard Specifications.  The
inspection pipes and holes shall be filled using grout tubes that extend to the bottom of the pipe or hole or into the grout
already placed.

If acceptance testing performed by the Engineer determines that a pile does not meet the requirements of the
specifications, then that pile will be rejected and all depositing of concrete under slurry or concrete placed using temporary
casing for the purpose of controlling groundwater shall be suspended until written changes to the methods of pile
construction are approved in writing by the Engineer.

The Contractor shall submit to the Engineer for approval a mitigation plan for repair, supplementation, or replacement
for each rejected cast-in-drilled-hole concrete pile, and this plan shall conform to the provisions in Section 5-1.02, "Plans and
Working Drawings," of the Standard Specifications.  Prior to submitting this mitigation plan, the Engineer will hold a repair
feasibility meeting with the Contractor to discuss the feasibility of repairing rejected piling.  The Engineer will consider the
size of the defect, the location of the defect, and the design information and corrosion protection considerations for the pile.
This information will be made available to the Contractor, if appropriate, for the development of the mitigation plan.  If the
Engineer determines that it is not feasible to repair the rejected pile, the Contractor shall not include repair as a means of
mitigation and shall proceed with the submittal of a mitigation plan for replacement or supplementation of the rejected pile.

If the Engineer determines that a rejected pile does not require mitigation due to structural, geotechnical, or corrosion
concerns, the Contractor may elect to 1) repair the pile per the approved mitigation plan, or 2) not repair anomalies found
during acceptance testing of that pile.  For such unrepaired piles, the Contractor shall pay to the State, $400 per cubic meter
for the portion of the pile affected by the anomalies.  The volume, in cubic meters, of the portion of the pile affected by the
anomalies, shall be calculated as the area of the cross-section of the pile affected by each anomaly, in square meters, as
determined by the Engineer, multiplied by the distance, in meters, from the top of each anomaly to the specified tip of the
pile.  If the volume calculated for one anomaly overlaps the volume calculated for additional anomalies within the pile, the
calculated volume for the overlap shall only be counted once.  In no case shall the amount of the payment to the State for any
such pile be less than $400.  The Department may deduct the amount from any moneys due, or that may become due the
Contractor under the contract.

Pile mitigation plans shall include the following:

A. The designation and location of the pile addressed by the mitigation plan.
B. A review of the structural, geotechnical, and corrosion design requirements of the rejected pile.
C. A step by step description of the mitigation work to be performed, including drawings if necessary.
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D. An assessment of how the proposed mitigation work will address the structural, geotechnical, and corrosion design
requirements of the rejected pile.

E. Methods for preservation or restoration of existing earthen materials.
F. A list of affected facilities, if any, with methods and equipment for protection of these facilities during mitigation.
G. The State assigned contract number, bridge number, full name of the structure as shown on the contract plans,

District-County-Route-Kilometer Post, and the Contractor's (and Subcontractor's if applicable) name on each sheet.
H. A list of materials, with quantity estimates, and personnel, with qualifications, to be used to perform the mitigation

work.
I. The seal and signature of an engineer who is licensed as a Civil Engineer by the State of California.

For rejected piles to be repaired, the Contractor shall submit a pile mitigation plan that contains the following additional
information:

A. An assessment of the nature and size of the anomalies in the rejected pile.
B. Provisions for access for additional pile testing if required by the Engineer.

For rejected piles to be replaced or supplemented, the Contractor shall submit a pile mitigation plan that contains the
following additional information:

A. The proposed location and size of additional piling.
B. Structural details and calculations for any modification to the structure to accommodate the replacement or

supplemental piling.

All provisions for cast-in-drilled-hole concrete piling shall apply to replacement piling.
The Contractor shall allow the Engineer 3 weeks to review the mitigation plan after a complete submittal has been

received.
Should the Engineer fail to review the complete pile mitigation submittal within the time specified, and if, in the opinion

of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in reviewing the
pile mitigation plan, an extension of time commensurate with the delay in completion of the work thus caused will be granted
in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

When repairs are performed, the Contractor shall submit a mitigation report to the Engineer within 10 days of
completion of the repair.  This report shall state exactly what repair work was performed and quantify the success of the
repairs relative to the submitted mitigation plan.  The mitigation report shall be stamped and signed by an engineer that is
licensed as a Civil Engineer by the State of California.  The mitigation report shall show the State assigned contract number,
bridge number, full name of the structure as shown on the contract plans, District-County-Route-Kilometer Post, and the
Contractor (and Subcontractor if applicable) name on each sheet.  The Engineer will be the sole judge as to whether a
mitigation proposal is acceptable, the mitigation efforts are successful, and to whether additional repairs, removal and
replacement, or construction of a supplemental foundation is required.

MEASUREMENT AND PAYMENT (PILING)
Measurement and payment for cast-in-drilled-hole piles used for lighting foundations shall conform to Section 86-8.01,

"Payment," of the Standard Specifications

10-1.47  CONCRETE STRUCTURES
Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures," of the Standard

Specifications and these special provisions.

GENERAL
Shotcrete shall not be used as an alternative construction method for reinforced concrete members unless otherwise

specified.

FALSEWORK
Falsework shall conform to the provisions in Section 51, "Concrete Structures," of the Standard Specifications and these

special provisions.
In addition to the provisions in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications, the

time to be provided for the Engineer's review of the working drawings for specific structures, or portions thereof, shall be as
follows:
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Structure or Portion of Structure Total Review Time - Weeks
Cayton Creek Bridge

Bridge Number 06-205
4

Temporary crash cushion modules, as shown on the plans and conforming to the provisions in "Temporary Crash
Cushion Module" of these special provisions, shall be installed at the approach end of temporary railings which are located
less than 4.6 m from the edge of a traffic lane.  For 2-way traffic openings, temporary crash cushion modules shall be
installed at the departing end of temporary railings which are located less than 1.8 m from the edge of a traffic lane.

Welding and Nondestructive Testing
Welding of steel members, except for previously welded splices and except for when fillet welds are used where load

demands are less than or equal to 175 N/mm for each 3 mm of fillet weld, shall conform to AWS D1.1 or other recognized
welding standard.  The welding standard to be utilized shall be specified by the Contractor on the working drawings.
Previously welded splices for falsework members are defined as splices made prior to the member being shipped to the
project site.

Splices made by field welding of steel beams at the project site shall undergo nondestructive testing (NDT).  At the
option of the Contractor, either ultrasonic testing (UT) or radiographic testing (RT) shall be used as the method of NDT for
each field weld and any repair made to a previously welded splice in a steel beam.  Testing shall be performed at locations
selected by the Contractor.  The length of a splice weld where NDT is to be performed, shall be a cumulative weld length
equal to 25 percent of the original splice weld length.  The cover pass shall be ground smooth at the locations to be tested.
The acceptance criteria shall conform to the requirements of AWS D1.1, Section 6, for cyclically loaded nontubular
connections subject to tensile stress.  If repairs are required in a portion of the weld, additional NDT shall be performed on
the repaired sections.  The NDT method chosen shall be used for an entire splice evaluation including any required repairs.

For all field welded splices, the Contractor shall furnish to the Engineer a letter of certification which certifies that all
welding and NDT, including visual inspection, are in conformance with the specifications and the welding standard shown on
the approved working drawings. This letter of certification shall be signed by an engineer who is registered as a Civil
Engineer in the State of California and shall be provided prior to placing any concrete for which the falsework is being
erected to support.

For previously welded splices, the Contractor shall determine and perform all necessary testing and inspection required
to certify the ability of the falsework members to sustain the stresses required by the falsework design.  This welding
certification shall be in writing, shall be signed by an engineer who is registered as a Civil Engineer in the State of California,
and shall be provided prior to placing any concrete for which the falsework is being erected to support.

The Contractor's engineer who signs the falsework drawings shall also certify in writing that the falsework is constructed
in conformance with the approved drawings and the contract specifications prior to placing concrete.  This certification shall
include performing any testing necessary to verify the ability of the falsework members to sustain the stresses required by the
falsework design.  The engineer who signs the drawings may designate a representative to perform this certification.  Where
falsework contains openings for railroads, vehicular traffic, or pedestrians, the designated representative shall be qualified to
perform this work, shall have at least three years of combined experience in falsework design or supervising falsework
construction, and shall be registered as a Civil Engineer in the State of California.  For other falsework, the designated
representative shall be qualified to perform this work and shall have at least three years of combined experience in falsework
design or supervising falsework construction.  The Contractor shall certify the experience of the designated representative in
writing and provide supporting documentation demonstrating the required experience if requested by the Engineer.

DECK CRACK TREATMENT
The Contractor shall use all means necessary to minimize the development of shrinkage cracks.
The Contractor shall remove all equipment and materials from the deck and clean the surface as necessary for the

Engineer to measure the surface crack intensity.  Surface crack intensity will be determined by the Engineer after completion
of concrete cure, before prestressing, and before the release of falsework.  In any 50-m2 portion of deck within the limits of
the new concrete deck, should the intensity of cracking be such that there are more than 5 m of cracks whose width at any
location exceeds 0.5-mm, the deck shall be treated with methacrylate resin.  The area of deck to be treated shall have a width
that extends for the entire width of new deck inside the concrete barriers and a length that extends at least 1.5 m beyond the
furthest single continuous crack outside the 50-m2 portion, measured from where that crack exceeds 0.5-mm in width, as
determined by the Engineer.

Deck crack treatment shall consist of test sealing, and furnishing and applying methacrylate resin in conformance with
the requirements of these special provisions. If grinding operation is required, deck treatment shall take place before grinding.

Before the start of deck treatment work, the Contractor shall submit for approval by the Engineer, a program for public
safety associated with the use of methacrylate resin.  The program shall identify materials, equipment, and methods to be
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used.  The Contractor shall not perform deck treatment work, other than that specifically authorized in writing by the
Engineer, until the program has been approved.

If the measures being taken by the Contractor are inadequate to provide for public safety associated with use of
methacrylate resin, the Engineer will direct the Contractor to revise the operations and the public safety program.  Directions
for revisions will be in writing and will specify the items in which the Contractor's program is inadequate.  No further deck
treatment shall be performed until public safety measures are adequate, and a revised program for public safety has been
approved.

The Engineer will notify the Contractor of the approval or rejection of any submitted or revised program for public
safety associated with the use of methacrylate resin within 10 working days of receipt of the final submitted program.

The State will not be liable to the Contractor for failure to approve all or any portion of an originally submitted or revised
program for public safety associated with the use of methacrylate resin, nor for any delays to the work due to the Contractor's
failure to submit an acceptable program for public safety associated with the use of methacrylate resin.  If the Engineer does
not review or approve the program submitted by the Contractor within the time specified and if, in the opinion of the
Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in reviewing the program
for public safety, the delay will be considered a right of way delay in conformance with the provisions in Section 8-1.09,
"Right of Way Delays," of the Standard Specifications.

Materials
The material used for treating the deck shall be a high molecular weight methacrylate resin conforming to the following:

PROPERTY TEST METHOD REQUIREMENT
Viscosity
Pa·s, maximum,
(Brookfield RVT
with UL adaptor, 50
RPM at 25°C)

ASTM D 2196 0.025

Specific Gravity
minimum, at 25°C

ASTM D 1475 0.90

Flash Point
°C, minimum

ASTM D 3278 82

Vapor Pressure
mm Hg, maximum,
at 25°C

ASTM D 323 1.0

Tack-free time
minutes, maximum
at 25°C

California Test 551 400

PCC Saturated
Surface-Dry Bond
Strength
MPa, minimum at
24 hours and
21±1°C

California Test 551 3.5

*  Test shall be performed before adding initiator.

A Material Safety Data Sheet shall be furnished before use for each shipment of high molecular weight methacrylate
resin.

The promoter and initiator, if supplied separately from the resin, shall not be mixed directly with each other.  Containers
of promoters and initiators shall not be stored together in a manner that will allow leakage or spillage from one to contact the
containers or material of the other.

Testing
The Contractor shall allow 14 days for sampling and testing by the Engineer of the high molecular weight methacrylate

resin before proposed use.
The Contractor shall treat a test area within the project limits of approximately 50 m2 at a location approved by the

Engineer.  Conditions during the test treatment shall be similar to those expected on the deck.  Equipment used in the test
shall be similar to those used for the deck treating operations.  If the test area is on the traveled way, traffic shall not be
allowed on the treated test area until (1) the treated surface is tack free (non-oily), (2) the sand cover adheres sufficiently to
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resist brushing by hand, and (3) the coefficient of friction of the deck is at least 0.35 when tested in conformance with the
requirements in California Test 342.

Should the above requirements for traffic use not be met, the Contractor shall suspend treating of bridge decks until
another test area is treated and complies with the requirements.

Construction
Before deck treatment with methacrylate resin, the bridge deck surface shall be cleaned by abrasive blasting and all loose

material shall be blown from visible cracks using high-pressure air.  Concrete curing seals shall be cleaned from the deck
surface to be treated, and the deck shall be dry when blast cleaning is performed.  If the deck surface becomes contaminated
at any time before placing the penetrating sealer, the deck surface shall be cleaned by abrasive blasting.

Equipment shall be fitted with suitable traps, filters, drip pans, or other devices as necessary to prevent oil or other
deleterious material from being deposited on the deck.

Where abrasive blasting is being performed within 3 m of a lane occupied by public traffic, the residue including dust
shall be removed immediately after contact between the abrasive and the surface being treated.  The removal shall be by a
vacuum attachment operating concurrently with the abrasive blasting operation.

The relative humidity shall be less than 90 percent at time of treatment.
A compatible promoter/initiator system shall be capable of providing a resin gel time of not less than 40 minutes nor

more than 1.5 hours at the temperature of application.  Gel time shall be adjusted to compensate for the changes in
temperature throughout treatment application.

The quantity of resin mixed with promoter and initiator shall be limited to 20 L at a time for manual application.
Machine application of the resin shall be performed by using a two-part resin system using a promoted resin for one part

and an initiated resin for the other part.  This two-part resin system shall be combined at equal volumes to the spray bars
through separate positive displacement pumps.  Combining of the 2 components shall be by either static in-line mixers or by
external intersecting spray fans.  The pump pressure at the spray bars shall not be great enough to cause appreciable
atomization of the resin.  Compressed air shall not be used to produce the spray.  A shroud shall be used to enclose the spray
bar apparatus.  Hand held spray apparatus shall not be used.

The Contractor shall allow methacrylate resin to be applied only to the specified area.  Barrier rails shall be adequately
protected to prevent contamination by the treatment material.  Contaminated items shall be repaired at the Contractor's
expense.

The prepared area shall be dry and the surface temperature shall be less than or equal to 38°C when the resin is applied.
The rate of application of promoted/initiated resin shall be approximately 2.5 square meters per liter, ± 0.1 square meter per
liter.

The deck surfaces to be treated shall be flooded with resin, allowing penetration into the concrete and filling of all
cracks.  The treatment shall be applied within 5 minutes after complete mixing.  A significant increase in viscosity shall be
cause for rejection.  Excess material shall be redistributed by squeegees or brooms within 10 minutes after application.

After the resin has been applied, at least 20 minutes shall elapse before applying sand.  The sand shall be commercial
quality dry blast sand.  Ninety-five percent of the sand shall pass the 2.36-mm sieve, and 95 percent shall be retained on the
850-µm sieve.  The sand shall be applied at a rate of one kilogram per square meter, ± 0.1 kilogram per square meter.

Excess sand shall be removed from the deck surface by vacuuming or sweeping before opening to traffic.
Traffic shall not be allowed on the treated area until (1) the treated surface is tack free (non-oily), (2) the sand cover

adheres sufficiently to resist brushing by hand, and (3) the coefficient of friction of the deck is at least 0.35 when tested in
conformance with the requirements in California Test 342.

MEASUREMENT AND PAYMENT
Measurement and payment for concrete in structures shall conform to the provisions in Section 51-1.22, "Measurement,"

and Section 51-1.23, "Payment," of the Standard Specifications and these special provisions.
Full compensation for deck crack treatment, including a program for public safety shall be considered as included in the

contract price paid per cubic meter for structural concrete (bridge) and no additional compensation will be allowed therefor.

10-1.48  DRILL AND BOND DOWELS
Drilling and bonding dowels shall conform to the details shown on the plans, the provisions in Section 83-2.02D(1),

"General," of the Standard Specifications, and these special provisions.
Dowels shall conform to the provisions for bar reinforcement in "Reinforcement" of these special provisions.
If reinforcement is encountered during drilling before the specified depth is attained, the Engineer shall be notified.

Unless the Engineer approves coring through the reinforcement, the hole will be rejected and a new hole, in which
reinforcement is not encountered, shall be drilled adjacent to the rejected hole to the depth shown on the plans.

Unless otherwise provided, dowels to be bonded into drilled holes will be paid for as bar reinforcing steel (bridge).
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Unless otherwise provided, drilling and bonding dowels will be measured and paid for by the meter determined by the
number and the required depth of holes as shown on the plans or as ordered by the Engineer.

The contract price paid per meter for drill and bond dowel shall include full compensation for furnishing all labor,
materials (except reinforcing steel dowels), tools, equipment, and incidentals, and for doing all the work involved in drilling
the holes, including coring through reinforcement when approved by the Engineer, and bonding the dowels, complete in
place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

10-1.49  REINFORCEMENT
Reinforcement shall conform to the provisions in Section 52, "Reinforcement," of the Standard Specifications and these

special provisions.
The Department's mechanical splices prequalified list can be found at the following internet site:

http://www.dot.ca.gov/hq/esc/approved_products_list/

The provisions of "Welding Quality Control" of these special provisions shall not apply to resistance butt welding.

EPOXY-COATED REINFORCEMENT
For bridge decks greater than 300 mm in thickness, all bar reinforcement within or which extends to within 150 mm of

the top surface of the bridge deck shall be epoxy-coated.

MEASUREMENT AND PAYMENT
Measurement and payment for reinforcement in structures shall conform to the provisions in Section 52-1.10,

"Measurement," and Section 52-1.11, "Payment," of the Standard Specifications and these special provisions.

10-1.50  STEEL STRUCTURES
Construction of steel structures shall conform to the provisions in Section 55, "Steel Structures," of the Standard

Specifications and these special provisions.
Attention is directed to "Welding" in Section 8, "Materials," of these special provisions.
The following substitutions of high-strength steel fasteners shall be made:

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED

ASTM Designation:  A 325M
(Nominal bolt diameter (mm))

ASTM Designation:  A 325
(Nominal bolt diameter (inch))

13, 12.70, or M12 1/2
16, 15.88, or M16 5/8
19, 19.05, or M20 3/4
22, 22.22, or M22 7/8

24, 25, 25.40, or M24 1
29, 28.58, or M27 1 1/8
32, 31.75, or M30 1 1/4
38, 38.10, or M36 1 1/2

MATERIALS
High-strength fastener assemblies and other bolts attached to structural steel with nuts and washers shall be zinc-coated.

When direct tension indicators are used in these assemblies, the direct tension indicator and all components of the fastener
assembly shall be zinc-coated by the mechanical deposition process.

ROTATIONAL CAPACITY TESTING PRIOR TO SHIPMENT TO JOB SITE
Rotational capacity tests shall be performed on all lots of high-strength fastener assemblies prior to shipment of these lots

to the project site.  Zinc-coated assemblies shall be tested after all fabrication, coating, and lubrication of components has
been completed.  One hardened washer shall be used under each nut for the tests.

The requirements of this section do not apply to high-strength cap screws or high-strength bolts used for slip base plates.
Each combination of bolt production lot, nut lot, and washer lot shall be tested as an assembly.
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A rotational capacity lot number shall be assigned to each combination of lots tested.  Each shipping unit of fastener
assemblies shall be plainly marked with the rotational capacity lot number.

Two fastener assemblies from each rotational capacity lot shall be tested.
The following equipment, procedure, and acceptance criteria shall be used to perform rotational capacity tests on and

determine acceptance of long bolts.  Fasteners are considered to be long bolts when full nut thread engagement can be
achieved when installed in a bolt tension measuring device:

A. Long Bolt Test Equipment:

1. Calibrated bolt tension measuring device with adequate tension capacity for the bolts being tested.
2. Calibrated dial or digital torque wrench.  Other suitable tools will be required for performing Steps 7 and 8 of

the Long Bolt Test Procedure.  A torque multiplier may be required for large diameter bolts.
3. Spacer washers or bushings. When spacer washers or bushings are required, they shall have the same inside

diameter and equal or larger outside diameter as the appropriate hardened washers conforming to the
requirements in ASTM Designation:  F436.

4. Steel beam or member, such as a girder flange or cross frame, to which the bolt tension measuring device will
be attached.  The device shall be accessible from the ground.
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B Long Bolt Test Procedure:

1. Measure the bolt length.  The bolt length is defined as the distance from the end of the threaded portion of the
shank to the underside of the bolt head.

2. Install the nut on the bolt so that 3 to 5 full threads of the bolt are located between the bearing face of the nut
and the underside of the bolt head.  Measure and record the thread stickout of the bolt.  Thread stickout is
determined by measuring the distance from the outer face of the nut to the end of the threaded portion of the
shank.

3. Insert the bolt into the bolt tension measuring device and install the required number of washers, and additional
spacers as needed, directly beneath the nut to produce the thread stickout measured in Step 2 of this procedure.

4. Tighten the nut using a hand wrench to a snug-tight condition.  The snug tension shall not be less than the
Table A value but may exceed the Table A value by a maximum of 2 kips.

Table A
High-Strength Fastener Assembly Tension Values

to Approximate Snug-Tight Condition
Bolt Diameter

(inches)
Snug Tension

(kips)
1/2 1
5/8 2
3/4 3
7/8 4
1 5

1 1/8 6
1 1/4 7
1 3/8 9
1 1/2 10

5. Match-mark the assembly by placing a heavy reference start line on the face plate of the bolt tension measuring
device which aligns with 1) a mark placed on one corner of the nut, and 2) a radial line placed across the flat on
the end of the bolt, or on the exposed portions of the threads of tension control bolts.  Place an additional mark
on the outside of the socket that overlays the mark on the nut corner such that this mark will be visible while
turning the nut.  Make an additional mark on the face plate, either 2/3 of a turn, one turn, or 1 1/3 turn clockwise
from the heavy reference start line, depending on the bolt length being tested as shown in Table B.
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Table B
Required Nut Rotation for Rotational Capacity

Tests
(a,b)

Bolt Length (measured
in Step 1)

Required Rotation (turn)

4 bolt diameters or less 2/3
Greater than 4 bolt

diameters but no more
than 8 bolt diameters

1

Greater than 8 bolt
diameters, but no more

than 12 bolt

diameters
(c)

1 1/3

(a)  Nut rotation is relative to bolt, regardless of the
element (nut or bolt) being turned.  For bolts
installed by 1/2 turn and less, the tolerance shall be
plus or minus 30 degrees; for bolts installed by
2/3 turn and more, the tolerance shall be plus or
minus 45 degrees.
(b)  Applicable only to connections in which all
material within grip of the bolt is steel.
(c)  When bolt length exceeds 12 diameters, the
required rotation shall be determined by actual tests
in a suitable tension device simulating the actual
conditions.

6. Turn the nut to achieve the applicable minimum bolt tension value listed in Table C.  After reaching this
tension, record the moving torque, in foot-pounds, required to turn the nut, and also record the corresponding
bolt tension value in pounds.  Torque shall be measured with the nut in motion.  Calculate the value, T (in ft-
lbs), where T=[(the measured tension in pounds) x (the bolt diameter in inches) / 48 in/ft].

Table C
Minimum Tension Values for High-Strength

Fastener Assemblies
Bolt Diameter

(inches)
Minimum Tension

(kips)
1/2 12
5/8 19
3/4 28
7/8 39
1 51

1 1/8 56
1 1/4 71
1 3/8 85
1 1/2 103

7. Turn the nut further to increase bolt tension until the rotation listed in Table B is reached.  The rotation is
measured from the heavy reference line made on the face plate after the bolt was snug-tight.  Record this bolt
tension.

8. Loosen and remove the nut and examine the threads on both the nut and bolt.

C. Long Bolt Acceptance Criteria:

1. An assembly shall pass the following requirements to be acceptable:  1) the measured moving torque (Step 6)
shall be less than or equal to the calculated value, T (Step 6), 2) the bolt tension measured in Step 7 shall be
greater than or equal to the applicable turn test tension value listed in Table D, 3) the nut shall be able to be
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removed from the bolt without signs of thread stripping or galling after the required rotation in Step 7 has been
achieved, 4) the bolt does not shear from torsion or fail during the test, and 5) the assembly does not seize
before the final rotation in Step 7 is reached.  Elongation of the bolt in the threaded region between the bearing
face of the nut and the underside of the bolt head is expected and will not be considered a failure.  Both fastener
assemblies tested from one rotational capacity lot shall pass for the rotational capacity lot to be acceptable.

Table D
Turn Test Tension Values

Bolt Diameter
(inches)

Turn Test Tension
(kips)

1/2 14
5/8 22
3/4 32
7/8 45
1 59

1 1/8 64
1 1/4 82
1 3/8 98
1 1/2 118

The following equipment, procedure, and acceptance criteria shall be used to perform rotational capacity tests on and
determine acceptance of short bolts.  Fasteners are considered to be short bolts when full nut thread engagement cannot be
achieved when installed in a bolt tension measuring device:

A. Short Bolt Test Equipment:

1. Calibrated dial or digital torque wrench.  Other suitable tools will be required for performing Steps 7 and 8 of
the Short Bolt Test Procedure.  A torque multiplier may be required for large diameter bolts.

2. Spud wrench or equivalent.
3. Spacer washers or bushings. When spacer washers or bushings are required, they shall have the same inside

diameter and equal or larger outside diameter as the appropriate hardened washers conforming to the
requirements in ASTM Designation:  F436.

4. Steel plate or girder with a hole to install bolt.  The hole size shall be 1.6 mm greater than the nominal diameter
of the bolt to be tested.  The grip length, including any plates, washers, and additional spacers as needed, shall
provide the proper number of threads within the grip, as required in Step 2 of the Short Bolt Test Procedure.

B. Short Bolt Test Procedure:

1. Measure the bolt length.  The bolt length is defined as the distance from the end of the threaded portion of the
shank to the underside of the bolt head.

2. Install the nut on the bolt so that 3 to 5 full threads of the bolt are located between the bearing face of the nut
and the underside of the bolt head.  Measure and record the thread stickout of the bolt.  Thread stickout is
determined by measuring the distance from the outer face of the nut to the end of the threaded portion of the
shank.

3. Install the bolt into a hole on the plate or girder and install the required number of washers and additional
spacers as needed between the bearing face of the nut and the underside of the bolt head to produce the thread
stickout measured in Step 2 of this procedure.

4. Tighten the nut using a hand wrench to a snug-tight condition.  The snug condition shall be the full manual
effort applied to the end of a 305 mm long wrench.  This applied torque shall not exceed 20 percent of the
maximum allowable torque in Table E.
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Table E
Maximum Allowable Torque for High-Strength

Fastener Assemblies
Bolt Diameter

(inches)
Torque
(ft-lbs)

1/2 145
5/8 285
3/4 500
7/8 820
1 1220

1 1/8 1500
1 1/4 2130
1 3/8 2800
1 1/2 3700

5. Match-mark the assembly by placing a heavy reference start line on the steel plate or girder which aligns with
1) a mark placed on one corner of the nut and 2) a radial line placed across the flat on the end of the bolt or on
the exposed portions of the threads of tension control bolts.  Place an additional mark on the outside of the
socket that overlays the mark on the nut corner such that this mark will be visible while turning the nut. Make
2 additional small marks on the steel plate or girder, one 1/3 of a turn and one 2/3 of a turn clockwise from the
heavy reference start line on the steel plate or girder.

6. Using the torque wrench, tighten the nut to the rotation value listed in Table F.  The rotation is measured from
the heavy reference line described in Step 5 made after the bolt was snug-tight.  A second wrench shall be used
to prevent rotation of the bolt head during tightening.  Measure and record the moving torque after this rotation
has been reached.  The torque shall be measured with the nut in motion.

Table F
Nut Rotation Required for Turn-of-Nut

Installation
(a,b)

Bolt Length (measured
in Step 1)

Required Rotation (turn)

4 bolt diameters or less 1/3
(a)  Nut rotation is relative to bolt, regardless of the
element (nut or bolt) being turned.  For bolts
installed by 1/2 turn and less, the tolerance shall be
plus or minus 30 degrees.
(b)  Applicable only to connections in which all
material within grip of the bolt is steel.

7. Tighten the nut further to the 2/3-turn mark as indicated in Table G.  The rotation is measured from the heavy
reference start line made on the plate or girder when the bolt was snug-tight.  Verify that the radial line on the
bolt end or on the exposed portions of the threads of tension control bolts is still in alignment with the start line.

Table G
Required Nut Rotation for Rotational Capacity Test
Bolt Length (measured

in Step 1)
Required Rotation (turn)

4 bolt diameters or less 2/3

8. Loosen and remove the nut and examine the threads on both the nut and bolt.

C. Short Bolt Acceptance Criteria:

1. An assembly shall pass the following requirements to be acceptable:  1) the measured moving torque from
Step 6 shall be less than or equal to the maximum allowable torque from Table E, 2) the nut shall be able to be
removed from the bolt without signs of thread stripping or galling after the required rotation in Step 7 has been
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achieved, 3) the bolt does not shear from torsion or fail during the test, and 4) the assembly shall not seize
before the final rotation in Step 7 is reached.  Elongation of the bolt in the threaded region between the bearing
face of the nut and the underside of the bolt head will not be considered a failure.  Both fastener assemblies
tested from one rotational capacity lot shall pass for the rotational capacity lot to be acceptable.

INSTALLATION TENSION TESTING AND ROTATIONAL CAPACITY TESTING AFTER ARRIVAL ON
THE JOB SITE
Installation tension tests and rotational capacity tests on high-strength fastener assemblies shall be performed by the

Contractor prior to acceptance or installation and after arrival of the fastener assemblies on the project site.  Installation
tension tests and rotational capacity tests shall be performed at the job-site, in the presence of the Engineer, on each rotational
capacity lot of fastener assemblies.

The requirements of this section do not apply to high-strength cap screws or high-strength bolts used for slip base plates.
Installation tension tests shall be performed on 3 representative fastener assemblies in conformance with the provisions

in Section 8, "Installation," of the RCSC Specification.  For short bolts, Section 8.2, "Pretensioned Joints," of the RCSC
Specification shall be replaced by the "Pre-Installation Testing Procedures," of the "Structural Bolting Handbook," published
by the Steel Structures Technology Center, Incorporated.

The rotational capacity tests shall be performed in conformance with the requirements for rotational capacity tests in
"Rotational Capacity Testing Prior to Shipment to Job Site" of these special provisions.

At the Contractor's expense, additional installation tension tests, tests required to determine job inspecting torque, and
rotational capacity tests shall be performed by the Contractor on each rotational capacity lot, in the presence of the Engineer,
if 1) any fastener is not used within 3 months after arrival on the jobsite, 2) fasteners are improperly handled, stored, or
subjected to inclement weather prior to final tightening, 3) significant changes are noted in original surface condition of
threads, washers, or nut lubricant, or 4) the Contractor's required inspection is not performed within 48 hours after all
fasteners in a joint have been tensioned.

Failure of a job-site installation tension test or a rotational capacity test will be cause for rejection of unused fasteners
that are part of the rotational capacity lot.

When direct tension indicators are used, installation verification tests shall be performed in conformance with Appendix
Section X1.4 of ASTM Designation:  F959, except that bolts shall be initially tensioned to a value 5 percent greater than the
minimum required bolt tension.

SEALING
The perimeter around all direct tension indicator gaps shall be completely sealed with non-silicone type sealing

compound conforming to the provisions in Federal Specification TT-S-230, Type II.  The sealant shall be gray in color and
have a minimum thickness of 1.3 mm.  If painting is required, the sealing compound shall be applied prior to painting.

When zinc-coated tension control bolts are used, the sheared end of each fastener shall be completely sealed with non-
silicone type sealing compound conforming to the provisions in Federal Specification TT-S-230, Type II.  The sealant shall
be gray in color and shall have a minimum thickness of 1.3 mm.  The sealant shall be applied to a clean sheared surface on
the same day that the splined end is sheared off.

WELDING
Table 2.2 of AWS D1.5 is superseded by the following table:

Base Metal Thickness of the Thicker Part Joined,
mm

Minimum Effective Partial Joint
Penetration

Groove Weld Size, * mm
Over 6 to 13 inclusive 5
Over 13 to 19 inclusive 6
Over 19 to 38 inclusive 8
Over 38 to 57 inclusive 10

Over 57 to 150 inclusive 13
Over 150 16

* Except the weld size need not exceed the thickness of the thinner part

Dimensional details and workmanship for welded joints in tubular and pipe connections shall conform to the provisions
in Part A, "Common Requirements of Nontubular and Tubular Connections," and Part D, "Specific Requirements for Tubular
Connections," in Section 2 of AWS D1.1.
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Backing for welds, subject to computed stresses, that is left in place in the completed structure shall be a single length.
Backing shall be of the same material as the structural steel being welded.  Single lengths of backing shall be obtained by
using a continuous strip, or may consist of lengths of backing joined by full penetration butt welds.  Butt welds in the backing
material shall be subject to the same type and frequency of testing as specified for the type of joint in the material being
joined.  Butt welds in backing material shall be ground flush as necessary to obtain proper inspection and for proper fit-up in
the welded joint with which the backing is to be used.

The requirement of conformance with AWS D1.5 shall not apply to work conforming to Section 56-1, "Overhead Sign
Structures," or Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications.

10-1.51  ROADSIDE SIGNS
Roadside signs shall be installed at the locations shown on the plans or where designated  by the Engineer and in

conformance with the provisions in Section 56-2, "Roadside Signs," of the Standard Specifications and these special
provisions.

Wood posts shall be pressure treated after fabrication in conformance with the provisions in Section 58, "Preservative
Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar solution, creosote
petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal copper arsenate, or
ammoniacal copper zinc arsenate.  In addition to the preservatives listed above, Southern yellow pine may also be pressure
treated with chromated copper arsenate.  When other than one of the creosote processes is used, blocks shall have a minimum
retention of 6.4 kg/m3, and need not be incised.

Metal posts for roadside signs shall conform to the details as shown on the plans and to Section 75, "Miscellaneous
Metal," except for payment.

Full compensation for metal posts and metal appurtenances used for roadside signs shall be considered as included in the
contract unit price paid for roadside sign (special metal post) and no separate payment will be made therefor.

10-1.52  ALTERNATIVE PIPE
Alternative pipe culverts shall conform to the provisions in Section 62, "Alternative Culverts," of the Standard

Specifications.

10-1.53  CORRUGATED METAL PIPE
Corrugated steel pipe culverts shall conform to the provisions in Section 66, "Corrugated Metal Pipe," of the Standard

Specifications and these special provisions.
Corrugated steel pipe shall be fabricated from zinc-coated steel sheet.

10-1.54  OVERSIDE DRAINS
Tapered inlets, flume anchor assemblies, and flume downdrains shall conform to the provisions in Section 69, "Overside

Drains," of the Standard Specifications and these special provisions.
Entrance tapers and flume  downdrains shall be fabricated from zinc-coated steel sheet.
Corrugated steel tapered inlets and flume downdrains, whichever is furnished, will be paid for at the contract unit price

for tapered inlets and at the contract price per meter for flume downdrains of the sizes shown in the Engineer's Estimate.

10-1.55  MISCELLANEOUS FACILITIES
Steel flared end sections, alternative flared end sections and steel flared end pipe arch sections shall conform to the

provisions in Section 70, "Miscellaneous Facilities," of the Standard Specifications.

10-1.56  SLOPE PROTECTION
Slope protection shall be placed or constructed in conformance with the provisions in Section 72, "Slope Protection," of

the Standard Specifications and these special provisions.
Rock slope protection fabric shall be woven or nonwoven type fabric, Type A or Type B, at the option of the Contractor.

10-1.57  GABIONS
Gabions shall be constructed as shown on the plans and in conformance with these special provisions.
Gabions shall consist of wire mesh, cubical-celled or mattress-styled baskets that are filled on the project site with hard,

durable rock.
Standard gabion sizes and the overall plan and profile dimensions of the gabion structures shall be as shown on the plans.

Each standard gabion size shall be divided into one meter long cells by diaphragm panels.  The width, height or length of the
standard gabions shall not vary more than 5 percent from the dimensions specified in these special provisions or as shown on
the plans.
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Empty gabion baskets shall be assembled individually and joined successively.  Individual gabion mesh panels (base,
front, ends, back, diaphragms, and lid) and successive gabions shall be assembled so that the strength and flexibility along the
joints is comparable to a single panel.

MATERIALS
All materials for the gabions and gabion assembly shall conform to the provisions in these special provisions.  Each

shipment of gabion baskets to the project site shall be accompanied by a Certificate of Compliance conforming to the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

Mesh
At the Contractor's option, either twisted mesh or welded mesh shall be used, in conformance with Table 1 and Table 2

herein.  For each standard gabion size, the same mesh style shall be used for the base, front, ends, back, diaphragms, and lid
panels. Individual wires of either the twisted-mesh style or the welded-mesh style shall conform to the definitions and
requirements in ASTM Designation:  A641/A641 M.

Mattress-style gabion baskets that are 0.3–m and 0.5–m high shall be manufactured from either 11-gage (3.05 mm)
welded mesh or  twisted mesh.  Cubical-celled gabion baskets that are one meter high by one meter wide shall be fabricated
from 11-gage (3.05 mm) twisted mesh or welded mesh gages between 11–gage (3.05 mm) and 9–gage (3.76 mm), inclusive.

Table 1
CUBICAL-CELLED FACILITIES

USA WIRE GAGE MESH STYLE
11 Twisted Mesh

11 Min to 9 Max Welded Mesh

Table 2
MATTRESS-STYLE FACILITIES

USA WIRE GAGE MESH STYLE
11 Twisted Mesh
11 Welded Mesh

GABION MESH MATERIAL PROPERTIES
Characteristic Test Designation Requirement

Minimum tensile strength ASTM A370 410 MPa
Wire Size

Wire Diameter
(Minimum)
Galvanizing, Zinc

USA Steel Wire Gage
ASTM A641/A641 M
ASTM A641/A641 M

ASTM A641/A641 M, Class 3
and ASTM A90 / A90M

11
3.05 mm
2.95 mm
240 g/m2

Wire Size
Wire Diameter
(Minimum)
Galvanizing, Zinc

USA Steel Wire Gage
ASTM A641/A641 M
ASTM A641/A641 M

ASTM A641/A641 M, Class 3
and ASTM A90 / A90M

9
3.76 mm
3.66 mm
270 g/m2

Twisted-mesh wires shall form a uniform hexagonal pattern and shall be formed with a nonraveling twist.  The area of
the hexagonal opening shall not exceed the dimensions shown on the plans.  Twisted-mesh gabion panels shall be
manufactured from 11-gage (3.05 mm) wires with  9-gage (3.76 mm) selvage wires.

Welded-mesh wires shall form a grid pattern as shown on the plans.  Welds shall be made by resistance welding.  Welds
and panels shall conform to the requirements in ASTM Designation:  A185, except weld shears shall be 2.7 kN for 11-gage
(3.05 mm) wires and 3.6 kN for 9-gage (3.76 mm) wires.  Resistance welding after coating the wire with zinc will be
acceptable if there are no large splashes, flakes or flashes of zinc at the weld.

Joints
Standard tie wire and standard spiral binder shall conform to the definitions and requirements in ASTM

Designation:  A641/A641 M and shall conform to the following provisions:
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Minimum Tensile Strength ASTM A370 410 MPa
Tie Wire

Wire Size (Minimum)
Wire Diameter
(Minimum)
Zinc Coating

USA Steel Wire Gage
ASTM A641/A641 M
ASTM A641/A641 M

ASTM A641/A641 M, Class 3
and ASTM A90 / A90M

13.5
2.19 mm
2.09 mm
220 g/m2

Spirals
Wire Size (Maximum)
Wire Diameter
(Minimum)
Zinc Coating

USA Steel Wire Gage
ASTM A641/A641 M
ASTM A641/A641 M

ASTM A641/A641 M, Class 3
and ASTM A90 / A90M

9
3.76 mm
3.66 mm
270 g/m2

Spiral binders shall have a 75 mm to 85 mm separation between continuous, successive loops.
Alternative fasteners shall have the configurations, wire diameters, and other dimensions shown on the plans.

Alternative fasteners shall conform to the definitions and requirements in ASTM Designation: A764 for “Metallic Coated
Carbon Steel Wire, Coated at Size and Drawn to Size for Mechanical Springs.”  Interlocking fasteners shall conform to
Tensile Requirement Class I, Finish 2 and shall have a Class 3 zinc coating,  Overlapping fasteners shall conform to Tensile
Requirement Class II, Finish 1 and shall have a Class 3 zinc coating.

Internal Connecting Wire
Internal connecting wires shall be 13.5-gage (2.19 mm) minimum.  Each wire shall conform to the minimum

requirements for standard tie wire in these special provisions and shall be installed in conformance with the provisions in
these special provisions and as shown on the plans.  Alternatively, at the Contractor’s option, preformed stiffeners may be
substituted for internal connecting wires.  Preformed stiffener wire shall meet the requirements specified for standard tie wire
and shall be installed in conformance with these special provisions and the manufacturer’s recommendations.

Rock Slope Protection Fabric
Rock slope protection fabric for use with gabions shall conform to the provisions in Section 88–1.04, "Rock Slope

Protection Fabric," of the Standard Specifications and these special provisions.

Rock
Rock for filling gabions, which are greater than or equal to 0.5-m in height, shall vary in size and shall conform to the

following:

Screen Size (mm) Percentage Passing
305
102

100
0-5

Rock for filling gabions, which are equal to 0.3-m in height, shall vary in size and shall conform to the following:

Screen Size (mm) Percent age Passing
203
102

100
0-5

Rock shall conform to the material provisions for rock slope protection in Section 72-2.02, "Materials," of the Standard
Specifications.

The minimum unit mass of a rock-filled gabion shall be 1750 kg/m3.  Verification of the 1750 kg/m3 shall be performed
when ordered by the Engineer.  Verification shall be performed on the smallest standard gabion size to be used on the project.
The rock supplied for the project shall be used for verification.  Filling shall be done using the same method intended for
actual construction.  The mass of a rock-filled gabion shall be determined using available certified scales.  The volume for
calculating the unit mass shall be determined on the theoretical  volume of the standard gabion which is rock-filled and
weighed.
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GRADING, EXCAVATION AND BACKFILL
Areas where gabions are to be placed shall be constructed to the lines and grades shown on the plans and as determined

by the Engineer.  Excavation or backfill for achieving the required grades shall conform to the provisions for structure
excavation and backfill in Section 19, "Earthwork," of the Standard Specifications.

ROCK SLOPE PROTECTION FABRIC PLACEMENT
Rock slope protection fabric shall be placed in conformance with the provisions in Section 72-2.025, “Rock Slope

Protection Fabric” of the Standard Specifications.  Rock slope protection fabric shall be placed on the subgrade, backslope,
and sides of excavations.  If earth fill is to be placed over the gabions, rock slope protection fabric shall be placed on top of
the gabions, before placing the earth fill.

CONSTRUCTION
Gabions shall be assembled individually as empty units.  Each gabion shall be manufactured with the necessary panels,

properly spaced and secured, so that the panels can be rotated into position at the construction site with no additional tying of
the rotation joint.  The panels and diaphragms shall be rotated into position and joined along the vertical edges.

For twisted mesh, the joint shall be constructed using alternating double and single half hitches (locked loops) of 13.5-
gage (2.19 mm) standard tie wire at 100-mm nominal spacing.  Joints shall not be constructed with simple spiraling (looping
without locking) of the standard tie wires.

When standard tie wire is used as a joint connector for welded mesh, the joint shall be constructed using alternating
double and single half hitches (locked loops) in every mesh opening along the joint.  When 9-gage (3.76 mm) spiral binders
are used, the spiral shall be placed so that the spiral binder passes through each mesh opening along the joint.  Both ends of
all 9-gage (3.76 mm) spiral binders shall be crimped to secure the spiral in place.

Temporary fasteners may be used to hold panels wherever gabion-to-gabion joints will be constructed.  Temporary
fasteners may remain in place.

At the Contractor’s option, interlocking fasteners or overlapping fasteners may be used for assembly of either the
twisted-mesh or welded-mesh gabions.  A fastener shall be placed in each mesh opening along the joint (a minimum of 10
fasteners per meter).

ASSEMBLY OF SUCCESSIVE GABION BASKETS (GABION-TO-GABION JOINTS)
Gabion baskets shall be set in place.  Individually constructed gabion baskets shall then be joined successively to the

next gabion baskets with 13.5-gage (2.19 mm) tie wire or 9-gage (3.76 mm) standard spiral binder before filling the basket
with rock.  The 13.5-gage (2.19 mm) standard tie wire or 9-gage (3.76 mm) standard spiral binder shall secure, in one pass,
all selvage or end wires of the panels of all adjacent baskets along the joint.

When forming successive gabion-to-gabion joints with alternative fasteners, there shall be one alternative fastener in
each mesh opening.  The alternative fastener shall contain and secure all the wires along the joint.

Gabion baskets shall be joined along the front, back, and ends, including the tops and bottoms of the adjacent gabions.

ASSEMBLY OF MULTIPLE LAYERED GABIONS
Multi-layered gabion configurations shall be stepped and staggered as shown on the plans or as designated by the

Engineer.
When constructing multi-layered gabion configurations, each layer of gabions shall be joined to the underlying layer

along the front, back, and ends.

ASSEMBLY OF SHEAR KEY GABIONS
Shear key gabions, or counterforts, shall be spaced as shown on the plans.  Shear key gabions shall be tied to adjacent

gabions in the manner specified for "Assembly of Successive Gabion Baskets (Gabion-to-Gabion Joints)" of these special
provisions.

ASSEMBLY OF TRANSITIONAL GABIONS
To match the geometry of the planned gabion configuration, or to meet specific conditions, panels shall be folded, cut

and fastened as shown on the plans or as directed by the Engineer.

FILLING WITH ROCK
Before filling each gabion basket with rock, all kinks and folds in the wire fabric shall be straightened and all successive

gabions shall be properly aligned.
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Rock shall be placed in the baskets to provide proper alignment, avoid bulges in the wire mesh, and provide a minimum
of voids.  All exposed rock surfaces shall have a smooth and neat appearance.  Sharp rock edges shall not project through the
wire mesh.

Internal connecting wires or preformed stiffeners shall be used to produce a flat, smooth external surface, when
constructing with 0.5-m or one meter high gabions.  If the Engineer determines that there is excessive bulging or dimpling of
the outside panels, the unit shall be reconstructed at the Contractor’s expense.

When filling one meter high gabions, rock shall be placed in 3 nominal 0.33-m layers to allow placement of the 13.5-
gage (2.19 mm) internal connecting wires.  The wires shall be fastened as shown on the plans.  Alternatively, preformed
stiffeners may be installed at the one-third points in conformance with the recommendations of the manufacturer, to produce
a smooth external surface.

When filling 0.5-m high gabions, 2 nominal 0.25-m layers of rock shall be placed to allow placement of a set of internal
connecting wires or preformed stiffeners.  The configuration of wires shall be similar to those used on the one meter high
gabions, except there shall be only one set of internal connecting wires instead of the 2 sets of internal connecting wires or
preformed stiffeners.

The last layer of rock shall slightly overfill the gabion baskets so that the lid will rest on rock when the lid is closed.

CLOSURE OF LIDS
Lids shall be tied along the front, ends, and diaphragms in conformance with the provisions in "Assembly of Successive

Gabion Baskets (Gabion-to-Gabion Joints)" of these special provisions.

MEASUREMENT
Gabions will be measured by the cubic meter as determined from the dimensions shown on the plans or the dimensions

directed by the Engineer and gabions placed in excess of these dimensions will not be paid for.

PAYMENT
The contract price paid per cubic meter for gabion shall include full compensation for furnishing all labor, materials

(including gabion baskets, rock and rock slope protection fabric), tools, equipment, and incidentals, and for doing all the
work involved in constructing gabions, complete, in place, including excavation and backfill, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.58  MISCELLANEOUS IRON AND STEEL
Miscellaneous iron and steel shall conform to the provisions in Section 75, "Miscellaneous Metal," of the Standard

Specifications.

10-1.59  MARKERS AND DELINEATORS
Markers and delineators shall conform to the provisions in Section 82, "Markers and Delineators," of the Standard

Specifications and these special provisions.
Markers and delineators on flexible posts shall conform to the provisions in "Prequalified and Tested Signing and

Delineation Materials" of these special provisions.  Flexible posts shall be made from a flexible white plastic which shall be
resistant to impact, ultraviolet light, ozone, and hydrocarbons.  Flexible posts shall resist stiffening with age and shall be free
of burns, discoloration, contamination, and other objectionable marks or defects which affect appearance or serviceability.

Retroreflective sheeting for metal and flexible target plates shall be the retroreflective sheeting designated for
channelizers, markers, and delineators conforming to the requirements in ASTM Designation: D 4956-95 and in conformance
with the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

10-1.60  METAL BEAM GUARD RAILING
Metal beam guard railing shall be constructed in conformance with the provisions in Section 83-1, "Railings," of the

Standard Specifications and these special provisions.
Attention is directed to "Order of Work" of these special provisions.
Line posts and blocks shall be wood.

TERMINAL SYSTEM (TYPE SRT)
Terminal system (Type SRT) shall be furnished and installed as shown on the plans and in conformance with these

special provisions.
Terminal system (Type SRT) shall be a SRT-350 Slotted Rail Terminal (8 post system) as manufactured by Trinity

Industries, Inc., and shall include all the items detailed for terminal system (Type SRT) shown on the plans.
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The 5 mm x 44 mm x 75 mm plate washer  shown on the elevation view and in Section D-D at Wood Post No. 1 shall be
omitted.

Arrangements have been made to insure that any successful bidder can obtain the SRT-350  Slotted Rail Terminal (8
post system) from the manufacturer, Trinity Industries, Inc., P.O. Box 99, 950 West 400S, Centerville, UT 84014, Telephone
1-800-772-7976.  The price quoted by the manufacturer for the SRT-350 Slotted Rail Terminal (8 post system), FOB
Centerville, Utah is $845, not including sales tax for orders placed on or before July 31, 2004, and $895, not including sales
tax for orders placed between August 2, 2004 and July 31, 2005.  The herein listed prices are only good for deliveries
accepted within 90 days after the order is placed..

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance
shall certify that terminal systems (Type SRT) conform to the contract plans and specifications, conform to the prequalified
design and material requirements and were manufactured in conformance with the approved quality control program.

The terminal system (Type SRT) shall be installed in conformance with the manufacturer's installation instructions and
these requirements.  The steel foundation tubes with soil plates attached, shall be, at the Contractor's option, either driven,
with or without pilot holes, or placed in drilled holes.  Space around the steel foundation tubes shall be backfilled with
selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly
compacted.  Wood terminal posts shall be inserted into the steel foundation tubes by hand.  Before the wood terminal posts
are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a grease which
will not melt or run at a temperature of 65°C or less.  The edges of the wood terminal posts may be slightly rounded to
facilitate insertion of the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system (Type SRT) has been constructed shall be disposed of in
a uniform manner along the adjacent roadway where designated by the Engineer.

10-1.61  CABLE RAILING
Cable railing shall conform to the provisions in Section 83-1, "Railings," of the Standard Specifications.

10-1.62  CONCRETE BARRIER
Concrete barriers shall conform to the provisions in Section 83-2, "Barriers," of the Standard Specifications and these

special provisions.
Forms for Type 80 concrete barrier railing shall remain in place for a minimum of 36 hours after the concrete has been

placed.
Concrete for use in concrete barriers shall contain not less than 400 kg of cementitious material per cubic meter and shall

be air-entrained concrete in conformance with the provisions in "Materials" of these special provisions.
Bar reinforcing steel for use in concrete barriers shall conform to the provisions in Section 52-1.02B, "Epoxy-coated

Reinforcement," of the Standard Specifications.
Concrete barriers on bridges or walls shall be cured in conformance with the provisions in Section 90-7.01A, "Water

Method," of the Standard Specifications.
After completion of cure and surface finishing, the top surfaces and surfaces on the traffic side of concrete barriers on

bridges or walls shall be sealed with a concrete sealant in conformance with the following:

A. The concrete sealant shall be a product designed to seal concrete against moisture.  The sealant shall be 40 percent,
minimum, organosilane solution, diluted in a suitable solvent, and shall consist of alkyltrimethoxysilanes with alkyl
groups of i-butyl, i-octyl, n-octyl, singularly or in combination.  The sealant shall be tinted with a fugitive dye so
that the surface of the member remains colored, for a minimum of 4 hours and a maximum of 7 days, after
application of the sealant.

B. The sealant shall seal the surfaces of the member so that 5 days after application of the sealant, there shall be no
change in the appearance of the surface when sprayed with water.

C. Barrier surfaces shall be dry for a minimum of 48 hours prior to applying the sealant.
D. Each shipment of concrete sealant shall be accompanied by the manufacturer's recommendations for application and

a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications.

E. Unless otherwise specified, the sealant shall be applied in conformance with the manufacturer's recommendations.
F. The sealant shall be applied when the atmospheric temperature is between 5˚C and 38˚C and the wind velocity is

less than 2.25 m/s.  The sealant shall be applied at a coverage rate of approximately 3.0 m
2
/L, using an airless

sprayer with a maximum pressure of 140 kPa.  The sprayer shall be equipped with a calibrated pressure gauge
showing the pressure during the spraying operation.

G. Subject to written approval of the Engineer, the Contractor may provide suitable enclosures to permit sealing of the
members during inclement weather and may use rollers to apply the sealant for small areas.
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H. Twenty-four hours after application of the concrete sealant, the Contractor shall apply a fine water spray using water
in conformance with the provisions in Section 90-2.03, "Water," of the Standard Specifications.  The spray shall be
applied uniformly to the surfaces of the member until they are completely wet.  There shall not be excessive runoff
of water resulting from the spraying operation.

I. Five days after the sealant application, the Contractor shall spray surfaces of the member, in areas designated by the
Engineer, with a water spray to verify sealant coverage.  Surfaces that lack sufficient sealant coverage shall be
sealed again, in conformance with the provisions specified herein.

Full compensation for epoxy-coated bar reinforcement and sealing concrete barrier surfaces shall be considered as
included in the contract price paid per meter for concrete barrier of the type or types listed in the Engineer's Estimate and no
separate payment will be made therefor.

Concrete barrier (Type 25A) will be measured and paid for as concrete barrier (Type 25 Modified).

10-1.63  TRANSITION RAILING (TYPE WB)
Transition railing (Type WB) shall be furnished and installed in conformance with details shown on the plans, the

provisions in Section 83-2, "Barriers," of the Standard Specifications and these special provisions.
The 10-gage rail elements shall conform to the requirements of Class B, Type 1 thrie beam guard railing as shown in

AASHTO Designation:  M 180.
Surplus excavated material remaining after the transitional railing (Type WB) has been constructed shall be disposed of

in a uniform manner along the adjacent roadway where designated by the Engineer.
The contract unit price paid for transition railing (Type WB) shall include full compensation for furnishing all labor,

materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing and installing transition railing
(Type WB), complete in place, including drilling holes for wood posts, driving posts, backfill, and disposal of surplus
material, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by
the Engineer.

10-1.64  THERMOPLASTICPAVEMENT MARKING
Thermoplastic  pavement markings shall be applied in conformance with the provisions in Section 84, "Traffic Stripes

and Pavement Markings," of the Standard Specifications and these special provisions.
Thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State Specification

PTH-02ALKYD.
Retroreflectivity of the thermoplastic pavement markings shall conform to the requirements in ASTM Designation:

D 6359-99.  White pavement markings shall have a minimum initial retroreflectivity of 250 mcd⋅m-2⋅lx-1.  Yellow
thermoplastic pavement markings shall have a minimum initial retroreflectivity of 150 mcd⋅m-2⋅lx-1.

Thermoplastic pavement markings shall be free of runs, bubbles, craters, drag marks, stretch marks, and debris.
At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in

"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the
thermoplastic pavement markings specified herein.  Permanent tape, if used, shall be installed in conformance with the
manufacturer's specifications.

If permanent tape is placed instead of thermoplastic pavement markings, the tape will be measured and paid for by the
square meter as thermoplastic pavement marking.

10-1.65  THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE)
Sprayable thermoplastic traffic stripes (traffic lines) shall be applied in conformance with the provisions in Section 84,

"Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.
Sprayable thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State

Specification No. PTH-02SPRAY.
Retroreflectivity of the sprayable traffic stripes shall conform to the requirements in ASTM Designation:  D 6359-99.

White sprayable thermoplastic traffic stripes shall have a minimum initial retroreflectivity of 250 mcd⋅m-2⋅lx-1.  Yellow
sprayable thermoplastic traffic stripes shall have a minimum initial retroreflectivity of 150 mcd⋅m-2⋅lx-1.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in
"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the
sprayable thermoplastic traffic stripes.  Permanent tape, if used, shall be installed in conformance with the manufacturer's
specifications.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the
existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.

Sprayable thermoplastic material shall be applied to the pavement at a minimum thickness of one millimeter and a
minimum rate of 0.2-kg/m.  The minimum application rate is based on a solid stripe of 100 mm in width.
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Sprayable thermoplastic material shall be applied to the pavement at a temperature between 177°C and 205°C, unless a
different temperature is recommended by the manufacturer.

Sprayable thermoplastic traffic stripes shall be free of runs, bubbles, craters, drag marks, stretch marks, and debris.
If permanent tape is placed instead of sprayable thermoplastic traffic stripes, the tape will be measured and paid for by

the meter as thermoplastic traffic stripe (sprayable).
Sprayable thermoplastic traffic stripes will be measured by the meter along the line of the traffic stripes, without

deductions for gaps in broken traffic stripes.  A double traffic stripe, consisting of two 100-mm wide yellow stripes, will be
measured as one traffic stripe.

The contract price paid per meter for thermoplastic traffic stripe (sprayable) shall include full compensation for
furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work involved in applying sprayable
thermoplastic traffic stripes (regardless of the number, widths, and patterns of individual stripes involved in each traffic
stripe) including establishing alignment for stripes, and layout work, complete in place, as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer.

Full compensation for mile post stripe and half mile post stripes shall be considered as included in the contract price paid
per meter for thermoplastic traffic stripe (sprayable) and no separate payment will be made therefor.

10-1.66  PAVEMENT MARKERS
Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the

Standard Specifications and these special provisions.
Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use of

moving lane closures during placement of pavement markers with bituminous adhesive.
The Contractor shall furnish the Engineer certificates of compliance for the pavement markers in conformance with the

provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.
Retroreflective pavement markers shall be marked as abrasion resistant on the body of the markers.
Retroreflective pavement markers placed in pavement recesses shall be cemented with a flexible, polymer-modified, hot-

melt asphaltic adhesive conforming to the following requirements:

Specification ASTM Designation Requirement
Penetration, mm, 100 g, 5 seconds, 25°C D 5 3.0 Maximum
Softening Point, °C D 36 93 Minimum
Brookfield Thermosel Viscosity, Pa·s,
No. 27 Spindle, 20 RPM, 191°C D 4402 2.5 - 6
Ductility, cm, 5 cm/min, 25°C D 113 15 Minimum
Ductility, cm, 1 cm/min, 4°C D 113 5 Minimum
Flexibility D 31111, 2, 3, 4 No breaks or cracks
Notes:
1.  Modify ASTM Designation:  D 3111, Paragraph 6, to "The test apparatus consists of
     a mandrel 25.4 mm in diameter by 75 to 150 mm in length, supported at each end."
2.  Modify ASTM Designation:  D 3111, Paragraph 7, to "The test specimen dimensions are
     25.4 mm wide, 152 mm long, and 3.18 mm thick."
3.  Modify ASTM Designation:  D 3111, Paragraph 8, to "Condition the test specimens and apparatus
     for 4 hours at –7°C before testing.
4.  Modify ASTM Designation:  D 3111, Paragraph 10.5, to "Bend the test specimens 90° over the
     mandrel at a uniform rate in 10 seconds while maintaining intimate contact with the mandrel."

Testing of adhesive bond strength will be performed on sandblasted concrete brick surface in conformance with the
requirements in California Test 669 and these special provisions.  The concrete brick surface will be sandblasted in
conformance with the requirements in California Test 423.  The test plugs of 51 mm diameter will be conditioned at 105°C
for a minimum of 2 hours before bonding to the sandblasted concrete surface.  The adhesive sample will be heated to the
application temperature as recommended by the manufacturer and a sample of 75 mm diameter in area will be poured onto
the sandblasted concrete surface.  The heated plug will immediately be pressed onto the puddle of hot adhesive to squeeze out
excess adhesive.  The excess adhesive extruding from under the plug will be removed.  The assembly will be allowed to cure
for 24 hours at 23°C ± 2°C and then be tested to bond failure at a crosshead speed of 5.1 mm per minute.  The reported peak
load and the bond strength value will be the average of 3 tests, respectively.  The same bond strength test will be performed
on retroreflective pavement markers.  Instead of placing the heated adhesive sample on the sandblasted concrete surface, it
will be placed on the bottom of the pavement markers.

Minimum bond strength to the sandblasted concrete brick surface shall be 0.69-MPa and minimum bond strength to
retroreflective pavement markers shall be 0.82-MPa.
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Adhesive placed in pavement recesses shall be applied as recommended by the manufacturer.
Retroreflective pavement markers placed in pavement recesses will be measured and paid for as pavement marker

(retroreflective-recessed).

SECTION 10-2.  (BLANK)

SECTION 10-3.  SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

10-3.01  DESCRIPTION
Lighting shall conform to the provisions in Section 86, "Signals, Lighting and Electrical Systems," of the Standard

Specifications and these special provisions.

10-3.02  COST BREAK-DOWN
Cost break-downs shall conform to the provisions in Section 86-1.03, "Cost Break-Down," of the Standard

Specifications and these special provisions.
The Engineer shall be furnished a cost break-down for each contract lump sum item of work described in this Section 10-

3.
The cost break-down shall be submitted to the Engineer for approval within 15 days after the contract has been approved.

The cost break-down shall be approved, in writing, by the Engineer before any partial payment for the items of electrical
work will be made.

The cost breakdown shall include the following items in addition to those listed in the Standard Specifications:

A. Transformer

10-3.03  MAINTAINING EXISTING AND TEMPORARY ELECTRICAL SYSTEMS
Traffic signal system shutdowns shall be limited to periods allowed for lane closures listed or specified in "Maintaining

Traffic" of these special provisions.

10-3.04  FOUNDATIONS
Reinforced cast-in-drilled-hole concrete pile foundations for traffic signal and lighting standards shall conform to the

provisions in "Piling" of these special provisions.

10-3.05  STANDARDS, STEEL PEDESTALS, AND POSTS
Standards, steel pedestals, and posts for traffic signal and lighting standards shall conform to the provisions in

Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications, "Steel Structures" of these special
provisions, and the following requirements.

Steel bolts not designated on the plans as high-strength (HS) or stainless steel bolts shall be for general applications and
shall conform to the requirements in ASTM Designation:  A 307.

10-3.06  ALUMINUM LIGHTING STANDARDS
At the option of the Contractor, lighting standards fabricated from aluminum may be substituted for steel lighting

standards as provided herein:

Steel Standard Aluminum Equivalent
Type 30 Type 30AY (Breakaway)
Type 22 Type 22A

Aluminum lighting standards shall consist of a round, hollow shaft with tapered and non-tapered sections, and aluminum
mast arms.

FABRICATION
Aluminum lighting standards shall be pre-approved by the Transportation Laboratory, Structural Materials Branch,

telephone (916) 227-7255, and shall conform to the requirements in the AASHTO Manual titled "Standard Specifications for
Structural Supports for Signs, Luminaires and Traffic Signals," except as follows:

A. Design wind velocity (v) shall be 129 km/h.
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B. Design luminaire size shall be 0.15 m2 effective projected area, design mass shall be 28 kg.
C. Maximum stress produced in the shaft and the mast arm by the dead load (DL) shall be limited to 50 percent of the

allowable stress for the material used.
D. The deflection of the pole shaft top as caused by the dead load (DL) shall be limited to a slope deviation of 6.2 mm

in 300 mm, or an angular rotation of 1°10' (1.165°).

For standards specified or shown as "Breakaway" type, aluminum lighting standards shall comply with the requirements
of the listed documents above and the following.  Breakaway aluminum lighting standards shall conform to the requirements
in the National Cooperative Highway Research Program Report 350, "Recommended Procedures for the Safety Performance
Evaluation of Highway Appurtenances" for Test Level 3 and be approved by the Federal Highway Administration and the
Department.  In addition, aluminum lighting standards shall comply with the Department's policy for breakaway devices and
shall be crash tested with actual autos or validated bogie.

QUALITY CONTROL
The manufacturer shall have a testing and quality control program approved by the Transportation Laboratory and shall

submit samples of the base plate and mast arm to the Transportation Laboratory prior to fabricating the lighting standards for
use on this project.  Documentation regarding the testing and quality control program and base plate and mast arm samples
shall be submitted to:  Transportation Laboratory, Structural Materials Branch.  Material, shipping containers, and paperwork
shall be clearly identified by the County, route, kilometer post and the contract number of the project.

The Engineer shall be provided a Certificate of Compliance from the manufacturer in conformance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  The certificate shall also include a copy of
applicable test reports on the lighting standards.  The test reports shall be signed by the manufacturer's management person
responsible for the tests.  The certificate shall certify that the lighting standards comply with the requirements of the
specifications and were manufactured in conformance with the approved testing and quality control program.

WELDING
Welding shall be performed in a shop, using the Gas Metal Arc Welding (GMAW) method with consumable electrode.

Filler metal shall conform to the requirements in AWS Specification:  A5.10.  Electrodes shall be Alloy 4043.
Welding design and fabrication shall conform to the requirements in AWS Specification:  D1.2, "Structural Welding

Code-Aluminum," with workmanship requirements for Class I Structures.

FOUNDATIONS
Foundations shall conform to the size and requirements for corresponding steel lighting standards as shown on the plans.

MAST ARMS
Mast arms shall be fabricated from a one-piece seamless round tube of Alloy 6063-T4, conforming to the requirements

in ASTM Designation: B 221.  Mast arms shall be full-length heat-treated after tapering and welding on the mounting plate
and 2 NPS slipfitter tenon, to produce a T6 temper.  The mast arm slipfitter tenon shall project 150 mm to 200 mm for
supporting the luminaire.

In addition to the requirements stated above, aluminum mast arms shall conform to the requirements in the Aluminum
Association's Publication 30, "Specifications for Aluminum Structures."  The aluminum mast arm (connected to the pole and
with a State-approved HPS-310 luminaire attached) shall withstand 2 million cycles of vertical cyclic loading (3-"G" level,
peak-to-peak) with the ballast removed, and one million cycles of horizontal cyclic loading (1.5-"G" level, peak-to-peak)
with the ballast installed, without any sign of distress.

The mast arms shall be bolted to the poles with stainless steel hardware conforming to the requirements in ASTM
Designation: A 193/A 193M, Grade B8, Class 1 (bolts); ASTM Designation: A 194/A 194M, Grade 8 (nuts); and ASTM
Designation: A 240/A 240M and AISI Grade 304 (washers).

The mast arms shall have a satin finish accomplished by mechanical rotary grinding.  No surface preparation or painting
of any type shall be required at the time of installation.

POLES
The pole shaft shall be made from a one-piece, seamless, round tube of Alloy 6063-T4, conforming to the requirements

in ASTM Designation: B 221, and shall be full-length heat-treated after tapering and welding on the base and handhole
reinforcing, of the type specified to produce a T6 temper.  After heat treating, each shaft shall be straight, with a permissive
variation not to exceed 25 mm measured at the midpoint of a 9.1-m or a 10.7-m pole shaft.

For non-breakaway standards, the base flange for attachment of the shaft to the foundation shall be a one-piece cast
socket of Alloy 356-T6, conforming to the requirements in ASTM Designation: B 26 or B 108.  The flange shall be joined to
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the shaft by means of complete circumferential welds, externally at the top of the flange and internally at the bottom of the
shaft tube.

Anchor bolt covers shall be provided with each standard and shall be attached with tamper resistant AISI Grade 304 or
316 stainless steel screws.  The screws shall fit a threaded hole and shall not be self-tapping.

The shafts shall have a satin finish accomplished by mechanical rotary grinding.  No surface preparation or painting of
any type shall be required at the time of installation.

Each standard shall have a non-corroding metal identification plate conforming to the provisions in Section 86-2.04,
"Standards, Steel Pedestals and Posts," of the Standard Specifications.  The identification plate shall show the Department's
standard type, manufacturer's name, manufacturer's part number and the year of fabrication.  If the lighting standard is a
breakaway type, the identification plate shall include the word "BREAKAWAY."  The plate shall be located just above the
handhole.

Each pole shall have a 100 mm x 150 mm (nominal) reinforced handhole with cover.  The handhole cover shall be
securely attached to the pole with tamper-resistant AISI Grade 304 or 316 stainless steel hardware.

The handhole shall be located on the side away from the mast arm.
The conductor/cable opening from the pole to the mast arm shall be 38 mm and shall have a metal or rubber grommet, or

shall be chased, to protect the conductors to be pulled through.
Each pole shall have a removable, cast aluminum pole top cap, which is held in place with a minimum of 3 AISI Grade

304 or 316 stainless steel set screws.

GROUNDING
Each standard shall be grounded in conformance with the provisions in Section 86-2.10, "Bonding and Grounding," of

the Standard Specifications.  Each shaft shall contain an internal lug with a 10-mm diameter hole, drilled and tapped for a
AISI Grade 304 or 316 stainless steel screw, for the purpose of attaching a grounding connector.

DISSIMILAR METAL CONNECTIONS
A suitable non-corrosive galvanic inhibiting compound shall be applied to threads and fittings of the ground connection

before connections are made.

10-3.07  CONDUIT
Conduit to be installed underground, including conduit installed by the trenching in pavement method, shall be Type 1

unless otherwise specified.
The conduit in a foundation and between a foundation and the nearest pull box shall be Type 1.
When a standard coupling cannot be used for joining Type 1 conduit, a UL listed threaded union coupling conforming to

the provisions in Section 86-2.05C, "Installation," of the Standard Specifications shall be used.
After conductors have been installed, the ends of conduits terminating in pull boxes, service equipment enclosures, and

controller cabinets shall be sealed with an approved type of sealing compound.
At locations where conduit is required to be installed under pavement and if a delay to vehicles will not exceed

5 minutes, conduit may be installed by the "Trenching in Pavement Method" provided the work is done prior to placement of
the uppermost layer of asphalt concrete.

10-3.08  PULL BOXES
Grout shall not be placed in the bottom of pull boxes.

10-3.09  CONDUCTORS AND WIRING
Loop detector splices shall be insulated by "Method B."  Other splices shall be insulated by "Method B" or, at the

Contractor's option, splices of conductors shall be insulated with heat-shrink tubing of the appropriate size after thoroughly
painting the spliced conductors with electrical insulating coating.

The minimum insulation thickness, at any point, for Type USE, RHH or RHW wire shall be 1.0 mm for conductor sizes
No. 14 to No. 10, inclusive, and 1.3 mm for No. 8 to No. 2, inclusive.  The minimum insulation thickness, at any point, for
Type THW and TW wires shall be 0.69 mm for conductor sizes No. 14 to No. 10, inclusive, 1.02 mm for No. 8, and 1.37 mm
for No. 6 to No. 2, inclusive.

10-3.10  BONDING AND GROUNDING
Bonding and grounding shall conform to the provisions in Section 86-2.10, "Bonding and Grounding," of the Standard

Specifications and these special provisions.
Bonding jumpers in standards with handholes and traffic pull box lid covers shall be attached by a UL listed lug using

4.5-mm diameter or larger brass or bronze bolts and shall run to the conduit or bonding wire in the adjacent pull box.  The
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grounding jumper shall be visible after the standard has been installed and the mortar pad and cap have been placed on the
foundation.

Standards without handholes shall have bonding accomplished by jumpers attached to UL listed ground clamps on each
anchor bolt.

For slip base standards or slip base inserts, bonding shall be accomplished by jumpers attached to UL listed ground
clamps on each anchor bolt, or a UL listed lug attached to the bottom slip base plate with a 4.5-mm diameter or larger brass
or bronze bolt.

Equipment bonding and grounding conductors are required in conduits, except when the conduits contain combinations
of loop lead-in cable, fiber optic cable, or signal interconnect cable.  A No. 8 minimum, bare copper wire shall run
continuously in circuits, except for series lighting circuits, where No. 6 bare copper wire shall run continuously.  The bonding
wire size shall be increased to match the circuit breaker size in conformance with the Code, or shall be as shown on the plans.
Conduits to be installed for future conductors, may omit the copper wire.

Bonding of metallic conduits in metal pull boxes shall be by means of bonding bushings and bonding jumpers connected
to the bonding wire running in the conduit system.

10-3.11  SERVICE
Circuit breakers shall be bus-mounted on energized clips.  All circuit breakers shall be mounted vertically with the up

position of the handle being the "ON" position.
Each service shall be provided with up to 2 main circuit breakers which shall disconnect ungrounded service entrance

conductors.  Where the "Main" circuit breaker consists of 2 circuit breakers as shown on the plans or required in the special
provisions, each of the circuit breakers shall have a minimum interrupting capacity of 10 000 A, rms.

10-3.12  NUMBERING ELECTRICAL EQUIPMENT
The placement of numbers on electrical equipment will be done by others.

10-3.13  LUMINAIRES
Ballasts shall be the lag  regulator type of multi-tap construction for use with 120 V or 240 V supply.

10-3.14  PHOTOELECTRIC CONTROLS
Contactors shall be the mercury type.

SECTION 11.  MODIFIED STANDARD SPECIFICATION SECTIONS

SECTION 11-1.  QUALITY CONTROL/QUALITY ASSURANCE

Asphalt concrete shall conform to the provisions in this Section 11-1, "Quality Control / Quality Assurance," and the
section entitled "Asphalt Concrete" in Section 10-1, "General," of these special provisions.  Section 39, "Asphalt Concrete,"
of the Standard Specifications shall not apply to Type A and Type B asphalt concrete.

SECTION 39:   ASPHALT CONCRETE

39-1   GENERAL

39-1.01   DESCRIPTION
This work shall consist of furnishing and mixing aggregate and asphalt binder at a central mixing plant, transporting,

spreading and compacting the mixture, and furnishing and placing pavement reinforcing fabric, in conformance with this
Section 11-1, "Quality Control / Quality Assurance," and with "Asphalt Concrete" in Section 10-1, "General," of these
special provisions.

The Contractor shall be responsible for controlling the quality of the asphalt concrete product entering the work,
including aggregate, asphalt binder, additives, and asphalt concrete mixture; for controlling the quality of the work
performed, including mix design, and mixing, transporting, spreading, and compacting the asphalt concrete; for controlling
the quality of the finished roadway surface; and for developing, implementing, and maintaining a quality control program.
The Contractor shall be responsible for the inspection, sampling, and testing required to control the quality of the asphalt
concrete and the work performed.

The inspection, sampling, and testing required to control the quality of the workmanship and the asphalt concrete shall
conform to this Section 11-1.  Sampling shall be in conformance with the requirements of this Section 11-1 and with
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California Test 125.  Testing shall be performed using California Tests unless otherwise directed by the Engineer or this
Section 11-1.

Asphalt concrete is designated as Type A or Type B.  The type of asphalt concrete will be shown on the plans or
specified in "Asphalt Concrete" in Section 10-1, "General," of these special provisions.

39-2   MATERIALS

39-2.01   ASPHALTS
Asphalt binder to be mixed with aggregate shall be steam-refined paving asphalt conforming to the provisions in

Section 92, "Asphalts," of the Standard Specifications.  Asphalt binder shall be Grade AR-4000 unless the grade is designated
in "Asphalt Concrete" in Section 10-1, "General," of these special provisions.

Liquid asphalt for prime coat shall conform to the provisions in Section 93, "Liquid Asphalts," of the Standard
Specifications and shall be the grade designated by the contract item or conform to the provisions in "Asphalt Concrete," in
Section 10-1, "General," of these special provisions.

Asphalt emulsion for paint binder (tack coat) shall conform to the provisions in Section 94, "Asphaltic Emulsions," of
the Standard Specifications for the rapid-setting or slow-setting type and grade approved by the Engineer.

Paving asphalt to be used as a binder for pavement reinforcing fabric shall be a steam-refined paving asphalt conforming
to the provisions in Section 92, "Asphalts," of the Standard Specifications, and shall be Grade AR-4000, unless otherwise
ordered by the Engineer or designated in "Asphalt Concrete" in Section 10-1, "General," of these special provisions.

39-2.02   AGGREGATE
Aggregate and combined aggregate shall conform to the quality and gradation provisions in this Section 11-1, "Quality

Control / Quality Assurance," for the asphalt concrete types and sizes conforming to the provisions in "Asphalt Concrete" in
Section 10-1, "General," of these special provisions.

Aggregates shall be clean and free from decomposed or organic materials and other deleterious substances.  Coarse
aggregate is material retained on the 4.75-mm sieve, fine aggregate is material passing the 4.75-mm sieve, and supplemental
fine aggregate is added fine material passing the 600-µm sieve, including, but not limited to, cement and stored fines from
dust collectors.

The target value for the percent passing each designated sieve size for the aggregate blend used in the proposed asphalt
concrete mix design shall fall within the "Target Value Limits" of the following table:

Table 39-1 - AGGREGATE GRADATION
Type A and Type B Asphalt Concrete

Percentage Passing
19-mm Maximum, Coarse 19-mm Maximum, Medium

Sieve Sizes Target Value Limits Sieve Sizes Target Value Limits
25-mm 100 25-mm 100
19-mm 90-100 19-mm 90-100
9.5-mm 60-75 9.5-mm 65-80

4.75-mm 45-50 4.75-mm 49-54
2.36-mm 32-36 2.36-mm 36-40
600-µm 15-18 600-µm 18-21
75-µm 3-7 75-µm 3-8

12.5-mm Maximum, Coarse 12.5-mm Maximum, Medium
Sieve Sizes Target Value Limits Sieve Sizes Target Value Limits

19-mm 100 19-mm 100
12.5-mm 95-100 12.5-mm 95-100
9.5-mm 75-90 9.5-mm 80-95

4.75-mm 55-61 4.75-mm 59-66
2.36-mm 40-45 2.36-mm 43-49
600-µm 20-25 600-µm 22-27
75-µm 3-7 75-µm 3-8

During asphalt concrete production, aggregate gradation shall be within the limits specified in Table 39-9, "Minimum
Quality Control Requirements," of this Section 11-1.  Conformance with the grading requirements shall be determined by
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California Test 202, modified by California Test 105, when there is a difference in specific gravity of 0.2 or more between
the coarse and fine portions of the aggregate or between the blends of the different aggregates.  The percent passing the
75-µm sieve shall be reported to the first decimal place (tenths).

The combined aggregate shall conform to the following quality requirements prior to the addition of the asphalt binder:

Table 39-2 - AGGREGATE QUALITY REQUIREMENTS
California Asphalt Concrete

Quality Test Type A Type B
Percent of Crushed Particles

Coarse Aggregate (Min.)
Fine Aggregate (Passing 4.75-mm, Retained on 2.36-mm) (Min.)

205
90%
70%

25%
20%

Los Angeles Rattler
Loss at 100 Rev. (Max.)
Loss at 500 Rev. (Max.)

211
12%
45% 50%

Sand Equivalent (Min.)1 217 47 42
Kc Factor (Max.) 303 1.7 1.7
Kf Factor (Max.) 303 1.7 1.7

Note:
1. Reported value shall be the average of 3 tests split from a single sample.

39-2.03   ASPHALT CONCRETE MIXTURE
The asphalt concrete mixture, composed of the proposed aggregate blend and the proposed asphalt binder content as

determined by California Test 367, shall conform to the following requirements:

Table 39-3 - ASPHALT CONCRETE MIXTURE REQUIREMENTS
Asphalt Concrete Type and Location

California Coast and Valley
Desert

(per Engineer)
Design Parameters Test Type A Type B Type A Type B

Hveem Stabilometer Value (Min.) 3671, 2 37 35 37 35
Percent air voids (Mix Design) 3671 3-53 3-53 4-64 4-64

(Start-Up Production Evaluation) Design Value  ±1.0
Swell 5    (mm) (Max) 305 0.76 0.76 0.76 0.76

Notes:
1. Reported value shall be the average of 3 tests from a single split sample.
2. If the range of stability for the 3 briquettes is more than 12 points, the briquettes shall be

discarded and new samples shall be fabricated.
3. Modify California Test 367, paragraph C5, to "most nearly 4%."
4. Modify California Test 367, paragraph C5, to "most nearly 5%."
5. Measured at Mix Design only.

During production and placement, the asphalt concrete mixture shall conform to the requirements of Table 39-4,
"Minimum Process Control Requirements," and Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1.
Changes in cold feed or hot bin proportions to conform to the aggregate grading requirements shall not be considered
changes in the mix design.

Whenever asphalt concrete production has been suspended for longer than 30 days, the Contractor, on the first day of
resumption of production, shall sample and test the asphalt concrete to demonstrate conformance with the requirements of
Table 39-3, "Asphalt Concrete Mixture Requirements," Table 39-4, "Minimum Process Control Requirements," and Table
39-9, "Minimum Quality Control Requirements," of this Section 11-1.

The target value for asphalt content may be changed by as much as ± 0.2 percent during the production start-up
evaluation specified in Section 39-10.02A, "Production Start-Up Evaluation," of this Section 11-1 or after production start-up
evaluation and before the first day of regular production with the Engineer's approval.  The Contractor shall demonstrate that
asphalt concrete that has been produced through the plant using the modified target value for asphalt content is in
conformance with this Section 11-1 by submitting test results for samples obtained from the first 500 tonnes of production.
Stability and percent air voids shall be determined using 3 briquettes constructed from a single sample taken from 4 locations
across the mat in conformance with the requirements of California Test 125.
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Changes from one mix design to another shall not be made during the progress of the work, unless approved by the
Engineer.  Changes in asphalt content, other than those allowed during the start-up evaluation process, or in aggregate
grading target values shall be considered to be a change in the asphalt concrete mixture and shall require a new mix design
proposal.  Changes in the asphalt content or aggregate grading target values approved by the Engineer will not be applied
retroactively for acceptance or payment.

39-2.04   PAVEMENT REINFORCING FABRIC
Pavement reinforcing fabric shall conform to the provisions in Section 88, "Engineering Fabrics," of the Standard

Specifications and these special provisions.

39-3   ASPHALT CONCRETE MIX DESIGN PROPOSAL AND REVIEW

39-3.01   CONTRACTOR MIX DESIGN PROPOSAL
The Contractor shall submit for the Engineer's review a proposed asphalt concrete mix design for each asphalt concrete

mixture to be used at least 14 days prior to production of that asphalt concrete mixture.  The asphalt concrete mix design shall
be prepared by a laboratory (or laboratories) whose proficiency has been reviewed and qualified in conformance with the
Department's Quality Assurance Program.  Aggregate quality and asphalt concrete mix design test results shall be no more
than one year old when production of the asphalt concrete mixture starts.  For projects of more than one year's duration,
asphalt concrete may be produced using the asphalt concrete mix design that was reviewed and accepted at the start of the
project provided the asphalt concrete mixture continues to conform to the provisions of this Section 11-1, "Quality
Control / Quality Assurance."

The Contractor shall submit a mix design letter that indicates the target values proposed for gradation, asphalt content,
and percent air voids.  This submittal shall include test results for aggregate and asphalt mixture quality; plots of the
combined gradings showing the production tolerances; plots of unit weight, stability, and percent air voids versus asphalt
content for the asphalt contents considered in the design process.  In addition, this submittal shall include test results for
stability, percent air voids, and swell for 3 briquettes constructed using the submitted aggregate and asphalt blended at the
proposed target values for each asphalt concrete mixture to be used.

The Contractor shall submit the following for each asphalt concrete mixture proposed:

A. Aggregate and mineral filler:

1. Target values for percent passing each sieve size for the aggregate blend;
2. Results of tests for aggregate quality requirements;
3. Source of each aggregate to be used including producer, location, and California Mine Identification number;
4. Percentage of each aggregate stockpile, cold feed or hot bin to be used;
5. Gradation of each aggregate stockpile, cold feed or hot bin to be used; and
6. Samples that are representative of the aggregate to be used.  Minimum sample sizes shall be as follows:

60 kg of each coarse aggregate;
40 kg of each fine aggregate; and
5 kg of each supplemental fine aggregate.

B. Asphalt binder:

1. Asphalt binder source and target value;
2. Four one-liter samples of the asphalt binder;
3. Results of the asphalt binder quality tests conforming to the provisions in Section 92, "Asphalts," of the

Standard Specifications; and
4. Material Safety Data Sheets.

C. Antistrip additives, when applicable:

1. A 5-kg sample of the dry additive or a one-liter sample of the liquid antistrip additive, including name of
product, manufacturer, manufacturer's designation and proposed rate, location, and method of addition; and

2. Material Safety Data Sheets.

The proposed asphalt concrete mix design submittal will be considered complete only when the mix design letter, test
results, plots, and samples have been received by the Engineer.
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39-3.02   ENGINEER REVIEW OF ASPHALT CONCRETE MIX DESIGN
The Engineer will review the proposed aggregate and asphalt concrete mixture for conformance with this Section 11-1,

"Quality Control / Quality Assurance."  The proposed asphalt concrete mixture will be reviewed at the proposed target values
for aggregate grading and asphalt content.  The Engineer will have 14 days to review each submittal of a proposed mix
design.  Production of asphalt concrete shall not begin until written notification has been received from the Engineer that the
aggregates and proposed mix design meet the quality requirements of this Section 11-1.

The Engineer will reject a proposed asphalt concrete mixture that, during review, fails to meet the quality requirements
of Table 39-2, "Aggregate Quality Requirements," and Table 39-3, "Asphalt Concrete Mixture Requirements," of this
Section 11-1.  The Contractor shall resubmit a mix design letter providing new test results, plots, and material samples.

Disagreements in mix design review shall be resolved in conformance with Section 39-6, "Dispute Resolution," of this
Section 11-1.  The Contractor shall use a mix design on the project only after the Engineer concurs that the aggregate and
asphalt concrete represented by the proposed mix design conforms to the provisions of this Section 11-1.

The Engineer will review one proposed asphalt concrete mix design for each asphalt concrete type and aggregate size
from each plant proposed for use on this project at the State's expense.  Costs for additional reviews due to failure to conform
to the quality requirements of this Section 11-1 and for reviewing other proposed asphalt concrete mix designs will be
deducted from moneys due or to become due the Contractor.  The cost for each review will be $1,500.  Costs for reviewing
changes in a mix design that are initiated by the Engineer will be waived.  Contractor's retesting due to errors in the
Engineer's testing will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.  Costs for
reviewing mix designs not used in this project will be deducted from moneys due or to become due the Contractor.
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39-4   CONTRACTOR QUALITY CONTROL

39-4.01   GENERAL
The Contractor shall be responsible for the quality of the asphalt concrete entering into the work and of the work

performed.  In addition, the Contractor shall be responsible for the quality of asphalt concrete or ingredients procured from
subcontractors or vendors.  A quality control system shall be established, maintained, and modified, if needed, that will
provide assurance that materials and completed work conform to contract requirements.

At least 14 days prior to the start of production of asphalt concrete, the Contractor shall submit a written Quality Control
Plan.  At the request of the Engineer or the Contractor, the Contractor shall discuss the Quality Control Plan with the
Engineer.

39-4.02   QUALITY CONTROL PLAN
The Quality Control Plan shall describe the organization and procedures that will be used to administer the quality

control system including the procedures used to control the production process, the procedures used to determine when
changes to the production process are needed, and the procedures proposed to be used to implement the required changes.
The Quality Control Plan shall meet the minimum standards set forth in the Department's "Manual for Quality Control and
Quality Assurance for Asphalt Concrete," available as specified in "Asphalt Concrete" in Section 10-1, "General," of these
special provisions.

Asphalt concrete production and placement shall not begin until the Quality Control Plan has been approved by the
Engineer.  Approval of the Quality Control Plan does not imply a warranty by the Engineer that adherence to the plan will
result in  production of asphalt concrete that complies with this Section 11-1.  It shall remain the responsibility of the
Contractor to demonstrate such compliance.

The Quality Control Plan shall include the name and qualifications of a Quality Control Manager.  The Quality Control
Manager shall be responsible for the administration of the Quality Control Plan, including compliance with the plan and plan
modifications.  The Quality Control Manager shall be responsible to the Contractor, shall have the authority to make
decisions concerning quality of the work or product, and shall be available to the project within less than 3 hours during
paving.  Except in cases of emergency and with the approval of the Engineer, the Quality Control Manager cannot be a
foreman, member of the production or paving crew, an inspector or tester on this project during pavement production and
placement.

The Quality Control Plan shall identify personnel, equipment and documentation required for a complete inspection,
sampling and testing program.  The Quality Control Plan shall include, but not be limited to, a list of inspectors, samplers and
testers, their duties, their certifications if required, and their experience if no certification is required.  It shall also list the
name and location of laboratories that shall be providing information to the Engineer, the testers who conducted the tests and
their certifications and the name of the Laboratory Quality Control Manager responsible for oversight of the testing program.
It shall also show examples of the test result forms (if different from those in the Department's "Manual for Quality Control
and Quality Assurance for Asphalt Concrete"), the roadway and plant inspection forms, the Quality Control Manager's daily
summary form, and the compliance charts.  It shall include the method by which random sampling shall be determined, a list
of the testing and sampling equipment to be used and the current calibration dates and calibration charts, and copies of
nuclear gauge licenses.

The Quality Control Plan shall include the name and certification of a testing consultant to be an Independent Third
Party in dispute resolution.  By mutual agreement during dispute resolution, the Independent Third Party may be a District
Independent Assurance Sampler and Tester, the testing consultant or both.  The proficiency of the testing consultant shall be
reviewed and certified in conformance with the requirements of the Department's Quality Assurance Program before the test
consultant participates in dispute resolution.  Attention is directed to Section 39-6, "Dispute Resolution," of this Section 11-1.

The Quality Control Plan may be modified as work progresses.  A supplement shall be submitted whenever there are
changes to quality control procedures or personnel.  Asphalt concrete production and placement shall not resume or continue
until revisions to the Quality Control Plan or quality control personnel have been approved by the Engineer.

39-4.03   CONTRACTOR QUALITY CONTROL INSPECTION, SAMPLING, AND TESTING
The Contractor shall perform process and quality control sampling and testing, provide inspection, and exercise

management control to ensure that asphalt concrete production and placement conforms to the provisions of this
Section 11-1.  Staffing for process and quality control shall meet the minimum requirements outlined in the Department's
"Manual for Quality Control and Quality Assurance for Asphalt Concrete."

Process and quality control, sampling, testing, and inspection shall be provided during the asphalt concrete work.
Sampling, testing, and inspection shall be performed at a rate sufficient to ensure that asphalt concrete conforms to the
provisions of this Section 11-1.
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A roadway inspector shall be provided while asphalt concrete paving operations are in progress.  The roadway inspector
shall ensure that asphalt concrete placement conforms to industry standards and to the spreading, compacting, and finishing
requirements of this Section 11-1, "Quality Control / Quality Assurance."  Plant inspection shall be performed as necessary to
maintain control of the asphalt concrete production.

Minimum sampling and testing requirements for process and quality control are specified in Table 39-4, "Minimum
Process Control Requirements," and Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1.  Sampling
shall be statistically based and random.

During production start-up evaluation, the Contractor shall sample and test in conformance with the provisions in
Section 39-10.02A, "Production Start-Up Evaluation," of this Section 11-1.

A testing laboratory and personnel shall be provided for the performance of process and quality control testing.  The
Engineer shall have unrestricted access to mix design, sampling, and testing.

The proficiency of testing laboratories and sampling and testing personnel shall be reviewed, qualified, and certified by
the Department's Independent Assurance Sampler and Tester before providing services to the project.  Inspectors shall meet
the standards set forth in the Department's "Manual for Quality Control and Quality Assurance for Asphalt Concrete."

39-4.04   CONTRACTOR PROCESS CONTROL
Process control sampling and testing shall be performed and control shall be exercised to ensure that asphalt concrete

production conforms with this Section 11-1.
Minimum process control sampling and testing shall be performed in compliance with the following:

Table 39-4 - MINIMUM PROCESS CONTROL REQUIREMENTS

Quality
Characteristic

Action
Limit

California
Test

Minimum
Sampling and

Testing
Frequency

Point of
Sampling ‡

Reporting
Time

Allowance

217 One sample per
2500 tonnes

Sand
Equivalent

(Min)

47 (Type A)
42 (Type B)

(Reported value
shall be the

average of 3)1

Not less than
one sample per

2 days

Batch plant -
from hot bins.
Drum plant -

from cold feed.

24 hours

Stability 37 (Type A)
35 (Type B)

3662 See Note 4 Mat behind
paver

48 hours

(Reported value
shall be the

average of 3)1,3,5

Not less than
one sample per

5 days
Notes:
‡ In conformance with the requirements of California Test 125.
1. Samples used for the 3 tests to be averaged shall be from a single split sample.
2. Reheat for sample preparation shall be 2 hours maximum.

Do not place sample or briquette in oven for 15-hour cure.
3. Briquettes shall be fabricated from a single, combined sample obtained from at least 4 locations

across the mat behind the paver in conformance with the requirements of California Test 125.
If the range of stability for the three briquettes is more than 12 points, the samples shall be
discarded and new samples shall be obtained before the end of the following shift of paving and
tested in conformance with the requirements of Table 39-3, "Asphalt Concrete Mixture
Requirements."

4. Asphalt concrete will be sampled and tested each of the first 5 days of production and may be
decreased to one for each 5 days thereafter unless stability falls below the action limit.
When stability falls below the action limit, sampling will be increased to one sample for each
of the first 5 days of production and may be decreased to one for each 5 days thereafter.
The sequence of the first 5 test results shall not be broken by more than 7 days of suspended
operations.

5. During production start-up evaluation, a correlation factor for cured vs. uncured specimens shall
be established in conformance with the requirements of Section 39-10.02A, "Production
Start-Up Evaluation."

The process control test results shall be plotted on specification compliance charts indicating the action limits for the
quality characteristic.  When one test result falls below the action limit for an individual measurement, the Contractor shall



Contract No.  02-310404
230

notify the Engineer, take corrective action, and sample and test within the next 500 tonnes of production.  When 2
consecutive test results for an individual characteristic fall below the action limit, the asphalt concrete represented by the 2
tests shall be considered not in compliance.  When 2 consecutive test results for an individual characteristic fall below the
action limit, the Contractor shall suspend production, notify the Engineer, and take corrective action.  With the approval of
the Engineer, up to 1000 tonnes of asphalt concrete may be placed to demonstrate that the asphalt concrete is once again in
compliance with the provisions of this Section 11-1.  Production shall begin only after the Engineer has received test results
confirming compliance.

Asphalt concrete that has 2 consecutive stability test results less than or equal to 26 for Type A asphalt concrete or less
than or equal to 24 for Type B asphalt concrete shall be removed at the Contractor's expense.  Asphalt concrete placed to
demonstrate compliance that does not meet the provisions of this Section 11-1 shall be removed at the Contractor's expense.

39-4.05   CONTRACTOR QUALITY CONTROL
Quality control, sampling, testing, and inspection shall be provided during asphalt concrete work.  Sampling, testing, and

inspection shall be performed at a rate sufficient to ensure that the asphalt concrete product conforms to the requirements in
this Section 11-1.  Sampling for testing to be reported to the Engineer shall be performed at the minimum frequency specified
in Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1, "Quality Control / Quality Assurance."

Quality control samples of aggregates and asphalt concrete mixture shall be obtained and split.  One split portion of each
sample shall be used for quality control testing and the other portion shall be reserved for possible retest during dispute
resolution, in conformance with Section 39-6, "Dispute Resolution," of this Section 11-1.  Quality control samples shall be
stored in a location listed in the Quality Control Plan until disposal has been approved by the Engineer.

The Contractor shall obtain a one-liter sample of the asphalt binder in conformance with Section 39-7.01C, "Asphalt
Binder Storage," of this Section 11-1 for each day of asphalt concrete production.  The sample containers shall be labeled as
shown in the "Manual for Quality Control and Quality Assurance for Asphalt Concrete" and shall be sent by the Contractor to
the Transportation Laboratory on a weekly basis, except for modified asphalts that shall be shipped daily.  A copy of the
transmittal form shall be attached to the daily report of inspection.

When test results for a single quality characteristic deviate beyond the limits specified in Table 39-9, "Minimum Quality
Control Requirements," of this Section 11-1 the Contractor shall take corrective action and shall bring the asphalt concrete
within the specification limits.  The corrective action taken shall be documented in the records of inspection in conformance
with Section 39-4.06B, "Records of Inspection and Testing," of this Section 11-1.  When a single quality characteristic
deviates 3 consecutive times beyond the limits specified in Table 39-9, "Minimum Quality Control Test Requirements," of
this Section 11-1, the Contractor shall suspend production, shall notify the Engineer, and shall take corrective action.  With
the approval of the Engineer, up to 1000 tonnes of asphalt concrete may be placed and the requirements of
Section 39-10.02A, "Production Start-Up Evaluation," of this Section 11-1 shall be used to demonstrate that the asphalt
concrete is once again in compliance with this Section 11-1.  Production of asphalt concrete shall start only after the Engineer
has received test results confirming compliance.  When an individual quality characteristic deviates 3 consecutive times
beyond the specification limits and production of asphalt concrete has been suspended, the lot shall be terminated.

If an ignition oven is used for asphalt content in conformance with the requirements of California Test 382, gradations of
the remaining aggregates shall be provided for each 5000 tonnes of production.  Testing of the aggregates shall be in
conformance with the requirements of California Test 202, Sections F and G, "Sieve Analysis of Fine and Coarse
Aggregates."  Test results from these gradings shall be provided prior to completion of the project.  Gradings from the
aggregates recovered from the ignition oven will not be used in the statistical analysis for quality or for pay.  Payment for
these gradings will be made as extra work as provided in Section 4-1.03D of the Standard Specifications at the rate of $150
per test result for the cost of the additional testing.

39-4.06   CHARTS AND RECORDS
The Contractor shall record sampling and testing results for both process control and for quality control on forms as

provided in the Department's "Manual for Quality Control and Quality Assurance for Asphalt Concrete" or on forms
approved by the Engineer.  Complete testing records shall be maintained and posted in the Contractor's laboratory.  Models
of forms that are different from those in the Department's "Manual for Quality Control and Quality Assurance for Asphalt
Concrete," locations of postings, and times and means of submissions shall be provided in the Quality Control Plan.

For every 5000 tonnes of asphalt concrete produced, the Contractor shall provide an electronic copy of the process and
quality control test results using the Department's statistical evaluation program "ACPay" available as specified in "Asphalt
Concrete" in Section 10-1, "General," of these special provisions.

Compliance charts and inspection and testing records, except stability test results used for process control, shall be
submitted within 24 hours after completion of that shift of asphalt concrete production.  If the record is incomplete or in
error, a copy of the record will be returned with the deficiencies noted by the Engineer. The Contractor shall correct
deficiencies and return the updated record by the start of the following working day.  When errors or omissions in the
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inspection or testing records repeatedly occur, asphalt concrete production and placement shall be suspended and the
procedures by which the records are produced shall be corrected before production and placement will be restarted.

39-4.06A   Compliance Charts
The Contractor shall develop and maintain time linear specification compliance charts.  The compliance charts shall

identify the project, test number, test parameter, applicable upper and lower specification limits, and test results.
Compliance charts shall be kept current and shall be posted at a location designated in the Quality Control Plan.

Compliance charts shall be updated each day of asphalt concrete production, and up-to-date copies shall be included in the
submittals to the Engineer of each day's test results.

39-4.06B   Records of Inspection and Testing
For each day of asphalt concrete production, the Contractor shall prepare an "Asphalt Concrete Construction Daily

Record of Inspection," on forms provided in the Department's "Manual for Quality Control and Quality Assurance for
Asphalt Concrete."  A form shall be submitted for inspection at the plant and at the roadway.

For each day of asphalt concrete production, the Contractor shall prepare an "Asphalt Concrete Inspection and Testing
Summary" on a form provided in the Department's "Manual for Quality Control and Quality Assurance for Asphalt
Concrete."  Plant and roadway inspection forms documenting the day's plant production and roadway placement shall be
completed.  Deviations from the specifications or the Contractor's regular practice shall be listed and explained. Individual
inspection forms shall be signed by the inspector and initialed by the Quality Control Manager and attached to the summary
at submittal.  Test forms documenting test results shall be complete, signed by the tester, checked and initialed by the Quality
Control Manager, and attached to the summary at submittal.  Sampling and testing data and calculations that support a test
result shall be made available to the Engineer within 48 hours when requested.

The "Asphalt Concrete Inspection and Testing Summary" shall include the following certification signed by the Quality
Control Manager:

It is hereby certified that the information contained in this record is accurate, and that information, tests or
calculations documented herein comply with the requirements of the contract and the standards set forth in the
testing procedures.  Exceptions to this certification are documented as a part of this record.

39-5   ENGINEER QUALITY ASSURANCE

39-5.01   GENERAL
The Engineer will assure conformance to contract specifications by review of the Contractor's mix design proposal, by

inspection of the Contractor's procedures, by oversight of the Contractor's  quality control inspection and records, by splitting
and testing samples with the Contractor during evaluation of the plant production start-up and the nuclear density test strip,
and by independent verification sampling and testing of the asphalt concrete and aggregates during asphalt concrete
production.

The Contractor may witness assurance sampling and testing.  However, the Engineer will not be required to notify the
Contractor of anticipated sampling schedules or locations and will not delay sampling or testing if the Contractor is unable to
attend.  The Contractor shall not use samples taken for assurance testing for testing and submittal as a quality control test
result.

The Engineer will provide the Contractor with copies of the assurance test results not more than 2 working days after
receipt of the results.  Sampling and testing data and calculations that support a test result shall be made available to the
Contractor within 48 hours when requested.

The Engineer may test the asphalt, aggregates or asphalt concrete mixture to determine conformance with this
Section 11-1, "Quality Control / Quality Assurance," whenever an asphalt concrete mixture or ingredient appears defective or
inconsistent or whenever a test result indicates a change in the characteristics of the asphalt concrete mixture or an ingredient.
Asphalt, aggregates or asphalt concrete that does not conform with this Section 11-1 will be rejected in conformance with
Section 39-11, "Acceptance of Work," of this Section 11-1.

The Contractor, when directed by the Engineer, shall obtain representative samples of the asphalt concrete mixture or
ingredients that appear defective or inconsistent.  The samples shall be split into 4 portions.  The Contractor shall retain 1
portion for testing if the Contractor chooses and 3 portions shall be delivered to the Engineer.  The asphalt concrete or
ingredient need not be sampled if the Contractor elects to remove and replace the asphalt concrete, at the Contractor's
expense, or if the Contractor uses a method of correcting the situation that has been approved by the Engineer.  Test results
from these additional samples shall not be used as a basis for a calculated pay factor.
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39-5.02   SAMPLING AND TESTING FOR VERIFICATION
Independent of the Contractor's quality control testing, the Engineer will obtain random samples of the aggregate and

asphalt concrete mixture and test for in-place density.
Samples of aggregates and asphalt concrete will be obtained during asphalt concrete production and placement, and will

be split into at least 4 portions.  One of the split portions will be tested by the Engineer and used to verify quality control test
results, one portion will be provided to the Contractor, and 2 portions will be reserved and stored for testing in conformance
with the provisions in Section 39-6, "Dispute Resolution," of this Section 11-1.  When verifying the relative compaction, the
Engineer will obtain a sample of a sample of asphalt concrete from the mat behind the paver, will split the sample and
apportion the sample as described above, and will test the sample for test maximum density.

The Engineer will test for material quality characteristics specified in Table 39-9, "Minimum Quality Control
Requirements," of this Section 11-1.  Verification tests will be at a frequency of not less than 10 percent of the minimum
quality control sampling and testing frequency and will be performed in conformance with the test methods specified in
Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1.  Verification tests will be performed using the
same test methods used for quality control testing.

During the Engineer's verification of the relative compaction, the Engineer will determine the location of 500 tonnes of
asphalt concrete to be tested using a random number, will obtain an asphalt concrete sample from within this location for
determination of the test maximum density, and will determine the relative compaction of the in-place asphalt concrete as
specified in California Test 375.  The Contractor shall obtain one of the split samples of asphalt concrete for determination of
test maximum density and shall determine the relative compaction of the 500 tonnes of asphalt tested by the Engineer using
the same testing sites determined by the Engineer.  The results of this common testing will be compared to the allowable
testing difference defined in Table 39-6, "Allowable Testing Differences," of this Section 11-1.  If the test maximum density
or the relative compaction does not comply with the allowable testing difference, then the Engineer and Contractor will use
the first 500 tonnes of the next day's production to re-correlate the nuclear gauges used in testing as defined by California
Test 375.

During production start-up evaluation, the Engineer will witness the sampling of asphalt concrete and aggregates and
will perform tests on the materials in conformance with Section 39-10.02A, "Production Start-Up Evaluation," of this
Section 11-1.

39-5.03   VERIFICATION
The Engineer will determine the acceptability of the quality control test results by using the t-test for sample means to

test whether or not the means of the quality control test results and verification test results are within an allowable testing
difference.  Quality control test results and verification test results for each indexed quality characteristic will be used in the
verification process.

The t-value of the group of test data to be verified is computed as follows:

t =
Xc − Xv

Sp
1
nc

+
1
nv

a n d Sp
2 = 

Sc
2 (nc - 1) +  Sv

2 (nv - 1)
nc +  nv - 2  

where:
nc = Number of Contractor's quality control tests (minimum of 2 required)
nv = Number of Verification tests (minimum of 1 required)
X c = Mean of the Contractor's quality control tests
X v = Mean of the Verification tests
Sp = Pooled standard deviation

(When nv = 1, Sp = Sc)
Sc = Standard deviation of the Contractor's quality control tests
Sv = Standard deviation of the Verification tests (when nv > 1)

The comparison of quality control test results and verification test results will be considered at a level of significance,
α = 0.01.  Compute t using the equation above and compare to the critical t-value, tcrit , from the following table:
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Table 39-5 - CRITICAL t-VALUE FOR VERIFICATION OF QUALITY CONTROL TESTING
degrees of freedom

(nc+nv-2)
tcrit

(for α = 0.01)
degrees of freedom

(nc+nv-2)
tcrit

(for α = 0.01)
1 63.657 18 2.878
2 9.925 19 2.861
3 5.841 20 2.845
4 4.604 21 2.831
5 4.032 22 2.819
6 3.707 23 2.807
7 3.499 24 2.797
8 3.355 25 2.787
9 3.250 26 2.779

10 3.169 27 2.771
11 3.106 28 2.763
12 3.055 29 2.756
13 3.012 30 2.750
14 2.977 40 2.704
15 2.947 60 2.660
16 2.921 120 2.617
17 2.898 ∞ 2.576

Quality control test results are verified if the t-value computed is less than or equal to tcrit (t ≤ tcrit), and the difference
between the means of the quality control test results and verification test results are within an allowable testing difference.
Quality control test results are not verified if the t-value computed is greater than tcrit (t > tcrit), and the difference between the
means exceeds the allowable testing difference.  The allowable testing difference shall be as follows:

Table 39-6 - ALLOWABLE TESTING DIFFERENCE

Quality
California

Test
Allowable

Testing Difference
Sand Equivalent (min.) 217 8
Hveem Stabilometer Value (min.) 366 10
Percent Air Voids 367 1.5
Asphalt Content 379 or 382 0.3%
Gradation
19 or 12.5 mm
9.5 mm
4.75 mm
2.36 mm
600 µm
75 µm

202
2
4
3
2
2

1.0
Relative Compaction

Test Maximum Density
375 0.8%

0.03 g/cc

If quality control test results are not verified, the Contractor will be notified of the difference.  The Engineer will sample
asphalt concrete production at a more frequent interval.  Resolution of the problem shall be in conformance with the
provisions in Section 39-6, "Dispute Resolution," of this Section 11-1.

39-6   DISPUTE RESOLUTION

39-6.01   GENERAL
The Contractor and the Engineer shall work together to avoid potential conflicts and to resolve differences that may arise

from a disagreement regarding test result comparisons.
Should the results of the testing fail to meet the criteria of the stage at which the disagreement arose, production shall be

suspended.  Production shall not start or resume nor shall asphalt concrete be accepted until the differences have been
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resolved and the Engineer is assured that the asphalt concrete conforms to this Section 11-1, "Quality Control / Quality
Assurance."

When the Engineer and the Contractor, together or separately, are unable to determine the source of error, an
Independent Third Party shall act as witness and referee.

In disagreements, if the Engineer's testing process meets the requirements of this Section 11-1, costs related to the review
shall be borne by the Contractor.  The Contractor's sampling and testing program shall be modified as necessary.  New test
results shall be submitted to the Engineer.  Test results judged to be in error shall be removed from consideration and the new
test results shall be substituted.  If split samples are not available and retesting is not possible, that portion of the asphalt
concrete produced or placed prior to and during the disagreement will be evaluated based on the results of the Engineer's
verification test results.

In disagreements, if the Engineer's testing process fails to meet the requirements of this Section 11-1, costs related to the
review shall be borne by the State.  The Engineer's sampling and testing program will be modified as necessary.  Test results
judged to be in error shall be removed from consideration and the new test results shall be substituted.  Contractor's retesting
due to errors in the Engineer's testing will be paid for as extra work as provided in Section 4-1.03D of the Standard
Specifications.  If, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by
reason of delays or errors in the Engineer's testing, the delay will be considered a right of way delay as provided in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

In disagreements, if both the Contractor's and the Engineer's testing processes have failed to meet the requirements of
this Section 11-1 or if the cause cannot be determined, each party will bear the costs related to their own review.  When
appropriate, the Contractor's and the Engineer's sampling and testing programs shall be modified as necessary, split samples
of the Contractor's quality control samples or the Engineer's verification samples shall be retested, and the new quality
control test results shall be submitted to the Engineer.  Test results judged to be in error shall be removed from consideration
and the new test results shall be substituted.  If split samples of aggregates or asphalt concrete mixture from the Contractor's
testing are not available where retesting is required, that portion of the asphalt concrete produced prior to and during the
disagreement will be evaluated based on the results of the Engineer's verification test results.

39-6.02   DURING THE ASPHALT CONCRETE MIX DESIGN REVIEW
During the asphalt concrete mix design review, if the Engineer's review does not confirm that one or more of the

aggregate or the asphalt concrete mixture qualities comply with this Section 11-1, "Quality Control / Quality Assurance,"
both parties will review their sampling, testing, and test results and shall share their findings.  Testers and laboratories shall
be made available for witnessing.  Calculations and test results shall be made available for review.  If an error in the
Contractor's testing is detected during this review, the Contractor shall, as is appropriate, recalculate or retest.  The new test
results shall be submitted to the Engineer.  If an error in the Engineer's testing is detected, the Engineer will, as is appropriate,
recalculate or retest.

If the Contractor's and Engineer's review does not reveal the source of conflict, the Contractor's and the Engineer's
sampling and testing processes shall be witnessed by the Independent Third Party.  Testing to resolve the dispute in results
for the mix design shall be performed using samples that were obtained and split while being witnessed by the Independent
Third Party.  Review of sample preparation and testing will be performed at both the Contractor's and the Engineer's
laboratory on a portion of the split material while being witnessed by the Independent Third Party.  The resulting mix design
shall be used for production.

39-6.03   DURING THE PRODUCTION START-UP EVALUATION
When the Contractor's and Engineer's test results during production start-up fail to meet the provisions in

Section 39-10.02, "Production Start-Up Evaluation and Nuclear Density Test Strips," both parties will review their sampling,
testing, and test results, and shall share their findings.  Testers and laboratories shall be made available for witnessing.
Calculations and test results shall be made available for review.  If an error in the Contractor's testing is detected during this
review, the Contractor shall, as is appropriate, recalculate or retest.  The new test results shall be submitted to the Engineer.
If an error in the Engineer's testing is detected, the Engineer will, as is appropriate, recalculate or retest.

If the Contractor's and the Engineer's review does not resolve the differences, the Contractor's and the Engineer's testing
processes shall be witnessed by the Independent Third Party using the 2 remaining portions of the split samples.  If necessary,
a 250-tonne to 500-tonne quantity of asphalt concrete shall be placed at a location agreed to by the Engineer to provide
asphalt concrete and ingredients for sampling and testing for the Independent Third Party review.

If an error in the Contractor's testing is detected by the Independent Third Party, the Contractor shall take corrective
action and, as appropriate, recalculate or retest the split portion of the trial quantity of asphalt concrete in question.  The new
test results shall be submitted to the Engineer.  If an error in the Engineer's testing is detected by the Independent Third Party,
the Engineer will take corrective action and, as appropriate, recalculate or retest the split portion of the first trial quantity.
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Production shall not start nor shall asphalt concrete be accepted until the differences have been resolved and the test
results meet the provisions in Section 39-10.02, "Production Start-Up Evaluation and Nuclear Density Test Strips," of this
Section 11-1.

39-6.04   DURING PRODUCTION
When it is determined that the quality control test results could not be verified, both parties will review their sampling,

testing, and test results, and shall share their findings.  Testers and laboratories will be made available for witnessing.
Calculations and results will be made available for review.

If an error in the quality control sampling or testing is detected during the Contractor's or the Engineer's review, the
Contractor shall either recalculate or, if appropriate, retest using the reserved split portions of the quality control samples.
These new test results shall be submitted to the Engineer.  If an error in the verification sampling or testing is detected, the
Engineer will recalculate or, if appropriate, retest using a reserved split portion of the verification samples.  Using the new
test results, the Engineer will repeat the calculation of the t-test and will determine if the means of the quality control tests
and the verification test results are within the allowable testing difference as specified in Section 39-5.03, "Verification," of
this Section 11-1.

When the verification test results do not verify the quality control test results 3 consecutive times, both the Contractor's
and the Engineer's testers shall be witnessed by the Independent Third Party while sampling, splitting, and testing samples
from the production unit or from the mat .  The Contractor may produce and place up to 1000 tonnes of asphalt concrete to
provide materials and sampling opportunities.  Production and placement of asphalt concrete will be suspended until the
Independent Third Party has completed the review of the Contractor's and the Engineer's sampling and testing and resolved
the differences.

If an error in the Contractor's testing is detected by the Independent Third Party, the Contractor shall take corrective
action and, as appropriate, recalculate or retest the split portion of the quality control samples.  The new test results shall be
submitted to the Engineer.  If an error in the Engineer's testing is detected by the Independent Third Party, the Engineer will
take corrective action and, as appropriate, recalculate or retest a split portion of the verification samples.  When the error has
been detected and corrected, production shall resume and the services of the Independent Third Party will be discontinued.

If a problem is not identified during the Independent Third Party review, the Independent Third Party shall be retained
for the duration of the project or until a problem has been identified.  Until all asphalt concrete has been produced and placed,
the Contractor shall sample and split quality control samples in the presence of the Independent Third Party.  One portion of
each sample shall be tested by the Contractor in conformance with the intervals specified in Table 39-9, "Minimum Quality
Control Requirements," of this Section 11-1, and the other portion shall be delivered to the Engineer by the Independent
Third Party.  The Engineer will test at least one of every 5 of the split samples for verification purposes.  A new lot will be
designated for asphalt concrete produced since the Independent Third Party was consulted.  The pay factor for this lot will be
determined in conformance with Section 39-11.02, "Statistical Evaluation and Determination of Pay Factor," of this
Section 11-1 with the exception that both the Contractor's quality control test results and the Engineer's verification test
results will be combined and will be the basis for acceptance of that portion of the work.  The pay factor for the lot of asphalt
concrete which brought about the dispute resolution shall be determined in conformance with Section 39-11.02, "Statistical
Evaluation and Determination of Pay Factor," of this Section 11-1 with the exception that both the Contractor's quality
control test results and the Engineer's verification test results will be combined and will be the basis for acceptance of that
portion of the work.

39-7   STORING, PROPORTIONING AND MIXING MATERIALS

39-7.01   STORAGE
The Contractor shall store the aggregate for asphalt concrete so that separately sized aggregates will not be intermingled

and shall store asphalt binder so that different grades of asphalt will not be intermingled.  Aggregate that has been
intermingled with aggregate of another size shall be removed by the Contractor and replaced with aggregate of specified
grading.

When the Contractor adds supplemental fine aggregate, each supplemental fine aggregate used shall be stored separately
and kept thoroughly dry.

The measurement and storage provisions of this Section shall not apply to the dust collected in skimmers and expansion
chambers (knock-out boxes) or to the dust collected in centrifugal (cyclone) collectors.  Dust from these collectors may be
returned to the aggregate without being measured or stored separately, provided the dust is returned uniformly at a point in
advance of the sampling device in batch-mixing plants or is returned at or before mixing in continuous mixing plants.

Aggregate and asphalt binder shall be stored in conformance with the following requirements.
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39-7.01A   Aggregate Cold Storage
Material shall be fed from storage with a mechanical feeder.  Before being fed to the drier, aggregate shall be separated

into 3 or more sizes and stored separately.

39-7.01B   Aggregate Hot Storage
Aggregate for asphalt concrete to be mixed in batch mixing plants shall be stored, after being dried, in conformance with

the following requirements:

1. Aggregates for asphalt concrete shall be separated into 3 or more sizes.
2. After the aggregate is separated, each size shall be stored in a separate bin, and shall be recombined in conformance

with the provisions in Section 39-7.03A, "Proportioning for Batch Mixing," of this Section 11-1 in order to conform
to the gradings specified in Section 39-2, "Materials," of this Section 11-1.  Storage bins shall be provided with
chutes to prevent overflow into adjacent bins.

39-7.01C   Asphalt Binder Storage
Asphalt to be used as a binder for asphalt concrete shall be stored in heated tanks.
A suitable sampling device shall be provided in asphalt feed lines connecting plant storage tanks to the asphalt weighing

system or spray bar.  The sampling device shall consist of a valve with a nominal diameter between 10 mm and 20 mm,
constructed in such a manner that a one-liter sample may be slowly withdrawn during plant operations.  The valve shall be
maintained in good condition and, if the valve fails to function properly, the valve shall be replaced.  The sampling device
shall be readily accessible and in an area free of dangerous obstructions and shall be between 600 mm and 750 mm above the
platform.  A drainage receptacle shall be provided for flushing the device prior to sampling.

The discharge end of the asphalt binder circulating pipe shall be maintained below the surface of the asphalt binder in the
storage tank to prevent discharging hot asphalt binder into open air.

A temperature sensing device shall be installed in the asphalt feed line.  The device shall measure the temperature of the
asphalt and shall be accurate to 5˚C increments.  An automatic, continuous recording device shall be provided and used to
maintain accurate records of the asphalt temperature during production.  Where the plant controller has the capability of
capturing production data electronically, including ingredient temperatures, and when this data represents the temperature at
the time of production and is captured at intervals of not greater than 5 minutes, this process will be considered to be
continuous recording.  Captured data shall be retained for the duration of the contract and shall be submitted to the Engineer
on request.

39-7.02   DRYING
Aggregate shall be fed directly to a drier-drum mixer or to a drier at a uniform rate.
Aggregate shall be dried such that, at the time of spreading, the moisture content of the completed asphalt concrete

mixture shall not exceed 1.0 percent and the minimum and maximum asphalt concrete mixture temperatures are not
exceeded.  Moisture content will be determined in conformity with the requirements of California Test 370.

The drier or drier-drum mixer shall be provided with a device that senses the temperature of the material leaving the drier
or the drier-drum mixer.  The temperature-sensing device shall be accurate to the nearest 5˚C.  The indicator shall be located
and maintained at the point where the proportioning operations are controlled.  An automatic continuous recording device
shall be provided and used to maintain accurate records of the temperatures during production.  Where the plant controller
has the capability of capturing production data electronically, including ingredient temperatures, and when this data
represents the temperature at the time of production and is captured at intervals of not greater than 5 minutes, this process
will be considered to be continuous recording.  Captured data shall be retained for the duration of the contract and shall be
submitted to the Engineer on request.

The burner used for heating the aggregate shall achieve complete combustion of the fuel.

39-7.03   PROPORTIONING
Proportioning shall be either by hot-feed control or cold-feed control.  Hot-feed control and cold-feed control indicate the

location of the measuring devices or controls.
The Contractor's mixing equipment shall be equipped with a suitable, safe sampling device that will provide a sample,

representative of actual production, of the aggregate being incorporated into the asphalt concrete.  The delivery point of
samples shall be safe and convenient.  When samples are taken from a location above ground level, a means shall be provided
for lowering the aggregate samples to the ground.
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39-7.03A   Proportioning for Batch Mixing
When the Contractor elects to use batch mixing equipment, each aggregate hot storage bin shall be equipped with a

sampling device that will provide a sample of the aggregate discharged into the weigh hopper.
Fine material collected in dust control systems, other than centrifugal collectors or knock-out boxes, shall be considered

to be supplemental fine aggregate.  When supplemental fine aggregate is used, it shall be proportioned by mass.
A sampling device for supplemental fine aggregate shall be installed in each feed line or surge tank preceding the weigh

hopper.

39-7.03A(1)   Batching Tolerances
Aggregate and asphalt shall be proportioned by mass as follows:

A. The zero tolerance for aggregate scales shall be 0.5-percent of the total batch mass of the aggregate.  The zero
tolerance for separate scales for weighing supplemental fine aggregate or asphalt binder shall be 0.05-percent of the
total batch mass of the aggregate.

B. Unless otherwise approved by the Engineer, the indicated mass of material drawn from storage shall not vary from
the preselected scale setting as defined by target values of the approved mix design by more than the following
percentages of the total batch mass of the aggregate:

1. Aggregate shall be within one percent, except that when supplemental fine aggregate is used and is weighed
cumulatively with the aggregate, the draft of aggregate drawn immediately before the supplemental fine
aggregate shall be within 0.5-percent.

2. Supplemental fine aggregate shall be within 0.5-percent.
3. Asphalt binder shall be within 0.1-percent.

The asphalt binder shall be measured by a tank scale.

39-7.03A(2)   Automatic Controls
Batch proportioning shall be by an automatic plant controller.  The proportioning devices shall be automatic to the extent

that the only manual operation required for proportioning materials for one batch shall be a single operation of a switch or
starter.

Proportioning devices shall be of a type in which materials discharged from the several bins are controlled by gates or by
mechanical conveyors.  The batching devices shall be so interlocked that no new batch may be started until weigh hoppers
are empty, the scales are at zero, and the discharge gates are closed.  The means of withdrawal from the bins and of discharge
from the weigh box shall be interlocked so that not more than one bin can discharge onto a given scale at one time, and so
that the weigh box cannot be tripped until the required quantity from each of the bins has been deposited therein.  In addition,
automatic proportioning devices shall be interlocked so that the weighing cycle will be interrupted whenever the amount of
material drawn from storage varies from the pre-selected amount by more than the tolerances specified in this Section 11-1.
Whenever the weighing cycle is interrupted, that specific batch shall not be used in the work unless it can be manually
adjusted to meet the specified tolerances based on the total mass of the batch.  When partial batches are batched, the interlock
tolerances, except the zero tolerance, shall apply to the total mass of aggregate in the partial batch.

Proportioning devices shall be operated so that all mass increments required for a batch are preset at the same time.
Controls shall be designed so that these settings may be changed without delay and the order of discharge from the several
bins can be changed.

Proportioning controls shall be equipped with the means for inspection of the interlock tolerance settings.  Instructions
for performing the inspection shall be available at the point of operation.

The necessary means shall be provided to check the mass of various proportioned amounts on a separate vehicle scale
located at the plant site.

39-7.03B   Proportioning for Continuous Mixing
Asphalt binder shall be introduced into the mixer through a meter conforming to the provisions in Section 9-1.01,

"Measurement of Quantities," of the Standard Specifications.  The asphalt meter shall automatically compensate for changes
in the asphalt temperature, unless the meter is the mass flow, coriolis effect, type.  The system shall be capable of varying the
rate of delivery of binder proportionate with the delivery of aggregate.  During a day's run, the temperature of asphalt binder
shall not vary more than 30˚C.  The meter and lines shall be heated and insulated.  The binder storage shall be equipped with
a device for automatic plant cut-off when the level of binder is lowered sufficiently to expose the pump suction line.

When supplemental fine aggregate is used, it shall be proportioned by a method that uniformly feeds the material within
2 percent of the required amount.  Supplemental fine aggregate shall be discharged from the proportioning device directly
into the mixer.



Contract No.  02-310404
238

The supplemental fine aggregate proportioning system shall function with a degree of accuracy such that, when operated
between 30 percent and 100 percent of maximum operating capacity, the average difference between the indicated mass of
material delivered and the actual mass delivered shall not exceed one percent of the actual mass for three individual
15-minute runs.  For the 3 individual 15-minute runs, the indicated mass of material delivered shall not vary from the actual
mass delivered by more than 2 percent of the actual mass.

The fine material collected in dust control systems may be returned to the aggregate production stream without
proportioning if returned at a rate commensurate with overall plant production, and if returned at or before the mixer.  A
return rate of less than 100 percent of the collection rate shall be metered as specified above for supplemental fine aggregate.

The asphalt feeder, each of the aggregate feeders, the supplemental fine aggregate feeder, if used, and the combined
aggregate feeder shall be equipped with devices by which the rate of feed can be determined while the plant is in full
operation.

The combined aggregate shall be weighed using a belt scale.  The belt scale shall be of such accuracy that, when the
plant is operating between 30 percent and 100 percent of belt capacity, the average difference between the indicated mass of
material delivered and the actual mass delivered shall not exceed one percent of the actual mass for three individual 3-minute
runs.  For the 3 individual 3-minute runs, the indicated mass of material delivered shall not vary from the actual mass
delivered by more than 2 percent of the actual mass.

The actual mass of material delivered for proportioning device calibrations shall be determined by a vehicle scale located
at the plant site conforming to the provisions in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.
The vehicle scale shall be error checked within 24 hours of checking the plant's proportioning devices.  The plant shall be
equipped so that this accuracy check can be made prior to the first production operation for a project and at other times when
requested by the Engineer.

The belt scale for the combined aggregate, the proportioning devices for supplemental fine aggregate, if used, and the
asphalt proportioning meter shall be interlocked so that the rates of feed of the aggregates and asphalt will be adjusted
automatically (at all production rates and production rate changes) to maintain the asphalt ratio (kilograms of asphalt per
100 kg of dry aggregate including supplemental fine aggregate, if used) designated in the mix design in conformance with the
provisions in Section 39-2.03, "Asphalt Concrete Mixture," of this Section 11-1.  The plant shall not be operated unless this
automatic system is functioning and in good working condition.

Asphalt meters and aggregate belt scales used for proportioning aggregates and asphalt shall be equipped with
rate-of-flow indicators to show the rates of delivery of asphalt and aggregate.  Meters and scales shall be equipped with
resettable totalizers so that the total amounts of asphalt and aggregate introduced into the asphalt concrete mixture can be
determined.  Rate-of-flow indicators and totalizers for like materials shall be accurate within one percent when compared
directly.  The asphalt cement totalizer shall not register when the asphalt metering system is not delivering material to the
mixer.

The bin or bins containing the fine aggregate and supplemental fine aggregate, if used, shall be equipped with vibrating
units or other equipment that will prevent hang-up of material while the plant is operating.  Each belt feeder shall be equipped
with a device to monitor the depth of aggregate between the troughing rollers.  The device for monitoring depth of aggregate
shall automatically shut down the plant whenever the depth of aggregate is less than 70 percent of the target depth.  To avoid
erroneous shut down by normal fluctuations, a delay between sensing less than 70 percent flow and shutdown of the plant
will be permitted, as determined by the Engineer, at the time of the initial California Test 109.  A second device shall be
located either in the stream of aggregate beyond the belt or where it will monitor movement of the belt by detecting
revolutions of the tail pulley on the belt feeder.  The device for monitoring no-flow or belt movement, as the case may be,
shall stop the plant automatically and immediately when there is no flow.  The plant shall not be operated unless both
low-flow and no-flow monitoring devices are in good working condition and functioning properly.

For continuous pugmill mixing plants, an aggregate sampling device that will provide a 25-kg to 40-kg sample of the
combined aggregate while the plant is in full operation shall be provided in advance of the point where the aggregate enters
the mixer.

For drier-drum mixing plants, an aggregate sampling device that will provide a 25-kg to 40-kg sample of the combined
aggregate while the plant is in full operation shall be provided in advance of the point where the aggregate enters the
drier-drum mixer.

When supplemental fine aggregate is used, a sampling device shall be installed in each feed line or surge tank preceding
the proportioning device for the supplemental fine aggregate.

39-7.04   (BLANK)

39-7.05   MIXING
Aggregate, supplemental fine aggregate, and asphalt binder shall be mixed in a batch mixer, continuous mixing pugmill

mixer, or continuous mixing drier-drum.  The charge in a batch mixer, or the rate of feed to a continuous mixer, shall not
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exceed that which will permit complete mixing of the material.  Dead areas in the mixer, in which the material does not move
or is not sufficiently agitated, shall be corrected by a reduction in the volume of material or by other adjustments.

Asphalt binder shall be at a temperature of not less than 120°C nor more than 190°C when added to the aggregate.
The temperature of the aggregate before adding the binder shall not be more than 165°C.

39-7.05A   Batch Mixing
When asphalt concrete is produced by batch mixing, the mixer shall be equipped with a sufficient number of paddles of a

type and arrangement so as to produce a properly mixed batch.
The binder shall be introduced uniformly into the mixer along the center of the mixer parallel to the mixer shafts, or by

pressure spraying.  When a pan is used, it shall be equipped with movable vanes in order that the flow of binder may be
directed across the width of the pan, as desired.  The vanes shall be equipped with a means for quick adjustment, and a
positive lock to prevent shifting.

The mixer platform shall be of ample size to provide safe and convenient access to the mixer and other equipment.  The
mixer housing and weighbox housing shall be equipped with gates of ample size to permit ready sampling of the discharge of
aggregate from each of the plant bins and from each feed line or surge tank of supplemental fine aggregate, if used.  The
Contractor shall provide a sampling device capable of delivering a representative sample of sufficient size to permit the
required tests.

The mixer shall be equipped with a timing device that will indicate by a definite audible or visual signal the expiration of
the mixing period.  The device shall measure the time of mixing within 2 seconds.

The time of mixing a batch shall begin on the charging stroke of the weighhopper dumping mechanism and shall end
when discharge is started.  Mixing shall continue until a homogeneous asphalt concrete mixture of uniformly distributed and
properly coated aggregates of unchanging appearance is produced.  The time of mixing shall be not less than 30 seconds.

An interval timer shall control the time of mixing.  The interval timer shall be interlocked so that the mixer cannot be
discharged until the materials have been mixed for the full amount of time specified.

39-7.05B   Continuous Mixing
Continuous mixing plants shall utilize pugmill or drier-drum mixers.
When asphalt concrete is produced by pugmill mixing, the mixer shall be equipped with paddles of a type and

arrangement to provide sufficient mixing action and movement to the asphalt concrete mixture to produce properly mixed
asphalt concrete.  The combined aggregate shall be fed directly from the drier to the mixer at a uniform and controlled rate.

Mixing shall continue until a homogeneous asphalt concrete mixture of thoroughly and uniformly coated aggregates of
unchanging appearance is produced at the discharge point from the mixer.

The temperature of the completed asphalt concrete mixture shall not exceed 165°C upon discharge from the mixer.
The mixer shall discharge into a storage silo with a capacity of not less than that specified in Section 39-7.06, "Asphalt

Concrete Storage," of this Section 11-1.  The Contractor shall provide a means of diverting the flow of asphalt concrete away
from the silo to prevent incompletely mixed portions of the asphalt concrete mixture from entering the silo.

39-7.06   ASPHALT CONCRETE STORAGE
When asphalt concrete is stored, it shall be stored only in silos.  Asphalt concrete shall not be stockpiled.  The minimum

quantity of asphalt concrete in a silo during mixing shall be 18 tonnes except for the period immediately following a shut-
down of the plant of 2 hours or more.  A means shall be provided to indicate that storage in each silo is being maintained as
required.

Storage silos shall be equipped with a surge-batcher sized to hold a minimum of 1800 kg of material.  A surge-batcher
consists of equipment placed at the top of the storage silo that catches the continuous delivery of the completed asphalt
concrete mix and changes it to individual batch delivery to prevent the segregation of product ingredients as the completed
asphalt concrete mix is placed into storage.  The surge-batcher shall be center loading and shall be constructed to prevent
material buildup.  Rotary chutes shall not be used as surge-batchers.

The surge-batcher shall be independent and distinct from conveyors or chutes used to collect or direct the completed
asphalt concrete mixture being discharged into storage silos and shall be the last device to handle the material before it enters
the silo.  Multiple storage silos shall be served by an individual surge-batcher for each silo.  Material handling shall be free of
oblique movement between the highest elevation (conveyor outfall) and subsequent placement in the silo.  Discharge gates on
surge-batchers shall be automatic in operation and shall discharge only after a minimum of 1800 kg of material has been
collected and shall close before the last collected material leaves the device.  Discharge gate design shall prevent the
deflection of material during the opening and closing operation.

Asphalt concrete stored in excess of 18 hours shall not be used in the work.  Asphalt concrete mixture containing
hardened lumps shall not be used.  A storage facility that contained the material with the hardened lumps shall not be used for
further storage until the cause of the lumps is corrected.
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39-7.07   ASPHALT CONCRETE PLANTS
Plants, including commercial plants, that produce asphalt concrete subject to these specifications shall conform to the

provisions in Section 7-1.01F, "Air Pollution Control," of the Standard Specifications, and shall be equipped with a wet-tube
dust washer or equal and other devices that will reduce the dust emission to the degree that adjacent property is not damaged.
The washer and other equipment shall function efficiently when the plant is in operation.

During production, petroleum products such as diesel fuel and kerosene shall not be used as a release agent on belts,
conveyors, hoppers, or hauling equipment.

Plants shall be equipped with an inspection dock constructed so that a quality control technician or inspector standing on
the dock can inspect the completed asphalt concrete mixture and take samples, as necessary, from the hauling vehicle before
the vehicle leaves the plant site.  This inspection dock shall allow the hauling vehicle to pull alongside and shall meet
applicable safety requirements of the California Division of Occupational Safety and Health.  Haul vehicle drivers shall be
instructed to stop at the dock whenever a quality control technician or inspector is on the dock and to remain there until
directed to leave by that individual.

39-8   SUBGRADE, PRIME COAT, PAINT BINDER (TACK COAT), AND PAVEMENT REINFORCING FABRIC

39-8.01   SUBGRADE
Immediately prior to applying prime coat or paint binder (tack coat), or immediately prior to placing the asphalt concrete

when a prime coat or paint binder (tack coat) is not required, the subgrade to receive asphalt concrete shall conform to the
compaction requirement and elevation tolerances specified for the material involved and shall be free of loose or extraneous
material.  If the asphalt concrete is to be placed on an existing base or pavement that was not constructed as part of the
contract, the surface shall be cleaned by sweeping, flushing or other means to remove loose particles of paving, dirt, and
other extraneous material immediately before applying the prime coat or paint binder (tack coat).

39-8.02   PRIME COAT AND PAINT BINDER (TACK COAT)
A prime coat of liquid asphalt shall be applied to the areas to be surfaced when there is a contract item for the work or

when the work is required in "Asphalt Concrete" in Section 10-1, "General," of these special provisions.
Prime coat shall be applied only to those areas designated by the Engineer.
Prime coat shall be applied at the approximate total rate of 1.15 L per square meter of surface covered.  The exact rate

and number of applications will be determined by the Engineer.
Prime coat shall be applied at a temperature conforming to the range of temperatures specified in Section 93-1.03,

"Mixing and Applying," of the Standard Specifications for distributor application of the grade of liquid asphalt being used.
Prime coat or paint binder (tack coat) shall be applied in advance of placing the surfacing only as far as shall be approved

by the Engineer.    When asphaltic emulsion is used as paint binder (tack coat), asphalt concrete shall not be placed  until the
applied asphaltic emulsion has completely changed color from brown to black.

Immediately in advance of placing asphalt concrete, additional prime coat or paint binder (tack coat) shall be applied as
directed by the Engineer to areas where the prime coat or paint binder (tack coat) has been damaged.  Loose or extraneous
material shall be removed and no additional compensation will be allowed therefor.

39-8.03   PAVEMENT REINFORCING FABRIC
Pavement reinforcing fabric shall be placed on existing pavement to be surfaced or between layers of asphalt concrete

when such work is shown on the plans, or specified in "Asphalt Concrete" in Section 10-1, of these special provisions, or
ordered by the Engineer.

Immediately prior to placing binder, pavement reinforcing fabric, and asphalt concrete surfacing, the pavement shall be
cleaned of loose and extraneous materials such as, but not limited to, vegetation, sand, dirt, gravel and water.

Before placing the pavement reinforcing fabric, a binder of paving asphalt Grade AR-8000 shall be applied uniformly to
the surface to receive the pavement reinforcing fabric at a rate of not less than 1.15 L per square meter of surface covered.
Pavement reinforcing fabric shall not be placed in areas of conform tapers when the thickness of the overlying asphalt
concrete will be 40 mm or less.  When pavement reinforcing fabric is placed in areas of conform tapers the binder shall be
spread at the approximate rate of 1.4 L per square meter of surface covered.  The exact rate will be determined by the
Engineer.  The binder shall be applied to a width equal to the width of the fabric mat plus 75 mm on each side.

Asphaltic emulsion shall not be substituted for paving asphalt binder for pavement reinforcing fabric.
Before applying binder, large cracks, spalls, and depressions in existing pavement shall be repaired as directed by the

Engineer and, if not included in the item, the repair work will be paid for as extra work as provided in Section 4-1.03D of the
Standard Specifications.

The pavement reinforcing fabric shall be aligned and placed with no wrinkles that lap.  The test for lapping shall be made
by gathering together the pavement reinforcing fabric in a wrinkle.  If the height of the doubled portion of extra fabric is
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15 mm or more, the fabric shall be cut to remove the wrinkle, then lapped in the direction of paving.  Lap in excess of 50 mm
shall be removed.

If manual laydown methods are used, the pavement reinforcing fabric shall be unrolled, aligned, and placed in
increments of approximately 9 m.

Adjacent borders of the pavement reinforcing fabric shall be lapped 50 mm to 100 mm.  The preceding roll shall be
lapped 50 mm to 100 mm over the following roll in the direction of paving at ends of rolls or at a break.  At pavement
reinforcing fabric overlays, both the binder and the fabric shall overlap previously placed fabric by the same amount.

Seating of the pavement reinforcing fabric with rolling equipment after placing will be permitted.  Turning of the paving
machine and other vehicles shall be gradual and kept to a minimum to avoid damage to the fabric.

A small quantity of asphalt concrete, to be determined by the Engineer, may be spread over the pavement reinforcing
fabric immediately in advance of placing asphalt concrete surfacing in order to prevent fabric from being damaged by
construction equipment.

Pavement reinforcing fabric shall not be exposed to public traffic, Contractor's equipment or elements that will damage
the fabric prior to placement of asphalt concrete surfacing, as determined by the Engineer.  Public access cross traffic may be
allowed to cross the fabric under traffic control after the Contractor has placed a small quantity of asphalt concrete over the
fabric.

Care shall be taken to avoid tracking binder material onto the pavement reinforcing fabric or distorting the fabric during
seating of the fabric with rolling equipment.  If necessary to protect the pavement reinforcing fabric, exposed binder material
may be covered lightly with sand.

39-9   SPREADING AND COMPACTING EQUIPMENT

39-9.01   SPREADING EQUIPMENT
Asphalt pavers shall be self-propelled mechanical spreading and finishing equipment provided with a screed or strike-off

assembly capable of distributing the material to not less than the full width of a traffic lane unless otherwise approved by the
Engineer.  Screed action shall include cutting, crowding or other practical action that is effective on the asphalt concrete
mixture without tearing, shoving or gouging and that produces a surface texture of uniform appearance.  The screed shall be
adjustable to the required section and thickness.  The screed shall be provided with a suitable full width compacting device.
Pavers that leave ridges, indentations or other marks in the surface shall not be used unless the ridges, indentations or marks
are eliminated by rolling or prevented by adjustment in the operation.

When end dump haul vehicles are used, the asphalt paver shall operate independently of the vehicle being unloaded or
shall be capable of propelling the vehicle being unloaded.  The load of the haul vehicle shall be limited to that which will
insure satisfactory spreading.  While being unloaded, the haul vehicle shall be in contact with the machine and the brakes on
the haul vehicle shall not be depended upon to maintain contact between the vehicle and the machine.

No portion of the mass of hauling or loading equipment, other than the connection, shall be supported by the asphalt
paver.  No vibrations or other motions of the loader that could have a detrimental effect on the riding quality of the completed
pavement shall be transmitted to the paver.

When asphalt concrete is placed directly upon asphalt treated permeable base, the asphalt concrete shall be placed in a
manner and with equipment that will not disturb or displace the asphalt treated permeable base.

39-9.02   COMPACTING EQUIPMENT
A sufficient number of rollers shall be provided to obtain the specified compaction and surface finish required by this

Section 11-1.  Rollers shall be sized to achieve the required results.
Rollers shall be equipped with pads and water systems that prevent sticking of the asphalt concrete mixtures to the

pneumatic or steel-tired wheels.  A parting agent that will not damage the asphalt concrete mixture may be used to aid in
preventing the asphalt concrete mixture from sticking to the wheels.

39-10   SPREADING AND COMPACTING

39-10.01   GENERAL REQUIREMENTS
Asphalt concrete shall be handled, spread, and compacted in a manner which is in conformance with this Section 11-1,

"Quality Control / Quality Assurance."
Asphalt concrete shall be placed in such a manner that cracking, shoving, and displacement will be avoided.
Type A and Type B asphalt concrete shall be placed only when the ambient temperature is above 10°C.
Asphalt concrete shall not be placed when the underlying layer or surface is frozen or not dry or when weather

conditions will prevent proper handling, finishing or compaction of the mixture.
Asphalt concrete shall be spread and compacted in the layers and thicknesses indicated in the following table:
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Asphalt Concrete Layers and Thickness

Total Thickness
Shown on the Number of

Top Layer Thickness
(Millimeters)

Next Lower Layer
Thickness

(Millimeters)

All Other Lower
Layers Thickness

(Millimeters)
  Plans*   Layers Min. Max. Min. Max. Min. Max.

75 mm or less 1 ---- ----- ---- ---- ---- ----
76 through 89 mm 2 35 45 35 45 ---- ----
90 through 135 mm 2 45 60 45 75 — —
136 mm or more ** 45 60 45 75 45 120

Notes:
*When pavement reinforcing fabric is shown to be placed between layers of asphalt concrete, the
thickness of asphalt concrete above the pavement reinforcing fabric shall be considered to be the
"Total Thickness Shown on the Plans" for the purpose of spreading and compacting the asphalt
concrete above the pavement reinforcing fabric.
**At least 3 layers if total thickness is more than 135 mm and less than 255 mm.  At least
4 layers if total thickness is 255 mm or more.

A layer shall not be placed over a layer that exceeds 75 mm in compacted thickness until the temperature of the layer
being covered is less than 70°C at mid-depth unless approved by the Engineer.

Asphalt concrete to be placed on shoulders, and on other areas off the traveled way having a width of 1.50 m or more,
shall be spread in the same manner as specified above.

The completed mixture shall be deposited on the roadbed at a uniform quantity per linear meter, as necessary to provide
the required compacted thickness without resorting to spotting, picking-up or otherwise shifting the mixture.  During
transporting, spreading and compacting, petroleum products such as diesel fuel and kerosene shall not be used as a release
agent on trucks, spreaders or compactors in contact with the asphalt concrete.

Segregation shall be avoided.  Surfacing shall be free from pockets of coarse or fine material.  Asphalt concrete
containing hardened lumps shall not be used.

Longitudinal joints in the top layer of Type A or Type B asphalt concrete shall correspond with the edges of planned
traffic lanes.  Longitudinal joints in other layers shall be offset not less than 150 mm alternately each side of the edges of
traffic lanes.

Unless otherwise provided herein or approved by the Engineer, the top layer of asphalt concrete for shoulders, tapers,
transitions, road connections, private drives, curve widenings, chain control lanes, turnouts, left-turn pockets, and other areas
shall not be spread before the top layer of asphalt concrete for the adjoining through lane has been spread and compacted.  At
locations where the number of lanes is changed, the top layer for the through lanes shall be paved first.  When existing
pavement is to be surfaced and the specified thickness of asphalt concrete to be spread and compacted on the existing
pavement is 75 mm or less, the shoulders or other adjoining areas may be spread simultaneously with the through lane
provided the completed surfacing conforms to the requirement of this Section 11-1.  Tracks or wheels of spreading
equipment shall not be operated on the top layer of asphalt concrete until final compaction has been completed.

At those locations shown on the plans, as specified in "Asphalt Concrete" in Section 10-1, "General," of these special
provisions, or as directed by the Engineer, the asphalt concrete shall be tapered or feathered to conform to existing surfacing
or to other highway and non-highway facilities.

At locations where the asphalt concrete is to be placed over areas inaccessible to spreading and rolling equipment, the
asphalt concrete shall be spread by practical means to obtain the specified results and shall be compacted thoroughly to the
required lines, grades, and cross sections by means of pneumatic tampers or by other methods that will produce the same
degree of compaction as pneumatic tampers.

39-10.02   PRODUCTION START-UP EVALUATION AND NUCLEAR DENSITY TEST STRIPS
The Contractor shall demonstrate that the proposed asphalt concrete mixture is being produced and placed on the

roadway in conformance with this Section 11-1, "Quality Control / Quality Assurance."  The production start-up evaluation
shall demonstrate that the aggregates and asphalt concrete mixture conform to the requirements of Table 39-3, "Asphalt
Concrete Mixture Requirements," and of Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1 when
produced using the plant proposed for this project.  The nuclear density test strip serves to provide the Contractor with a
location to develop a correlation between cores taken from the test strip and the Contractor's and Engineer's nuclear density
gage readings taken from the same locations on the test strip and for the Contractor to demonstrate the ability to achieve a
minimum of 96 percent relative compaction.
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Production start-up evaluation and the nuclear density test strip may be constructed separately or at the same time to
serve both purposes.  Asphalt concrete used in the nuclear density test strip shall be representative of the asphalt concrete that
shall be placed in the project.

Should the test results or testing program fail to meet these criteria, production will be suspended and the Contractor
shall resolve the problem in conformance with the provisions in Section 39-6, "Dispute Resolution," of this Section 11-1.

Attention is directed to longitudinal and transverse construction joint requirements specified in "Asphalt Concrete" in
Section 10-1, "General," of these special provisions.

Test data used for the production start up evaluation and the nuclear gage test strips shall not be included with the test
data used for acceptance of the work in conformance with the provisions in Section 39-11, "Acceptance of Work," of this
Section 11-1.

A production start-up evaluation and a nuclear density test strip shall be used when production of asphalt concrete has
been resumed following a suspension of production due to unsatisfactory material quality as specified in Section 39-4.04,
"Contractor Process Control," Section 39-4.05, "Contractor Quality Control," and Section 39-11.02A, "General" of this
Section 11-1.

39-10.02A   Production Start-Up Evaluation
Before or on the first day of asphalt concrete production, the Contractor shall produce a trial quantity of between

250 tonnes and 500 tonnes of asphalt concrete to demonstrate that asphalt concrete produced for this project conforms to the
quality characteristics of this Section 11-1.  The location of the production start-up evaluation shall be approved by the
Engineer.

Asphalt concrete shall be produced by production procedures intended for the entire project.  Production of asphalt
concrete shall stop after placement of the trial quantity of asphalt concrete.  Asphalt concrete production and placement may
resume after the quality characteristics of the asphalt concrete mixture have been tested and found to be in conformance with
the quality requirements of this Section 11-1.

The Contractor shall randomly obtain 3 aggregate samples from the plant and 3 asphalt concrete mixture samples from
the mat behind the paver.  Each sample from the plant shall be split into 4 portions; each sample from the mat shall be split
into 4 portions.  One portion of each sample shall be tested by the Contractor and one portion of each sample shall be
provided to the Engineer for testing.  The remaining portions shall be delivered to the Engineer and stored for dispute
resolution should the test results not conform to this Section 11-1.  The Contractor and the Engineer shall evaluate the
samples for conformance to the requirements for sand equivalent, stability, percent air voids, and the quality characteristics
designated in Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1.  The percent air voids of the
asphalt concrete mixture shall be within ± 1.0 percent of the percent air voids designated in the Contractor's mix design.

The trial quantity of asphalt concrete will be accepted if:

A. Not more than 3 of the test results from the combined 6 test results from the Contractor's and Engineer's samples for
quality characteristics indexed 2, 3, 4, and 5 in Table 39-9, "Minimum Quality Control Requirements," of this
Section 11-1 are outside the specified limits.

B. Not more than one of the test results from the combined 6 test results from the Contractor's and the Engineer's
samples for sand equivalent, stability, percent air voids or critical start-up characteristics designated in Table 39-9,
"Minimum Quality Control Requirements," of this Section 11-1 are outside the specified limits.

If the test results from the combined 6 test results fail to meet the conditions above, corrective action shall be taken, and
a new trial quantity of asphalt concrete shall be placed and evaluated in conformance with the provisions in this section to
demonstrate conformance.  If the test results from the combined 6 test results fail to meet the requirements above, then the
trial quantity of asphalt concrete will be rejected.

The testing program will be considered adequate only if the average of the Contractor's test results and the average of the
Engineer's test results for sand equivalent, stability, percent air voids, and the quality characteristics designated in Table 39-9,
"Minimum Quality Control Requirements," of this Section 11-1 are within the allowable testing difference designated in
Table 39-6, "Allowable Testing Difference," of this Section 11-1.

The Contractor shall not proceed to regular production until the requirements of this Section 39-10.02A, "Production
Start-Up Evaluation" have been met.  At the request of the Contractor, the Engineer may elect to leave the asphalt concrete
which does not meet the requirements of this Section 39-10.02A in place if mitigation at the Contractor's expense can be
agreed to.  If this quantity of asphalt concrete is left in place, the Contractor will be paid 75 percent of the contract price paid
per tonne for asphalt concrete.

The Contractor shall establish a correlation factor for stability of cured versus uncured briquettes.  From a single split
sample of asphalt concrete, 6 briquettes shall be fabricated.  Three of the 6 briquettes shall be cured for 15 hours in
conformance with the requirements of California Test 366 and 3 briquettes shall not be cured.  The difference between the
average stability value determined for the cured and the uncured specimens shall be considered the correlation factor, and
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shall be applied to stability values determined on uncured samples throughout the life of the project.  The correlation factor
may range from zero to 4.  If the correlation factor is less than zero, a factor of zero shall be applied.  If the factor is greater
than 4, the correlation factor shall be approved by the Engineer.

39-10.02B   Nuclear Density Test Strip
On the first day of placement of each layer of asphalt concrete the Contractor shall place a test strip in conformance with

the requirements of California Test 375.  The purpose of the test strip is to determine a correlation between cores taken from
the test strip and the nuclear density gage readings taken at the core locations and to demonstrate that the asphalt concrete can
be placed and compacted to the standards of this Section 11-1, "Quality Control / Quality Assurance."  Asphalt concrete used
in the nuclear density test strip shall be representative of the asphalt concrete that shall be placed in the project.  The location
for the nuclear density test strip shall be approved by the Engineer.

The Contractor shall place nuclear density test strips until conditions of the test method and this Section 11-1 have been
met.  The requirements of this section and the test method shall apply for the correlation of each gage that is used to
determine relative compaction for this project.  Relative compaction results will not be accepted if they have been determined
using a nuclear gage that has not been correlated using a test strip.

Asphalt concrete in test strips may be left in place under the following conditions:

A. If the relative compaction for the test strip is determined to be 96 percent or greater, the Contractor will be paid at
the contract price per tonne of asphalt concrete.

B. If the relative compaction for the test strip is determined to be less than 96 percent but greater than 93 percent, the
Contractor will be paid at 75 percent of the contract price per tonne of asphalt concrete.  A new test strip will be
required, and mitigation measures shall be at Contractor's expense.

Asphalt concrete in test strips will be rejected when the relative compaction for the test strip is below 93 percent.
Production and placement shall not begin until the Contractor has demonstrated the ability to achieve 96 percent relative
compaction in conformance with this Section 11-1.

39-10.03   SPREADING
Layers shall be spread with an asphalt paver, unless otherwise specified or approved by the Engineer.  Asphalt pavers

shall be operated in such a manner as to insure continuous and uniform movement of the paver.
In advance of spreading asphalt concrete over an existing base, surfacing or bridge deck, if there is a contract item for

asphalt concrete (leveling) or if ordered by the Engineer, asphalt concrete shall be spread by mechanical means that will
produce a uniform smoothness and texture.  Asphalt concrete (leveling) shall include, but not be limited to, the filling and
leveling of irregularities and ruts.  Asphalt concrete used to change the cross slope or profile of an existing surface shall not
be considered as asphalt concrete (leveling).

Paint binder (tack coat) shall be applied to each layer in advance of spreading the next layer.
Before placing the top layer adjacent to cold transverse construction joints, the joints shall be trimmed to a vertical face

on a neat line.  Transverse joints shall be tested with a 3.6-m ± 0.06-m straightedge and shall be cut back for surface
smoothness as required in conformance with Section 39-10.04, "Compacting," of this Section 11-1.  Connections to existing
surfacing shall be feathered to conform to the requirements for smoothness.  Longitudinal joints shall be trimmed to a vertical
face and on a neat line if the edges of the previously laid surfacing are, in the opinion of the Engineer, in such a condition that
the quality of the completed joint will be affected.

39-10.04   COMPACTING
Compacting equipment shall conform to the provisions in Section 39-9.02, "Compacting Equipment," of this

Section 11-1, "Quality Control / Quality Assurance."
Rolling shall commence at the lower edge and shall progress toward the highest portion.  When compacting layers that

exceed 75 mm in compacted thickness, rolling shall commence at the center and shall progress outwards.
Asphalt concrete shall be compacted to a relative compaction of not less than 96 percent and shall be finished to the

lines, grades, and cross sections shown on the plans.  In-place density of asphalt concrete will be determined prior to opening
the pavement to public traffic.  No rolling will be permitted after the asphalt concrete temperature is below 60°C.

Asphalt concrete placed in dig outs, as a leveling course, for slope correction, for detours not included in the finished
roadway prism, in areas where in the judgment of the Engineer compaction or compaction measurement by conventional
methods is impeded or on the uppermost lift of shoulders with rumble strips shall be compacted by a method approved by the
Engineer.

Relative compaction shall be determined in conformance with the requirements of California Test 375 except that only a
nuclear gauge with thin lift capability shall be used for asphalt concrete layer of 30 mm to 59 mm in thickness.  Laboratory
specimens shall be compacted in conformance with the requirements of California Test 304.  Test locations will be
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established for asphalt concrete areas to be tested, as specified in California Test 375.  If the Contractor compacts the asphalt
concrete in any form or quantity after sites for testing have been chosen in conformance with the requirements of California
Test 375 or after California Test 375 has begun, the quality control tester shall choose a new set of random numbers for
locating test sites.

Upon completion of rolling operations, if ordered by the Engineer, the asphalt concrete shall be cooled by applying
water.  Applying water shall conform to the provisions in Section 17, "Watering," of the Standard Specifications.

The completed surfacing shall be thoroughly compacted, smooth, and free from ruts, humps, depressions, or
irregularities.  Ridges, indentations or other objectionable marks left in the surface of the asphalt concrete by blading or other
equipment shall be eliminated by rolling or other suitable means.  The use of equipment that leaves ridges, indentations or
other objectionable marks in the asphalt concrete shall be discontinued.

When a straightedge 3.6 m ± 0.06-m long is laid on the finished surface and parallel with the centerline, the surface shall
not vary more than 3-mm from the lower edge of the straightedge.  The transverse slope of the finished surface shall be
uniform to a degree such that no depressions greater than 6 mm are present when tested with a straightedge 3.6 m ± 0.06-m
long in a direction transverse to the centerline and extending from edge to edge of a 3.6-m traffic lane.

Pavement within 15 m of a structure or approach slab shall conform to the smoothness tolerances specified in
Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications.

39-11   ACCEPTANCE OF WORK

39-11.01   GENERAL
The Engineer shall select the procedure used to determine the quantities of asphalt concrete for acceptance and payment

determination in conformance with the provisions of this Section 11-1, "Quality Control / Quality Assurance."
Quality control test results that have been verified shall form the basis for statistical evaluation of the work in

conformance with Section 39-11.02, "Statistical Evaluation and Determination of Pay Factor," of this Section 11-1.  The
quality requirements on which statistical evaluation will be based are specified in Table 39-9, "Minimum Quality Control
Requirements," of this Section 11-1.

Work determined to be in conformance with the provisions of this Section 11-1 will be accepted and paid for at the
contract price per tonne for asphalt concrete and may be subject to compensation adjustment in conformance with
Section 39-11.02C, "Pay Factor Determination and Compensation Adjustment," of this Section 11-1.

Work that is not in compliance with the provisions of this Section 11-1 may be rejected by the Engineer and shall be
removed and replaced at the Contractor's expense.

When there are fewer than 5 verified quality control tests, the work will be accepted or rejected based on whether the
individual test results meet the quality requirements specified in Table 39-9, "Minimum Quality Control Requirements," of
this Section 11-1.  Section 39-11.02, "Statistical Evaluation and Pay Factor Determination," of this Section 11-1 shall not
apply.

Aggregates, asphalt binder, and asphalt concrete mixtures that do not conform to this Section 11-1 shall not be used.
The Engineer may reject a quantity of material that is determined to be defective based on visual inspection or

noncompliance with the provisions of this Section 11-1.

39-11.02   STATISTICAL EVALUATION AND DETERMINATION OF PAY FACTOR
Statistical evaluation of the work shall be used to verify the Contractor's quality control test results to determine

compliance with this Section 11-1, "Quality Control / Quality Assurance."

39-11.02A   General
The quality characteristics to be evaluated and the specification limits are specified in Table 39-9, "Minimum Quality

Control Requirements," of this Section 11-1.  Asphalt content, aggregate gradation (600-µm and 75-µm sieves), and relative
compaction shall be considered for purposes of this Section 11-1 to be critical quality characteristics.

A lot represents the total quantity of asphalt concrete placed.  More than one lot will occur if changes in the target values,
material sources or mix design are requested by the Contractor and made in conformance with this Section 11-1 or if
production of asphalt concrete is suspended due to unsatisfactory performance.  However, asphalt concrete placed in dig outs,
as a leveling course, for slope correction, for detours not to be included in the finished roadway prism, in areas where in the
judgment of the Engineer compaction or compaction measurement by conventional methods is impeded or on the uppermost
lift of shoulders with rumble strips shall be considered as a separate lot from other asphalt concrete.  In addition, a new lot
may be designated by the Engineer if the production and placement have been suspended for longer than 30 days due to
seasonal suspension of phases of work.

A minimum of 5 samples shall be required to perform a statistical evaluation.  The maximum obtainable pay factor with
the 5 samples shall be 1.01.  A minimum of 8 samples shall be required to obtain a pay factor of 1.05.  If the sampling
frequencies and quantity of work would otherwise result in fewer than 8 samples, the Contractor may submit a written
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request to increase the sampling frequency to provide a minimum of 8 samples.  The request shall be included in the Quality
Control Plan.

The lot will be accepted and a final pay factor determined when the Contractor's sampling, inspection, and test results are
completed, have been submitted and evaluated, and the Engineer has visually inspected the pavement.  Quality control test
results shall be verified using the t-test in conformance with the provisions of Section 39-5.03, "Verification," of this
Section 11-1 before the results will be used in considering the acceptance of asphalt concrete.

If the current composite pay factor of a lot is greater than 0.90, the lot will be accepted, provided the lowest single pay
factor is not within the reject portion of Table 39-8, "Pay Factors," of this Section 11-1.  If the lowest single pay factor is
within the reject portion of Table 39-8, "Pay Factors," of this Section 11-1, the lot will be rejected.  Rejected asphalt concrete
shall be removed from the project site at the Contractor's expense.

If the current composite pay factor of a lot is less than 0.90, production of asphalt concrete shall be terminated and
corrective action taken. Upon approval of the Engineer, up to 1000 tonnes of asphalt concrete may be placed to demonstrate
that the asphalt concrete is once again in conformance with this Section 11-1.  Production of asphalt concrete shall not start
until the Engineer has received test results confirming conformance with this Section 11-1.  A new lot will be established
when production resumes.

If a pay factor for a critical quality characteristic designated in Table 39-9, "Minimum Quality Control Requirements," of
this Section 11-1 is less than 0.90 for the lot or is within the rejection range for the last 5 tests, production of asphalt concrete
shall be terminated and corrective action taken.  Upon approval of the Engineer, up to 1000 tonnes of asphalt concrete may be
placed to demonstrate that the asphalt concrete is once again in conformance with this Section 11-1.  Production of asphalt
concrete shall not start until the Engineer has received test results confirming conformance with this Section 11-1.  A new lot
will be established when production resumes.

Defective asphalt concrete may be voluntarily removed and replaced with new asphalt concrete to avoid a low pay
factor.  New material will be sampled, tested, and evaluated in conformance with this Section 11-1.

39-11.02B   Statistical Evaluation
The Variability-Unknown/Standard Deviation Method will be used to determine the estimated percentage of the lot that

is outside specification limits.  The number of significant figures used in the calculations will be in conformance with the
requirements of AASHTO Designation R-11, Absolute Method.

The estimated percentage of work that is outside of the specification limits for each quality characteristic will be
determined as follows:

1. Calculate the arithmetic mean ( X ) of the test values;

X  = 
Σx
n  

where:
∑ = summation of
x = individual test values
n = total number of test values

2. Calculate the standard deviation (s);

s =
nΣ (x2)-( Σx)2

n(n-1)

where:
∑(x2) = summation of the squares of individual test values
(∑x)2 = summation of the individual test values squared
n = total number of test values

3. Calculate the upper quality index (Qu);

Qu  =  
USL - X 

s  
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where:
USL = upper specification limit

s = standard deviation
X  = arithmetic mean

(Note: The USL is equal to the upper specification limit or the target value plus the production tolerance.)

4. Calculate the lower quality index (QL);

QL  =  
X  -  LSL

s  

where:
LSL= lower specification limit or target value minus production tolerance
s = standard deviation
X  = arithmetic mean

5. From Table 39-7, "Estimated Percent of Work Outside Specification Limits," of this Section 11-1, determine PU ;

where:
PU = the estimated percentage of work outside the USL.

(PU  = 0, when USL is not specified.)

6. From Table 39-7, "Estimated Percent of Work Outside Specification Limits," of this Section 11-1, determine PL;

where:
PL = the estimated percentage of work outside the LSL.

(PL  =  0,  when LSL is not specified.)

7. Calculate the total estimated percentage of work outside the USL and LSL, Percent Defective;

Percent Defective  =  PU  + PL

where:
PU = the estimated percentage of work outside the USL
PL = the estimated percentage of work outside the LSL

8. Repeat Steps 1 through 7 for each quality characteristic listed for acceptance.

39-11.02C   Pay Factor Determination and Compensation Adjustment
The pay factor and compensation adjustment for a lot will be determined as follows:

1. From Table 39-8, "Pay Factors," of this Section 11-1, determine the pay factor for each quality characteristic,
(PFQC), using the total number of test result values and the total estimated percentage outside the specification limits
(PU + PL) from Step 7 in Section 39-11.02B, "Statistical Evaluation," of this Section 11-1.

2. The pay factor for the lot is a composite of single pay factors determined for each quality characteristic designated in
Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1.  The following formula is used:

PFC  = ∑
i = 1

8
wi PF QCi 

where:
PFC =   the composite pay factor for the lot,
PFQC =   the pay factor for the individual quality characteristic,
w =   the weighting factor listed in Table 39-9, and
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i =   the quality characteristic index number in Table 39-9.
3. Payment to the Contractor for the lot of asphalt concrete will be subject to a compensation adjustment.  The

Compensation Adjustment Factor (CAF) will be determined as follows:

CAF  =  PFC   -  1

4. The amount of the compensation adjustment will be calculated as the product of:

a. the Compensation Adjustment Factor (CAF)
b. the total tonnes represented in the lot, and
c. the contract price paid per tonne for the item of asphalt concrete involved.

If the compensation adjustment is a negative value, the compensation adjustment will be deducted from moneys due, or
that may become due, the Contractor under the contract.  If the compensation adjustment is a positive value, the
compensation adjustment will be added to moneys due, or that may become due, the Contractor under the contract.
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Table 39-7.—ESTIMATED PERCENT OF WORK OUTSIDE SPECIFICATION LIMITS
PU Sample Size (n)

and/or 5 6 7 8 9 10-11 12-14 15-17 18-22 23-29 30-42 43-66 >66
PL Upper Quality Index QU or Lower Quality Index QL

0 1.72 1.88 1.99 2.07 2.13 2.20 2.28 2.34 2.39 2.44 2.48 2.51 2.56
1 1.64 1.75 1.82 1.88 1.91 1.96 2.01 2.04 2.07 2.09 2.12 2.14 2.16
2 1.58 1.66 1.72 1.75 1.78 1.81 1.84 1.87 1.89 1.91 1.93 1.94 1.95
3 1.52 1.59 1.63 1.66 1.68 1.71 1.73 1.75 1.76 1.78 1.79 1.80 1.81
4 1.47 1.52 1.56 1.58 1.60 1.62 1.64 1.65 1.66 1.67 1.68 1.69 1.70
5 1.42 1.47 1.49 1.51 1.52 1.54 1.55 1.56 1.57 1.58 1.59 1.59 1.60
6 1.38 1.41 1.43 1.45 1.46 1.47 1.48 1.49 1.50 1.50 1.51 1.51 1.52
7 1.33 1.36 1.38 1.39 1.40 1.41 1.41 1.42 1.43 1.43 1.44 1.44 1.44
8 1.29 1.31 1.33 1.33 1.34 1.35 1.35 1.36 1.36 1.37 1.37 1.37 1.38
9 1.25 1.27 1.28 1.28 1.29 1.29 1.30 1.30 1.30 1.31 1.31 1.31 1.31

10 1.21 1.23 1.23 1.24 1.24 1.24 1.25 1.25 1.25 1.25 1.25 1.26 1.26
11 1.18 1.18 1.19 1.19 1.19 1.19 1.20 1.20 1.20 1.20 1.20 1.20 1.20
12 1.14 1.14 1.15 1.15 1.15 1.15 1.15 1.15 1.15 1.15 1.15 1.15 1.15
13 1.10 1.10 1.10 1.10 1.10 1.10 1.11 1.11 1.11 1.11 1.11 1.11 1.11
14 1.07 1.07 1.07 1.06 1.06 1.06 1.06 1.06 1.06 1.06 1.06 1.06 1.06
15 1.03 1.03 1.03 1.03 1.02 1.02 1.02 1.02 1.02 1.02 1.02 1.02 1.02
16 1.00 0.99 0.99 0.99 0.99 0.98 0.98 0.98 0.98 0.98 0.98 0.98 0.98
17 0.97 0.96 0.95 0.95 0.95 0.95 0.94 0.94 0.94 0.94 0.94 0.94 0.94
18 0.93 0.92 0.92 0.92 0.91 0.91 0.91 0.91 0.90 0.90 0.90 0.90 0.90
19 0.90 0.89 0.88 0.88 0.88 0.87 0.87 0.87 0.87 0.87 0.87 0.87 0.87
20 0.87 0.86 0.85 0.85 0.84 0.84 0.84 0.83 0.83 0.83 0.83 0.83 0.83
21 0.84 0.82 0.82 0.81 0.81 0.81 0.80 0.80 0.80 0.80 0.80 0.80 0.79
22 0.81 0.79 0.79 0.78 0.78 0.77 0.77 0.77 0.76 0.76 0.76 0.76 0.76
23 0.77 0.76 0.75 0.75 0.74 0.74 0.74 0.73 0.73 0.73 0.73 0.73 0.73
24 0.74 0.73 0.72 0.72 0.71 0.71 0.70 0.70 0.70 0.70 0.70 0.70 0.70
25 0.71 0.70 0.69 0.69 0.68 0.68 0.67 0.67 0.67 0.67 0.67 0.67 0.66

Table continues below
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Table 39-7 (cont.).—ESTIMATED PERCENT OF WORK OUTSIDE SPECIFICATION LIMITS
PU Sample Size (n)

and/or 5 6 7 8 9 10-11 12-14 15-17 18-22 23-29 30-42 43-66 >66
PL Upper Quality Index QU or Lower Quality Index QL

26 0.68 0.67 0.67 0.65 0.65 0.65 0.64 0.64 0.64 0.64 0.64 0.64 0.63
27 0.65 0.64 0.63 0.62 0.62 0.62 0.61 0.61 0.61 0.61 0.61 0.61 0.60
28 0.62 0.61 0.60 0.59 0.59 0.59 0.58 0.58 0.58 0.58 0.58 0.58 0.57
29 0.59 0.58 0.57 0.57 0.56 0.56 0.55 0.55 0.55 0.55 0.55 0.55 0.54
30 0.56 0.55 0.54 0.54 0.53 0.53 0.52 0.52 0.52 0.52 0.52 0.52 0.52
31 0.53 0.52 0.51 0.51 0.50 0.50 0.50 0.49 0.49 0.49 0.49 0.49 0.49
32 0.50 0.49 0.48 0.48 0.48 0.47 0.47 0.47 0.46 0.46 0.46 0.46 0.46
33 0.47 0.48 0.45 0.45 0.45 0.44 0.44 0.44 0.44 0.43 0.43 0.43 0.43
34 0.45 0.43 0.43 0.42 0.42 0.42 0.41 0.41 0.41 0.41 0.41 0.41 0.40
35 0.42 0.40 0.40 0.39 0.39 0.39 0.38 0.38 0.38 0.38 0.38 0.38 0.38
36 0.39 0.38 0.37 0.37 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36
37 0.36 0.35 0.34 0.34 0.34 0.33 0.33 0.33 0.33 0.33 0.33 0.33 0.32
38 0.33 0.32 0.32 0.31 0.31 0.31 0.30 0.30 0.30 0.30 0.30 0.30 0.30
39 0.30 0.30 0.29 0.28 0.28 0.28 0.28 0.28 0.28 0.28 0.28 0.28 0.28
40 0.28 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25
41 0.25 0.23 0.23 0.23 0.23 0.23 0.23 0.23 0.23 0.23 0.23 0.23 0.23
42 0.23 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20
43 0.18 0.18 0.18 0.18 0.18 0.18 0.18 0.18 0.18 0.18 0.18 0.18 0.18
44 0.16 0.15 0.15 0.15 0.15 0.15 0.15 0.15 0.15 0.15 0.15 0.15 0.15
45 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13
46 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10
47 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08
48 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05
49 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03
50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Notes:
1. If the value of QU or QL does not correspond to a value in the table, use the next lower value.
2. If QU or QL are negative values, PU or PL is equal to 100 minus the table value for PU or PL.
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Table 39-8.—PAY FACTOR
Sample Size (n)

Pay 5 6 7 8 9 10-11 12-14 15-17 18-22 23-29 30-42 43-66 >66
Factor Maximum Allowable Percent of Work Outside Specification Limits for A Given Pay Factor (PU + PL)
1.05 0 0 0 0 0 0 0 0 0 0
1.04 0 1 3 5 4 4 4 3 3 3 3
1.03 0 2 4 6 8 7 7 6 5 5 4 4
1.02 1 3 6 9 11 10 9 8 7 7 6 6
1.01 0 2 5 8 11 13 12 11 10 9 8 8 7
1.00 22 20 18 17 16 15 14 13 12 11 10 9 8
0.99 24 22 20 19 18 17 16 15 14 13 11 10 9
0.98 26 24 22 21 20 19 18 16 15 14 13 12 10
0.97 28 26 24 23 22 21 19 18 17 16 14 13 12
0.96 30 28 26 25 24 22 21 19 18 17 16 14 13
0.95 32 29 28 26 25 24 22 21 20 18 17 16 14
0.94 33 31 29 28 27 25 24 22 21 20 18 17 15
0.93 35 33 31 29 28 27 25 24 22 21 20 18 16
0.92 37 34 32 31 30 28 27 25 24 22 21 19 18
0.91 38 36 34 32 31 30 28 26 25 24 22 21 19
0.90 39 37 35 34 33 31 29 28 26 25 23 22 20
0.89 41 38 37 35 34 32 31 29 28 26 25 23 21
0.88 42 40 38 36 35 34 32 30 29 27 26 24 22
0.87 43 41 39 38 37 35 33 32 30 29 27 25 23
0.86 45 42 41 39 38 36 34 33 31 30 28 26 24
0.85 46 44 42 40 39 38 36 34 33 31 29 28 25
0.84 47 45 43 42 40 39 37 35 34 32 30 29 27
0.83 49 46 44 43 42 40 38 36 35 33 31 30 28
0.82 50 47 46 44 43 41 39 38 36 34 33 31 29
0.81 51 49 47 45 44 42 41 39 37 36 34 32 30
0.80 52 50 48 46 45 44 42 40 38 37 35 33 31
0.79 54 51 49 48 46 45 43 41 39 38 36 34 32
0.78 55 52 50 49 48 46 44 42 41 39 37 35 33
0.77 56 54 52 50 49 47 45 43 42 40 38 36 34
0.76 57 55 53 51 50 48 46 44 43 41 39 37 35
0.75 58 56 54 52 51 49 47 46 44 42 40 38 36

60 57 55 53 52 51 48 47 45 43 41 40 37
61 58 56 55 53 52 50 48 46 44 43 41 38

Reject 62 59 57 56 54 53 51 49 47 45 44 42 39
63 61 58 57 55 54 52 50 48 47 45 43 40
64 62 60 58 57 55 53 51 49 48 46 44 41

Reject Values Greater Than Those Shown Above
Notes:
1. To obtain a pay factor when the estimated percent outside specification limits from Table 39-7,

"Estimated Percent of Work Outside Specification Limits," does not correspond to a value in the table,
use the next larger value.

2. The maximum obtainable pay factor is 1.05 (with a minimum of 8 test values).
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Table 39-9.—MINIMUM QUALITY CONTROL REQUIREMENTS
Weighting Minimum

Index Quality Specification Factor California Sampling and Testing Point of
(i) Characteristic Limits (w) Test Frequency Sampling
1 Asphalt TV ± 0.5% 0.30 379 or 382 One sample per 500 Mat behind

Content 2,3 tonnes or part thereof paver
Not less than one
sample per day

Gradation 202 One sample per 500 Batch Plant -
2 19 or 12.5 mm 4 TV ± 5 0.01 tonnes or part thereof from hot bins
3 9.5 mm TV ± 6 0.01 Not less than one
4 4.75 mm TV ± 7 0.05 sample per day Drum Plant -
5 2.36 mm TV ± 5 0.05 from cold feed
6 600 µm 2,3 TV ± 4 0.08
7 75 µm 2 TV ± 2 0.10
8 Relative 96% 0.40 375 5 One sample per 500 Finished mat

Compaction 2 tonnes or part thereof after final
Not less than one test rolling
per day

Test Maximum 375 Per Test Method Mat behind
Density the paver

9 Mix Moisture ≤1% 370 One sample per 1000
Content tonnes or part thereof

Not less than one
sample per day

Asphalt and 120ºC to 190ºC Continuous using an Plant
Mix (Asphalt) automated recording
Temperature ≤165ºC device

(Mix)
Notes:
1. TV = Target Value from contractor's proposed mix design.
2. Depending on aggregate gradation specified.
3. Quality characteristics 1, 6, 7, and 8 are defined as critical quality characteristics in the verification

testing process.
4. Quality characteristics 1, 6, and 7 are defined as critical start-up characteristics in the Production

Start-Up Evaluation.
5. California Test 375, Part 3, Section B, "Testing Frequency," is revised to change 450 tonnes to

500 tonnes and 45 tonnes to 50 tonnes.
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39-12   MEASUREMENT AND PAYMENT

39-12.01   MEASUREMENT
Asphalt concrete will be measured by mass.  The quantity to be paid for will be the combined mass of the mixture for the

various types of asphalt concrete, as designated in the Engineer's Estimate.
The mass of the materials will be determined in conformance with the provisions in Section 9-1.01, "Measurement of

Quantities," of the Standard Specifications.
Quantities of paving asphalt, liquid asphalt, and asphaltic emulsion to be paid for as contract items of work will be

determined in conformance with the methods provided in Section 92, "Asphalts," Section 93, "Liquid Asphalts," or
Section 94, "Asphaltic Emulsions," of the Standard Specifications, as the case may be.

When recorded batch masses are printed automatically, these masses may be used for determining pay quantities
provided the following requirements are complied with:

A. Total aggregate and supplemental fine aggregate mass per batch shall be printed.  When supplemental fine aggregate
is weighed cumulatively with the aggregate, the total batch mass of aggregate shall include the supplemental fine
aggregate.

B. The total bitumen mass per batch shall be printed.
C. Zero-tolerance mass shall be printed prior to weighing the first batch and after weighing the last batch of each

truckload.
D. The time, date, mix number, load number, and truck identification shall be correlated with the load slip.
E. A copy of the recorded batch masses shall be certified by a licensed weighmaster and submitted to the Engineer.

Pavement reinforcing fabric will be measured and paid for by the square meter for the actual pavement area covered.

39-12.02   PAYMENT
Asphalt concrete placed in the work, unless otherwise specified, will be paid for at the contract price per tonne for

asphalt concrete of the types designated in the Engineer's Estimate.
Compensation adjustment for asphalt concrete will be in conformance with Section 39-11.02C, "Pay Factor

Determination and Compensation Adjustment," of this Section 11-1, "Quality Control / Quality Assurance."
When there is a contract item for asphalt concrete (leveling), quantities of asphalt concrete placed for leveling will be

paid for at the contract price per tonne for asphalt concrete (leveling).  When there is no contract item for asphalt concrete
(leveling), and leveling is ordered by the Engineer, asphalt concrete so used will be paid for as extra work as provided in
Section 4-1.03D of the Standard Specifications.

For asphalt concrete placed in dig outs, as a leveling course, for slope correction, for detours not included in the finished
roadway prism, in areas where in the judgment of the Engineer compaction or compaction measurement by conventional
methods is impeded or on the uppermost lift of shoulders with rumble strips the relative compaction provisions of
Section 39-11.02, "Statistical Evaluation and Determination of Pay Factor," of this Section 11-1, shall not apply.  In the
computation of the composite pay factor (PFC) for the lot composed of this asphalt concrete, an individual pay factor of 1.0
for the relative compaction (PFQC8) shall be used.

Full compensation for the Contractor's Quality Control Plan, including furnishing all labor, materials, tools, equipment,
and incidentals, and for doing all the work involved in developing, implementing, modifying, and fulfilling the requirements
of the Quality Control Plan shall be considered as included in the contract price paid per tonne for asphalt concrete of the
types designated in the Engineer's Estimate and no additional compensation will be allowed therefor.

Full compensation for Contractor sampling, testing, inspection, testing facilities, and preparation and submission of
results shall be considered as included in the contract price paid per tonne for asphalt concrete of the types designated in the
Engineer's Estimate and no additional compensation will be allowed therefor.

Quantities of pavement reinforcing fabric placed and paving asphalt applied as a binder for the pavement reinforcing
fabric will be paid for at the contract price per square meter for pavement reinforcing fabric and per tonne for paving asphalt
(binder-pavement reinforcing fabric).  Full compensation for furnishing and spreading sand to cover exposed binder material,
if necessary, shall be considered as included in the contract price paid per tonne for paving asphalt (binder-pavement
reinforcing fabric) and no separate payment will be made therefor.

Small quantities of asphalt concrete placed on pavement reinforcing fabric to prevent the fabric from being displaced by
construction equipment or to allow public traffic to cross over the fabric shall be considered as part of the layer of asphalt
concrete to be placed over the fabric and will be measured and paid for by the tonne as asphalt concrete of the types
designated in the Engineer's Estimate.

When there is a contract item for liquid asphalt (prime coat), the quantity of prime coat will be paid for at the contract
price per tonne for the designated grade of liquid asphalt (prime coat).  When there is no contract item for liquid asphalt
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(prime coat) and the special provisions require the application of a prime coat, full compensation for furnishing and applying
the prime coat shall be considered as included in the contract price paid per tonne for asphalt concrete of the types designated
in the Engineer's Estimate and no separate payment will be made therefor.

When there is a contract item for asphaltic emulsion (paint binder), the quantity of asphaltic emulsion or paving asphalt
used as paint binder (tack coat) will be paid for at the contract price per tonne for asphaltic emulsion (paint binder).  When
there is no contract item for asphaltic emulsion (paint binder), full compensation for furnishing and applying paint binder
(tack coat) shall be considered as included in the contract price paid per tonne for asphalt concrete of the types designated in
the Engineer's Estimate and no separate payment will be made therefor.

Fog seal coat will be paid for as provided in Section 37-1, "Seal Coats," of the Standard Specifications.
No adjustment of compensation will be made for an increase or decrease in the quantities of paint binder (tack coat) or

fog seal coat required, regardless of the reason for such increase or decrease.  The provisions in Section 4-1.03B, "Increased
or Decreased Quantities," of the Standard Specifications shall not apply to the items of paint binder or fog seal coat.

The above contract prices and payments shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in placing asphalt concrete, complete in place, as shown on
the plans, as specified in this Section 11-1, "Quality Control / Quality Assurance," and "Asphalt Concrete" in Section 10-1,
"General," of these special provisions, and as directed by the Engineer.

SECTION 12.  (BLANK)

SECTION 13.  (BLANK)
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SECTION 14  FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION PROJECTS

GENERAL.—The work herein proposed will be financed in whole or in part with Federal funds, and therefore all of the
statutes, rules and regulations promulgated by the Federal Government and applicable to work financed in whole or in part
with Federal funds will apply to such work.  The "Required Contract Provisions, Federal-Aid Construction Contracts, "Form
FHWA 1273, are included in this Section 14.  Whenever in said required contract provisions references are made to "SHA
contracting officer," "SHA resident engineer," or "authorized representative of the SHA," such references shall be construed
to mean "Engineer" as defined in Section 1-1.18 of the Standard Specifications.

PERFORMANCE OF PREVIOUS CONTRACT.—In addition to the provisions in Section II, "Nondiscrimination,"
and Section VII, "Subletting or Assigning the Contract," of the required contract provisions, the Contractor shall comply with
the following:

The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS
CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF
REQUIRED REPORTS located in the proposal.  No request for subletting or assigning any portion of the contract in excess
of $10,000 will be considered under the provisions of Section VII of the required contract provisions unless such request is
accompanied by the CERTIFICATION referred to above, executed by the proposed subcontractor.

NON-COLLUSION PROVISION.—The provisions in this section are applicable to all contracts except contracts for
Federal Aid Secondary projects.

Title 23, United States Code, Section 112, requires as a condition precedent to approval by the Federal Highway
Administrator of the contract for this work that each bidder file a sworn statement executed by, or on behalf of, the person,
firm, association, or corporation to whom such contract is to be awarded, certifying that such person, firm, association, or
corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken
any action in restraint of free competitive bidding in connection with the submitted bid.  A form to make the non-collusion
affidavit statement required by Section 112 as a certification under penalty of perjury rather than as a sworn statement as
permitted by 28, USC, Sec. 1746, is included in the proposal.

PARTICIPATION BY MINORITY BUSINESS ENTERPRISES IN SUBCONTRACTING.—Part 23, Title 49,
Code of Federal Regulations applies to this Federal-aid project.  Pertinent sections of said Code are incorporated in part or in
its entirety within other sections of these special provisions.

Schedule B—Information for Determining Joint Venture Eligibility

(This form need not be filled in if all joint venture firms are minority owned.)

1. Name of joint venture  __________________________________________________________________________
2. Address of joint venture  ________________________________________________________________________
3. Phone number of joint venture  ___________________________________________________________________
4. Identify the firms which comprise the joint venture.  (The MBE partner must complete Schedule A.)  ___________

____________________________________________________________________________________________

a. Describe the role of the MBE firm in the joint venture.  ____________________________________________
_________________________________________________________________________________________

b. Describe very briefly the experience and business qualifications of each non-MBE joint venturer: ___________
_________________________________________________________________________________________

5. Nature of the joint venture's business  ______________________________________________________________
_____________________________________________________________________________________________

6. Provide a copy of the joint venture agreement.
7. What is the claimed percentage of MBE ownership?  __________________________________________________
8. Ownership of joint venture:  (This need not be filled in if described in the joint venture agreement, provided by

question 6.).

a. Profit and loss sharing.
b. Capital contributions, including equipment.
c. Other applicable ownership interests.
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9. Control of and participation in this contract.  Identify by name, race, sex, and "firm" those individuals (and their
titles) who are responsible for day-to-day management and policy decision making, including, but not limited to,
those with prime responsibility for:

a. Financial decisions  ________________________________________________________________________
b. Management decisions, such as:

(1) Estimating  ___________________________________________________________________________
(2) Marketing and sales  ____________________________________________________________________
(3) Hiring and firing of management personnel  _________________________________________________

_____________________________________________________________________________________
(4) Purchasing of major items or supplies  ______________________________________________________

_____________________________________________________________________________________

c. Supervision of field operations  _______________________________________________________________

Note.—If, after filing this Schedule B and before the completion of the joint venture's work on the contract covered by
this regulation, there is any significant change in the information submitted, the joint venture must inform the grantee, either
directly or through the prime contractor if the joint venture is a subcontractor.

Affidavit
"The undersigned swear that the foregoing statements are correct and include all material information necessary to

identify and explain the terms and operation of our joint venture and the intended participation by each joint venturer in the
undertaking.  Further, the undersigned covenant and agree to provide to grantee current, complete and accurate information
regarding actual joint venture work and the payment therefor and any proposed changes in any of the joint venture
arrangements and to permit the audit and examination of the books, records and files of the joint venture, or those of each
joint venturer relevant to the joint venture, by authorized representatives of the grantee or the Federal funding agency.  Any
material misrepresentation will be grounds for terminating any contract which may be awarded and for initiating action under
Federal or State laws concerning false statements."

____________________________________________________________________________
Name of Firm Name of Firm

____________________________________________________________________________
Signature Signature

____________________________________________________________________________
Name Name

____________________________________________________________________________
Title Title

____________________________________________________________________________
Date Date
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Date _______________________________________________

State of ____________________________________________

County of __________________________________________

On this  ____ day of _______________, 20___, before me appeared (Name) _________________, to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by  (Name of
firm) ________________________________ to execute the affidavit and did so as his or her free act and deed.

Notary Public __________________________________________

Commission expires _____________________________________

[Seal]

Date _______________________________________________

State of ____________________________________________

County of __________________________________________

On this  ___ day of   _______________, 20___, before me appeared (Name) _________________ to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) ___________________________ to execute the affidavit and did so as his or her free act and deed.

Notary Public __________________________________________

Commission expires _____________________________________

[Seal]
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REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I. GENERAL
1. These contract provisions shall apply to all work performed on the contract by the contractor's own organization and

with the assistance of workers under the contractor's immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

2. Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations
contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or
purchase order that may in turn be made.  The Required Contract Provisions shall not be incorporated by reference
in any case.  The prime contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor with these Required Contract Provisions.

3. A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for
termination of the contract.

4. A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as
provided in 29 CFR 5.12:

Section I, paragraph 2;
Section IV, paragraphs 1, 2, 3, 4, and 7;
Section V, paragraphs 1 and 2a through 2g.

5. Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these
Required Contract Provisions shall not be subject to the general disputes clause of this contract.  Such disputes shall
be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6,
and 7.  Disputes within the meaning of this clause include disputes between the contractor (or any of its
subcontractors) and the contracting agency, the DOL, or the contractor's employees or their representatives.

6. Selection of Labor - During the performance of this contract, the contractor shall not:

a. discriminate against labor from any other State, possession, or territory of the United States (except for
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts
who are on parole, supervised release, or probation.

II. NONDISCRIMINATION
 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

1. Equal Employment Opportunity:  Equal employment opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations
(28 CFR 35, 29 CFR 1630, and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action
standards for the contractor's project activities under this contract.  The Equal Opportunity Construction Contract
Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990
(42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract.
In the execution of this contract, the contractor agrees to comply with the following minimum specific requirement
activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out
EEO obligations and in their review of his/her activities under the contract.

b. The contractor will accept as his operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color, national origin, age or disability.  Such action
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shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship,
preapprenticeship, and/or on-the-job training."

2. EEO Officer:  The contractor will designate and make known to the SHA contracting officers an EEO Officer who
will have the responsibility for and must be capable of effectively administering and promoting an active contractor
program of EEO and who must be assigned adequate authority and responsibility to do so.

3. Dissemination of Policy:  All members of the contractor's staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who are substantially involved in such action, will be made
fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment.  To ensure that the above agreement will be met, the following
actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and
then not less often than once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained.  The meetings will be conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer,
covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for
duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to
employees, applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or other appropriate means.

4. Recruitment:  When advertising for employees, the contractor will include in all advertisements for employees the
notation:  "An Equal Opportunity Employer."  All such advertisements will be placed in publications having a large
circulation among minority groups in the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral sources likely to yield qualified minority group
applicants.  To meet this requirement, the contractor will identify sources of potential minority group
employees, and establish with such identified sources procedures whereby minority group applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the extent that the system permits the contractor's
compliance with EEO contract provisions.  (The DOL has held that where implementation of such agreements
have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such
implementation violates Executive Order 11246, as amended.)

c. The contractor will encourage his present employees to refer minority group applicants for employment.
Information and procedures with regard to referring minority group applicants will be discussed with
employees.

5. Personnel Actions:  Wages, working conditions, and employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination,
shall be taken without regard to race, color, religion, sex, national origin, age or disability.  The following
procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee
facilities do not indicate discriminatory treatment of project site personnel.
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b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there is
evidence of discrimination.  Where evidence is found, the contractor will promptly take corrective action.  If the
review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall
include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in
connection with his obligations under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time.  If the investigation indicates that the discrimination may
affect persons other than the complainant, such corrective action shall include such other persons.  Upon
completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minority group and women
employees, and applicants for employment.

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations,
the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training programs for
the geographical area of contract performance.  Where feasible, 25 percent of apprentices or trainees in each
occupation shall be in their first year of apprenticeship or training.  In the event a special provision for training
is provided under this contract, this subparagraph will be superseded as indicated in the special provision.

c. The contractor will advise employees and applicants for employment of available training programs and
entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of minority group and women
employees and will encourage eligible employees to apply for such training and promotion.

7. Unions:  If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use
his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women
within the unions, and to effect referrals by such unions of minority and female employees.  Actions by the
contractor either directly or through a contractor's association acting as agent will include the procedures set forth
below:

a. The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed
toward qualifying more minority group members and women for membership in the unions and increasing the
skills of minority group employees and women so that they may qualify for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national
origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to
the extent such information is within the exclusive possession of the labor union and such labor union refuses to
furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what
efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of minority and women
referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through
independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex,
national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minority group
persons and women.  (The DOL has held that it shall be no excuse that the union with which the contractor has
a collective bargaining agreement providing for exclusive referral failed to refer minority employees.)  In the
event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive
Order 11246, as amended, and these special provisions, such contractor shall immediately notify the SHA.
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8. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment:  The contractor shall not
discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and
retention of subcontractors, including procurement of materials and leases of equipment.

a. The contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this
contract.

b. Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete
for and perform subcontracts which the contractor enters into pursuant to this contract.  The contractor will use
his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful
minority group and female representation among their employees.  Contractors shall obtain lists of DBE
construction firms from SHA personnel.

c. The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

9. Records and Reports:  The contractor shall keep such records as necessary to document compliance with the EEO
requirements.  Such records shall be retained for a period of three years following completion of the contract work
and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and the
FHWA.

a. The records kept by the contractor shall document the following:

(1) The number of minority and non-minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment
opportunities for minorities and women;

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and
female employees; and

(4) The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with
meaningful minority and female representation among their employees.

b. The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the
number of minority, women, and non-minority group employees currently engaged in each work classification
required by the contract work.  This information is to be reported on Form FHWA-1391.  If on-the-job training
is being required by special provision, the contractor will be required to collect and report training data.

III. NONSEGREGATED FACILITIES
(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

a. By submission of this bid, the execution of this contract or subcontract, or the consummation of this material
supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor,
subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide
for its employees any segregated facilities at any of its establishments, and that the firm does not permit its
employees to perform their services at any location, under its control, where segregated facilities are
maintained.  The firm agrees that a breach of this certification is a violation of the EEO provisions of this
contract.  The firm further certifies that no employee will be denied access to adequate facilities on the basis of
sex or disability.

b. As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms
and washrooms, restaurants and other eating areas, time clocks, locker rooms, and other storage or dressing
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities
provided for employees which are segregated by explicit directive, or are, in fact, segregated on the basis of
race, color, religion, national origin, age or disability, because of habit, local custom, or otherwise.  The only
exception will be for the disabled when the demands for accessibility override (e.g. disabled parking).
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c. The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or
material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or
more and that it will retain such certifications in its files.

IV. PAYMENT OF PREDETERMINED MINIMUM WAGE
(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects

located on roadways classified as local roads or rural minor collectors, which are exempt.)

1. General:

a. All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not
less often than once a week and without subsequent deduction or rebate on any account [except such payroll
deductions as are permitted by regulations (29 CFR 3)] issued by the Secretary of Labor under the Copeland
Act (40 U.S.C. 276c) the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due
at time of payment.  The payment shall be computed at wage rates not less than those contained in the wage
determination of the Secretary of Labor (hereinafter "the wage determination") which is attached hereto and
made a part hereof, regardless of any contractual relationship which may be alleged to exist between the
contractor or its subcontractors and such laborers and mechanics.  The wage determination (including any
additional classifications and wage rates conformed under paragraph 2 of this Section IV and the DOL poster
(WH-1321) or Form FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site
of the work in a prominent and accessible place where it can be easily seen by the workers.  For the purpose of
this Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section
1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered wages paid
to such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b, hereof.  Also, for the
purpose of this Section, regular contributions made or costs incurred for more than a weekly period (but not less
often than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed to
be constructively made or incurred during such weekly period.  Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits on the wage determination for the classification of work actually
performed, without regard to skill, except as provided in paragraphs 4 and 5 of this Section IV.

b. Laborers or mechanics performing work in more than one classification may be compensated at the rate
specified for each classification for the time actually worked therein, provided, that the employer's payroll
records accurately set forth the time spent in each classification in which work is performed.

c. All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are
herein incorporated by reference in this contract.

2. Classification:

a. The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract,
which is not listed in the wage determination, shall be classified in conformance with the wage determination.

b. The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the
following criteria have been met:

(1) the work to be performed by the additional classification requested is not performed by a classification in
the wage determination;

(2) the additional classification is utilized in the area by the construction industry;

(3) the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage
rates contained in the wage determination; and

(4) with respect to helpers, when such a classification prevails in the area in which the work is performed.

c. If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the contracting officer agree on the classification and wage
rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be
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sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment
Standards Administration, Washington, D.C. 20210.  The Wage and Hour Administrator, or an authorized
representative, will approve, modify, or disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that
additional time is necessary.

d. In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Wage and Hour Administrator for determination.  Said
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so
advise the contracting officer or will notify the contracting officer within the 30-day period that additional time
is necessary

e. The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d of this
Section IV shall be paid to all workers performing work in the additional classification from the first day on
which work is performed in the classification.

3. Payment of Fringe Benefits:

a. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a
fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an
hourly case equivalent thereof.

b. If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person,
he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor
has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have
been met.  The Secretary of Labor may require the contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

4. Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:

a. Apprentices:

(1) Apprentices will be permitted to work at less than the predetermined rate for the work they performed when
they are employed pursuant to and individually registered in a bona fide apprenticeship program registered
with the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with a
State apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first 90 days of
probationary employment as an apprentice in such an apprenticeship program, who is not individually
registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a
State apprenticeship agency (where appropriate) to be eligible for probationary employment as an
apprentice.

(2) The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification
shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered
program.  Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the applicable wage rate listed in the wage
determination for the classification of work actually performed.  In addition, any apprentice performing
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than
the applicable wage rate on the wage determination for the work actually performed.  Where a contractor or
subcontractor is performing construction on a project in a locality other than that in which its program is
registered, the ratios and wage rates (expressed in percentages of the journeyman-level hourly rate)
specified in the contractor's or subcontractor's registered program shall be observed.

(3) Every apprentice must be paid at not less than the rate specified in the registered program for the
apprentice's level of progress, expressed as a percentage of the journeyman-level hourly rate specified in
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the applicable wage determination.  Apprentices shall be paid fringe benefits in accordance with the
provisions of the apprenticeship program.  If the apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits listed on the wage determination for the
applicable classification.  If the Administrator for the Wage and Hour Division determines that a different
practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that
determination.

(4) In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the
Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be
permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work
performed by regular employees until an acceptable program is approved.

b. Trainees:

(1) Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined
rate for the work performed unless they are employed pursuant to and individually registered in a program
which has received prior approval, evidenced by formal certification by the DOL, Employment and
Training Administration.

(2) The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted
under the plan approved by the Employment and Training Administration.  Any employee listed on the
payroll at a trainee rate who is not registered and participating in a training plan approved by the
Employment and Training Administration shall be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.  In addition, any trainee performing work
on the job site in excess of the ratio permitted under the registered program shall be paid not less than the
applicable wage rate on the wage determination for the work actually performed.

(3) Every trainee must be paid at not less than the rate specified in the approved program for his/her level of
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage
determination.  Trainees shall be paid fringe benefits in accordance with the provisions of the trainee
program.  If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division
determines that there is an apprenticeship program associated with the corresponding journeyman-level
wage rate on the wage determination which provides for less than full fringe benefits for apprentices, in
which case such trainees shall receive the same fringe benefits as apprentices.

(4) In the event the Employment and Training Administration withdraws approval of a training program, the
contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

c. Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on the
applicable wage determination or is approved pursuant to the conformance procedure set forth in Section IV.2.
Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be
paid not less than the applicable wage rate on the wage determination for the classification of work actually
performed.

5. Apprentices and Trainees (Programs of the U.S. DOT):
Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are
not subject to the requirements of paragraph 4 of this Section IV.  The straight time hourly wage rates for
apprentices and trainees under such programs will be established by the particular programs.  The ratio of
apprentices and trainees to journeymen shall not be greater than permitted by the terms of the particular program.

6. Withholding:
The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or
cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the
same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage
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requirements which is held by the same prime contractor, as much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages required by the contract.  In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or
part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor,
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds
until such violations have ceased.

7. Overtime Requirements:
No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in
paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in
which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer,
mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic
rate of pay for all hours worked in excess of 40 hours in such workweek.

8. Violation:
Liability for Unpaid Wages; Liquidated Damages:  In the event of any violation of the clause set forth in paragraph
7 above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her
unpaid wages.  In addition, such contractor and subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such District or to such territory) for liquidated
damages.  Such liquidated damages shall be computed with respect to each individual laborer, mechanic, watchman,
or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on
which such employee was required or permitted to work in excess of the standard work week of 40 hours without
payment of the overtime wages required by the clause set forth in paragraph 7.

9. Withholding for Unpaid Wages and Liquidated Damages:
The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or
cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor
under any such contract or any other Federal contract with the same prime contractor, or any other Federally-
assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime
contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.

V. STATEMENTS AND PAYROLLS
 (Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects

located on roadways classified as local roads or rural collectors, which are exempt.)

1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated
by reference.

2. Payrolls and Payroll Records:

a. Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years from the date of completion of the contract for all
laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work.

b. The payroll records shall contain the name, social security number, and address of each such employee; his or
her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for
bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon
Act); daily and weekly number of hours worked; deductions made; and actual wages paid.  In addition, for
Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or
does not, normally reside in the labor area as defined in Attachment A, paragraph 1.  Whenever the Secretary of
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show
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that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing benefits.  Contractors or subcontractors employing
apprentices or trainees under approved programs shall maintain written evidence of the registration of
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

c. Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the
SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and
helpers, described in Section IV, paragraphs 4 and 5, and watchmen and guards engaged on work during the
preceding weekly payroll period).  The payroll submitted shall set out accurately and completely all of the
information required to be maintained under paragraph 2b of this Section V.  This information may be
submitted in any form desired.  Optional Form WH-347 is available for this purpose and may be purchased
from the Superintendent of Documents (Federal stock number 029-005-0014-1), U.S. Government Printing
Office, Washington, D.C. 20402.  The prime contractor is responsible for the submission of copies of payrolls
by all subcontractors.

d. Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or
subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract
and shall certify the following:

(1) that the payroll for the payroll period contains the information required to be maintained under paragraph
2b of this Section V and that such information is correct and complete;

(2) that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or
indirectly, and that no deductions have been made either directly or indirectly from the full wages earned,
other than permissible deductions as set forth in the Regulations, 29 CFR 3;

(3) that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or
cash equivalent for the classification of worked performed, as specified in the applicable wage
determination incorporated into the contract.

e. The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of
this Section V.

f. The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution
under 18 U.S.C. 1001 and 31 U.S.C. 231.

g. The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available
for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and
shall permit such representatives to interview employees during working hours on the job.  If the contractor or
subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or
all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be
necessary to cause the suspension of any further payment, advance, or guarantee of funds.  Furthermore, failure
to submit the required records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR
1. On all Federal-aid contracts on the National Highway System, except those which provide solely for the installation

of protective devices at railroad grade crossings, those which are constructed on a force account or direct labor basis,
highway beautification contracts, and contracts for which the total final construction cost for roadway and bridge is
less than $1,000,000 (23 CFR 635) the contractor shall:

a. Become familiar with the list of specific materials and supplies contained in Form FHWA-47, "Statement of
Materials and Labor Used by Contractor of Highway Construction Involving Federal Funds," prior to the
commencement of work under this contract.
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b. Maintain a record of the total cost of all materials and supplies purchased for and incorporated in the work, and
also of the quantities of those specific materials and supplies listed on Form FHWA-47, and in the units shown
on Form FHWA-47.

c. Furnish, upon the completion of the contract, to the SHA resident engineer on Form FHWA-47 together with
the data required in paragraph 1b relative to materials and supplies, a final labor summary of all contract work
indicating the total hours worked and the total amount earned.

2. At the prime contractor's option, either a single report covering all contract work or separate reports for the
contractor and for each subcontract shall be submitted.

VII. SUBLETTING OR ASSIGNING THE CONTRACT
1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a

greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty
items designated by the State.  Specialty items may be performed by subcontract and the amount of any such
specialty items performed may be deducted from the total original contract price before computing the amount of
work required to be performed by the contractor's own organization (23 CFR 635).

a. "Its own organization" shall be construed to include only workers employed and paid directly by the prime
contractor and equipment owned or rented by the prime contractor, with or without operators.  Such term does
not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities,
or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on
the contract as a whole and in general are to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the
cost of material and manufactured products which are to be purchased or produced by the contractor under the
contract provisions.

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full
authority to direct performance of the work in accordance with the contract requirements, and is in charge of all
construction operations (regardless of who performs the work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the SHA contracting officer determines is necessary to
assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve
the contractor of any responsibility for the fulfillment of the contract.  Written consent will be given only after the
SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.

VIII. SAFETY - ACCIDENT PREVENTION
1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws

governing safety, health, and sanitation (23 CFR 635).  The contractor shall provide all safeguards, safety devices
and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may
determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the
public and to protect property in connection with the performance of the work covered by the contract.

2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of
the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40
U.S.C. 333).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of
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compliance with the construction safety and health standards and to carry out the duties of the Secretary under
Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS
In order to assure high quality and durable construction in conformity with approved plans and specifications and a high

degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that all persons concerned with the project perform their functions as carefully, thoroughly,
and honestly as possible.  Willful falsification, distortion, or misrepresentation with respect to any facts related to the project
is a violation of Federal law.  To prevent any misunderstanding regarding the seriousness of these and similar acts, the
following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily
available to all persons concerned with the project:

Notice To All Personnel Engaged On Federal-Aid Highway Projects

18 U.S.C. 1020 READS AS FOLLOWS:

"Whoever being an officer, agent, or employee of the United States, or any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and
supplemented;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT
 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under
the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water
Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738,
and regulations in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the U.S.
Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air
Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of
Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration to
be listed on the EPA List of Violating Facilities.

4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X
in every nonexempt subcontract, and further agrees to take such action as the government may direct as a means of
enforcing such requirements.
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XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

1. Instructions for Certification - Primary Covered Transactions:
(Applicable to all Federal-aid contracts - 49 CFR 29)

a. By signing and submitting this proposal, the prospective primary participant is providing the certification set out
below.

b. The inability of a person to provide the certification set out below will not necessarily result in denial of
participation in this covered transaction.  The prospective participant shall submit an explanation of why it
cannot provide the certification set out below.  The certification or explanation will be considered in connection
with the department or agency's determination whether to enter into this transaction.  However, failure of the
prospective primary participant to furnish a certification or an explanation shall disqualify such a person from
participation in this transaction.

c. The certification in this clause is a material representation of fact upon which reliance was placed when the
department or agency determined to enter into this transaction.  If it is later determined that the prospective
primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the
Federal Government, the department or agency may terminate this transaction for cause of default.

d. The prospective primary participant shall provide immediate written notice to the department or agency to
whom this proposal is submitted if any time the prospective primary participant learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.

e. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered transaction,"
"participant," "person," "primary covered transaction," "principal," "proposal," and "voluntarily excluded," as
used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing
Executive Order 12549.  You may contact the department or agency to which this proposal is submitted for
assistance in obtaining a copy of those regulations.

f. The prospective primary participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency entering into this transaction.

g. The prospective primary participant further agrees by submitting this proposal that it will include the clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," provided by the department or agency entering into this covered transaction, without
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous.  A participant may decide the method and
frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to,
check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or
Nonprocurement Programs" (Nonprocurement List) which is compiled by the General Services Administration.

i. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause.  The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

j. Except for transactions authorized under paragraph f of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency may terminate this transaction for cause or default.
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2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Primary Covered
Transactions:

a. The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any Federal department or agency;

(2) Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement
rendered against them for commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, State or local) transaction or contract under a public
transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal,
State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and

(4) Have not within a 3-year period preceding this application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective primary participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

3. Instructions for Certification - Lower Tier Covered Transactions:
(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)

a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

b. The certification in this clause is a material representation of fact upon which reliance was placed when this
transaction was entered into.  If it is later determined that the prospective lower tier participant knowingly
rendered an erroneous certification, in addition to other remedies available to the Federal Government, the
department or agency with which this transaction originated may pursue available remedies, including
suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate written notice to the person to which this
proposal is submitted if at any time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "primary covered transaction,"
"participant," "person," "principal," "proposal," and "voluntarily excluded," as used in this clause, have the
meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549.  You
may contact the person to which this proposal is submitted for assistance in obtaining a copy of those
regulations.

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for
lower tier covered transactions.

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous.  A participant may decide the method and
frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to,
check the Nonprocurement List.
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h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause.  The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

4. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Lower Tier
Covered Transactions:

a. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
participation in this transaction by any Federal department or agency.

b. Where the prospective lower tier participant is unable to certify to any of the statements in this certification,
such prospective participant shall attach an explanation to this proposal.

XII. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING
 (Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 - 49 CFR 20)

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding
of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of
any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing
or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure
Form to Report Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into.  Submission of this certification is a prerequisite for making or entering into this transaction imposed
by 31 U.S.C. 1352.  Any person who fails to file the required certification shall be subject to a civil penalty of not
less than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the
language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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FEDERAL-AID FEMALE AND MINORITY GOALS
In accordance with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-aid Construction

Contracts" the following are the goals for female utilization:

Goal for Women (applies nationwide)..............(percent) 6.9

The following are goals for minority utilization:

CALIFORNIA ECONOMIC AREA
Goal

(Percent)
174  Redding, CA:

Non-SMSA Counties 6.8
CA  Lassen; CA  Modoc;CA  Plumas;CA Shasta; CA  Siskiyou; CA  Tehama.

175 Eureka, CA
Non-SMSA Counties 6.6

CA  Del Norte; CA  Humboldt; CA  Trinity.

176 San Francisco-Oakland-San Jose, CA:
SMSA Counties:
7120 Salinas-Seaside-Monterey, CA 28.9

CA  Monterey.
7360 San Francisco-Oakland 25.6

CA  Alameda; CA  Contra Costa; CA  Marin; CA  San Francisco; CA  San Mateo.
7400 San Jose, CA 19.6

CA  Santa Clara.
7485 Santa Cruz, CA. 14.9

CA  Santa Cruz.
7500 Santa Rosa, CA 9.1

CA  Sonoma.
8720 Vallejo-Fairfield- Napa, CA 17.1

CA  Napa; CA  Solano
Non-SMSA Counties 23.2

CA  Lake; CA  Mendocino; CA  San Benito

177 Sacramento, CA:
SMSA Counties:
6920  Sacramento, CA 16.1

CA  Placer; CA  Sacramento; CA  Yolo.
Non-SMSA Counties 14.3

CA  Butte; CA  Colusa; CA  El Dorado; CA  Glenn; CA  Nevada; CA  Sierra; CA
Sutter; CA  Yuba.

178 Stockton-Modesto, CA:
SMSA Counties:
5170  Modesto, CA 12.3

CA  Stanislaus.
8120  Stockton, CA 24.3

CA  San Joaquin.
Non-SMSA Counties 19.8

CA  Alpine; CA  Amador; CA  Calaveras; CA  Mariposa;CA  Merced; CA  Tuolumne.
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Goal
(Percent)

179 Fresno-Bakersfield, CA
SMSA Counties:
0680  Bakersfield, CA 19.1

CA  Kern.
2840  Fresno, CA 26.1

CA  Fresno.
Non-SMSA Counties 23.6

CA  Kings; CA  Madera; CA  Tulare.

180 Los Angeles, CA:
SMSA Counties:
0360  Anaheim-Santa Ana-Garden Grove, CA 11.9

CA  Orange.
4480  Los Angeles-Long Beach, CA 28.3

CA  Los Angeles.
6000  Oxnard-Simi Valley-Ventura, CA 21.5

CA  Ventura.
6780  Riverside-San Bernardino-Ontario, CA. 19.0

CA  Riverside; CA  San Bernardino.
7480  Santa Barbara-Santa Maria-Lompoc, CA 19.7

CA  Santa Barbara.
Non-SMSA Counties 24.6

CA  Inyo; CA  Mono; CA  San Luis Obispo.

181 San Diego, CA:
SMSA Counties
7320  San Diego, CA. 16.9

CA  San Diego.
Non-SMSA Counties 18.2

CA  Imperial.

In addition to the reporting requirements set forth elsewhere in this contract the Contractor and subcontractors holding
subcontracts, not including material suppliers, of $10,000 or more, shall submit for every month of July during which work is
performed, employment data as contained under Form FHWA PR-1391 (Appendix C to 23 CFR, Part 230), and in
accordance with the instructions included thereon.
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FEDERAL REQUIREMENT TRAINING SPECIAL PROVISIONS
As part of the Contractor's equal employment opportunity affirmative action program, training shall be provided as

follows:

The Contractor shall provide on-the-job training to develop full journeymen in the types of trades or job classification
involved.

The goal for the number of trainees or apprentices to be trained under the requirements of this special provision will be 5.
In the event the Contractor subcontracts a portion of the contract work, he shall determine how many, if any, of the

trainees or apprentices are to be trained by the subcontractor, provided however, that the Contractor shall retain the primary
responsibility for meeting the training requirements imposed by this special provision.  The Contractor shall also insure that
this Training Special Provision is made applicable to such subcontract.  Where feasible, 25 percent of trainees or apprentices
in each occupation shall be in their first year of apprenticeship or training.

The number of trainees or apprentices shall be distributed among the work classifications on the basis of the Contractor's
needs and the availability of journeymen in the various classifications within a reasonable area of recruitment.  Prior to
commencing work, the Contractor shall submit to the Department for approval the number of trainees or apprentices to be
trained in each selected classification and training program to be used.  Furthermore, the Contractor shall specify the starting
time for training in each of the classifications.  The Contractor will be credited for each trainee or apprentice employed by
him on the contract work who is currently enrolled or becomes enrolled in an approved program and will be reimbursed for
such trainees or apprentices as provided hereinafter.

Training and upgrading of minorities and women toward journeymen status is a primary objective of this Training
Special Provision.  Accordingly, the Contractor shall make every effort to enroll minority and women trainees or apprentices
(e.g., by conducting systematic and direct recruitment through public and private sources likely to yield minority and women
trainees or apprentices) to the extent such persons are available within a reasonable area of recruitment.  The Contractor will
be responsible for demonstrating the steps that he has taken in pursuance thereof, prior to a determination as to whether the
Contractor is in compliance with this Training Special Provision.  This training commitment is not intended, and shall not be
used, to discriminate against any applicant for training, whether a member of a minority group or not.

No employee shall be employed as a trainee or apprentice in any classification in which he has successfully completed a
training course leading to journeyman status or in which he has been employed as a journeyman.  The Contractor should
satisfy this requirement by including appropriate questions in the employee application or by other suitable means.
Regardless of the method used the Contractor's records should document the findings in each case.

The minimum length and type of training for each classification will be as established in the training program selected by
the Contractor and approved by both the Department and the Federal Highway Administration. The Department and the
Federal Highway Administration will approve a program if it is reasonably calculated to meet the equal employment
opportunity obligations of the Contractor and to qualify the average trainee or apprentice for journeyman status in the
classification concerned by the end of the training period.   Furthermore, apprenticeship programs registered with the U.S.
Department of Labor, Bureau of Apprenticeship and Training, or with the State of California, Department of Industrial
Relations, Division of Apprenticeship Standards recognized by the Bureau and training programs approved but not
necessarily sponsored by the U.S. Department of Labor, Manpower Administration, Bureau of Apprenticeship and Training
shall also be considered acceptable provided it is being administered in a manner consistent with the equal employment
obligations of Federal-aid highway construction contracts.  Approval or acceptance of a training program shall be obtained
from the State prior to commencing work on the classification covered by the program.  It is the intention of these provisions
that training is to be provided in the construction crafts rather than clerk-typists or secretarial-type positions.  Training is
permissible in lower level management positions such as office engineers, estimators, timekeepers, etc., where the training is
oriented toward construction applications.  Training in the laborer classification may be permitted provided that significant
and meaningful training is provided and approved by the division office.  Some offsite training is permissible as long as the
training is an integral part of an approved training program and does not comprise a significant part of the overall training.

Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training given an employee on
this contract in accordance with an approved training program.  As approved by the Engineer, reimbursement will be made
for training of persons in excess of the number specified herein.  This reimbursement will be made even though the
Contractor receives additional training program funds from other sources, provided such other source does not specifically
prohibit the Contractor from receiving other reimbursement.  Reimbursement for offsite training indicated above may only be
made to the Contractor where he does one or more of the following and the trainees or apprentices are concurrently employed
on a Federal-aid project; contributes to the cost of the training, provides the instruction to the trainee or apprentice or pays the
trainee's or apprentice's wages during the offsite training period.

No payment shall be made to the Contractor if either the failure to provide the required training, or the failure to hire the
trainee or apprentice as a journeyman, is caused by the Contractor and evidences a lack of good faith on the part of the
Contractor in meeting the requirements of this Training Special Provision.  It is normally expected that a trainee or apprentice
will begin his training on the project as soon as feasible after start of work utilizing the skill involved and remain on the
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project as long as training opportunities exist in his work classification or until he has completed his training program.  It is
not required that all trainees or apprentices be on board for the entire length of the contract.  A Contractor will have fulfilled
his responsibilities under this Training Special Provision if he has provided acceptable training to the number of trainees or
apprentices specified.  The number trained shall be determined on the basis of the total number enrolled on the contract for a
significant period.

Only trainees or apprentices registered in a program approved by the State of California's State Administrator of
Apprenticeship may be employed on the project and said trainees or apprentices shall be paid the standard wage specified
under the regulations of the craft or trade at which they are employed.

The Contractor shall furnish the trainee or apprentice a copy of the program he will follow in providing the training.  The
Contractor shall provide each trainee or apprentice with a certification showing the type and length of training satisfactorily
completed.

The Contractor will provide for the maintenance of records and furnish periodic reports documenting his performance
under this Training Special Provision.




